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5 Critical Components
Five Critical Program Components for End-to-End Success



Program Timeline

4



Rolling Stock Project Status

ÅDesign Phase completed

ÅComponent FAI Phase completed

ÅVehicles FAIs phase has started
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Rolling Stock Project Status

ÅProduction at Sacramentois ramping-up 
consideringsupply chainchallenges

ÅApproximatively 56 vehicles are in various 
stages of build

ÅVehicles ofTrain#2 and Train#3 are in 
FinalAssembly
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Rolling Stock Project Status

ÅTrainset #1 has been delivered to MontrealSept. 29th, 2020
with two (2) locomotives and one(1) cab car, in a long trainset 
configuration

ÅCorridor/Winter testing started Q4 2021 for a6 month
periodwith Train#1
ïProof-of-Design, Winter, Simulated revenue
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Rolling Stock ςTesting Phase
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