


R-2707 CLEVELAND COUNTY

US 74 – Shelby Bypass

PROJECT BREAKDOWN MAP

PROJECT SCHEDULES AND COSTS ARE ACCURATE AS OF DATE SHOWN.



R-2707

	LET	LET	LET			
I.D. NO. / D.S.R. NO.	R-2707 AA	R-2707 AB	R-2707 B	R-2707 C	R-2707 D	R-2707 E
STATE PROJECT NO. (P.E.) / WBS*	34497	34497	34497	34497	34497	34497
PROJECT ENGINEER	BRENDA MOORE	BRENDA MOORE	BRENDA MOORE	REKHA PATEL	REKHA PATEL	REKHA PATEL
PROJECT DESCRIPTION	WEST OF SR 1162 (PEACH TREE RD) TO EAST OF SR 1318 (KIMBRELL RD)	EAST OF SR 1318 (KIMBRELL RD) TO EAST OF SR 1315 (PLATO LEE RD)	EAST OF SR 1315 (PLATO LEE RD) TO EAST OF NC 226	EAST OF NC 226 TO WEST OF NC 150	WEST OF NC 150 TO EXISTING US 74 WEST OF SR 2238	EXISTING US 74 WEST OF SR 2238 TO W. OF SR 1001
COUNTY / DIVISION	CLEVELAND / DIV. 12	CLEVELAND / DIV. 12	CLEVELAND / DIV. 12	CLEVELAND / DIV. 12	CLEVELAND / DIV. 12	CLEVELAND / DIV. 12
LENGTH	2.0 MI	1.9 MI	2.6 MI	5.3 MI	4.1 MI	2.6 MI
TYPE OF CONTRACT	TURNKEY	GRADING & STRUCTURES	GRADING & STRUCTURES	GRADING & STRUCTURES	GRADING & STRUCTURES	TURNKEY
REMARKS	R/W AA & AB TO BE ACQUIRED UNDER A	R-2707 F, PAVING FOR AB & B IN FY 17 (\$15,900,000)		R-2707 G, PAVING FOR C IN FY-20 (\$18,500,000)	R-2707 H, PAVING FOR D IN PY (\$15,800,000)	
BEGIN R/W ACQUISITION (T.I.P.)		FY-10		FY-11	11-14	PY
BEGIN R/W ACQUISITION (PRODUCTION)		FY-10		FY-11	11-14	PY
PROPOSED LETTING (T.I.P.)	5/21/13	5/20/14	5/20/14	FY-17	PY	PY
PROPOSED LETTING (PRODUCTION)						
EST. COMP. DATE (T.I.P.)	3-17	1-18	1-18			
ESTIMATED R/W / UTILITY COST		\$ 17,200,000	\$ 11,000,000	\$ 19,700,000 / \$1,900,000	\$ 5,900,000 / \$ 650,000	\$ 8,900,000
ESTIMATED CONSTRUCTION COST	\$ 29,200,000	\$ 20,600,000	\$ 39,600,000	\$ 58,000,000	\$ 28,000,000	\$ 32,800,000

