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FOREWOR D

This history traces the development of helicopters in the Marine Corps from 1962 to 1973 and is the
second in a series of two volumes which between them cover the story of Marines and helicopters from 194, 6
to the present . In the period covered by this volume, the Marines at last acquired helicopters fully capabl e
of carrying out an amphibious vertical assault, and they further elaborated their helicopter doctrines an d
tactics . In the Vietnam war, pilots and machines met and surmounted the test of actual combat . The docu-
mentary basis for this monograph was primarily the official records of the Marine Corps and Navy Depart-
ment, but considerable use was made of interviews and correspondence with key individuals involved in al l
phases of helicopter development .

The author, Lieutenant Colonel William R. (Bob) Fails, USMC (Ret), received his Bachelor of Art s
degree in English from Hiram College, Hiram, Ohio, and his Master of Business Administration in Financia l
Management from The George Washington University, Washington, D .C. His Marine Corps aviation expe-
rience includes tours with fixed-wing fighter and attack squadrons, as a flight instructor, and as a helicopte r
pilot and aircraft maintenance officer . He served in Vietnam in 1965—66 with HMM—263 and again in 1970 —
71 as S—4 of MAG—16 and facility manager for Marble Mountain Airfield . He came to the History and Mu-
seums Division in 1973 from the 34th MAU in the Mediterranean, in which he had been Executive Officer .
Now retired, Lieutenant Colonel Fails resides and works in Tempe, Arizona.

Comment copies of the manuscript for this volume were sent to many individuals involved with bot h
the conceptual and operational aspects of Marine helicopter development . In association with Lieutenant
Colonel Fails, Dr. Graham A. Cosmas incorporated these comments and edited the manuscript for printing.
Dr. Cosmas received his PhD degree in history from the University of Wisconsin and joined the staff of th e
History and Museums Division in December 1973 after teaching at the University of Texas and the Uni-
versity of Guam.

The History and Museums Division welcomes any comments on the narrative and additional informatio n
or illustrations which might enhance a future edition .

Q

E. H. SIMMONS
Reviewed and approved :

	

Brigadier General, U.S . Marine Corps (Ret )
1 May 1978

	

Director of Marine Corps History and Museums
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PREFACE

One of the most pervasive characteristics of man is hindsight . It masquerades under many guises : Mon-
day morning quarterbacking, second guessing, and historical writing . When viewed through time, the pas t
becomes distorted . Problems seem simpler, the choices more clear, and the conditions less complex tha n
those of the present. The men who played a part become more heroic or more villainous than they were i n
life .

This volume is an attempt to portray accurately the difficulties faced and the obstacles conquered by th e
men who developed helicopters in the Marine Corps, so that the Marines of today and the future may mee t
the challenges of their own times with the same dedication as their predecessors .

The men who developed helicopters in the Marine Corps had nothing more to rely on than their knowl-
edge of what had preceded them, intelligence liberally used, and both mental and physical courage . The
present-day Marine will be well served if he applies nothing more .

This volume is no more the product of one man than is the development of helicopters in the Marin e
Corps. While the final responsibility must rest squarely on the shoulders of the author, many others were in-
volved . It is impossible to acknowledge all who gave assistance, but special mention has to be made of a few .
First there was Henry I . Shaw, Jr, Chief Historian of the Histories and Museums Division at Headquarter s
Marine Corps . His many hours of counsel, advice, and encouragement in large measure determined the for m
and thrust of the book. Dr . Graham A. Cosmas, who edited the book for publication and, with me, incorpo-
rated the comments of reviewers, was a welcome and expert colleague . Lee M. Pearson, Historian for the Na -
val Air Systems Command, and his able assistant, M . Frances Mattingly, provided a large amount o f
material . So did Elsie L. T. Goins of the Aviation History Office, Deputy Chief of Naval Operations (Ai r
Warfare) . Major John C . Short and his staff of the division 's Historical Reference Section had unlimite d
patience as I researched through their files .

Many Marines aided me . Major Gary L. Telfer, a ground officer, read many of the technical section s
for understandability . Always on the lookout for information were Lieutenant Colonels Alvah J. Ketter-
ing, Robert K . Goforth, William C . Ryan III, and Majors Robert M . Rose and William C . Cowperthwait .
My special appreciation goes to Colonel David A . Spurlock who always found time in his hyper-busy sched-
ule to explain technical details or provide documents from his own files . His help was invaluable.

Mrs . Keith B . McCutcheon made available to the Marine Corps many of the personal papers of Gen-
eral McCutcheon . They were a great help to me, and will be mandatory for any future research into the his-
tory of Marine Corps aviation .

Typing and typesetting were completed by Miss Catherine A. Stoll, layout and charts by Gunnery Ser-
geant Paul A . Lloyd, and production editorial work by Mr . Paul D. Johnston .

Finally I would like to express my deep and personal appreciation to a Marine who will never read
the book : Major Bernard (Bernie) R . Terhorst . On 19 April 1969, while on his second tour in Vietnam ,
he piloted a helicopter on a night medical evacuation flight . The aircraft was hit by intense fire from the
enemy. All on board perished . Major Terhorst was survived by his wife, Barbara, and six children . He and
all the other helicopter pilots and crew members who gave their lives for their fellow men, and their fami-
lies, were the ultimate inspiration for this book .

W. R. FAILS
Lieutenant Colonel, U.S . Marine Corps (Ret . )
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CHAPTER ONE

THE LAST CONCERT

New Year 's Day 1962

	

Shoup ; but the confirmation was given quickly and
now he was listening to his third New Year ' s Day con-

	

New Year 's Day 1962 dawned cold and bleak in

	

cert as the CMC .

Washington, D .C. The sky remained overcast and the
temperature hovered just above freezing. As most of
the residents slept away the revelries of the night be -
fore, in a full block of staid but substantial brick build-
ings located in the southeast section of the city there
was a flurry of activity .

For almost 100 years, every New Year's mornin g
the United States Marine Band had staged a well -
rehearsed, impromptu concert for the Commandant .
Each Commandant had responded, appearing suitably
surprised even though he had spent some effort get-
ting dressed in the required formal uniform . At the
conclusion of the ritual the band always was invited
into the Commandant's House to share with visitors
and guests a cup of hot punch . The first of January
1962 was no exception.

At exactly 1045, Lieutenant Colonel Albert F .
Schoepper, director and a veteran of 18 years servic e
with the band, two assistant directors, the drum majo r
and 78 members assembled on the north side of th e
parade ground directly in front of the Commandant' s
House. Fifteen minutes later as the musicians began
their serenade with "Fanfare," General David M .
Shoup, Commandant of the Marine Corps (CMC )
stepped out the door looking "suitably surprised ." ~

The four interconnected stars of his rank covere d
the shoulders of his blue uniform, and at the top of
the rows of ribbons denoting a total of 22 awards was
the unmistakable pale blue background and white star s
of the Medal of Honor . He had won it for his leader -
ship in the battle for Betio Island of the Tarawa Atol l
in November 1943. On 12 August 1959, as a majo r

	

general commanding the Recruit Depot at Parris Is-

	

USMC Photo A408673
land, S .C ., he had been nominated to the top position

	

in the Marine Corps by President Dwight D . Eisen-

	

General David M. Shoup, 22d Commandant of the

	

hower . In so doing, the President had departed from

	

Marine Corps. During his term of office, Marine

	

previous tradition and had reached below almost a

	

helicopter forces were committed in the Cuban missile

	

dozen other candidates who were senior to General

	

crisis and in aid of the South Vietnamese.

1
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At the conclusion of the program, Lieutenant Col-
onel Schoepper made a short speech and the CMC re-
sponded. Then all adjourned to the punch bowl wher e
they were joined by other members of the band who
had not participated in the ceremony . '

Of the Marines and their guests gathered that day
few could have foreseen that this would be the las t
New Year's Day for 11 years in which Marines wer e
not engaged in battle . Fewer still could have know n
that the first major Marine unit to be committed to
combat would be a helicopter squadron and that one
of the last to be withdrawn also would he a helicopte r
squadron .

Helicopters in the Marine Corps had come a lon g
way since the first two had been delivered 9 Februar y
1948. At the time, those two fragile Sikorsky-built ob-
servation helicopters, designated HO3Ss, represented a
total combined capacity of just six passengers—pro-
vided conditions for flight were absolutely ideal, whic h
they seldom were . "

Marine Helicopters Around The Worl d

Fourteen years later, the Marine Corps had 341 heli-
copters of all types .' Over half of them, a total of 196 ,
were assigned to Aircraft, Fleet Marine Force, Pacifi c
(AirFMFPac) . Unlike the Atlantic Fleet Marine Force
(FMFLant), aviation units in the Pacific were a separ-
ate command from the rest of the Marine units . Not
until 1 July 1965 would the two be consolidated an d
Major General Avery R. Kier's AirFMFPac merge d
with FMFPac. General Kier, a pilot with one of the
first Marine Reserve Squadrons at Minneapolis in the
1930s, became deputy commander of the consolidate d
forces under Lieutenant General Victor H. Krulak . 4

Marine Aircraft Group (MAG) 16, with 64 heli-
copters, was based at the Marine Corps Air Facility
(MCAF), Futema, Okinawa . The newest of all Marin e
helicopter fields, Futema had been built by Navy con-
struction battalions (CBs) and opened in 1960 . In
numbers of units, MAG 16 was the smallest of all heli-

c For a complete history of the early development of heli-
copters in the Marine Corps, see : LtCol Eugene W. Rawlins ,
Marines and Helicopters, 1946—1962 (Washington : His-
tory and Museums Division, Headquarters, U .S. Marine Corps ,
1977) . Unless otherwise noted, all data for helicopters author-
ized or on hand is taken from the Marine Corps Aviatio n
Status Baard Photograph for the month indicated . In a few
instances, aircraft technically possessed are not included in th e
statistics . The numbers are insignificant and the variety o f
circumstances is large ; such as aircraft loaned to other service s
and aircraft on bailment (lease) to the manufacturers for
special tests or modifications. The status board does include ,
however, aircraft assigned to a unit but undergoing overhau l
and repair (0&R) or progressive aircraft rework (PAR) .

copter groups . Other than the normal Headquarter s
and Maintenance Squadron (H&MS) 16 and the Ma-
rine Air Base Squadron (MABS) 16, it had only thre e
tactical squadrons . Marine Observation Squadron
(VMO) 2 had a mixture of helicopters and small fixed -
wing aircraft. There were two light transport squad-
rons : HMRL—261 and -362 . On New Year ' s Day 1962 ,
the latter was temporarily deployed on board the USS
Princeton (LPH 5), an amphibious assault ship .
HMM—362 soon would have a rendezvous with history .

The only helicopter squadron in AirFMFPac not
part of a helicopter group was HMRL—161 at Kaneohe ,
Hawaii . It was attached to what was otherwise an ex-
clusively fixed-wing group, MAG—13, and with 16 heli-
copters provided the vertical lift capability for the 1s t
Marine Brigade .

On the west coast of the United States, about 25
miles south of Los Angeles at Marine Corps Air Sta-
tion (MCAS), Santa Ana was another unit of Air -
FMFPac . MAG—36 consisted of a H&MS and a MABS ,
four light transport squadrons ) HMRLs—163, -361 ,
-363, and -364) , and one medium transport squadron ,
HMRM— 462, for a total of 105 helicopters ; and, 40
miles further south at MCAF, Camp Pendleton, VMO —
6 had 11 more plus a complement of fixed-wing ob-
servation aircraft .

Fleet Marine Force, Atlantic had concentrated al l
its helicopter capability at MCAF, New River, Nort h
Carolina, at the edge of the sprawling Camp Lejeun e
complex. There, under MAG-26, were a H&MS an d
MABS, VMO—1, HMRLs—162, -262, -263, and -264 ,
and HMRM—461 for an aggregate of 108 machines .

One helicopter squadron, not a part of the Flee t
Marine Force, was Marine Helicopter Squadro n
(HMX) 1 at MCAS Quantico, Virginia . It had a dual

mission . Its historic role in the Marine Corps, eve r
since it was commissioned under the command o f
Colonel Edward C . Dyer on 1 December 1947, ha d
been the "development of helicopter tactics, techniques
and equipment for the landing force operation . "

Beginning in September 1957, however, it had adde d
another assignment : that of providing special heli-
copter flights to high-ranking officials in the federa l
government . This became known as " the Presidential
mission ." To accomplish both of these tasks, HMX— 1
was assigned a total of 26 helicopters representing fiv e
different types .

Finally, 11 obsolete helicopters were assigned t o
fixed-wing air stations to act as search and rescue
(SAR) aircraft in the event of an emergency .

At the time, the designation of the squadrons as t o
"light" or "medium" more accurately reflected earlie r
hopes of the planners than the actual comparative lift
capability of the available helicopters . Before the end
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of the year, the hard facts would be accepted and wha t
had been a " light" squadron became a "medium ." Like-
wise the "mediums" were redesignated "heavies . "
Also the individual aircraft were to change designation s
when in July the Department of Defense directed a
system of identifying aircraft which was the same fo r
all military services .' *

The Marine Corps helicopters in 1962 represented
six different types, only three of which were in use i n
any significant number by tactical squadrons . All
types, however, flew in response to the same laws o f
aerodynamics .

Helicopters ARE Differen t

The thing is, helicopters are different from planes .
An airplane by its nature wants to fly and if not inter-
fered with too strongly by unusual events or by a
deliberately incompetent pilot, it will fly .

A helicopter does not want to fly . It is maintained i n
the air by a variety of forces and controls, working i n
opposition to each other ; and if there is any disturbanc e
in the delicate balance, the helicopter stops flying im -
mediately and disastrously . There is no such thing a s
a gliding helicopter.

This is why being a helicopter pilot is so differen t
from being an airplane pilot ; and why, in generality ,
airplane pilots are open, clear-eyed, buoyant extrovert s
and helicopter pilots are brooders, introspective antici -
pators of trouble.

They know if anything bad has not happened, it i s
about to .

Harry Reasone r
ABC Evening News
16 February, 1971 '

Mr. Reasoner, a news commentator, may not hav e
been aware fully of the technical details of why a heli -
copter did not want to fly, but he described the prob-
lem accurately. A lack of appreciation for just what
a helicopter could—and could not—do often create d
misunderstandings . It was the source of numerou s
myths . The design and employment of helicopters were
completely dominated by their aerodynamics . Thus,
any understanding of the development of helicopter s
must start with some knowledge of the basic character-
istics . Three are particularly important. The first is th e
inherent instability of a helicopter .

Given a suitable shape, any aerodynamic body will
create lift as the air flows around it . It makes abso-
lutely no difference if the shape is a wing, a propeller ,
or a rotor blade. The faster the speed of the air, th e
more lift generated . The forces, however, do not in -
crease uniformly .

An airplane which accelerates from 100 to 300 mile s
per hour (mph) does not triple the amount of lift fro m
the wings. The increase is nine-fold, for lift is create d

See "Standard Aircraft Characteristics," p . 189 .

by the "square" of the velocity of the air . (100 X 10 0
versus 300 X 300) . A small change in speed, obviously ,
creates a disproportionate difference . In a fixed-wing
aircraft, with both wings firmly attached to the air -
plane and moving through the air at the same speed ,
this is no problem. There is no difficulty with a heli-
copter either as long as the machine is in a hover i n
calm air . In such a case, the rotor blades are passin g
through the air at the same speed at all points aroun d
the aircraft . But when a helicopter begins to move for -
ward, the conditions change rapidly . Now as the roto r
blade begins to sweep forward to the front of the air -
craft, the forward speed of the helicopter is added to
the velocity of the air . Conversely, as the blade retreat s
from the front, the velocity is subtracted . The amoun t
of lift generated on opposite sides of the helicopter i s
drastically out of balance . This disparity of lift was a
major stumbling block to the design of helicopters .
Several solutions were proposed . The most common
was to install two rotors which turned in opposite di-
rections . In forward flight portions of each were alway s
spinning into the wind, and equal portions turning
away from the wind. There was a balance of lift, bu t
two rotors usually turned out to be a complicated an d
expensive solution.

There were other methods . Igor Sikorsky ' s rightfu l
claim to be the inventor of the first successful heli-
copter in the western hemisphere is based on his de-
velopment of a method for equalizing lift on both side s
of the aircraft using a single lifting rotor . As his rotor
blades moved around the helicopter, they automaticall y
changed pitch, flexed, twisted, and even adjusted spee d
so that no matter where they were in relation to th e
wind, they produced the same amount of lift . The result
is termed a "fully articulated" rotor head. Modifica-
tions to Sikorsky's basic invention have provided the
basis for rotors by most other manufacturers . A fully
articulated rotor system, however, has one seriou s
drawback . It results in an aircraft that is completely
unstable .

The difference in stability between a helicopter an d
a fixed-wing aircraft is often compared to a child ' s
swing which is hung by steel rods . If it is pushed fro m
its normal motionless position and then left alone, the
swing will sooner or later of its own accord stop ex-
actly where it was originally . The stability of a fixed
wing is similar . A helicopter, however, is like the same
swing, only this time balanced upside down . If dis-
turbed it will fall away from where it was with ever
increasing speed and will never attempt to return to it s
original position .

To an outside observer a helicopter's instabilit y
seems impossible . The whirling rotor blades very much
appear to resemble a giant gyroscope—one of the most
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stable devices known . What is seen as a smooth blur ,
though, is each individual blade moving, twisting, and
changing speed to adjust constantly for the difference s
of lift created by the wind . To demonstrate this phe-
nomenon, cameras have been mounted on a rotor blad e
and after carefully counterbalancing the others, the
helicopter flown . The resulting movie indicates, not the
rigid structure of a gyroscope, but what most observers
describe as a "writhing wet noodle ." 8

It is somewhat as if an airline pilot were flying a je t
liner that had wings made of rubber which constantly
changed shape without his knowledge . Sikorsky's solu-
tion to the difference in the amount of lift generate d
on opposite sides of a helicopter is the ultimate source
of its instability and vibration .

Designers, engineers, and manufacturers devised a
number of systems to compensate for the lack of stabil-
ity . Most utilized a combination of sensors, electronics ,
and hydraulic controls . By the late 1960s considerable
progress had been made and further refinements wer e
being incorporated into new helicopters .

Brigadier General Jay W. Hubbard, in 1972, had
occasion to evaluate the latest developments . General
Hubbard, a platoon commander in the 2d Raider Bat-
talion during World War II and one of the more ex-
uberant fighter pilots in the Marine Corps, was at thi s
time commanding general of the 4th Marine Aircraf t
Wing and Marine Air Reserve Training Command. As
some of his units were scheduled to receive new jet -
powered helicopters, he completed a familiarizatio n
course in the CH-46F. Later he described the results :

The stability problems that confronted helicopter de -
signers brought out the very best technology as tough
engineering problems always seem to do . It was par-
ticularly impressive to me . . . to find that the basi c
trim system in some of our modern helicopters actually
amounted to an autopilot . I ' ve also been impressed by
both stability and control that first line helicopters
demonstrate through a wide airspeed envelope—like fly-
ing from zero to 170 knots . It occurs to me that fixe d
wing flight control technology might welcome some engi-
neers from the rotor community .''

In spite of the improvements in handling character-
istics brought about by the sophisticated systems, heli-
copters are still basically no different than the firs t
machines . They remain unstable . Many test pilots con-
sider the electronic systems as "just so much cosmeti c
window dressing." I° The fact is constantly brought
home to Marines who fly helicopters . Periodically they
must demonstrate to an inspector their proficiency in
flying with all the stability systems turned off . In most
machines the smallest movement will induce an eve r
increasing swing away from the conditions which pre-
vailed before . If the nose of the aircraft deviates ever

so slightly from the intended direction of flight, only
the most delicate and precise reaction from the pilo t
will prevent it from moving even further askew . Even
with clear skies and an unencumbered view of the
ground, a helicopter without stability systems chal-
lenges the very best of pilots . At night or on instru-
ments such flight is seemingly impossible.

Another unique characteristic of a helicopter is
termed ground effect. A helicopter rapidly loses effi-
ciency as the air becomes thinner, whether due to a n
increase in altitude or temperature . The reverse is true
also . Under certain circumstances, the rotor can create
an artificially dense cushion of air and its lifting abil-
ity is dramatically increased . This occurs as the air -
craft is close to the ground . The effect is first noticeable
when the rotors are at the same altitude as their diam-
eter and continues to intensify until the helicopter lands .
The down wash from the rotor literally packs th e
air under the helicopter and as the aircraft flies in thi s
mass of "thick" air the blades greatly increase their ef-
ficiency . A pilot, therefore, finds that it takes less power
from the engines to fly at 10 feet than at 100 .

Ground effect, however, is present only under specific
conditions . The helicopter must be in a hover or mov-
ing very slowly . Otherwise it will slide right off th e
top of the cushion and derive no benefit . The effect is
present only when there is a steady wind . If it is gusty
from any direction, particularly from the side, it wil l
blow parts of the ground cushion out from under the
aircraft.

The surface under the helicopter must be relativel y
smooth . Otherwise the rotor wash breaks up into a
chaos of turbulence . Unless the landing zone is leve l
and the wind steady, the pilot finds ground effect build-
ing up momentarily on one side of the aircraft, only to
disappear and be created somewhere else for an instant.
It makes a smooth landing impossible . The result i s
much like a sportsman trying to bring his fishing skiff
to a perfect docking while bobbing in a fierce storm .

One more phenomenon associated with helicopters i s
translational lift . As the aircraft is picking up forwar d
speed and passes through approximately 15—20 knots ,
there is a sudden decrease in the amount of power re-
quired to fly . On landing just the reverse occurs an d
once the helicopter slows below the critical speed, addi-
tional power must be added to maintain flight .

The aerodynamic forces which create this parado x
are exceedingly complex, but basically involve the rela-
tive direction of the wind over the rotor blades . It was
an attempt to exploit more fully the advantages o f
translational lift that resulted in the death of the firs t
Marine ever officially designated as a helicopter
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pilot,* Major Armond H . DeLalio, who received the
certification on 8 August 1946 after completing train-
ing with the U .S . Navy. He followed 15 Navy aviators
who had qualified earlier ." **

In 1952, DeLalio, then a lieutenant colonel, was con -
ducting tests at the Naval Air Test Center (NATC) ,
Patuxent River, Maryland, on jet-assisted takeoff s
(JATO) for helicopters . Rockets had been mounte d
on a HRS—1 model helicopter . When fired, they rapid-
ly accelerated the helicopter to a speed above transla-
tional lift. Many problems had been encountered, the
most serious of which was "afterburning effect i n
which a large part of the helicopter is engulfed in a
sheet of flame for a short time . The hot gases of th e
JATO bottle are near to and directed at the runwa y
or ground. Good sized stones are thrown back at th e
main and tail rotor systems. In the field grass fires
would result." 1 3

With the tests over 90 percent complete, on 5 Jan-
uary 1952 one of the rockets broke loose, causing a n
explosion and fire which killed Lieutenant Colonel De -
Lalio . t ' Seven months after the accident, the Burea u
of Aeronautics recommended that the JATO project ,
which had lain dormant after DeLalio 's death, be can-
celled . Colonel Edward C . Dyer, head of aviation plan s
at Headquarters Marine Corps, agreed . l" Further ef-
forts to provide extra power for a helicopter below the
speed of translational lift were shifted to small rocket
motors attached to the ends of the main lifting roto r
blades . 1 6

Helicopter pilots quickly learn to take advantage o f
both ground effect and translational lift whenever the y
can . If takeoff is to be made from an open field an d
the load is heavy, the pilot will raise the helicopter into
a very low hover taking full benefit from the dense ai r
in the rotor wash . By starting forward very slowly an d
keeping the cushion under the aircraft he can acceler-
ate until translational lift is reached and then begin to
climb. Likewise on landing, sufficient speed is main-
tained to keep translational lift until the helicopter i s
low enough to enter ground effect .

In either case the helicopter can lift extra heav y
loads. If neither condition is present, the ability i s
greatly reduced. This was the cause of some seriou s
misunderstandings. For Marines unaware of thes e
characteristics, it was difficult to believe that a heli -

* Major General Marion E. Carl is generally credited wit h
being the first Marine to learn how to fly helicopters in Jul y
1945. It was not until some years later, however, that he wa s
officially designated 1'

* The first naval aviator designated a helicopter pilot was
Commander William G . Knapp, USN, who received the cer-
tification on 15 April 1944 . He retired from the Navy in 195 7
and .after a long illness died in the Bethesda Naval Hospita l
in 1965 .

copter pilot could lift a large load from an open field
where both translational lift and ground effect were
present and yet could not hover 100 feet in th e
air to deliver the cargo to a small, rocky mountain top
landing zone .

The "Huss"

Regardless of their aerodynamic problems, helicop-
ters had become a vital part of the Marine air-ground
team, and each machine had a portion of the overal l
amphibious assault mission to accomplish . By far the
most common Marine helicopter in 1962 was the
Sikorsky-built HUS (UH—34D) with 225 aircraft as-
signed 77 . It had arrived at this preeminent position al-
most by accident . The H—34 series had been purchase d
by the military initially as an anti-submarine helicopte r
for the Navy and was originally designated the HSS—1
(SH—34) . This particular design was an outgrowth o f
even earlier models of Sikorsky helicopters, most par-
ticularly the HRS—3 (CH—19), which had provided th e
Marine Corps with much of its helicopter lift capabilit y
in the early- and mid-50s . The HSS—1 had made it s
maiden flight on 8 March 1954 and had been quickl y
put into service for anti-submarine warfare ." *

While the Navy was developing the SH—34, the Ma-
rine Corps was concentrating almost exclusively on
much larger helicopters and showed limited interest
in such a machine . It could be used, however, for
minor utility missions and on 1 April 1955 Genera l
Lemuel C . Shepherd, Jr ., then the Commandant of th e
Marine Corps, wrote to the Chief of Naval Operation s
(CNO) requesting that 90 such helicopters be procured
to "rapidly shuttle supplies to forward elements, t o
execute tactical movements of small units and t o
evacuate battle casualties ." 19 Though the Marines did
not get 90, they did receive approval and funding fo r
45.

Production of a utility version of the SH—34 was a
relatively simple process which involved removing th e
equipment for anti-submarine operations, strengthenin g
the cabin floor, and installing cargo tie-down rings .
This new model had its first flight in January 195 7
and because the modifications from the SH—34 were s o
slight, formal tests at the NATC Patuxent were no t
necessary. 2 0

The first one was delivered to tactical units on 1 3
February the same year and by the end of the month ,
HMRL—261, commanded by Lieutenant Colonel Rich-
ard J . Flynn, Jr ., had four on hand at New River an d

* Until September 1962, this aircraft was designated the
HUS—1; after that date it became the UH—34. The latte r
designation will be used throughout this volume . '
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USMC Photo A14900 1
From 1957 to the mid-1960s, the UH—34 made up the backbone of the vertical lift capability of the Marin e
Corps . This aircraft is participating in training operations on board the USS Tripoli off the California coas t
in January 1967.

Lieutenant Colonel William F . Mitchell, who had taken
command of HMRL—363 but a week earlier, had thre e
more at Santa Ana . One additional UH—34D was as -
signed to HMX—1 at Quantico." 1

From this almost accidental beginning, the UH—3 4
was to emerge as the mainstay of Marine Corps heli-
copters until 1968 and was to bear much of the brun t
of combat in Southeast Asia for the first six years of
the war.

Within a year of General Shepherd's requestin g
procurement of the limited number of HR—34s, an d
even before they were first introduced into tactica l
units, the requirement gained new urgency . The design
and production of large assault helicopters continue d
to encounter technical difficulties, and it appeared tha t
their introduction into the Marine Corps could be lon g
delayed. The problem was recognized in May 195 6
when Lieutenant General Vernon E. Megee, Assistan t
Commandant, gave his approval to a G-3 study whic h
shifted priority to procuring increased numbers of H—
34s as an interim helicopter until the true "heavies"
could be produced in sufficient quantities ." = Thus the
Marine Corps became increasingly committed to th e
UH—34.

Like all Sikorsky designs, the UH—34 had a singl e
main lifting rotor, 56 feet in diameter, with a smaller
9 foot, 6 inch anti-torque rotor on the tail pylon . All

the blades were constructed entirely of metal, a devel-
opment still not universally accepted in 1957 . The mai n
ones had a leading edge formed of a hollow steel "spar"
providing the bulk of the structural strength and light-
er "pockets" bonded to the rear of the spar to provid e
aerodynamic lifting surfaces. These main blades coul d
be folded to permit operations on aircraft carriers an d
LPHs. The folding operation was a simple manual on e
in which a mechanic unscrewed a large locking bolt a t
the point where each main blade attached to the rotor
head allowing the blade to pivot to the rear . Other
crewmen attached a long crutch to the end of the blad e
and lowered it into racks that were temporarily in -
stalled over the fuselage of the helicopter . To unfold,
the mechanics merely reversed the procedure with a n
additional step of inserting a safety wire through the
locking bolt to prevent it from vibrating loose in flight .
The rear anti-torque rotor did not fold . Instead the
entire tail pylon could be unlocked and rotated 18 0
degrees until it was parallel to the left side of the fuse-
lage directly in front of its extended position .

With both the main blades and the tail pylon folded ,
the dimensions of the aircraft were reduced from a n
extreme length of 65 .7 feet to a modest 37 feet and th e
width from 56 feet to slightly more than 14 feet . It was
then easy to move the airplanes on the ship's elevator s
or pack them tightly on the hanger and flight decks .
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The engine was a Wright R—1820—84 which could
produce up to 1525 horsepower .'' This nine-cylinde r
workhorse was a slight modification of one that ha d
been in wide use for a number of years in both com-
mercial and military aircraft of all types . Mounte d
as it was in the very front of the aircraft behin d
large nose (clam shell) doors, it was comparativel y
easy for the mechanics to work on. It did require ,
however, careful coordination on the part of the pilot
not to exceed its limitations . The UH—34 had a full
set of controls for both the pilot and a co-pilot, wh o
sat above and behind the engine and just forward
of the main transmission . '

All helicopters such as the UH—34 that have but a
single main lifting rotor possess a similar character-
istic . They are very sensitive to the placement of thei r
load as near as possible to the center of gravity of th e
aircraft . If the load is placed beyond rather narro w
limitations, the amount of control the pilot has over
adjusting the angle of the rotor to make turns an d
other maneuvers is restricted and the helicopter canno t
fly . Thus the troop compartment of the UH—34 wa s
placed directly under the main transmission and rotor ,
with the pilots and engine in front being counterbal-
anced by a long tail structure in the rear . This cabin
measured over 13 feet long, almost 5 feet wide and was
6 feet high with a large sliding door on the right side .
Canvas bucket seats for 12 passengers could be in -
stalled when necessary. In addition a hook underneath
the aircraft, stressed to 5,000-pound capacity to allo w
for any jarring, could be utilized to carry loads ex-
ternally, and a hoist mounted outside just above the
cargo door could be used to lift loads of up to 400
pounds. 2 3

One of the most difficult problems faced by Marine
Corps planners was to determine accurately how muc h

* Engine designations utilize "R " to indicate a radial ar-
rangement of the cylinders. Likewise " T" indicates turbine ,
"J " pure jet . In piston engines a number such as 1820 indi-

ca .es maximum displacement or size of the cylinders expresse d

in cubic inches . The dash number (–84) indicates a particula r

modification of the basic engine.
° In helicopters the position of the pilot and co-pilot ar e

exactly the reverse of fixed-wing aircraft in which the pilo t
is on the left side of the cockpit and the copilot on the right .

There are many versions of how this practice began but i t

appears to have been the result of Igor Sikorsky ' s early ex-

periments with helicopters. Because the engines were mounte d
backwards from a conventional airplane, the main rotor turne d
to the left as seen from the cockpit . This required that th e
anti-torque rotor had to be on the left side of the helicopte r
to be most efficient. To reduce the danger of an accident fro m
being hit by the tail rotor, all cargo loading and hoist opera-

tions were on the right side of the plane. This required tha t

the pilot be on the right side of the cockpit to observe wha t

was being loaded . Once begun, the practice remained an d
other manufacturers followed Sikorsky 's lead .

weight a helicopter could carry when conducting an
assault . It was particularly critical for the UH-34s
since they were to represent so much of the total lift
available . This dilemma stemmed from a variety o f
causes . There were so many subtle differences betwee n
seemingly identical aircraft that the actual weigh t
might vary several hundred pounds . New equipment
was often added as aircraft underwent progressive air -
craft rework (PAR) . A squadron might have but a
few of its assigned aircraft with those improvement s
installed . Slight variations in manufacturing als o
caused individual aircraft of the same model to vary
in basic weight . These two conditions alone created a
requirement for each helicopter to be weighed pe-
riodically on scales .

A more vexing factor was that the definitions applie d
by the manufacturers, the operators, and the planner s
were often confusing . Thus, in 1967 Sikorsky could lis t
an empty weight for the UH—34 of 7,900 pounds 24 and
at the same time, the official empty weight publishe d
by the Naval Air Systems Command (NavAirSysCom )
was 8,090."

Further compounding the problem, the useful load
or payload of an individual aircraft had to include all
the men and material required for the specific mission .
If a crew chief was needed, he was part of the payload
as was the fuel necessary to complete the flight . Arma-
ment and armor, if installed, further reduced the cap -
ability of the helicopter to lift combat Marines .
Helicopters were extremely sensitive to the effects o f
altitude and temperature, both of which, as they in -
creased, rapidly lowered the lifting capability .

While manufacturers were required to verify an
"overload " condition under which the aircraft could fl y
under ideal circumstances, this higher weight put ex-
cessive strain on the airframe and rotor components
thereby shortening their useful life .... An overload also
often reduced the maximum airspeed of the helicopte r
and the amount of shock ("G" loading) it could with -
stand . Unfortunately, this maximum "overload " con-
dition sometimes gained currency as being the norma l
or standard load for a helicopter . Different types of
takeoff and landing zones also restricted lift capacity .
With a short roll on a smooth runway a helicopte r
could lift a great deal more than if it had to take off
straight up and climb several hundred feet before start-
ing forward flight . And finally, particularly in those
aircraft with piston engines, the proficiency of the pilo t
was a critical item in determining absolute payloa d
capability .

Because of these variable factors, Sikorsky coul d
claim that the "useful" load of an H—34 was 5,10 0
pounds,'" but NavAirSysCom simultaneously calculate d
the payload in a standard troop transport mission, as
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only 2,700 pounds . 27 Both are correct, but each was
using a different set of standards .

By 1962 any competent pilot, co-pilot, or crew chie f
could calculate exactly the lift capability of the particu-
lar aircraft assigned for the flight using a formula
termed the HOGE or HIGE . They stood for "hove r
out of ground effect" and "hover in ground effect . " To
do so, however, they needed to know exactly which air -
craft they were to fly and the changes incorporated
into it, its latest weight on the scale, just what equip-
ment was to be carried, the amount of fuel necessary ,
exact temperature, humidity, and altitude data fo r
the expected time of takeoff and landing . Such infor-
mation was seldom available in the heat of a comba t
assault .

Pilots and crew chiefs attacked the problem fro m
several angles . Most of them adopted as most accurate
the solution used by the men who flew helicopters dur-
ing the first stages of development, and the one tha t
remains today the final criterion for a helicopter pilot .
They simply accepted any load put aboard the aircraft
and attempted to take off into a hover . If they could, all
was well and they proceeded with the mission . If they
could not, they unloaded either some cargo or a Ma-
rine and attempted to take off again . This process was
repeated until a takeoff could be made successfully .
While extremely effective in determining the actua l
load the individual aircraft could lift under the specifi c
set of circumstances existing at that moment, it wa s

. hardly conducive to well-organized assault landings .
It also gave aviation safety officers nightmares . A sec-
ond method developed by the Marine Corps Landin g
Force Development Center (MCLFDC) in 1960 con-
sisted of a series of easily readable charts spelling out
the effect of the major variables in lift capability such
as altitude, temperature, and fuel required . These in
turn were coupled with data from all over the world
collected from the National Weather Center so that :

An S-4 [logistics officer) could be 99% sure that, fo r
example, palletized 2000 lb loads could be externall y
carried by HUS in area `X' . He'd also know that there'd
be a 30% chance the HUS could carry 200 lbs more.
He could palletize some extra 100 or 200 lb loads ."

Though well conceived, and based on an accurate
knowledge of the problem, the system proved cumber -
some and fell into disuse .

A completely different approach to increase the pay -
load, which was later used to great extent in tropica l
areas, was put forward in 1961 in a perceptive and ,
at the time, widely read article by Major Herbert A .
Nelson, a veteran at the time of over 18 years flyin g
with 1,500 hours in helicopters out of his total of 5,350 .
He recommended that prior to an assault the UH—3 4
be stripped of all equipment not needed on that partic-

ular mission . Thus "stripping " could include the emer-
gency hatches, winch and hoist, heater and auxiliar y
power unit . Under certain circumstances even the cre w
chief was not needed . And there were few times when
the large life raft, then required on all flights "out of
gliding distance of land" was necessary . This last re-
quirement, like that of carrying parachutes on certai n
flights, was an irksome holdover from fixed-wing trans -
port operations and bore little relationship to the
actual conditions which would exist if a helicopte r
were to have a major emergency.

Major Nelson calculated that up to 713 pounds could
be stripped out of a UH—34 and that a correspondin g
increase in lift capability, or margin for aircraft an d
weather variables, would occur . When applied to a 200 -
sortie assault, the total benefit in combat Marines o r
cargo was over 142,000 pounds . 2s

Among the items that Major Nelson recommended
to leave behind was the 40-pound, catch-all bag carrie d
by the crew chief . He might have understated the po-
tential for weight saving . Crew chiefs in helicopters
were (and remain) a vital member of the pilot/co-pilo t
team. They flew in aircraft, however, that, when neces-
sary in an emergency, could land in any open corn fiel d
or rice paddy . With the state of the art at the time, thi s
was not an entirely uncommon occurance . Most crew
chiefs had long since forsaken a "catchall" and nor-
mally carried a metal cruise box about the same dimen-
sions as a large foot locker . In it would be not onl y
tools for minor repairs, but small parts for all th e
systems that failed with any imaginable frequency, sev-
eral cans of hydraulic fluid, an emergency supply o f
cigarettes, a week's supply of pilfered C-Rations, a
clean set of flight clothing and, if the crew chief ha d
had a particularly bad set of luck in his aircraft, som e
civilian clothes and maybe even a 20-dollar bill .

Crew chiefs on helicopters were prepared for jus t
about any emergency, but their provisions did reduce
the capability of the aircraft . Many aircraft mainte-
nance officers combatted this by making frequent in-
spections and as an ultimate test, ordered the cre w
chief to pick up his cruise box with one hand . If he
could, the weight penalty was reasonable . If he could
not, something had to be left behind .

But the crux of the matter was that all these variables
combined to make the prediction of the load-carryin g
capability of the UH—34 a very tenuous occupation .
Thus a series of "rule of thumb" guidelines grew u p
and became widely known among the infantry as wel l
as the helicopter crews . For the UH—34D, as an ex -
ample, in combat in the humidity of Southeast Asi a
with both a crew chief and a gunner, armor, and
enough fuel for an hour and a half mission, eight com-
bat-equipped Marines (at 250 pounds each) was a
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normal load . The inability to predict accurately th e
total amount of lift represented by the UH-34s an d
other transport helicopters continued to plague th e
planners . A great deal rested on their estimates, not
only for combat assaults but for establishing the num-
ber of aircraft required and all the associated person-
nel, equipment, and ships that were necessary .

This overall lift capability had been reduced
seriously a few months before General Shoup was lis-
tening to the 1962 New Year's day concert . The reduc-
tion had come in a critical area—the Western Pacific .

The Marine Corps had reached a peak of 233 UH–
34s on hand in June 1961 . Then, in response to an
urgent requirement, it had transferred most of it s
Asian-based helicopter strength to "US Air Force for
assignment to Air America as part of the Military
Assistance program for Laos ." 3 0

A total of 31 UH–34s had been involved. Eight of
these were diverted from the Marine Corps while the y
were still being assembled on the production line a t
Sikorsky . The rest had come from Marine Corps squad-
rons, mostly the Futema-based HMRL–162 and -163 ,
which were rotated back to the United States in Jul y
leaving few helicopters for their replacement squad-
rons, which would arrive at Futema with only their
personnel and records and would take over the air -
craft and equipment already on hand . Other than
five UH–34s asigned to H&MS–16, the entire vertica l
lift capability of the Marine Corps in the western Paci-
fic area during July and August of 1961 was entrusted
to Lieutenant Colonel Fred A . Steele and his HMRL–
261, which was embarked on the helicopter assaul t
ship, the USS Thetis Bay (LPH–1) in the South
China Sea. 3'

In July, Lieutenant Colonel Archie Clapp, a helicop-
ter pilot since 9 June 1951 and one of the most innova-
tive men in that early age, and his HMM–362 wer e
transferred to Okinawa* . Unfortunately, when he ar-
rived from Santa Ana and assembled his unit a t
Futema, the helicopters that should have been awaitin g
him were gone. It took almost two months before suf-
ficient aircraft could be shipped across the Pacific t o
make HMM–362 fully operational again .

By the end of July, with the combination of diverte d
aircraft from the production line, transfers to Laos ,
and aircraft destroyed in accidents, the Marine Corp s
was down to 198 UH–34s . The effect continued to b e
felt and the Marine Corps dropped even more the nex t
month and reached a low of only 187 assigned to units .
Then production began to catch up and by Septembe r

*All dates for designation as a Marine helicopter pilot are
taken from "Chronological List of Qualified Helicopter Pilots "
provided by the Deputy Chief of Naval Operations (Air War -
fare) (DCNO—AW), Code OP05D, Washington, D .C .

the total was almost back to the level previously ob-
tained : 227. The climb continued until, in February
1964, the Marine Corps would have over 350 UH–34 s
in service.

In a seemingly endless number of variations, the
UH–34 became to helicopter flight operations about
what the venerable Douglas DC–3 was to commercia l
and transport flight . In one modification, it even be-
came a jet-turbine-powered helicopter, as the pisto n
engine was replaced with two 1,000-horsepower Genera l
Electric engines . The modification did not necessaril y
mean an improved payload capability at sea-level con-
ditions, due mostly to the limitations on the amount o f
power the airframe and rotor systems could be sub-
jected to, but it did increase high altitude performance
and provided the safety factor of two engines, in case
one should malfunction . Though the Marine Corps
never procured this particular model, a version of i t
was built and widely used by a number of foreig n
military and civilian operators, most notably the
British who built it under the trade name of
"Wessex."'

To Marines all over the world, the UH–34 becam e
almost a legend in its own time . Ugly, rather crude
compared to the new aircraft with which it would soo n
be faced, but thrifty and economical (in 1959 it ha d
cost but $348,000 in a "fly away" condition at the
Sikorsky plant), it demanded the very best technique
of the pilot to exploit its potential performance .33 Be-
fore the last one was delivered to the Marine Corps ,
in 1964, over 540 of these helicopters were spraye d
with the paint that indelibly marked them as belong-
ing to the Marine Corps . It was the work horse of a
number of international confrontations and of a
major war .

By its very reliability, simplicity, and capability, i t
seems to have given a new slang word to all Marines .
When its more sophisticated cousins were grounde d
periodically for technical problems at the height of the
war in Vietnam, the Marine on the ground could al -
ways give a radio call for assistance and specify a heli-
copter that he knew would respond . Using the old
designation which never did lose its popularity amon g
Marines and which was much easier to say over a
radio, he would broadcast : "Give me a HUS." That
word "huss" has been incorporated into the vocabulary
of Marines to indicate something good, somethin g
beneficial, a favor, or a special set of circumstance s
that are pleasurable . It takes its place right along with
"Gung Ho" and others .

For a helicopter that was to have been nothing mor e
than an interim model standing in the shadow of th e
big assault machine, and one which had been procured
almost as an afterthought by the Marine Corps, to be
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called a "huss" is not such a bad commendation fro m
the men who actually depended on them : the Marine
riflemen in combat.

The HOK

The most interesting helicopter available in the Ma-
rine Corps in 1962—at least from an aerodynamic
standpoint—was the standard observation aircraft, th e
HOK (OH–43D) . As other designers were wrestlin g
with the technical problems of producing helicopter s
with improved performance, and different rotor con -
figurations were still being tested, Charles (Charlie) H .
Kaman developed one that was, at the time, ingenious ,
advanced, and very efficient . Other than the inherent
instability of helicopters, the problem that had mos t
bedeviled designers was to devise a way to equalize th e
amount of lift generated by the rotor blade as it
traveled around in a circle . Kaman described his solu-
tion to a meeting of the American Helicopter Societ y
in 1953 :

In fact, the single rotor helicopter such as the Sikor -
sky design violates the principle [of equaled lift] i n
that it is not symmetrical, whereas the intermeshin g
rotor helicopter is symmetrical. Unlike the single roto r
helicopter where, in forward flight, different aerody-
namic conditions exist on each side of the rotor disc ,
the intermeshing helicopter in forward flight has ex-
actly the same condition on the right side of its overall
rotor disc as it does on the left side . This is real sym -
metry, since exactly the same aerodynamic condition s
exist for the right wing or rotor as exist for the lef t
wing or rotor."

As could be expected, the OH–43 * had two inter -
meshing main rotors mounted on pylons which wer e
canted slightly to each side . As these rotors wer e
contra-rotating they provided the desired symmetry an d
no anti-torque rotor was required, though to aid stabil-
ity in high-speed forward flight there were fixed ver-
tical and horizontal tail surfaces on booms extendin g
from the rear of the aircraft . Power was supplied by a
Pratt and Whitney R–1340–48 engine which could de-
velop up to 600 horsepower .

This machine was unique in many respects . Unlik e
most helicopters at the time, the OH–43 did not rely o n
mechanical linkages at the rotor head to change pitc h
on the blades . Instead, Kaman had invented a system
that utilized a small "servo flap" or aileron installe d
on the outer edges of the blades . When a pilot move d
his control stick this small aileron responded and by
the very aerodynamic forces generated was able to
twist the blade to the desired amount of pitch, allowin g
the helicopter to maneuver . Initially, Kaman had use d
wooden blades to achieve the required amount o f

a Redesignated from HOK in September 1962 .

USMC Photo A530120
A unique feature of the HOK–1, here sitting on the
field at Quantico in June 1962, were the small servo -
flaps on the rotor blades, which the pilot used t o
change rotor pitch .

"twist ." The flexing of the wooden blades solved many
of the aerodynamic problems but the quality contro l
to insure that all the wood was suitable and could with -
stand the pressures soon became an insurmountabl e
problem. In the mid-1950s Kaman changed to meta l
blades that could twist with more predictability. In
later models, Kaman would abandon this intermeshin g
main rotor configuration, but would retain the serv o
flap system of controlling the pitch of the rotor blades .

This system of rotors in the OH–43 gave it som e
characteristics superior to other helicopters at the time .
It was extremely stable, particularly so in a hover . I t
could continue to climb at 100 feet per minute a t
19,000 feet altitude, performance that was far above
even the next generation of helicopters ." 35 For ex-
ample, the jet-turbine-powered H–46A introduced al -
most a decade later reached its service ceiling at onl y
7,300 feet ?6 . This ability won the OH–43 acceptance
not only as an observation helicopter but, in a turbine -
powered version, as a mountain rescue aircraft. The
U.S . Air Force used significant numbers of OH–43s for
such missions well into the mid-60s .

But the OH–43's high altitude and hover perform-
ance were matched by off-setting drawbacks . In for-
ward flight it took a great deal of power to exceed ap-
proximately 90 knots . The helicopter was described by
one experienced test pilot as performing at that spee d
as "about like pushing my grandmother's Thanksgiv-
ing turkey platter broadside through the air."" O n

°"' The altitude at which an aircraft can no longer sustain a
climb greater than 100 feet per minute is designated as it s
"service ceiling. "
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test flights it was discovered also that with rapid and
large changes of power, particularly on recovery from
a practice autorotation,* the aircraft tended to enter a
stage where right rudder was required to go to the lef t
and vice versa, and if not corrected for, the helicopte r
would unexpectedly enter a violent spin . This contro l
reversal, as it was termed, was compensated for by a
system linked to the manifold pressure in the engin e
which automatically made the correction for the pilot ."
As long as the mechanism performed correctly, ther e
was no problem ; but like all mechanical devices i t
failed occasionally and when it did a pilot was in for
a few thrilling moments .

A total of 81 OH—43's were procured for the Marin e
Corps . As was the case for many helicopter orders at
the time, the delivery schedule underwent a num-
ber of revisions . The original contract called for the
first delivery in October 1952 with the final deliverie s
being made in January 1956 . After a number of
changes, many of which were required to correct the
problems discovered during the Fleet Introduction Pro -
gram (FIP) and which had resulted in several fata l
accidents, the first actual delivery was made in April
1953 and the final one in December 1957 . x 0

In spite of the difficulties, the obvious advantages o f
the OH—43 could not be ignored. Rear Admiral Rich-
ard F . Stout, then senior member of the board evaluat-
ing the aircraft, concluded in his final report that th e
helicopter had many superior characteristics, one o f
which was that : "Due to the rotor configuration of the
HOK—1 (it has) more stability than other helicopters
without automatic stabilization equipment . " 4 0

Other than its limited top speed and the apprehensio n
of the pilots as to whether the control reversal syste m
would work or not, the OH—43 performed admirably
for the Marine Corps . By removing the co-pilot's seat ,
two litters with wounded Marines could be carrie d
and, if conditions were right, even an attendent coul d
be added . The front of the aircraft was constructed al -
most entirely of clear plexiglass and the view for an
aerial observer was nearly unlimited . The machine
could be utilized for many missions that could not b e
performed economically by any other helicopter—jus t
as long as the occupants were in no great hurry .4 1

By 1962 the OH—43 had become obsolete and th e
three-year search for a replacement was almost over .
Director of Aviation Major General John C . Munn ,
who was later to become Assistant Commandant, had
even suggested at one time that the ubiquitous UH—3 4
be substituted . He had noted in March, 1959 that :

The HUS (UH-34) now programmed as the HR S
(UH–19) replacement . . . can also perform any mis -

An exercise in controlling and landing the ,aircraft wit h
the engine turned off .

sion the HOK is capable of. Admittedly this is using
more capability than is needed for the observation mis-
sion . . . (hut) it has the capability of lifting troop s
and cargo during the high demand phase of the am-
phibious assault, prior to the time the HOK (OH–43 )
. . . type of observation mission becomes an appreciabl e
requirement. '

While General Munn admitted that the UH—34 migh t
not make an ideal observation helicopter, he concluded
that in light of the budgetary constraints of the time i t
would have a better chance of being approved than a
totally new design .

Nothing in the foregoing will in any way modify ou r
policy of developing operational requirements and de-
velopment characteristics for aircraft ideally configure d
for the particular tasks we want performed . The objec-
tive of programming these aircraft will he aggressively
pursued . However, our present approach is one of ` all
or nothing' . As a result our chances of success in th e
several areas are remote."

His plan never fully materialized . While the UH—34
was later pressed into service as an expedient for som e
observation missions, it had several serious drawbacks .
The observer had to sit in the cabin, either looking ou t
the open door or craning his neck to see out a window
directly behind his seat . This latter procedure, if the
mission was of any length, was guaranteed to give on e
a very stiff neck the next morning . Attempts made in
1965 in Vietnam to put an observer in the co-pilot ' s
seat were generally unsuccessful.

The helicopter that finally did replace the OH—4 3
would be the first jet-powered one introduced into Ma -
rine Corps tactical units . Kaman had done much of
the early pioneering of turbine helicopters and ha d
claimed the first "turborotor" system in 1951, the first
twin "gas turbine drive" in 1954, and by 1959 no
longer produced any helicopters powered by piston
engines . 44 It was ironical then that the replacemen t
would not be manufactured by Kaman .

In January 1962, the Marine Corps still had 35 of
these unusual aircraft : VMO—6 at MCAF Pendleton
and VMO—2 at MCAF Futema each had 11, an d
VMO—1 at New River, nine . Four additional ones were
assigned to HMX—1 at Quantico .4' In the observation
squadrons, these OH—43s were coupled with smal l
fixed-wing aircraft to make up the eyes of the Fleet
Marine Force . A total of 32 Cessna built OE—1 and -2 s
(Bird Dogs) supplemented the capabilities of the
helicopters ." "

Unfortunately, the role of the fixed-wing observation air -
craft assigned to helicopter units is beyond the scope of thi s
volume . In most squadrons the pilots interchangably fle w
either the helicopters or the OEs . Those who fly the OE s
were, and still are, the true orphans of Marine Corps avia-
tion . Considered fixed-wing outsiders by the helicopter pilots
in their parent aircraft group, they were looked upon with
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Not until May 1965 would the 011—43 disappea r
from the rolls of aircraft assigned to the Marine Corps .
Even then, for a few more months, the Futema-base d
VMO—2 still would be authorized six of them—most
probably due to administrative oversight rather tha n
any failure to realize that the HOK had had its day .'
Though Kaman would build other helicopters for th e
Marine Corps, none of them would ever be quite as
unique as the 011-43. Many commanders appreciate d
the superb view afforded by that plexiglass cabin, an d
Marine pilots told more than one sea-story about " th e
day the control reversal mechanism didn ' t work" in
the HOK .

The "Deuce"

One model of helicopter had dominated Marin e
Corps concepts of assault landings for the 14 year s
from 1948 to 1962 and would continue to overshado w
all procurement for another decade . It was the most
significant helicopter ever developed for the Marin e
Corps .

This machine, on which had depended so many
hopes of the early planners for a true vertical en-
velopment capability, was known by many identifica-
tions during its service . It had begun with a Sikorsky
designation of XHR2S—A . This was a formal way o f
saying that the aircraft was experimental (X), was a
helicopter (H), was designed to be a transport (R) ,
was the second such model in a line of design (2) ,
and was built by Sikorsky (S) . The "A" simply
identified it as the first version of the type . Later,
after testing had been completed, it became the HR2 S
with the "X" dropped from the designation. Sikorsky,
which tried—unsuccessfully—to sell the helicopter t o
commercial concerns, always referred to it as the S-65 .
The Department of Defense gave it the name o f
"Mohave." Under the unified system of designations ,
it was classified as a CH—37C . Since the most common ,
and widely known model of helicopter in the Marin e
Corps at the time was a HRS, the "2" designating a
second model took on a special significance and gav e
rise among Marines, always fond of a good card
game, to a long-lasting nickname . To anyone who fle w
it, tried to maintain it, rode in it, and remembers it ,
this helicopter is universally referred to as the "Deuce . "

Marine Corps interest in a heavy helicopter date d
back to 1946, when a special board had been set u p
at Quantico to study problems of the Corps . Three
members of the secretariat of the board—Colone l

scorn as just odd-ball helicopter pilots by their fellow Ma-
rines who flew jets . Their contribution to the Marine Corps ,
however, has been great and their history an interesting one .
Possibly in the future they will be suitably recognized .

Merrill B. Twining, Lieutenant Colonel Edward C .
Dyer, and Lieutenant Colonel Samuel R . Shaw—bega n
to investigate seriously the use of helicopters in am-
phibious assaults . This obviously would require heli-
copters much larger than anything built up to tha t
time. The idea that such a machine could be buil t
gained strength that summer when Colonel Dyer, a n
air defense expert who had studied the system use d
by the Royal Air Force in the Battle of Britain an d
who later would command the first Marine Corp s
helicopter squadron, visited the Sikorsky plant an d
discussed the proposal with the inventor himself. As
Dyer later recalled, Sikorsky said "We can do that
now. This is within our present knowledge . We can
build an airplane that will carry 5,000 pounds . W e
can build airplanes that will carry much more than
that . We know how to do it . Take my word fo r

Lieutenant Colonel Dyer reported back to Colonel
Twining and conveyed Sikorsky's optimism. Both
officers then returned to Connecticut for further dis-
cussions with Sikorsky of a 5,000-pound-payload heli-
copter . They also visited Frank Piasecki, the only
other major builder of transport helicopters . Piaseck i
confirmed that there would be no problem in buildin g
so large an aircraft.' s

The idea then languished for a few months but soo n
was revived . In March 1947, Assistant Commandant
of the Marine Corps Lemuel C . Shepherd, Jr . spelled
out in detail the helicopter requirements that even-
tually only the Deuce would begin to meet . In a letter
to Admiral Forrest Sherman, then Deputy Chief o f
Naval Operations (DCNO(OPS) ), he stated that "th e
principal requirement for the helicopter for use i n
assault landing in amphibious warfare is a minimu m
payload of 3,500 pounds, or 15 fully equipped infan-
trymen, but that an extension of the load limit t o
5,000 pounds or twenty infantrymen would greatl y
enhance the value of the aircraft." ' 9 Shepherd thus
called for a helicopter that in one step could take th e
entire concept of vertical envelopment from an untested
idea into actual capability . The attempt was particular-
ly bold since the largest helicopters then flying could ,
if everything was absolutely favorable, lift the pilot
and three passengers ; and with that load they seldom
could take off without a short run on the ground .

Two years later, Sikorsky reiterated publicly hi s
belief that large helicopters could be built . In an
article which appeared in the August 1949 issue of
the Marine Corps Gazette, he stated :

I believe that helicopters with a gross weight o f
50,000 pounds and a lifting capability of between 30
and 50 per cent of this figure can be designed in the
near future. [It will have) a range from 100 up to
1,000 miles and eventually probably up to 2,000 miles
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. . . utilizing . . . inflight refueling or [even] by towin g
the helicopter .'

The idea of building a helicopter so large whe n
those operating were so small and fragile might hav e
intimidated many men, but not the Kiev-born Igo r
Sikorsky. In 1913, when he was only 24 years old ,
he had designed and built the world's first four-engin e
bomber, the "Russkiv Vitiaz" for Czarist Russia . Over
the years he continued to produce a long line of ex-
tremely large aircraft, both in Russia and in the
United States to which he emigrated in 1923 . (The
Marine Corps was no stranger to Sikorsky aircraf t
and had utilized his models as transports in the
1930 s .) 5 '

Several proposals for the 5,000-pound-lift helicopte r
were put forward by other manufacturers, most not -
ably Piasecki and McDonnell, but in March 195 1
Sikorsky received the contract to begin building what
eventually became the "Deuce . " "

See Rawlings, op.cit. for an interesting account of the
alternatives and the selection process .

Even the most optimistic supporters of heavy heli-
copters realized that the technology required for such
an aircraft would take time to develop and BuAir ha d
calculated cautiously that May 1953 would be the
target date for the first flight . 52 Not until seven months
after that on 18 December did the helicopter finally
become airborne . A month later the aircraft was
officially unveiled by Sikorsky General Manager B. L .
Whelan at Bridgeport, Connecticut, before a larg e
group of senior Marine officers led by General Shep-
herd, who was now Commandant, accompanied by
Lieutenant General Oliver P. Smith, Commandin g
General, FMFLant ; Major General Clayton C. Jerome ,
Commanding General, AirFMFLant ; Brigadier General
Robert G. Bare, Director of Marine Corps Develop-
ment Center ; Colonel Richard C . Mangrum, Marine
Corps Schools, Quantico ; Colonel Victor H. Krulak ,
then Secretary of the Marine Corps General Staff ;
and Lieutenant Colonel Foster LaHue, aide to th e
CMC. Similar representatives from the Army, Navy ,
and Air Force also were present .'

USMC Photo 53185 5
A HR2S—1 flies in formation over Quantico with a HRS—3 and a HOK—1, July 1957 . Early Marine vertica l
envelopment doctrine was built around this huge (for its day) helicopter .
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So advanced was the HR2S and so great its liftin g
potential that a year later a board composed of genera l
officers tasked to study the composition and functio n
of Marine Corps aviation concluded that while small
transport helicopters would serve a purpose, only 4 5
were needed . The rest of the requirements could be
met by 9 squadrons of 20 HR2Ss, for a total of 180 .
Significantly, the senior member of the board, Genera l
Smith, and one of the other three generals assigned ,
General Bare, both had witnessed the first introductio n
of the HR2S at Bridgeport ."

What they and their colleagues had seen was a
veritable monster of a machine . Even at this writing
(1975) it remains within six inches of being the
largest helicopter ever operated by the Marine Corps ."

In general layout, the CH—37C was a typical Sikor-
sky design with one five-bladed main lifting roto r
72 feet in diameter . A 15-foot diameter, four-blade d
anti-torque rotor was mounted on a long tail pylo n
which slanted upward from the rear of the fuselage .
Both rotors were powered by two Pratt and Whitne y
R—2800—54 engines mounted in large nacelles, or pods ,
attached to the ends of short wings which extende d
out from the top of the aircraft, an engine arrange-
ment unusual in helicopters . Each engine had 1 8
cylinders arranged in two rows of nine . Larger air-
craft engines had been built, but nothing approaching

these ever had been used in a helicopter. Though
aircraft piston engines were much more efficient than
those installed in automobiles, a rough perspectiv e
of their power can be gained by comparing the volume
of their cylinders . The cylinders of a typical very large
American car engine displace four or five quarts —
most are smaller . The two engines in the Deuce dis-
placed almost 20 gallons . Together they could pro -
duce up to 4,200 hp .

The engine pods were roughly egg shaped . The
front was constructed of a separate round sectio n
of metal with the hole for the air intake slightly to
the inside and below the center . When this front
section was painted white in contrast to the dark
green of the rest of the aircraft—as was often the
case—the resulting appearance was that of a gian t
eye-ball . The bolder crew chiefs, when they coul d
get away with it, would add red lines to the white
surface to simulate a pair of blood-shot eyes . Viewed
from the front, an aircraft so decorated had a distinc t
appearance which earned it another nick-name : The
Cross-Eyed Monster .

The pilot and co-pilot sat in a cockpit mounted
high over the front of the airplane and reached b y
means of a folding ladder . Below them, large cla m
shell doors opened and a ramp could be lowered t o
allow vehicles to drive in and out . On the right sid e

USMC Photo A14715 6
Vehicles back into the maw of the mighty "Deuce ." In this view, the reasons for its nickname "Cross-Eye d
Monster" are readily apparent .
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of the fuselage at the rear of the cargo compartment
there was another, slightly smaller door . Extendin g
out this door and running the entire length of th e
cabin was an overhead trolly (monorail) which wa s
used to load and unload pallets of cargo. While th e
monorail could be pivoted up and fastened to th e
ceiling when not needed for cargo on a troop transpor t
mission, occasionally a crew chief would neglect t o
do so. A generation of heliborne Marines learne d
always to check the position of that rail prior t o
jumping in the back door, for when extended it wa s
almost a perfect match of the height of the forehea d
of a typical man and, if not stowed, could—and ofte n
did—inflict a painful wound resulting usually i n
stitches and a small scar for the victim .

The aircraft was replete with advanced and unusua l
features . It was the first helicopter known to have
retractable landing gear, an innovation which im-
proved its top speed. The main gear extended down
from and folded rearward into the engine nacelles . '
(The original models had but a single large wheel
on each strut ; later models had two smaller ones . )

Not only did it have fuel tanks for 400 gallons of
gasoline located in the fuselage, but two additiona l
300-gallon fuel tanks could he mounted on the outsid e
of the fuselage . These latter were always a favorit e
of pilots since, if there was a malfunction in th e
aircraft, the external tanks could be jettisoned thereb y
immediately lightening the aircraft to help cope wit h
the emergency .

The Deuce had what was for the time an advance d
stabilization system which, unfortunately, had on e
characteristic that proved troublesome to pilots use d
to flying the UH—34 who transitioned into the HR2S .
In the UH-34. with its stabilization system engaged ,
to make a small correction in course the pilot had bu t
to place one foot on the rudder in the direction h e
wished to turn . The same technique in a HR2 S
caused the stabilization system to react fully and th e
aircraft would snap almost broadside in the air .
Usually after one such experience, a new pilot wa s
careful to remember to put both feet on the rudder s
to change direction when the stabilization system
was engaged .

To control both engines from the cockpit, th e
Sikorsky engineers had designed an imaginative de -
vice . The usual collective levers were on the left sid e
of the pilot and co-pilot and when raised, increase d
the pitch (lift) of the main rotor blades . Attached to
the end of this was what appeared to be a typical
piston engine helicopter twist grip to control th e
amount of power the engines would deliver . To add
power the throttle was rotated (or twisted) to th e
left . It looked much like the throttle twist grip on a
motorcycle, though the direction of turn to add power

was just the opposite, a condition that made a num-
ber of commanding officers of helicopter squadron s
with piston engine machines look askance at any pilot
that also rode a motorcycle. But this control in th e
HR2S was not a real throttle at all . Instead it was
linked by a simple slip-clutch to the true throttle s
which were mounted overhead between the pilots .
With careful coordination on their part, the one flying
the helicopter could use his twist 'grip to make larg e
changes in power, while the other pilot made precis e
adjustments in the real ones . This made for very
efficient utilization of the engines .

The system, however, that set the HR2S apart fro m
all other helicopters of the time and which insure d
its rightful position as the most significant machine i n
the history of vertical amphibious assaults, was its
power folding of the main rotor blades . Prior to th e
introduction of the Deuce, the only way that a heli-
copter could be sufficiently reduced in size to enabl e
it to he stored on the flight deck of a ship, or easil y
handled on the elevator and lowered down to the
hangar deck, was either to actually remove the roto r
blades or gather a crew such as was required for th e
UH—34 and manually fold them. Both processes wer e
cumbersome but, worst of all, they could be utilize d
only in relatively small helicopters . If the Marine
Corps was to have the size of machine it needed, th e
blades would be so large that either removal o r
manual folding by crews of Marines would be suc h
a lengthy process as to limit effectively a flight dec k
to a very few helicopters .

The engineers at Sikorsky overcame that formidabl e
obstacle and devised a system that enabled the pilo t
in the cockpit to fold the blades . This first such
design was the basis for all other Sikorsky fold
mechanisms and was very closely studied by other
manufacturers who later devised their own version s
of the method . It was an engineering triumph of the
first order ; for not only did the massive blades hav e
to fold and unfold quickly, they had to do it i n
sequence to avoid hitting each other, they had to d o
it precisely to avoid striking the fuselage, and most
important they had to fold only when the pilot acti-
vated the mechanism so that there was no possibility
of them folding while the aircraft was in flight .

To accomplish this feat, the engineers first had t o
provide sufficient power to move the blades . For thi s
they utilized a 3,000-pound-per-square-inch (psi )
hydraulic supply that was generated by a pump on the
left (No. 1) engine and served, among other things ,
to lower and retract the landing gear and operate
the nose doors and ramp . They then relied on a com-
plex series of electrical switches, each of which woul d
not operate until the one before it in the sequence
was in the proper position, and a number of hydrauli-
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cally operated pistons that, like the switches, had t o
be positioned fully before the next one would work .

Even without the fold system, a rotor head in such
a large helicopter was extremely complex . The addition
of all wires, tubing, and mechanisms from the blad e
fold interlaced among the other parts created wha t
many observers described as a "pile of lump y
spaghetti . "

At times the system did not function perfectly .
Frequently a blade would not fold at all or a hy-
draulic line which had vibrated loose under th e
spinning encountered in flight would erupt at its prop-
er moment in the sequence with a high pressur e
geyser of red fluid . But it constituted the first reall y
operable power folding system and assured Marine s
that the large helicopters they required could be op-
erated from helicopter assault ships .

The planners had the same difficulty in determinin g
the actual payload of the Deuce as they did with othe r
helicopters . Officially it was listed as capable of 6,67 3
pounds of cargo with 2,400 pounds of fuel plus the
normal crew and equipment . Though this was under
a maximum overload condition, the first Marine Corps
helicopter which could exceed it under the same cir-
cumstances would not be introduced until almost 1 0
years later .

Unfortunately, although impressive in performance,
the HR2S proved to be extremely difficult to manu-
facture. A later age would describe the problem as
too much of an advance "in the state of the art ."
The Sikorsky engineers labored to perfect the design
and testing continued, but the Marine Corps became
apprehensive about the delays in production . By 1956
it was alarmed .

The same G—3 study that had recommended an in -
crease in the procurement of the UH—34 as an interi m
helicopter urged reduction of the planned HR2S force
from 180 machines to only three squadrons of 1 5
aircraft each . Previously the Marine Corps had bee n
reduced to only 45 UH—34s but now it was proposing
a plan for nine squadrons of them to maintain a
limited lift capability pending the arrival of the Deuc e
—an exact opposite of the ratio that had been adopte d
only three years previously . '

The HR2S however, was not quite ready to b e
shunted into obscurity . Just as it was about to be
dismissed as of questionable value, it would accomplis h
some feat that set it above and apart from all others.
In 1956 when the attention of the Marine Corps ha d
switched to the UH—34, the Deuce, still the larges t
helicopter in the free world, set a new internationa l
speed record of 162 .7 mph with Major Roy L. Ander -

son at the controls ." Major Anderson was one of the
original helicopter pilots in the Marine Corps an d
seven years earlier, when he was assigned as assistan t
engineering officer of HMX—1, had written the firs t
comprehensive evaluation of the role of helicopters i n
the Marine Corps to be published in the Marine Corps
Gazette ."s He was recognized as the holder of the spee d
title by the Federation Aeronautique Internationale.
The aircraft continued to break records . In the sam e
year as Major Anderson's feat, another Deuce flew
to 12,000 feet with an 11,500-pound payload, a record-
breaking accomplishment then and a respectable on e
20 years later. i 9

Performance of individual aircraft, however, di d
not eliminate the delays in production that continue d
to plague the HR2S . Not until March 1955 was th e
first one delivered at New River and accepted b y
Lieutenant Colonel Griffith B . Doyle, commandin g
officer of the newly commissioned HMRM—461 . 60 I t
would be one of only 55 "Deuces" ever delivered t o
the Marine Corps .'" 66 1

As Lieutenant Colonel Schoepper and General Shou p
drank their New Year's Day punch in 1962, Lieutenan t
Colonel Eugene J . Pope and Major Daniel A . Somer-
ville commanded what remained of the planned fleet
of 180 HR2Ss . Now there were only 29 including one
still assigned to HMX-1 . Lieutenant Colonel Pope ' s
HMRM—461 at New River had 13 machines . On the
west coast at Santa Ana, Major Somerville had 1 5
more .° = The third squadron, which had been planne d
even after the reduced requirement, had been acti-
vated, but because there were few airplanes avail -
able to assign to it, had only a brief existence an d
was quickly deactivated . G3 No Deuces were assigned
to MAG—16 in the western Pacific area . It would

° Russia was known to he developing very large helicopter s

but this was during the period of the Cold War and informa-
tion on them was scanty . Thus, to insure absolute technical
accuracy, the caveat "in the free world" was ,always applie d
when describing the size and the capabilities of the Deuce .

" There were other production models, however. The U S
Army procured almost 100 in a simpler version that did no t

incorporate the blade folding mechanism necessary for ship -
board operations and had a much less sophisticated stabiliza-
tion system which was all that was necessary if flight on
instruments in clouds was not contemplated . These Arm y
HR2Ss were subsequently returned to the factory for, amon g
other modifications, the installation of a stabilization system
suitable for instrument flight. The U.S . Navy procure d
an HR2S-1W, which substituted a large radar dome in plac e
of the clam shell doors in the nose of the airplane, to evaluat e
as an early warning radar aircraft . It was not adopted .
Sikorsky ,also built a " crane " version in which the entire cabi n
was eliminated and only the cockpit and enough fuselage to
support the engines and rotor systems was retained . This be-
come the prototype of a long series of flying cranes fro m
Sikorsky .
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take a war to demonstrate their value and create a
need sufficient to justify shipping such large heli-
copters across an ocean .

In the meantime, Lieutenant Colonel Pope an d
Major Somerville, and those that succeeded them i n
command, had to content themselves with the knowl-
edge that, though the vertical assault elements of a
regimental landing team (RLT) had been sufficientl y
streamlined so that the interim UH—34 could carry
almost all of the Marines and their equipment, ther e
were at least two vital items that had defied attempt s
to reduce them to the weight the UH—34 could lift .
Both were radio jeeps . The first was the Mark 87 ,
utilized by the air liaison officer which provided the
critical link between the infantry commander request-
ing close air support and the jet attack aircraft tha t
could deliver it. The second was the Mark 83, used b y
the naval gunfire observer to provide a similar link t o
the ships off shore and to artillery units firing in sup -
port of the assault elements. Both radio jeeps had to
go ashore early in an assault, and each was an eas y
load for a Deuce and an impossible one for any other
Marine Corps helicopter . Therefore, in the initial wave s
of an assault, the Deuces usually would bring in the
radio jeeps . When not carrying these two items o f
equipment, the giants supplemented the lift capabilit y
of the UH-34s.

Efforts had begun long before 1962 to procure a re -
placement for the ailing monster helicopter. The search
would be side-tracked several times, but when a ne w
heavy lift helicopter finally was selected and designed ,
it would be based on the bold engineering efforts made
by Sikorsky in designing the HR2S. In the meantime,
the Deuce—the dream, the frustration, and the disap-
pointment of Marine Corps planners—continued to
furnish what heavy lift capability the Marines had . In
1962, it was not yet ready to be discarded and soon
would have its proudest moments .

The Last of a Breed

The only other helicopter assigned to Marine tac-
tical units in 1962 was the aged HRS—3 (CH—19E) .
First entering service in 1953, it was the latest mode l
in a long series of HRS designs that had begun in
1946.64 Earlier versions had provided the Marine
Corps with its troop transport capability in the Korean
War and the peacetime operations that followed .* The
HRS—3 's lifting ability was limited. Even with just
one pilot as crew, and under ideal circumstances, i t
accommodated only 1,800 pounds of payload. Were it
not for the shortage of UH—34s, the older machines
would have been phased out of the squadrons before

1962 . The CH—19, however, had been procured by th e
Marine Corps to fill the initial gap between awardin g
of the contract for the HR2S and the predicted pro-
duction date of that large assault helicopter . Thus it
had a certain kinship with the UH—34 which had bee n
procured under similar but later circumstances . Both
were interim models to maintain a limited lift capa-
bility until the HR2S could become fully operational .

The CH—19 had another distinction . It was one of the
last helicopters to lack a "stick positioning " system.
The absence of such a system was the bane of all pilots
who flew such an aircraft . To maneuver any helicopter,
the pilot had to be able to make adjustment in th e
"pitch" (angle) of the rotor blades . Though the actual
mechanism for this differed between designers an d
even to some extent between different aircraft fro m
the same designer, they all had one thing in common :
almost without exception, and particularly for th e
lifting blades, the force required to make the adjust-
ment was so great that no combination of levers an d
cams even in the smaller helicopters could ever pro -
vide enough mechanical advantage for the pilot t o
control the airplane with any precision, if at all . To
overcome this, manufacturers had provided hydraulic
pistons, much like power steering in an automobile,
to translate the movement of the pilot 's stick and col-
lective lever (and in some helicopters, the rudders )
into changes in the pitch of the rotor blades. When th e
pilot moved his controls, he actually was moving
valves in the hydraulically-powered control system .
This created a situation in which there was no "feed -
back" from the rotors to keep the control stick and
collective in any given position .

In a CH—19, if the pilot took his hands off, the stic k
simply fell over to the side, the rotors attempted t o
respond and the aircraft crashed . Early attempts t o
provide a means to counteract this disturbing charac-
teristic met with little success, though in the HRS— 3
Sikorsky engineers had designed a simple locking
mechanism which the pilot could engage to keep th e
collective lever from moving. Even this simple lock
was subject to malfunctions and most pilots preferred
to keep a firm grip on the collective . G5 Colonel Dyer
remembers the problems well :

Your right hand is on the cyclic pitch (control stick )
which determines your direction of flight . Your feet ar e
on the rudders which also determines your direction o f
flight by controlling the tail rotor and assisting you in
turns . The throttle is also on the collective stick . S o
while your left hand had the throttle and collective, you r
right hand had the cyclic stick and your feet are on th e

a For an excellent account of the use of helicopters i n
Korea, see : Lynn Montross, Cavalry of the Sky: The Story of

U. S. Marine Combat Helicopters (New York : Harper, 1954) .
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USMC Photo A32491 8

Long after it had been retired from assaults, the HRS—3 continued to serve the Marines in a variety of missions .
This aircraft of HMX—1 is participating in a test at Quantico in 1955 and is equipped with ROR (Rocket o n
Rotor), the dome-like device in the center of the rotor blades, which functioned as an auxiliary power unit .

rudders . And this thing was inherently unstable. That ' s
a big difference between fixed wing and a helicopter.
If you turn loose the controls of a fixed wing, and if a
fixed wing aircraft is properly trimmed . . . it will ten d
to restore itself . The helicopter, however, is basically
unstable . . . (and) it does not tend to restore itself.
[Before stick positioning systems were installed] wit h
a helicopter of those days that was basically unstable
and with both feet and both hands busy it was quite a n
operation to turn loose of any of your controls to, let ' s
say, adjust a radio, or something like that . So most o f
the buttons [for] things like radios were on the sticks .
If you had to shift the fuel tank, you would lock your

collective stick, make the tank shift and get back to
your collective as quickly as you could . . . you couldn' t

let go of the thing once you had a-hold of it . It wa s
[very] tiring to fly .06

High performance Marine aircraft, particularly jets ,
also used similar hydraulic systems . In most cases ,
however, this was to improve the response of the air -
craft to the pilot ' s control movement . In helicopters
the system was adopted just to get the machine to fly
at all. Of all the helicopters the Marine Corps had i n
1962, only the HOK did not need stick positioning . It
was so stable and aerodynamically unique that th e
controls would remain in position even if the pilo t
took his hands and feet off momentarily .'

In the others it was not possible . A co-pilot coul d
take over, but he further reduced an already restricte d
payload . Thus pilots developed a rather elaborate se t
of contortions to allow them to take their hands and
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feet off the controls for a few seconds . Modern heli-
copters have sophisticated mechanisms to compensate
for the problem, but the techniques originated by th e
pioneers still persist. A thigh wedged firmly against th e
collective lever provided some assurance it would no t
move ; likewise with practice and determination many
pilots found that they could still keep both feet on th e
rudders, yet lock their knees around the control stick
to keep it from falling over for at least long enough t o
switch fuel tanks .

The difference in what it took to fly a jet and wha t
it took to fly a helicopter did not go unnoticed by th e
young pilot in the Marine Corps. While his fellow
aviators soared overhead at supersonic speeds, tracin g
contrails in the sky in a sleek, stable aircraft that re-
quired only a minimum of attention once properl y
trimmed, the Marine helicopter pilot was struggling
along, thousands of feet below with both hands, a
thigh, both knees and feet busily engaged in just keep-
ing airborne at 80 knots and desperately wishing fo r
a way to scratch his itchy nose. Attempting to fly
classic tight formations under such circumstances pro-
duced less than satisfactory results and would have t o
wait until better stabilization systems were introduced .

On the first day of 1962 the Marine Corps still ha d
four of these HRS—3 aircraft assigned to tactical units :
two remaining at HMRL—263 at New River and tw o
at HMRL—161 in Kaneohe, all of which were simpl y
awaiting the arrival of the UH—34. Two more were
with Marine Wing Service Group 17 (MWSG—17) at
Iwakuni, Japan and were utilized for general utilit y
missions . All of the rest were SAR aircraft . 6 8

The HRS—3 had remained in the inventory of Ma-
rine helicopters longer than originally anticipated . I t
was, after all, just a temporary stop-gap until the
HR2S began flowing off the production lines . It was
to remain a familiar helicopter to Marines for a num-
ber of years more, although/in a slightly different role .
At the height of the war in Vietnam it almost had a
brief and spectacular comeback . But in 1962 the
HRS—3 was soon to be phased out and with its de-
parture all Marine helicopter pilots would be flyin g
machines with stick positioning in which they finall y
would be able to scratch their noses—albeit with their
knees still locked firmly around the control stick .

The White Tops

This task was initiated in September 1957 when a
UH-34D, piloted by then commanding officer of HMX—
1, Major Virgil D . Olson, had lifted President Eisen-
hower from his vacation home at Newport, Rhod e
Island to Quonset Point Naval Air Station .G6 Two
months later, the Commandant directed HMX—1 t o
establish a permanent executive flight section with es-
pecially prepared helicopters . 40 Because of the distinc-
tive paint scheme of dark glossy green on the lowe r
portion of the fuselage and white on top, these execu-
tive mission helicopters were normally called "white -
tops" and distinguished by a "Z" designation prior to
1962 and a "V" prefix after adoption of the uniform
numbering system .

HMX—1 still had four HUS—1Z (VH—34) aircraft
available in January 1962 . These had been modified
considerably with executive interiors, extra sound -
proofing, and numerous additional features, and re-
quired rigorous maintenance procedures designed t o
guarantee the safety of the President while flying i n
them. Regardless of these measures the VH—34 re -

USMC Photo A329349
The remaining two types of helicopters assigned to

the Marine Corps were unique in that they were both

	

A "White-Top" VH—34 of HMX—1 flies over Sugar

assigned to HMX—1 and it was highly unlikely that

	

Loaf Mountain, Rio de Janeiro, Brazil in Februar y

either would ever be a part of the assault forces . Both

	

1960 . These aircraft were specially outfitted for Presi -
were reserved for the "Presidential mission ."

	

dential missions .
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mained a single-engine aircraft and in case of mal-
function the lives of passengers could be jeopardized .
Rear Admiral Paul D . Stroop, Chief of the Bureau of
Naval Weapons, had requested approval for th e
purchase of twin-engine helicopters in June 1961 .
Though he did not specify which of the two suitabl e
aircraft then available should be selected, it was th e
Sikorsky-built HSS—2 (VH—3) that was chosen . Thre e
of these helicopters were available at HMX—1 . 71 They
were to become a familiar sight to millions of tele-
vision viewers as they shuttled back and forth fro m
the front lawn of the White House . A cargo and troop
assault version of the HSS—2 was one of the stron g
competitors for a medium helicopter to replace th e
UH—34 and the features of this particular model wil l
be discussed more fully later in conjunction with the
selection process .

An Extended Rang e

Studies and past experience indicate that the mos t
desirable type of assault shipping for such a [helicopter -
borne] force will he ships which can accommodate the
necessary embarked troops, the helicopters to land the m
and the crews to operate and maintain the helicopters .
It is becoming increasingly urgent to commence a shi p
conversion or building program that will parallel th e
availability of the . . . 36 man helicopter . 72

General Clifton B . Cates, USMC

Commandant of the Marine Corp s
17 July 195 1

With the advent of atomic weapons, it was obviou s
immediately that the capability of the Marine Corps
to conduct amphibious assaults was in jeopardy . I t
would be impossible to have the masses of ships carry-
ing assault Marines all converge at a single point on a
shoreline. Such a concentration of power would pre -
sent an atomic-equipped enemy with an irresistible
target . A method had to be found to disperse the
Marines and bring them together only at the momen t
they assaulted the beaches . Submarines were consid-
ered, but technical problems were too great to over -
come. Giant seaplanes were a strong contender, but a
series of disastrous crashes and a stringent budget
caused the Navy to drop the program .

Helicopters seemed to offer the only solution . As un-
promising as these machines were, and however man y
years it might take to develop suitable craft, helicop-
ters had several potential advantages . The most im-
portant of these was the fact that they could lan d
Marines far inland from the sea as well as on th e
beaches . Unlike the seaplanes and submarines, how -
ever, helicopters were limited in the distances the y
could fly .

All the other alternative vehicles had the commo n
advantage that they could transport Marines to th e
objective area and then carry them in the actua l
assault. There was no need for any other conveyanc e
between the rifleman embarking from his staging por t
and his actual attack on the shore . Helicopters lacke d
the range to combine these functions . Even the HR2 S
with nothing more for payload than a crew and it s
maximum fuel load could fly no further than 350 miles .
Most helicopters were even more restricted . Efforts t o
increase the range of helicopters kept running up
against the limited payload available in the helicop-
ters of the time . Each pound of fuel carried was a
pound less of payload of any kind .

In his famous article in the 1949 Gazette, Igor Sikor-
sky confidently had predicted that : " [a helicopter wil l
have] a range from 100 to 1,000 miles and eventu-
ally probably up to 2,000 miles . . . utilizing infligh t
refueling or [even] by towing the helicopter ." 7 a

By 1956 HMX—1 had successfully demonstrated in -
flight refueling from one HRS to another . To avoid
the whirling rotor blades they had utilized a probe an d
drogue system . The former was a long pipe that stuc k
out in front of the helicopter to receive the fuel, th e
latter, an aerodynamically stable basket trailing hori-
zontally on the end of the refueling hose from th e
tanker aircraft . This was the basic technique utilize d
by fixed wing aircraft and was to form the basis fo r
helicopters when the system was finally adopted fo r
them . 7 h

Sikorsky's other prediction was not ignored either .
In 1959 the All American Engineering Company o f
Wilmington, Delaware provided the Marine Corp s
with the details of a project then being conducted b y
the U.S . Air Force. This particular method of increas-
ing the range of a helicopter required the pilot t o
maneuver his machine close to the tail of a C—47 (mili-
tary version of the DC—3) at which time he could hook
on to what amounted to a long tow rope trailing be -
hind the transport . Once attached, the engine of the
helicopter could be stopped and the aircraft towed
along much like a glider. Under these circumstances ,
the rotor blades would generate sufficient lift in th e
wind stream to keep the helicopter airborne . As the
objective area was reached, the helicopter pilot woul d
start his engine, engage the rotor, cast loose from th e
tow rope, and make the assault . 75 The Marine Corps
apparently never responded to this proposal, as it s
lack of feasibility was evident . As one senior Marin e
aviator later wrote, "The drag of a hel[icopter] of an y
size was enough to slow the DC—3 down to stall [non -
flying] speed ." 76
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Interesting as they were, none of these attempts t o
extend the range of the helicopter promised an early
solution to the problem of mobility . The Marine Corps,
accordingly, turned to the Navy's proven method of
moving aircraft by sea . It began adapting aircraft car-
riers for helicopter operations .

2 1

The Conversion

In 1962, four ships were available from which a
helicopter-borne assault could be launched . All had
been converted from other types . The USS Thetis Bay,
the first of these conversions, had had a checkered ca-
reer . A product of the Kaiser shipyards in Vancouver ,
Washington, which had gained fame in World War I I
as a mass producer of ships, she was not one of those
more rapidly rushed to completion . Kaiser receive d
the contract for her on 18 June 1942 but did not la y
the keel until three days before Christmas the nex t
year . The ship was launched 16 April 1944 and com-
missioned five days later . After short service in Worl d
War II she went into mothballs along with much of
the rest of the fleet. Initially designated simply Mari -
time Commission Hull No . 1127 (while under con-
struction), she sailed in World War II as CVE 90, an
escort carrier ; and after conversion to a helicop-
ter assault ship became for a short time CVAH 1
(carrier, assault, helicopter) and finally LPH 6 .

The conversion started in the San Francisco Naval
Shipyard 1 June 1955 and was finished 1 Septembe r
1956 . In an unusual event, the vessel was recommis-
sioned prior to the completion of the work . Captain
Thomas W. South II" ran up his flag on 20 July
1956 as the commanding officer of the first—and a t
this time—only ship specifically adapted to conduc t
helicopter assault operations .

To the Marine Corps, the Thetis Bay constitute d
visible proof that amphibious vertical assaults could b e
conducted, but compared to other warships of the
time, she was not impressive . At maximum load sh e
displaced only 10,866 tons . Modern attack aircraft
carriers were being launched at the same time that dis-
placed 56,000, and it would not be long before shi p
engineers started designing carriers that would dis-
place over 85,000 tons . Thetis Bay's overall length of

Captain South had close association with both aviatio n
and the Marine Corps . The son of Marine Colonel Hamilton D .
South, Captain South had flown in the Pacific during Worl d
War II and had commanded an experimental unit equippe d
with remote-controlled assault drones. Captain South, wh o
eventually attained the rank of rear .admiral, had a brother,
Colonel Hamilton D . South, who was a Marine flier and late r
Director of Information at HQMC.

USMC Photo A191124

The USS Thetis Bay (LPH 6), the first carrier con-
verted for use as a helicopter assault ship, participates
in PHIBEX 1—62 off Puerto Rico in April 1962 . UH–
34s are operating from her deck .

501 feet was slightly less than half that of the ne w
attack aircraft carriers, and the conversion 's flight
deck did not extend the entire length of the ship. Yet
this small LPH would have to operate with the HR2 S
which was 88 feet long as it lifted off with the assaul t
troops . The ship could accommodate 103 Marine offi-
cers (including the helicopter pilots) and 901 enliste d
men in addition to the 40 officers and 598 men re-
quired to operate her . Her two boilers and double pro-
pellors could drive this small ship through the wate r
at 19 knots .

Less than a month after the conversion was com-
plete, on 24 September 1956, Colonel Frederick R .
Payne had the distinction of being the first Marin e
helicopter pilot ever to land on an actual LPH when he
brought his HRS—3 helicopter down on the flight dec k
and was eagerly greeted by Captain South .' ?

This ship was always known to pilots and Marines
who operated from her as the "Teddy Bear," from he r
identifying call sign on the radio . The nickname be-
came almost a term of affection among the early pilots
operating from her decks rather than any comment o n
her size. She would serve long after 1962, serve well ,
and serve courageously . In retrospect, the Thetis Bay
seems pathetically small . At that time, however, sh e
was the forerunner of all that would come after her .

A second CVE conversion had been approved in th e
Fiscal Year 1957 program, the USS Block Island .
Work had begun on 2 January 1958, but budgets wer e
tight . The Navy had other priorities for what fund s
Congress had approved. The Forrestal class of attac k
aircraft carriers was vital ; the atomic submarine an d
the Polaris missile required huge sums. There was
little left over for Marines who still were convinced
that a vertical assault in amphibious landings was a
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valid part of the nation's military strategy. Conversio n
of the Block Island was cancelled .

The newly appointed Commandant, General Ran-
dolph McC. Pate, reacted sharply . In one of the mor e
remarkable letters ever sent by a CMC to a CNO, h e
pointed out the disparity in priorities :

I view the recent action by the Secretary of the Navy
which eliminated the LPH conversion from the Fisca l
Year 1957 shipbuilding and conversion program wit h
extreme concern . The Marine Corps has reorganized an d
introduced new items of equipment to a degree wher e
it is unquestionably ready to exploit the potential o f
the helicopter. Only one major component of this wea-
pons system is missing the modern amphibious assaul t
ship . "

He continued, to insure that the CNO understood ex-
actly how he felt :

But without this component of the system our cap -
ability in the already developed components is negated .
This situation is analogous to one which would exist i f
the Polaris [missile) were in being, but the submarine s
to carry it were still years in the future .SO

The comparison of the Marine Corps vertical as-
sault capability and that of the Polaris submarine was
not lost . In essence he had said that the Marine Corps
had made great strides to insure that they still main-
tained the capability of conducting amphibious as-
saults in an atomic age and flatly challenged the Nav y
to match these efforts . It was a daring stroke .

The results soon were evident as the lagging conver-
sion program picked up impetus . Six months later, o n
30 January 1959, the USS Boxer was recommissioned
as LPH 4. It was followed in April the same year by

USN Photo 111175 8
The USS Princeton (LPH 5), second of the Boxer-
class conversions, steams toward Chu Lai, Vietnam ,
with UH—34s of MAG—36 on her flight deck in August
1965 .

the USS Princeton (LPH 5) and after some delay ,
the USS Valley Forge (LPH 8 . )

These ships were a far cry from the "Teddy Bear . "
All were of the "Essex" class, the first-line attack air -
craft carriers of the Pacific campaign in World Wa r
II . Weighing in the 38,000-ton class they were nearly
four times as large as the Thetis Bay and their 888 -
foot length, with a flight deck almost as long, gave th e
necessary space for a number of helicopters to loa d
and take off simultaneously. Eight boilers generated
150,000 horsepower, as compared to the 11,200 th e
two on the Thetis Bay could produce, and with thi s
power, gave the carriers a speed well above the rest of
the ships in the amphibious fleet .

Each new LPH had accommodations for 171 Marin e
officers and 1,701 men, including those necessary fo r
the helicopters . Each also officially required over 1,50 0
sailors to man her, as compared to the 598 on th e
"Teddy Bear." 80 And in time of tight budgets, wher e
every serviceman was carefully scrutinized to insure
that his cost was necessary, this became a point of con-
troversy which had far-reaching implications .

Soldier Mechanics of the Sea

By definition, Marines are "soldiers of the sea." Ma-
rines have been a part of the crew on capital ships, no t
only since the founding of the U.S . Marine Corps, bu t
far back into the dim reaches of naval history . Since
the 1930s, Marine Corps fighter, bomber, and scou t
squadrons routinely have operated with, and as par t
of, U .S . Navy carrier air groups (CAGs) .

Few Marines have not sailed on a Navy ship,
though in most cases they are merely passengers an d
not members of the regular crew. The large numbers
of sailors required to man the Essex class LPHs create d
an entirely different, and to date unique breed of sea -
going Marines : the soldier mechanics of the sea . If the
Marines were going to have large LPHs, they were go-
ing to have to provide part of the crews.

On the 183rd anniversary of the founding of th e
Marine Corps, 10 November 1958, the first mechanic s
reported to the yet to be activated USS Boxer . S1 They
were not Marine detachments, they were not part of th e
Marine squadrons attached to the CAGs, and they wer e
not passengers : they were full-fledged members of th e
crew of the ship .

Only in the engineering, navigation, and medical de-
partments were the Marines not used . They filled billet s
in supply, as cooks and bakers, and disbursing clerks .
The Air Department, with the exception of the me n
who refueled the helicopters and a few Navy officers ,
was made up completely of Marines . Marines manned
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the shops which did the major repairs on the helicop-
ters and, in a more traditional role, even made up th e
crews for several of the guns. S 2

The initial augmentation on the Boxer had been one
officer and 92 enlisted men out of a total of 57 officers
and 1,077 men . This was to grow until there were 1 0
officers and 317 Marines serving in the crew . 83 Whe n
the USS Princeton was converted and reclassified as
an LPH on 2 April 1959 the scene was the same ."

These aviation officers and men, unfortunately, wer e
not in addition to those required to operate the squad-
rons. Instead, under the rules then in force within the
Department of Defense, they were included in the over-
all strength of Marine Corps aviation . On 29 July 1960
with the imminent conversion of the third Essex class
LPH (the Valley Forge), Major General Arthur Bin-
ney, who at the time was the Director of Aviation, be -
came concerned . He wrote that this practice could no t
be extended and that the use of Marine aviation officers
and men to man Navy ships without any compensatin g
increase in overall strength was extremely difficult du e
to "an almost impossibly austere manning level" i n
aviation . 84

The problem had been recognized . Once again, far -
sighted officers in the Navy realized that the Marin e
Corps vertical assault was a vital part of the overal l
strength of the United States . It had to be preserved ,
even if some sacrifices had to be made. Negotiations
had been going on as to just where these cut-back s
could be made . A month previous to General Binney' s
letter, the Director of the Policy Analysis Division a t
Headquarters Marine Corps could circulate the results .

The Navy, like the Marine Corps, he pointed out .
was under a Department of Defense imposed absolut e
ceiling of the number of personnel authorized . It was
the people to man these large LPHs that was the majo r
stumbling block . The letter declared that the Navy con-
sidered the minimum crew for the Valley Forge (or the
other candidate for the forthcoming fourth—but later
abandoned—conversion, the USS Lake Champlain) to
be at least 1,000 men, though they considered 1,25 0
more near the actual requirements . 8 5

Even though the Commandant had been assignin g
over 300 Marines to the Boxer and the Princeton,
provision of sufficient sailors to man the next conver-
sion would require the Navy to mothball other ships .
In the Navy's first proposed trade-off it calculated tha t
an attack transport ship (APA) required a crew of
about 400 men . If three of them were withdrawn fro m
active service, from the Pacific fleet, sufficient me n

Commanding officer of the detachment on the Princeto n
was Lieutenant Colonel Homer S. Hill, who also served a s
air officer . Hill, as a major general, would be Deputy Chie f
of Staff (Air) at HQMC from 1963-1972 .

would be released to man the Valley Forge . After ad-
ditional negotiations, the Navy agreed it would b e
more suitable to decommission just one APA and five
landing ships tank (LSTs) . It was also concluded that
the first of a new type of true LPHs then being built
would require a crew "about the same (400) as an
APA . "

While the Valley Forge never would have the same
contingent of soldier mechanics of the sea as her tw o
predecessors and the estimates of the number of Nav y
men required on the true LPHs were to prove conserva-
tive, a serious problem once again had been resolved.
In the meantime the Boxer and the Princeton con-
tinued to have much of their crews made up of Ma-
rines . It was not until 1964 that they would depart.
On 15 January the Marines left the Boxer and on 31
January, the Princeton .ST Staying behind would be
only three permanent crew members : the assistant ai r
operations officer, the combat cargo officer, and hi s
NCO assistant, who are still assigned to all LPHs a s
the only remaining vestiges of the soldier mechanics of
the sea . Those Marines who served on the two ship s
have a unique and exclusive claim to fame .

Marines supplementing Navy crews, however, reall y
was not the answer to the problem. The disadvantage s
of converting World War II aircraft carriers to LPH s
were becoming increasingly apparent .

Keel-Up LPH

On the outside, all four of the ships converted into
LPHs appeared to meet General Cate ' s requirements .
They all had flight decks and, except for the Theti s
Bay, were sufficiently large to accommodate all th e
ground and helicopter elements of the assault team .
Inside their gray hulls, however, all the conversion s
had serious deficiencies .

The original ships had had to provide for just two
combat elements : the aircraft and their crews and th e
sailors to operate the vessels . On a true LPH, a third
element had to be accommodated : the assault Marine s
and their equipment. An LPH had to have large living
compartments for the combat troops and storage hold s
for their gear, and it also had to have elevators fo r
bringing men and material easily and quickly to th e
flight deck for loading on the helicopters. Efforts to re -
arrange the interiors of the conversions to accom-
modate these changes had to contend with the fact tha t
in modern warships most of the bulkheads (walls) are
more than partitions ; they comprise a vital part of
the vessel's structural strength and ability to withstan d
battle damage. Thus every removal and repositionin g
of interior bulkheads had to be weighed carefully
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against the internal integrity of the ship as a whole ,
and often desirable changes could not be made . As a
result, in the USS Princeton for example, the assault
Marines had to be split up among 27 berthing com-
partments ranging in size from four to 157 men, totall y
destroying shipboard unit cohesiveness . The situation
was similar on the other three conversions . S B

The Marine Corps needed a ship designed and built
from the keel up to provide for this third element, a
ship in which the designers could provide for larg e
troop spaces and cargo elevators right from the initial
concept . Such a ship, in essence, would be built aroun d
the ship's crew, the helicopters, and the assault Ma -
rines . The first such vessel to be built was the US S
Iwo Jima (LPH 2) ." The construction of this uniqu e
ship was authorized 27 January 1958 and her keel lai d
at the Puget Sound Naval Shipyard at Bremerton ,
Washington on 2 April 1959, just a year after Genera l
Pate had compared the lack of such ships to buildin g
Polaris missiles without providing submarines t o
launch them . R °

What was launched 17 September 1960 still looke d
from the outside somewhat like a conventional aircraft
carrier . Only half as large as the Essex class conver -
sions (with a full load displacement of 18,000 tons) ,
Iwo Jima was only 592 feet in length, just barel y
longer than the Thetis Bay although with almost twice
the "Teddy Bear's" displacement . This combination
gave the Iwo Jima and the six almost identical ship s
that were to follow her none of the sleek lines of a fas t
warship . Instead, she was almost "plump" in her ap-
pearance, square sterned, with a short sharp bow tha t
quickly flared out into her 84-foot beam and with a
flight deck 52 feet above the water line that covered
all but a very small portion of the entire outline o f
the ship .

Inside her hull was what none of the conversion s
had, full provisions for all three elements of the am -
phibious assault team—the helicopters, the combat
Marines, and the crew of the ship.

In the simplest terms, an LPH of the Iwo Jima class
was not a single type ship . She was three completely
different vessels stacked on top of each other . At the
lowest level was what amounted to an attack cargo shi p
(AKA) with large holds to store the supplies an d
equipment of the assault Marines and two large carg o
elevators that could bring the material up to either the
hangar or flight decks for staging . Both areas were
normally used . This storage area was supplemented by

* The cancelled conversion of the USS Block Island was t o
have been LPH-1 . In the redesignation of amphibious ships ,
the Thetis Bay became LPH-6, the Boxer LPH-4, Princeton
LPH-5, and Valley Forge LPH-8 . The intervening numbers
were given to Iwo Jima class ships .

an area aft of the hangar deck in which combat vehicles
could be carried . To expedite loading at a dock, th e
designers had included a ramp which could be attache d
to the aircraft elevators on the outside of the hull, al-
lowing the jeeps and other vehicles to drive directl y
on to the ship and into the vehicle stowage area .

The second layer of the Iwo Jima class extended
from the holds up to the hangar deck and was equiva-
lent to an amphibious assault transport (APA) . In
this section, and a few others scattered throughout th e
hull, were the large berthing and messing spaces re-
quired by 1,900 assault Marines and helicopter mech-
anics . Though hardly luxurious, these spaces di d
provide each Marine with a small metal locker to stor e
personal items, separate storage rooms for his pac k
and rifle, and in the description of one observer wh o
obviously had had experiences with older troop trans -
ports : "a comfortable bunk, complete with mattress." 9 0

These two layers made the Iwo Jima class unique.
The provisions for them was what had so seriousl y
handicapped the conversions .

The final layer was more conventional and was wha t
gave the ships their distinctive aircraft carrier-like ap-
pearance : the facilities for launching and recoverin g
helicopters from the flight deck, storing them on the
hangar deck, and the machine shops and work space s
for the mechanics to maintain the aircraft . To expedite
the moving of helicopters from the flight deck to th e
hangar deck, two elevators, each with a capacity of ove r
17 tons (a fully loaded HR2S weighed slightly more
than 15), were installed, not in the center of the fligh t
deck as had been the case in World War II carriers ,
but on the outer edge of the flight deck where they
operated up and down the outside of the hull . One was
on the port side directly abeam the island superstruc-
ture ; the other one was on the starboard directly aft o f
the island. To insure that the ships could traverse th e
Panama and other canals (for when both elevator s
were extended the ship had an extreme width of 10 5
feet), the elevators could be folded up along the side
of the hull . In actual usage, these aircraft elevators
performed an additional function . Cargo could b e
brought up from the hold to the hangar deck, stage d
there and moved aboard the lowered elevator . Then t o
rapidly bring large quantities up to the congeste d
flight deck, the elevator was simply raised . This prove d
extremely effective, particularly if the cargo was to b e
carried externally by the helicopter . The same metho d
was used to assemble large units of Marines on the
flight deck, ready for boarding their aircraft. The in-
dividual teams would form up on the elevator fro m
the hangar deck and with a blare of the klaxon horn ,
a slight jerk, they would be lifted up to the flight deck
beside their waiting helicopters .
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USMC Photo A141545
The USS Guadalcanal (LPH 7) steams out of Morehead City, N.C. on the way to an exercise in January 1972 .
This and other Iwo Jima-class LPHs were the first ships built from the keel up for helicopter operations .

Smaller portions of other ships were included also .
Above the vehicle stowage area was a hospital tha t
could, in an emergency, accommodate more than 30 0
casualties (by utilizing the troop berthing space di-
rectly aft of it) . This particular feature would take on
increased importance as the LPHs responded to na-
tural disasters and evacuation of civilians from trouble d
areas . The deck edge elevators could be utilized in jus t
the reverse of their role in launching assault troops .
The sick and wounded were unloaded directly fro m
the helicopters onto one of them, dropped down to th e
hangar deck and moved to a waiting elevator which
lifted them up one deck to a large door leading to th e
hospital. This fifth elevator, incidentally, was ofte n
loudly—and accurately—proclaimed as the only on e
in the entire ship specifically designed to move people .

In addition, each of the LPHs of this series had a
complex communications center for the control of al l
the helicopters in the assault . Termed the HDC (for
Helicopter Direction Center), it and a similar one fo r
the control of supporting fires (FSCC), which were in-
terconnected along with the ships own Combat Infor-
mation Center (CIC), could act as the coordinatin g
agency for a much larger assault with other ships an d
aircraft. Though the LPHs to follow were almost iden-
tical, the Iwo Jima and several of her sister ships had
provisions for another function : the offices and com-
munications for both the amphibious force commander

and the landing force commander . Ships so modifie d
were tagged "flag configured ."

Both as a matter of comfort for the crews and em-
barked Marines and to assist in maintaining structura l
strength in a ship that was such a hybrid, the entir e
vessel was air-conditioned . Popular legend had it that
there were no port holes in the LPHs . There were, but
what few of them existed were all high in the islan d
structure, an area not normally visited by the assaul t
Marines.

As if the combination of an APA, an AKA, and a
helicopter aircraft carrier were not enough, the ship
had a space for the crew of 50 officers and 500 Nav y
men to operate her. The design of such a ship was a
remarkable achievement for all the engineers wh o
visions for almost every conceivable situation fro m
played a part . Into her stubby hull were crammed pro -
amphibious landing in an atomic age to peacetime
disaster rescue missions and most assignments betwee n
those two extremes . She was designed to be very ver-
satile . To accomplish all of this, however, the designer s
had to make a few compromises.

The ships had two separate boilers and associate d
engines but a single propeller . Such a design saved
space for other functions (and was less expensive) ,
though the 22,000 horsepower generated was enoug h
to drive her through the water at a speed slightly in
excess of 21 knots . This combination, coupled to the
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size and shape of the hull, led to some unexpected re-
sults .

One characteristic was first noticed shortly after th e
Iwo Jima left the dock on 5 September 1961 for he r
initial tests at sea. On board were Captain Thomas D .
Harris, USN, the first naval officer ever to command a
true LPH, his crew learning the intricacies of an en-
tirely new breed of ship, and the officials and engineer s
from the Puget Sound Naval Shipyard, who had buil t
her .

The next day she returned to dock . Obviously such
an innovative design was going to have a number o f
small discrepancies on her first shakedown . The Iw o
Jima did . One of the most serious was described in the
official reports as : "severe hull vibrations at high
power ." On 14 September once again she cast off, head-
ing for sea. Most of the original difficulties had bee n
corrected . The vibration persisted . A week later a third
trip was made, this time as her official Builder's Se a
Trials, a period of testing and exercising the ship t o
verify if she would perform as predicted ." The hopes
of the engineers were vindicated. She performed well .
The only disappointment was that "the chief remainin g
discrepancy was (still) vibration at high power . "

This characteristic vibration was never to be cured
in any of the class . At about 15 knots the entire shi p
began to shake every time one of the blades of th e
screw took a bite of the water . At that speed it wa s
slight throughout all the ship, but more pronounced i n
the stern and bow Marine berthing areas . As the spee d
increased, the vibration increased correspondingly i n
frequency and severity .

Embarked Marines soon learned to recognize it an d
within a short period of time actually could tell ho w
fast the ship was going by the rattle of the decks . I t
was as if the builders had given each man aboard th e
vessel his own private speedometer. As the Iwo Jim a
and her sister ships reached 21 knots the pounding be -
came more pronounced and was inescapable anywher e

Designers of ships, much like airplanes, have complex
formulas, even computers, to predict how an individual craf t
will perform . The variables are so great that it is impossible
to predict with any absolute certainty . There is only one wa y
to do it : take the ship to sea, or the aircraft into the air, t o
see if it will perform as expected . Considering the divergent
demands that the engineers had to resolve, the Iwo Jima clas s
LPH was a resounding success .

on board . To the builders this was "severe vibration a t
high power". To all Marines who experienced it, i t
was "the twenty-one knot thump ."

While on a peacetime deployment, if wakened b y
the thump in the middle of the night, the Marines kne w
that another crisis had occurred, that their ship wa s
proceeding at maximum speed, and that the next morn-
ing could bring them into action . When the thump
began, the ship would come strangely to life, unbidden .
Marine officers would begin appearing at the HDC .
Assault riflemen would be restless in their bunks an d
helicopter mechanics would begin worrying about som e
minor detail on their aircraft that they had postponed
repairing . The designers had not intended it this wa y
but they had given each Marine an unavoidable an d
unmistakable alarm system .

On New Year's Day, 1962, the Iwo Jima was in por t
at San Diego with much of her crew on leave and th e
rest busy maintaining the ship . She was not quite
ready to conduct an assault—but she would be soon .

The Last Concer t

And so a bleak and cold New Year's Day in 196 2
was to mark the last time for over a decade that a
Commandant could be `"surprised" and not have som e
of his Marines actively engaged in a war . Marine heli-
copters were stationed around the world . There were
several models specifically designed for Marine Corp s
requirements, and the amphibious ships to give the
helicopters and the assault troops the mobility to reac t
in any geographical area bordering on the sea wer e
becoming available rapidly .

The 343 helicopters then in service were far fewer
than the Marine Corps thought necessary to carry ou t
the mission it had been assigned, but regardless of thei r
small numbers, the helicopters, combined with th e
mobility of the new assault ships, gave Marine assaul t
forces a flexibility never before available . Over the
next decade, these forces would be called upon a num-
ber of times to enforce the decisions of the U.S . Gov-
ernment . These landings, however, were not withou t
cost . By the end of the decade few of the original heli-
copters would remain . Many of the crews would b e
gone also .
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Possible Deployment

At the conclusion of the New Year 's Day ceremon y
around the punch bowl, most members of the ban d
and the guests went home to watch the football games .
One, at least, did not .

Lieutenant General Wallace M . Greene, Jr ., Chief o f
Staff of the Marine Corps, had serious work to do . He
noted in his diary that he had departed promptly a t
1230 and returned across the parade ground to his
quarters for lunch. At 1330 he started to "review cur-
rent problems, schedules and pending items of busi-
ness . " He continued until "past midnight ." 1

General Greene was the son of a village shopkeepe r
in Waterbury, Vermont, a small town of 1,500 nea r
Lake Champlain. A descendent of Mayflower immi-
grants, he included among his forebears the Revolu-
tionary War hero, General Nathanael Greene . '

General Greene described his youth as :

For one thing, everyone knew you, so you had t o
live up to the community ' s standards. Another ad -
vantage lay in the schooling we received . New Eng-
landers have always been strong supporters of educa-
tion and in Waterbury we had a good school system .
I took Latin for six years and music for 12, and thi s
was a country school . '

After graduating from high school in 1925, he en-
tered the University of Vermont with every intentio n
of becoming a doctor . He worked nights to supple-
ment his income and attended classes in the daytime .
While still a freshman, he saw an announcement in a
newspaper that competitive examinations for the Nava l
Academy were to be held . As he later explained : "At
the time I didn't know much about the Navy, but th e
tests were free, so I decided to try for the appoint-
ment . " '

He was accepted and the next year began classes a t
the academy . He still was unsure about the course h e
had chosen . Only in his senior year did he give any
serious thought to the Marine Corps . Then, on a cruis e
as a midshipman, "I began talking to the captain o f
the ship's Marine detachment . I decided that if half

his stories were true, then I wanted to be a Marine ." s

On graduation in June 1931, he was commissioned a
second lieutenant in the Marine Corps .

This flinty Vermonter would preside over the most
turbulent and explosive era in the development of heli-
copters in the Marine Corps . On New Year's Day 1962,

USMC Photo A40901 4

Lieutenant General Wallace M. Greene, Jr ., Marine
Corps Chief of Staff in 1962, became 23d Commandant
on 1 January 1964. He participated in many crucia l
helicopter development decisions .

27
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he could not foresee what was to come, but one of th e
problems he pondered was "the possible deployment o f
the first Marine unit to the Delta area of South Viet-
nam," 6 and he also reviewed intelligence reports on
the worsening situation in Cuba .' In those places and
elsewhere, Marine helicopters and the men who fle w
them soon would be tested .

Between the end of the Korean War and the begin-
ning of 1962 a number of exercises had been held to
test the concept of vertical amphibious assaults . All of
them had suffered from being relatively small scale, as
the necessary LPHs were not available until late in th e
period. In addition, no matter how realistic the land-
ing, it still remained a peacetime maneuver and there
was no sure method to determine if the same proce-
dures would be equally effective in war .

The next three years provided the Marines with four
major opportunities to evaluate fully-the concept . The
first of these, although the smallest operation, was, i n
retrospect, the most significant.

SHUFLY

The military situation in South Vietnam had de-
teriorated seriously in the last half of 1961 ." General
Maxwell D . Taylor, special military advisor to Presi-
dent Kennedy, had recommended in November a n
expanded program of U.S . support for the beleaguered
government . Many of his suggestions had been ap-
proved by the President. They had, however, only a
limited immediate effect on the Marine Corps . Its rol e
was still confined to furnishing advisors, members o f
joint staffs, and specialized communications personnel.
The U.S . Army was to supply most of the increase d
effort—including helicopters .

By December the first two of three helicopter com-
panies planned had been committed . Equipped with the
Piasecki-designed tandem-rotor H—21s they represented
a small but much-needed increase in mobility for gov-
ernment forces. Each of the aircraft was capable o f
carrying approximately 10 assault troops in additio n
to the two gunners who manned machine guns in each
door.' The 11—21, though, suffered a loss of lift capa-
bility at high temperature or altitude even more serious
than other helicopters of the time and was only margin -
ally suited for night and instrument flight .' The JCS
became concerned that additional helicopters might b e
needed. On 17 January 1962, they directed the Com-
mander in Chief, Pacific (CinCPac), Admiral Harry

" For a complete history of this period see : Captain Rober t
H . Whitlow, U .S. Marines in Vietnam, 1954—1964 : The Ad-
visory and Combat Assistance Era (Washington : History an d
Museums Division, Headquarters, U .S . Marine Corps, 1977 .)

D. Felt, to review the total requirements for Vietnam.
The admiral responded on 28 February . Though the
third Army helicopter company had arrived, there wa s
a need for one more . He recommended another Army
unit be dispatched to the Mekong Delta region of south -
ern Vietnam . l °

By coincidence, the same day the Commanding Gen-
eral, FMFPac, Lieutenant General Alan Shapley, wh o
had been a member of the Marine Detachment on
board the USS Arizona when the ship was sunk on 7
December 1941, sent a message to CMC outlining an
entirely different plan . The proposal had been devel-
oped by Major General Carson A . Roberts, Command-
ing General, AirFMFPac, who was scheduled to re -
place General Shapley on 1 July 1962 .

The two generals repeated a request from Majo r
General Charles J . Timmes, USA, Chief, U .S . Militar y
Assistance Advisory Group, Vietnam (ChMAAGV )
to augment Army squadrons with Marine Corp s
pilots . Nine officers, he suggested, could be selecte d
at a time and sent to Vietnam for 60 to 90 days o f
familiarization and indoctrination . Such a program
would have been complementary to one General
Shapley 's command had initiated in May 1961 i n
which monthly increments of 20 Marines, officers and
senior enlisted men, were sent to Vietnam to observe
ground operations.

On receiving General Timmes 's request, General
Roberts pointed out that the Marines would have diffi-
culty working with Army squadrons . Since the Marine
pilots would be flying aircraft in which they had n o
experience, some of the time they spent in the battl e
zone would have to be used for nothing more tha n
training them to fly the Army 11—21 . As an alternative
he suggested that an entire Marine Corps squadron b e
sent to the area to replace one of the Army companies .
This would increase the total lift available since th e
24 UH—34s assigned could carry more and were les s
susceptible to altitude and heat than the H—21s. In
addition, familiarization still could be obtained b y
rotating pilots from other Marine squadrons . If the
helicopters were located in the more mountainous
northern portion of RVN they would be operating i n
an area that was a Marine Corps responsibility unde r
contingency plans then in existence .1 1

While this proposal was being studied, on 6 March
the JCS approved the deployment of the fourth Arm y
helicopter unit . The 33d Transportation Light Helicop-
ter Company at Ford Ord, California was alerted t o
depart 18 April . Apparently unaware of this decision
two days earlier in Washington, the Commander, U .S .
Military Assistance Command, Vietnam (ComUS-
MACV), General Paul D . Harkins, informed CinCPac
that he agreed with Generals Shapley and Roberts and
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desired a Marine Corps squadron instead of the fourth
Army unit . He requested that it be sent to the Mekon g
Delta . The Army 's 93d Helicopter Company had onl y
recently become fully operational at Da Nang, an d
to move it south now would result in a decreased leve l
of support just as the monsoon was ending and the
weather was becoming more favorable for helicopter
operations . "When the tempo of operations permit, "
he added, "the Marine helicopter squadron will be re -
located to the I Corps (northern/Da Nang) area an d
the 93d helo company to the III Corps [southern ]
site." 1

2

The next day, 9 March, the Commander in Chief ,
U.S . Army, Pacific, General James F . Collins, added
his opinion. He stated that in view of the decision t o
deploy the company at Fort Ord, no Marine Corp s
helicopters were necessary in Vietnam . The Army wa s
still anxious, however, to have Marine Corps pilots t o
augment the units already there. 1 3

The issue was not resolved until 19 March. The JCS
then approved a Marine Corps squadron instead of th e
33d Helicopter Company at Fort Ord . Target date fo r
the squadron to be in place was approximately 1 5
April ." Unlike the Army, which would have to ar-
range shipping from Hawaii or the West Coast of th e
United States—a fairly complicated revision of already
demanding schedules—the Marine Corps had two
squadrons immediately available nearby . Both HMM —
261 and HMM—362, the two transport squadrons of
MAG—16 in Okinawa, were temporarily in the Philip -
pine Islands. They were scheduled to be the vertica l
assault portion of a large-scale Southeast Asia Treaty
Organization (SEATO) exercise, code named TULUN-
GAN. The operation was to start 25 March .

The recently promoted commanding general of th e
1st Wing, Major General John P . Condon, had alread y
left Iwakuni, Japan and had established his headquar-
ters on Mindoro Island when he received notice o n
22 March to deploy a squadron to Vietnam . General
Condon, though not designated as a helicopter pilot ,
was no stranger to them. In later years he describe d
his experience :

My whirly-bird initiation went back as far as '47 an d
'48 when the thing was just evolving . General Harris ,
who was then Director of Aviation, had me evaluate
about every helicopter in the country . . . so I covere d
a lot of helicopter territory kind of early in the game .
In fact, some of my bones are still shaking from som e

of those machines .'''

Planning began immediately . General Condon se-
lected HMM—362 as the squadron to go. Since the pre-
vious October it had been assigned as the helicopte r
portion of the Special Landing Force (SLF) and ha d
spent most of the intervening months on board the US S
Princeton (LPH 5) patrolling the South China Sea .

(Lieutenant Colonel Fred A. Steele and the members
of HMM—261 were not to be the first in Vietnam bu t
they would have an emergency deployment. Less than
two months later, on 17 May, they flew off the ship i n
the Gulf of Siam and supported contingency operations
in northern Thailand . HMM—261 remained at Udor n
there until relieved by Lieutenant Colonel Reinhard t
Lee and his HMM—162 at the end of June) . 1 6

By 30 March General Condon had submitted the
broad outline of his plan .' ? He proposed a small head -
quarters group of eight officers and six enlisted me n
commanded by the chief of staff of the 1st Wing, Col-
onel John F. Carey, one of the most experienced heli-
copter pilots in the Marine Corps . On 6 August 194 8
he had become the 18th Marine designated and ha d
been the second commanding officer in the history of
HMX-1 .

To provide the necessary base services, a subunit o f
MABS—16 with 193 enlisted men and 18 officers als o
would be sent . This unit was to be led by the curren t
commanding officer of MABS—16, Lieutenant Colonel
William W. Eldridge, a helicopter pilot since 5 Januar y
1952. The final element would be Lieutenant Colonel
Archie J . Clapp and his HMM-362 .

Lieutenant Colonel Clapp had enlisted in the Marin e
Corps in December of 1940 . Two years later he entered
flight training and was commissioned in July 1943 . He
saw combat as a fighter pilot in the campaigns for Iw o
Jima and Okinawa. Then, in March 1951 he was as -
signed to HMX—1 and designated a helicopter pilot on
9 June. In the squadron he expanded his career as a
prolific and articulate writer and soon was editing a
news sheet distributed throughout the Marine Corp s
detailing the latest developments in helicopters . After
the Korean War he continued to write articles fo r
professional journals. One of them received an honor-
able mention from the Marine Corps Association con -
test in 1958. This particular article demonstrated the
imaginative approach to a problem that was to mak e
him well suited for his duties in Vietnam. He proposed
that helicopters be used as a method to launch and re -
cover fixed-wing aircraft . The helicopter would lift the
other airplane to a suitable height and speed and re -
lease it . Landing was just the reverse . Such a syste m
would eliminate the need for long runways in a com-
bat area .' 8

As TULUNGAN was concluded and the men o f
HMM—362 along with the rest of the Marines bega n
reembarking on their ships, planning progressed fo r
what would become known as Operation SHUFLY .
Colonel Carey hastily assembled his small staff at
Iwakuni . One of their first tasks was to select a site . Of
those available in the delta most were surfaced with
laterite ." Many Marines would learn later that this is
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a red clay often used to pave roads and runways i n
Vietnam. When dry it has the consistency of talcu m
powder ; when wet, bottomless glue . Colonel Carey was
concerned that the laterite would damage, not only th e
helicopters, but the transport aircraft which would b e
necessary to support his task unit . There was, however,
an abandoned airfield that had a suitable concrete run-
way : Soc Trang. Built by the Japanese during Worl d
War II, it was approximately 85 miles south-southwest
of Saigon . 2 0

To insure flexibility for HMM—362, its normal com-
plement of 24 UH—34s was supplemented by three
OE—1 (01—B) fixed-wing Cessna observation aircraft
from Lieutenant Colonel Donald H. Foss' s VMO—2 an d
a C—117 (military version of the improved DC—3
transport) for liaison and supply flights. Approxi-
mately 50 additional mechanics were assigned to the
squadron for aircraft maintenance .

On the morning of 8 April, Colonel Carey and mem-
bers of his staff departed Iwakuni in the C-117 . After
a short stop in Okinawa to pick up others, they pro-
ceeded to NAS Cubi Point in the Philippines for fina l
briefings . The next morning they discovered that the
aircraft had developed mechanical difficulties and could
not proceed to Vietnam . Colonel Carey was remem-
bered as surveying the aircraft and exploding, "We
have a war going on and now our horse just died"! 2 1

There was, fortunately, another C—117 at Cubi on a
routine logistics flight for the 1st MAW. Colonel Care y
is again remembered as walking over to the pilot, a
captain, and saying :

"Too bad your airplane is sick . "

The captain responded that his aircraft was in fin e
shape .

"Oh, no it isn't ." Colonel Carey answered . "Yours
is over there and it's sick . This one is mine ." 2 2

A quick switch was made and the party continued o n
to Soc Trang .

Colonel Carey's determination to arrive on the 9t h
was prompted by a plan that called for all but fuel and
water to be delivered by air . The first KC—130s bring-
ing the MABS subunit to set up the base were due to
land that afternoon . "

When the staff finally arrived, they found a runwa y
approximately 3,000 feet long, a dilapidated hangar ,
and a few long-abandoned buildings . As others began
preparations for the arrival of the KC—130s, a pilot of
the C—117, Captain James P . Kizer, busied himself b y
converting the airplane into an improvised control
tower. He removed the escape hatch on top of the

"' The C—130 is a four-engine turbo-prop aerial refuele r

which can be converted for cargo and troop transport opera-
tions .

Photo courtesy of Lieutenant Colonel James P. Kizer, USM C

Soc Trang Airfield, SHUFLY 's first operating base in
the Mekong Delta . Flying from Soc Trang, the Marine s
quickly learned many vital lessons in helicopter op-
erations and tactics .

cockpit, turned on the radios, "put my sun glasses on ,
stuck my head out and said ` Hello there, this is So c
Trang Tower'" ; 2' he then was able to give landin g
information to the KC-130s, the first of which wa s
piloted by General Condon . Lieutenant Colone l
Ethridge and his men, on their arrival, immediately se t
about establishing the necessary facilities to provide fo r
the Marines yet to arrive .

Meanwhile, HMM—362 was busily preparing for th e
deployment . At the conclusion of TULUNGAN, on 1
April, it reembarked on the USS Princeton and pro-
ceeded north to Cubi Point in Luzon . There it ex-
changed some of its aircraft with HMM—261 so tha t
those with the longest time before regularly schedule d
overhaul would be assigned to HMM—362 . In a "round
the clock" operation under the direction of the aircraft
maintenance officer, Captain James R . Plummer, and
the maintenance chief, First Sergeant Robert A . Schrie-
fer—both of whom were to receive citations later fo r
their skills during SHUFLY—the switch was made . "
Now with the two squadrons on board, the Princeton
proceeded back to Okinawa to load the men and equip-
ment that had not been deployed to the Philippines .

On 10 April, still with HMM—261 on board t o
assist in the unloading, the ship departed . Its destina-
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tion was 20 miles off the mouth of the Mekong River .
Operations were scheduled to start at dawn, 15 April .

In response to a request made on 29 March by th e
State Department, the landings were to be made as
inconspicuously as possible . The Commander, Seventh
Fleet, Vice Admiral William A . Schoech, planned t o
keep the Princeton out of sight of land. 25 He also or-
dered that the escorting jets from the USS Hancock
(CVA 19) remain well out to sea to be called in onl y
if necessary . This deviation from helicopter assault
doctrine which called for the escort "aircraft [to]
cover the helicopter waves and provide protection from
enemy ground fire" seemed insignificant at the time. 2 6

It was, however, an ominous indication of further
changes to come .

The flights to Soc Trang began on schedule . The
only incident recalled by Lieutenant Colonel Clapp
occurred shortly after the takeoff of one of the OE—ls .

The engine began to malfunction . The pilot, First
Lieutenant Francis M . Walters, Jr ., quickly turned
back to the Princeton and even without a tail hook or
arresting wires on the ship made a successful emer-
gency landing. The airplane was repaired and flown
to Soc Trang later in the day. By mid-afternoon th e
transfer was complete . HMM—261 returned to the ship
to assume duties as the new SLF squadron .

Within three days in Vietnam, HMM—362 discovered
that additional development of tactics and machine s
was going to be required—a process which was t o
characterize its entire operation . The first incident wa s
a small, but typical one. Two aircraft had been com-
mitted to haul badly needed supplies to an isolated
town deep in the delta. Lieutenant Colonel Clapp
described it :

[The pilots) landed and shut down on what appeared
to he hard dry ground . In a couple of minutes, though ,
they noticed that the landing gear was slowly bu t

USMC Photo

The commanders responsible for SHUFLY confer after arriving at Soc Trang in April 1962 . Major General
John Condon, Commanding General, 1st Marine Aircraft Wing (fourth from left) confers with Colonel Joh n
Carey (extreme right), the task group commander . Lieutenant Colonel Archie Clapp, HMM—362 squadron com-
mander, is third from left, holding coat and briefcase.
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steadily sinking. Timbers were quickly shoved under
the axles, yet [they] were solid on the timbers before
the helicopter could be started and rotors engaged for
takeoff . After that experience the helicopters alway s
carried a short length of marston matting to be place d
under the wheels by the crew chief before the heli-
copters were shut down in the field . "

Lieutenant Colonel Clapp could have added that the
problem triggered off a renewed search for an "in-
stant" helicopter landing pad . Several models were
later produced in limited quantities .

Another problem the men of HMM—362 could solve
immediately, and their experience influenced the de -
sign of all helicopters in the future. It had not occurred
to the squadron that the small size of the Vietnames e
troops "made it difficult for them to embark in th e
helicopters when they were on solid ground and im-
possible in mud . The squadron metal-smiths built large
jury-rig steps [to the cabin door] from wood an d
angle iron to solve the problem ." 28 Later prefabricate d
metal steps were added to the UH—34s operating i n
Vietnam. But the most lasting effect was that the eas e
of exit and entrance became a factor in the design o f
future helicopters .

Nine days after their arrival in Soc Trang the Ma-
rines had a helicopter shot down . A single bullet
pierced an oil line in the engine . The pilot was able to
fly the airplane out of the battle to a safe area, but
the incident pointed up the vulnerability of the oi l
system in the UH—34. The vital cooler was located o n
the bottom of the engine and provided a tempting tar -
get for the enemy until later when armor plating was
added . "

Lieutenant Colonel Clapp also began refining
"short-order" missions, in which the rapid respons e
and mobility provided by the helicopter provided a
means to exploit any sighting of the enemy . These
onerations were subsequently developed into th e
"Chickenhawk" (or Eagle) fast reaction concept an d
em ployed with great success .

To overcome the difficulty of navigating across the
featureless swamps and rice paddies of the delta re-
gion and yet to provide the surprise resulting fro m
flight at extremely low levels he once again demon-
strated his imagination. The leader of a flight would
position himself to the rear of the formation high
above at 1,500 feet altitude. From there he could iden-
tify landmarks and broadcast course corrections to the
other helicopters without alerting the enemy to the
impending assault.

By the time HMM—362 left Vietnam on 1 August
1962, Lieutenant Colonel Clapp and "Archie's Angels,"
as the members of his squadron called themselves, ha d

*Armoring of helicopters will be discussed in Chapter 5 .

identified almost every area which would eventuall y
require further development in helicopters .

Built-in armor plate was needed . Some integral fire
power was necessary though unlike the Army H—21 s
no machine guns had been mounted in the aircraft .
Instead, the crew chief and co-pilot were equipped with
"grease gun " submachine guns . "The co-pilot covere d
the left side of the helicopter while the crew chief
covered the right when [they] were close to, or on
the ground." 2 9

The many studies conducted in the previous 10 years
of the possible effect of combat damage had been
tested. The helicopter "does not seem to be as fragil e
as some people think," 30 it was reported .

Landings in the face of heavy fire or "in the vicinity
of a machine gun concentration" seemed "foolhardy . "
Though "some losses will likely occur when operating
in an environment" of light enemy fire, "it is not
necessary to ` sanitize ' an area completely before heli -
copters con overate in it, if moderate losses are an ac-
ceptable factor ." 31

New flight clothing and body armor for helicopter
crews were a high priority item.

While the squadron occasionally had fixed-wing
aircraft support from the Vietnamese Air Force, th e
results were uneven. Lieutenant Colonel Clapp accu-
rately predicted what would have to be developed for
protection of helicopters in a counterinsurgency war :

Helicopters need escort aircraft to call on for sup-
pressive fire . The escorting aircraft must have fligh t
characteristics that permit them to stay close to th e
helicopters and constantly in a position to initiate an
attack . A target is not going to he seen until it is
firing at the helicopters, and when this happens, eve n
a short delay is too long . The armament of the escor t
aircraft should be antipersonnel in nature. Their sol e
mission is to make someone stop shooting at the heli -
copters . And to make them stop immediately . The results
the helicopter leader needs in order for him to get hi s
work done [are tol keep the opposition off his back
while he places troops where they are supposed to be "a

Unknown to the Marines at Soc Trang, their deploy-
ment had created an additional problem . General
Shoup had approved the move but he harbored reserva-
tions . The Marine Corps was undergoing a major ex-
pansion of the helicopter program and planned to add
one medium transport squadron to the existing 11 i n
each of the next four years. The inventory of UH—34 s
would increase to 294 by fiscal year 1964 . 3 3

To fill the new units, additional mechanics, tech-
nicians, and pilots would have to be recruited an d
trained, and much of the training would be done by
Marines already assigned to helicopters . Any furthe r
commitments of active units, therefore would put a
severe strain on the planned progress . The Comman-
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dant feared that the Marine Corps might be asked t o
provide another squadron to MAG—16 in addition t o
HMM—362 and HMM—261, resulting in a disruption
of the expansion . He indicated that he would oppose
the use of the Marine helicopters in Vietnam if thi s
were to be the situation . 34 He made this position clea r
to Generals Shapley and Roberts on 7 May . The third
transport squadron to be sent to the western Pacifi c
was not scheduled to be ready for deployment unti l
March 1964. The plan would be adhered to .3 5

The fears of General Shoup had foundation . Less
than a month after his warnings, ComUSMACV state d
an urgent need for additional helicopters in Vietna m
and requested CinCPac provide another Marine squad-
ron . 36 General Shoup, however, was at least partially
successful in his efforts to build up the helicopter pro -
gram before committing more squadrons to an ex-
panding war in SEA. Not until late fall 1963, woul d
the additional squadron arrive . The three transport
units of MAG—16 initially rotated between Vietnam ,
the ship-borne Special Landing Force, and home sta-
tion at Futema .

For three years after "Archie's Angels" first touche d
down at Soc Trang, SHUFLY continued to provide the
Marine Corps with information that greatly affected
further development of the helicopter. But SHUFLY
had become almost a totally land-based operation . The
amphibious capability, which gave the Marine Corp s
such a unique strength, was seldom utilized. The
Marine Corps soon was to have an opportunity to eval-
uate the concept and the machines in an operation
which was almost completely sea-based.

The 1962 Missile Crisis

The first week in October 1962 found Marine Corps
helicopters engaged in a wide variety of commitments .
HMM—163, led by Lieutenant Colonel Robert L . Rath -
burn, had replaced HMM—362 in SHUFLY on 1 Au -
gust . Lieutenant Colonel Rathburn, a fighter pilot in
World War II, had made the transition into helicopter s
and had been designated 23 November 1951 .

After turning over all of its equipment and aircraft
to HMM—163, "Archie's Angels" had proceeded to ne w
assignments in the United States . HMM—362 was re -
formed at Santa Ana, but in October found itself once
again, as in Futema a year before, awaiting the as-
signment of aircraft . It was, also, about to have a new
mission .

In Thailand, Lieutenant Colonel Steele with HMM—
261 had been replaced by the newly arrived HMM—162 .
The commander, Lieutenant Colonel Reinhardt Leu,

was one of the earlier helicopter pilots, having been
designated 27 November 1950 . Only a small cadre of
HMM—261 had been transferred from Thailand t o
MAG—26 at New River in July, but by mid-Septembe r
the squadron nearly had regained full strength and wa s
engaged in intensive training .

Lieutenant Colonel Robert L . Cochran had assumed
command of MAG—26 on 1 February 1962 . Two
months later he was promoted. An expert on aviatio n
electronics, he had participated in the battle of Oki-
nawa and had completed flight training after World
War II . He had made the transition to helicopters i n
1958 .

On 1 October he and 74 of his helicopters (out of a
total of 122) were deployed to NAS Memphis, Ten-
nessee for what was officially described as "support o f
Federal operations to control civil disturbances" . 3 7
Rioting had broken out in nearby Oxford, Mississippi
when James H. Meredith, a black, had attempted to
enroll in the university, and Colonel Cochran and most
of his forces had been dispatched on short notice t o
assist the authorities . They began returning to New
River on 8 October .3 S

Eight more of the group ' s aircraft were embarked i n
the USS Shadwell (LSD 15) in the Mediterranean Sea
as the vertical lift component of Battalion Landing
Team (BLT) 1/2 . These UH—34s were a detachment
from HMM—262 commanded by Major Wilbur O .
Nelson. Not only did Major Nelson have to star t
preparing a new subunit for the replacement sched-
uled for November of the Shadwell detachment but o n
3 October CMC had announced that his squadron wa s
to undergo a reorganization. The expansion of the
helicopter program was progressing on schedule bu t
there remained a serious shortage of pilots to fly the
additional aircraft . To alleviate this, one squadron on
each coast was to be reformed into a training unit .
Experienced fixed-wing pilots were to be ordered to
transition training with the first ones due 1 Novem-
ber . 33

When Colonel Cochran arrived back in New River,
he was immediately faced with another challenge . Tw o
of his squadrons, HMM—264 and -261, were scheduled
to embark on 16 October for a large-scale exercise
(PHIBRIGLEX—62) in the Caribbean . HMM—264,
under the command of Lieutenant Colonel Rocco D.
Bianchi, would sail in the newest Iwo Jima-class LPH ,
the USS Okinawa (LPH—3) which had been commis-
sioned 14 April . In addition to 12 UH–34s, he would b e
assigned four HR2Ss from Lieutenant Colonel Eugene
J . Pope's HMH—461 and two OH—4,3s from Lieutenant
Colonel Earl W. Cassidy, Sr.'s VMO—1 . Lieutenan t
Colonel Frank A. Shook, Jr ., was to embark in the USS
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Thetis Bay with 12 UH—34s. Due to the small size o f
the "Teddy Bear," no additional aircraft were as -
signed to HMM-261 . 4 °

D-day for the landing was scheduled for 23 Octobe r
with the fleet to arrive back on the east coast a wee k
later. Loading of the 6,000 Marines and their equip-
ment went smoothly, and on 17 October the combined
task force sailed with the landing force, under the
command of Brigadier General Rathvon McC . Tomp-
kins, Assistant Division Commander, 2d Marine Divi-
sion, and a winner of the Navy Cross in World Wa r
II .

Coincidentally, on the same day in California, the
Iwo Jima departed for her first deployment in the west -
ern Pacific . She would replace the USS Val ley Forg e
(LPH 8), an Essex-class conversion which had re-
lieved the Princeton as the LPH for the Special Land-
ing Force . Plans for all of these units were to change
abruptly .

For several years, the situation in Cuba had been
growing steadily worse . The day after HMM—264 an d
-261 and the Iwo Jima had left on routine operations ,
President Kennedy received information indicatin g
that the Russians had introduced missiles into Cuba
which were capable of striking the United States . On
the 19th, he received further confirmation of the pres-
ence of rockets . As the Administration prepared to
meet this direct threat to national security, the Iw o
Jima was ordered to return to the West Coast imme-
diately ." PHIBRIGLEY-62 was hastily cancelled an d
the entire fleet, now numbering over 40 ships, was
diverted for new assignments . 4 2

On 22 October, President Kennedy went before a
nationwide radio and television audience to announce
that he was instituting a blockade and quarantine of
Cuba to force the removal of the missiles . That same
evening, additional Marine helicopter units were
alerted for action . The only remaining LPH in the At-
lantic, the USS Boxer, was ordered to a position off
New River, where she was to embark troops and heli-
copters . The Boxer arrived at New River on the 27th
and sailed the same day for the Caribbean . On board
was HMM—263 under Lieutenant Colonel Clyde H .
Slaton, Jr., with 20 UH—34s augmented by four HR2Ss ,
five OH—43s, and nine 0—ls . Also crowded on Boxer' s
decks were 16 more UH—34s to be delivered to the
Okinawa and Thetis Bay to bring HMM—261 and -26 4
up to their full complement of 20 aircraft each .4 3

Meanwhile, on the west coast, the Iwo Jima had re -
turned to port the same day as the President's an-
nouncement and immediately began embarking ele-
ments of the 5th Marine Expeditionary Brigade

(MEB), commanded by Brigadier General William T .
Fairbourn, Assistant Division Commander, 1st Marin e
Division . The commanding officer of California-base d
MAG—36, Colonel Earl E . Anderson (later to becom e
Assistant Commandant of the Marine Corps), selecte d
HMM—361 to deploy with the 5th MEB . The squadro n
had a routine change of command scheduled, and th e
date was changed to allow Lieutenant Colonel Thoma s
J . Ross to assume command on 22 October ." A detach-
ment of observation aircraft from Lieutenant Colonel
Henry K. Bruce's VMO—6 was added to HMM-361 .
The Iwo Jima sailed again on 27-October and this tim e
set course for the Panama Canal . 45 Two weeks later ,
she was in position in the Caribbean .

The second week in November saw a reduction i n
tension as the Russians began removing their missile s
from Cuba . The amphibious fleets with their LPHs be-
gan to plan training maneuvers—within range to per-
mit rapid return to Cuba if necessary. 4 6

On 20 November, President Kennedy announced th e
lifting of the blockade, and the Okinawa, Thetis Bay,
and Boxer shortly proceeded back to the New River
area to conduct exercises and unload the Marines . Al l
units were home by 2 December . 47 The Iwo Jima re-
mained in the Caribbean until 1 December to take part
in practice operations at Vieques Island east of Puert o
Rico . On 1 December, the ship sailed for the west coas t
via the Panama Canal . 43 Two weeks later, HMM—361
arrived back at Santa Ana . 4 9

Though the Marines had not been engaged in com-
bat during their deployment and had spent almost al l
of the time at sea, they again had demonstrated th e
flexibility and mobility available to assault troops i n
the LPH/helicopter combination . It also had confirme d
the necessity of maintaining the LPH construction pro -
gram and the expansion of Marine helicopter forces as
a high priority. As a side effect, the Cuban Crisis ha d
proved invaluable in furthering the indoctrination o f
many Marines in amphibious vertical assault warfare .
Lieutenant General Robert B . Luckey, commander o f
the landing forces, reviewed the problems at the annua l
General Officers' Symposium in July 1963 . He con-
cluded that "all in all, it was an instructive embarka-
tion drill . As a result, the II Marine Expeditionary
Force is better prepared ." 5 0

More important, the Cuban crisis had demonstrated
the need to conduct large-scale exercises incorporatin g
long-range strategic mobility . It would be another tw o
years before sufficient LPHs, helicopters, and crews
were available, but when the first such operation wa s
held it would test fully the entire concept of vertica l
amphibious assault .
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STEEL PIKE I

Lieutenant General James P. Berkeley assumed com-
mand of FMFLant on 1 August 1963. Born into a
Marine Corps family, he was the son of Major Gen-
eral Randolph Carter Berkeley who had won the Meda l
of Honor at Veracruz, Mexico in 1914 . General Ber-
keley had followed in his father 's footsteps and had
enlisted in the Marine Corps in 1927 . After almost
three years as an enlisted man, including duty in Nica-
ragua, he was commissioned a second lieutenant on 3 1
January 1930 . He became an expert on communi-
cations and served in a variety of billets in that fiel d
during World War II . After the war, he was an amphi-
bious warfare advisor to the Argentine Naval War
College and to the Argentine Marine Corps .

Three months after assuming command of FMFLant,
General Berkeley departed on a trip to those areas in
Europe in which his Marines had interest. One of hi s
first stops was on the southwestern coast of Spain . As
the general later recounted :

We'd been interested in the Rota beaches for a lon g
time in the Marine Corps. General Luckey had bee n
over there a number of years before . . . and had sur-
veyed these beaches. We'd been interested in this as a n
exercise area 51

After inspecting the site, General Berkeley "talked
to the Commandant of the Spanish Marines . . . about
the possibility of having a joint maneuver . The Span-
iards were enthused about the idea." 5 2

Returning to his headquarters in Norfolk, Virginia ,
he discussed the area with Vice Admiral John S .
McCain, Jr ., Commander, Amphibious Force, Atlanti c
(ComPhibLant) . PhibLant was the navy counterpart
to FMFLant in landing operations . Coincidentally, Ad-
miral McCain was also the son of a famous militar y
man. His father, Vice Admiral John S . McCain, was
the World War II commander of a fast carrier strikin g
force that compiled an enviable battle history in the
Pacific as Task Force 38 .

Admiral McCain agreed with General Berkeley that
a large-scale strategic mobility landing was feasibl e
and desirable . Spain, however, was not the only possi-
bility :

We [FMFLant staff) physically reconnoitered Jamaica ,
Panama, Puerto Rico, and Vieques . In addition, Trini-
dad, Nicaragua, Dominican Republic, Haiti, and area s
in South America were investigated . All . . . were in -
adequate, either from a political, hydrographic or topo-
graphic point of view. Therefore we turned our attentio n
to Spain . '

Through Commander-in-Chief, Atlantic Fleet (Cin -
CLantFlt), the matter was brought before the JC S
exercise scheduling conference in late January. After
[the) presentation . . . a `Carib Mobex' was recom -

mended by the conference for FY 65 (July 64–June 65) ,
with the understanding that it might he conducted i n
Spain . "

On 31 March, the JCS approved the recommenda-
tions of the scheduling conference and shortly there -
after the code name STEEL PIKE was substituted fo r
"Carib Mobex . " D-day was set originally for 29 Octo-
ber, but at the request of the Spanish Government ,
moved up to 26 October. 55

Three weeks before the landing, ships of the larges t
amphibious operation in the Atlantic Ocean sinc e
World War II began embarking supplies, equipment ,
and Marines . By the time the fleet arrived off the coas t
of Spain it consisted of almost 115 U .S. Navy ships ,
21,642 men of the II Marine Expeditionary Force, th e
Mediterranean Ready Amphibious Squadron, and 1 7
Military Sea Transport Service and commercial charte r
vessels . 5 °

In the objective area the American forces were
joined by Spanish units, including 25 additional ships,
a Marine battalion landing team, aircraft, and Arm y
forces . 57 The 60 ships of the fleet assigned to carrying
the Marines included three LPHs : the Boxer, the Oki-
nawa, and the newest one, USS Guadalcanal (LPH 7) .

On board these ships were most of the helicopters i n
MAG–26 . The commanding officer, Colonel Stanley V .
Titterud, had been the 24th Marine designated a heli-
copter pilot. An aviator since he was commissioned i n
August 1942, he had qualified in helicopters on 1 1
June 1949 .

Six of the seven tactical squadrons in the group with
a total of 105 aircraft were committed to STEEL PIKE .
There were 80 UH–34s . HMM–261, commanded by
Lieutenant Colonel Mervin B . Porter, was in the
Guadalcanal ; HMM–262 with Lieutenant Colonel Ed -
ward K . Kirby in the Okinawa ; and both Lieutenan t
Colonel Warren L . MacQuarrie's HMM–263 and Lieu -
tenant Colonel Frederick M. Kleppsattel's HMM–264

USMC Photo A450013

The U.S .S . Guadalcanal (LPH 7), with HR2S1s an d
UH–34s on her deck, participates in Operation STEE L
PIKE I in October 1964. In all, seven Marine heli-
copter squadrons and three LPHs were involved i n
this major test of the vertical assault concept .
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in the Boxer . Each had 20 UH—34s . Major Donald R .
Navorska, who had taken command of VMO—1 tw o
months earlier, had 10 of his UH—lEs distribute d
among all three ships. In addition, Lieutenant Colonel
Truman Clark was on board the Boxer with eight o f
the HR2Ss from HMH—461 . Finally, the seven UH—34s
from HMM—262 which had been on board the US S
Donner (LSD 20) as part of the Mediterranean read y
force rendezvoused with the rest of the group for th e
operation . The only squadron left at New River, Lieu -
tenant Colonel Eldon C . Stanton 's HMM—265, was i n
the process of converting to a new type of aircraft.

The scheme of maneuver in STEEL PIKE called for
one regimental landing team (RLT) to land by boat s
and another by helicopter in the vicinity of Huelva, o n
the Atlantic coast of Spain . A second landing to the
north would also be made by boat . Both surface thrusts ,
though, would encounter populated areas in their ad-
vance and the final assaults on the inland objective s
were planned to be helicopter borne. 5 8

The D—day weather was ideal . Clear skies and calm
seas prevailed. On hand to observe was a large group
of dignitaries, including the CMC, General Greene . The
assault was almost classic in its perfection . General
Berkeley reported that "all surface and assault element s
of landing force executed [operation] on time. Combat
efficiency remains excellent . "

The only incident to mar the exercise was the col-
lision of two helicopters from HMM—262 . The crash
resulted in the death of one of the crew chiefs and eight
members of BLT 3/8 . One pilot, First Lieutenant Don-
ald W. Soper, was critically injured . The rest of the
crews and passengers escaped with minor injuries . 5 5

As the attack progressed, tests of helicopter opera-
tions continued, including the simultaneous lifting o f
members of the same unit from different ships to a
single landing zone . The careful control of so man y
aircraft within the target area received special atten-
tion. To expedite the movement of supplies from th e
landing zones, lightweight, rough-terrain fork lifts wer e
brought ashore inside the HR2Ss . U.S . fighters prac-
ticed escort of the helicopters circling over the trans -
port aircraft, and keeping at bay the Spanish air forc e
which was acting as the "enemy." (Many of th e
Spanish airplanes were German-designed Messerschmitt
ME 109s—the most common fighter of the Nazi Luft-
waffe in World War II . Helicopter pilots were often
startled when attacked in mock battle by an airplan e
they had seen only in old newsreels .) General Berkele y
utilized the rapid response and versatility of his heli-
copters and reported that "further helo assaults [are ]
planned to expedite seizure of force objectives ." s o

By 30 October the assault forces had gained all of
the objectives and reembarkation began the next day .

The usefulness of the helicopter had one more dem-
onstration . A Douglas A—4 jet attack aircraft was un-
able to complete in-flight refueling on the way back to
the United States . The pilot spotted an Italian ship ,
ejected from his airplane beside it, and was picked up
promptly. As the freighter passed through the strait s
of Gibraltar, there was a Marine helicopter hovering
above which lifted the pilot on board and returned hi m
to the Boxer.

With reembarkation complete, the ships steamed t o
various European ports to give their crews and the Ma-
rines a few days of liberty before returning to th e
United States . Colonel Titterud and his men arrived
back at New River on 28 November . s l

Major General Louis B. Robertshaw, Deputy Chief
of Staff (Air), summed up the operation, saying :
"STEEL PIKE has again demonstrated the soundnes s
of Navy-Marine Corps amphibious concepts . The ex-
ercise test objectives of the Wing were accomplishe d
proving the validity of the need for such exercises ." 6 2

The need to conduct another large-scale exercise
was satisfied in March 1965 on the west coast . Opera-
tion SILVER LANCE was similar to though smaller
than STEEL PIKE. Almost 15,000 Marines loaded into
28 ships—only one of which was an LPH—and mad e
an amphibious assault on the beaches of southern Cali-
fornia . The initial helicopter landings were limited t o
15 UH—34s. 6 ' Once ashore the Marines conducted ex-
tensive counterinsurgency training operations which
had been impossible in Spain . Additional large exer-
cises were planned but events intervened . To this date,
STEEL PIKE remains the largest amphibious assaul t
ever made utilizing helicopters .

Dominican Republic

Lieutenant Colonel Kirby's HMM—262 remained a t
New River for only a short time after returning from
STEEL PIKE. Less than two months later, he and his
squadron embarked in the Guadalcanal as the helicop-
ter squadron of the Caribbean Ready Force . This unit ,
which consisted of a battalion landing team, spe-
cialized support units, and a small headquarters, i n
addition to the helicopters, was positioned in th e
Caribbean Sea to deal with any emergency tha t
might develop in that troubled area . If necessary ,
jet aircraft would be provided to assist them, . The
units of the ready force normally returned to their
home bases after five or six months of deployment .
Due to the short time at New River since th e
STEEL PIKE deployment, HMM—262 was schedule d
for an abbreviated tour of three months .
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UH—34s loaded with troops leave the deck of the U.S .S. Valley Forge (LPH 8) to conduct an assault during

Operation SILVER LANCE, 9 March 1965 . This exercise similar to STEEL PIKE but smaller in size, involved
both a heliborne amphibious assault and counterinsurgency operations .

The squadron's relief, Lieutenant Colonel Kleppsat-
tel's HMM—264, departed Onslow Beach on the US S
Boxer on 3 April 1965 . 01 The Boxer met the Guadal-
canal at Vieques Island east of Puerto Rico for an ex-
ercise in conjunction with QUICK KICK VII, after
which the pilots and crews of HMM—262 returted t o
New River and Lieutenant Colonel Kleppsattel 's uni t
assumed the ready force mission . After a short visi t
for training to Guantanamo Bay, the ships returned t o
Vieques for another exercise . This one, called PLAC E
KICK, concluded with a week of extensive training fo r
the Marines on the island . They reembarked on their
vessels on 24 April .

That night, CinCLantFlt began to receive reports o f
riots, demonstrations, and an attempted coup in Sant o
Domingo from the American embassy there . The next
morning the ready force was ordered to move towar d
the Dominican Republic, but to remain out of sight of
land. The fleet, and the Marines, were underway les s
than an hour later. As the ready force was sailing from
Vieques, the situation in Santo Domingo was reported
to be disintegrating rapidly, with leftist-led rebels con -
trolling the streets and the local authorities powerless
to stop them .

The ships and the Marines arrived off the coast in
the predawn hours of 26 April and established contac t
with the embassy . Late that evening, the ready force
was requested to begin the evacuation of American s
starting at first light the next day. Lieutenant Colone l
Kleppsattel's helicopters were scheduled to conduc t
much of the lift.

Kleppsattel had been commissioned a second lieu -
tenant in the Marine Corps in July 1945 and was des -

ignated a helicopter pilot on 12 October 1951 . He had
seen his first combat flying helicopters with VMO—6 in
Korea. Subsequently he had served three years as a
helicopter flight instructor at Pensacola and before
assuming command of HMM—264 had been the opera-
tions officer for MAG-26. In the latter position he had
instituted an expanded program of night and instru-
ment flying, an effort that was to pay large dividends
in Santo Domingo . By 1965 he had amassed almost
4,000 hours of flight time in helicopters and was one
of the most experienced pilots in rotary-winged air-
craft . To conduct the evacuation, he had 20 UH—34 s
and two UH-lEs . While there were two HR2Ss attached
to the squadron, both were grounded by mechanica l
troubles .

On 27 April, the squadron lifted a total of 558 civil-
ians from Haina, a small port several miles west of the
city. Slightly more were loaded on two American ships
in the harbor . The next morning the passengers on th e
Boxer were again moved, this time to the USS Raleigh
(LPD 1) . The ships with the refugees departed fo r
San Juan, Puerto Rico, leaving the Boxer to stand by
off Santo Domingo. She was needed . During the after -
noon of the 28th, Ambassador William Tapley Bennett ,
Jr ., who had been on leave when the rioting began an d
had just arrived back, relayed requests from the Do-
minican government to land Marine forces to help re -
store order . At 1820 they were ordered to go ashore .
The Raleigh was recalled to the scene and arrived be -
fore midnight . The landing zone chosen for the assaul t
was a large polo field on the western outskirts of th e
city . In the nearby Hotel Embajador—the largest re -
sort hotel in the nation—there were additional refugee s
and more were arriving hourly.
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USMC Photo A1994 9
UH—34s of HMM—264 land U .S . civilians evacuated from the Dominican Republic on the U.S.S . Boxer (LPH
4) in April 1965 . In one day, this squadron lifted 558 persons out of the revolt-torn nation .

As night fell clouds formed "right on the deck" and
rain began to fall . The training in night and instru-
ment flight became the critical factor . Leaving coor-
dination at the ship to his executive officer "and right
arm," Major Thomas L. Spurr, Lieutenant Colone l
Kleppsettel led a two-way shuttle of helicopters . On
each trip from the ship to the polo field, the UH—34s
lifted combat Marines . On the return they carried
evacuees . Utilizing a tight diamond formation of four
aircraft which Kleppsattel "had always flown in 264"
the helicopters took off under radar control ." Unable
to see the water or the land, they relied on instruction s
from the radar operators to bring them to the pol o
field . There they were guided to a landing by a "black
box." This was a series of focused beams of light o f
different colors which were pre-set on a given angl e
in the air. A pilot could land by flying the angle in-
dicated by the appropriate color. The return trip to th e
ship was just the opposite, with radar assistance fo r
the landing .

Shortly before midnight all the Marines were ashor e
and an additional 684 refugees had been brought to
the fleet . Starting before dawn the next day, HMM—264

Unlike fixed-wing aircraft formations in which each suc-
ceeding aircraft is slightly lower than the one ahead, heli-
copters fly slightly higher, to escape the clown blast from th e
rotors and to increase the cockpit visibility of the wingmen .

continued to ferry supplies and equipment to the polo
field and evacuate civilians .

At the same time, other units on the east coast ha d
been alerted for movement to the Caribbean . One was
HMM—263 at New River . The squadron recently ha d
had a change of command . Lieutenant Colonel Truma n
Clark had taken over after being relieved in HMH—46 1
by Major Royce W. Watson. On 29 April, the Okinawa
was ordered to proceed to a position off Onslow Beac h
and load BLT 1/2 and the helicopters . In addition to
its normal complement of 20 UH—34s, Lieutenan t
Colonel Clark's unit was augmented with two UH—lEs
from VMO—1 and two HR2Ss from his former com-
mand HMH—461 . The Okinawa arrived at dawn 1 Ma y
and by late afternoon the embarkation was complete .
The ship immediately departed at 21 knots for Sant o
Domingo and arrived in position the night of 4—5 May .
HMM—263 took over helicopter operations, allowin g
the "Black Knights" of 264 to rest and to repair thei r
aircraft .

The polo field had begun to take on the appearanc e
of a miniature airport . There was a small concrete
grandstand on the east side and the Marines had con-
verted the space under it into a combined passenger
and cargo terminal . Radios were mounted in the stand s
and assisted in controlling the constant arrival an d
departure of helicopters . Both squadrons kept a few
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UH—34s of HMM—264 lift in vehicles for Marine forces establishing positions in Santo Dominigo City, Apri l
1965 . The Marine aircraft operated from a polo field hastily converted into a landing field.

mechanics nearby to make emergency repairs of air -
craft . To complete the scene, the Marines had erecte d
a large, handpainted sign announcing the polo field as
the home of "The Teenie Weenie Airlines . You call—
we haul ." 6 '̀

Within the city there were constant clashes between
Marine patrols and rebels . Sniper fire was always a

hazard." The Marine helicopters were a favorite targe t
but the rebels' aim was poor and none had been hit .
Then the snipers got lucky . Captain Thomas ("Tee
Squared") P. McBrien was a pilot on one of the
UH—lEs attached to HMM—263 . The morning of 6
May he was ordered to fly over the city in an attemp t
to locate four civilian newspapermen who had been
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caught in an ambush. With him were an aerial ob-
server, First Lieutenant Richard C. Mittelstadt, and
the crew chief, Sergeant Thomas Doyle. Sergeant
Doyle reported hearing shots go by the aircraft . Al -
most immediately one penetrated the lower side of th e
UH—1E striking the pilot . Though painfully wounded ,
Captain McBrien was able to bring the helicopter to
a safe landing at the polo field and was evacuated t o
the Okinawa . "

It was the only such incident experienced by the
Marine helicopters . McBrien retains the dubious dis-
tinction of being one of the very few Marine aviator s
ever to become a combat casualty in the western
hemisphere . "

Intense political negotiations had been going o n
since the first rioting . By the end of May a com-
promise solution had been agreed to and the situation
became relatively stable . Soon military units fro m
other nations of the Organization of American State s
were arriving to relieve the U .S . forces. Some Marine
units now could be withdrawn .

First priority went to HMM—263 which was sched -

Total casualties for Marine units were nine killed and
30 wounded .

uled to be transferred to Okinawa in October and
needed to return to New River as soon as possibl e
to prepare for the move to the Pacific . Accordingly ,
on the afternoon of 26 May, the JCS directed th e
withdrawal of the Okinawa with HMM—263 and mos t
of BLT 1/2 on board . The ship headed home as soon
as the orders were received and arrived off Onslo w
Beach the morning of the 29th, after another 21-kno t
ride . Two weeks later HMM—264 and the Boxer lef t
Santo Domingo to take up their normal ready forc e
alert.

The operation in the Dominican Republic was th e
last test of Marine helicopters before they were fully
engaged in combat . It had combined the hostile en-
vironment of SHUFLY, the sea-based mobility of Cuba ,
and the assaults from both land and sea of STEE L
PIKE and SILVER LANCE. In retrospect it was much
like a final examination before graduation . Most o f
the grades were good but at least one was marginal :
The Dominican Republic confirmed the urgent nee d
for a new generation of helicopters to replace th e
UH—34 and, particularly, the obsolete HR2S . The
requirement, fortunately, had been recognized almost
five years previously and by 1965 considerable prog-
ress had been made toward meeting it .
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INTRODUCTION OF THE TURBINES

More Lift Per Aircraf t

The Marine Corps was faced with one inescapabl e
fact. The total number of aircraft it could possess wa s
strictly limited . The ceiling had been imposed by the
Department of Defense and Congress . Since each
aircraft required manpower, ships, bases, and operat-
ing money, control of the total number of aircraf t
was in effect control of expenditures in other areas .
The limitation had been used as a vital tool o f
management of the military forces . Any attempt t o
increase the number resulted in a lengthy and ofte n
unsuccessful effort . Conversely, a decrease had bee n
imposed often to reduce funds .

Within the ceiling, however, the Marine Corps ha d
some latitude in deciding what types of aircraf t
would make up the total . Though it was not easy t o
do, the mix could be varied. The result was that a s
additional helicopters were necessary a correspondin g
number of fixed-wing aircraft often had to be delete d
from the inventory—a move that was not universall y
popular with jet pilots . The same limit was a stum-
bling block to the introduction of large numbers o f
very small helicopters into the Marine Corps .

From 1952 to 1963 the total aircraft in the Marin e
Corps had remained slightly more than 1,050, 1 but
in that period the makeup of the force had undergon e
a significant shift . Even more changes were planned .
From a ratio of one helicopter to every five fixed-wing
aircraft in 1952, the planned expansion of the heli-
copter program would result in an almost one-to-on e
ratio in 1967 .

Even this increase in helicopters could not mee t
the almost insatiable demand for more vertical lif t
capability . Fortunately, there was another way to mee t
the requirements : improve the load-carrying capa-
bility of each helicopter .

The Turbine Engines

As installed in helicopters, much of the power o f
a conventional piston engine was expended just lifting

itself. The figure varied somewhat between differen t
models, but most reciprocating engines weighed ap-
proximately three pounds for each horsepower the y
could produce . Typically, the engine in the UH–34
weighed over 3,500 pounds but could develop continu-
ously only 1,275 horsepower. Higher amounts, up to
the maximum of 1,525, were restricted to short periods
of time. As the size of a piston engine was increased ,
the weight to horsepower ratio remained about con-
stant, but complexity and reliability became such prob-
lems that there was an effective limit to the amount o f
power . If the Marine Corps was to increase the pay -
load capability of new helicopters, a different sourc e
of power would have to be found .

Small turbine engines, fortunately, were becomin g
available which had much different weight to horse -
power ratios . The General Electric-built T–64–G–6 jet
turbine could produce 2,270 horsepower continuously ,
was able to exceed 2,800 for short periods, yet weighe d
only 728 pounds .2 Every improvement of the weight-
to-power ratio was synonymous with additional lifting
capability ; hence, conversion from piston to jet en-
gines for helicopters was extremely attractive to the
Marines . Like so many other aspects of the develop-
ment of helicopters, however, the introduction of tur-
bine engines was not as simple a problem as it at firs t
seemed to be .

The basic jet engine contains three main parts . Be-
hind the intake is a large fan used to squeeze the ai r
into a dense mass suitable for efficient operation . The
compressed air is fed into burning chambers where it
is mixed with fuel and ignited . The result is a massiv e
expansion of hot air which is then directed out th e
tail pipe. Before leaving the engine the air passe s
through a turbine which captures some of its force and
transmits it back to turn the compressor. The power
of the engine is largely determined by the amount o f
air the compressor can deliver to the burning chamber s
and the amount of fuel available for combustion . The
turbine simply drives the compressor .

42



TURBINE INTRODUCTION

	

4 3

In a conventional jet aircraft this is all that is neces-
sary for operation. The hot expanding gasses ejecte d
from the tail pipe provide almost all of the thrust .

The pure jet engine was not suitable for all aircraft .
To take advantage of the light weight and larg e
amounts of power which could be generated, in som e
designs a fourth element was added . An increase in th e
size and efficiency of the turbine allowed almost all o f
the power from the compressor and burning chamber s
to be captured and used to drive not only the com-
pressor but also a gear box mounted on the extrem e
front of the engine. By converting the high rpm of the
jet engine to a slower more powerful force, the gea r
box now could be used to turn a propeller . The resul t
was a "turbo-prop" engine.

A few designs were given further modification .
Instead of a propeller the gear box turned the rotor o n
a helicopter. When the American Helicopter Societ y
held its 17th annual national forum in Washington ,
D .C. in May 1961, the members heard the latest
developments in helicopter propulsion described :

At first glance, the . . . turbine appears to he th e
answer to all helicopter pilots ' nightmares, namely, th e
ability to maintain automatic main rotor rpm ; and cer-
tainly in most regimes of flight [in small lightly-loade d
helicopters] this may he true'

But for most other helicopters all jet engines then
available contained a serious flaw. The problem stem-
med from two sources . Jet engines operate efficiently
only when turning near their maximum allowabl e
speed. The slightest decrease results in a large loss o f
power . In addition, most of the engines had the tur-
bine and compressor solidly attached to the shaft
which connected them. A gear box, if installed, wa s
also fixed to the same shaft. In pure jets, turbo-prop
aircraft, and even in small lightly-loaded helicopter s
this was not a particular disadvantage ; but in a
large heavily-laden transport helicopter, it could b e
disastrous .

As previously discussed, the rotor blades of a heli-
copter achieve lift by the square of the velocity of th e
air passing around them. To insure that sufficient lift
was always available, most helicopters flew with thei r
rotors turning as fast as aerodynamically practicable .
Any change in direction of the aircraft was effected b y
changing the pitch—not the speed—of the blades . Oc-
casionally a pilot inadvertently would allow the rotors
to slow up (lose turns) and the aircraft would falter .
If not immediately corrected, any further loss of rotor
speed would cause the aircraft to enter an uncontrolled
descent . The quick response of a piston engine over a
wide range of power settings had salvaged many suc h
situations.

In a turbine-driven helicopter with the rotor direct-
ly connected to the engine through the gear box, an y
such loss of turns also slowed the engine . Now the
pilot faced a condition in which he needed maximum
power to accelerate the rotor, but the engine coul d
produce only a fraction of its full capacity. The more
the pilot needed, the less was available . It could be -
come a vicious circle .

The answer was to design a jet engine in which th e
turbine was not connected to the shaft . This woul d
allow the compressor and burning chambers to operat e
at maximum efficiency independent of the rotor system.
If more power was required rapidly, it would be avail -
able . The result was the "free turbine" or "gas-pow-
ered turbine" engine .

Two such engines were becoming available at the
beginning of the 1960s . The Lycoming-built T—53
developed approximately 900 horsepower while the
larger General Electric T—58 was rated up to 1,25 0
for short periods of time .

Even with free turbines, the problems of installin g
jets in helicopters were not completely solved . One o f
the most serious was foreign object damage (FOD) to
the engine. As the compressor sucked in large amounts
of air for the burning chambers, it did not discriminat e
about what else it picked up . Fixed-wing jet pilots lon g
had become accustomed to the sight of motorized
sweeper trucks scouring the runways and parkin g
aprons to insure that no debris was lying about to be
swallowed by engines which could be seriously dam -
aged by a small stone or piece of metal . For heli-
copters landing in rocky fields, mountain tops, an d
small clearings in a forest, FOD was going to be a
problem. David Richardson, Chief Systems Enginee r
of the Vertol Division, Boeing Airplane Company ,
presented his views at the same Helicopter Society
forum in 1961 :

Foreign object damage with the helicopter turbin e
engine is becoming an increasingly significant item . Th e
cost in terms of replacement parts . . . is large . As thi s
paper was being written an engine . . . was remove d
from a Vertol test helicopter for foreign object damag e
after less than 60 hours of operation . This was th e
result of a large foreign object .'

He went on to describe a different type of FOD :

There is another type . . . of foreign particle dam -
age. [These] may be ice, salt water, sand, etc . They d o
not result in as rapid engine deterioration as caused by
large objects, but they may he more costly in that mor e
[of the engine] may be damaged. '

He also noted that recently Bureau of Weapon s
(BuWeps) had begun including specifications for ai r
filters in new helicopter jet engine designs . Richard -
son concluded that Vertol was working on a filter but
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needed more information about the effect of sand an d
grit from the manufacturers of the engines .

Other difficulties challenged the designers . While i n
a fixed-wing aircraft, the engine was always in a posi-
tion to receive ample quantities of air, the effect of a
helicopter flying sideways or backwards had to be con-
sidered ." No matter where the engines were placed o n
the aircraft, the down wash from the rotor would af-
fect the air surging into the inlet . The results require d
careful testing. The vibration resulting from the articu-
lated rotor heads was a new factor to any jet. "An
engine which has thousands of hours of test time ma y
not withstand the helicopter vibration unless it wa s
designed and tested . . . to the stresses it will be sub-
ject to", one report said . '

The introduction of turbine engines in helicopter s
was not just a matter of putting a jet on an existin g
aircraft . It required a major engineering and desig n
effort and lengthy testing. Enough progress had bee n
made, however, that by 1962 the Marine Corps wa s
about to have jet-powered helicopters .

The "Huey"

The proposed replacement for both the HOK and th e
OE in the VMO squadrons . . . has really been a yo-y o
project, alternately being in an d . out of approved plans ,
programs and budgets. Again, however, I am happy t o
state that it is "in ."

Colonel Keith B. McCutcheon
Director of Aviatio n
18 January 1962 '

A replacement for the OH—43s had become en -
meshed in a difference of opinion as to just what
was the mission of the aircraft . One view held that
there should be a new aircraft fully configured fo r
observation purposes to replace the 0-ls in the VMO
squadrons, and a distinctly different type of aircraf t
for assault support . This position was centered at th e
Marine Corps Schools at Quantico commanded b y
Lieutenant General Edward W. Snedeker . A veteran
of almost every major campaign in the Pacific fro m
Guadalcanal to Okinawa in World War II and of th e
Chosin Reservoir in Korea, General Snedeker ha d
been awarded both the Navy Cross and the Silve r
Star for heroism .

* Long a problem almost exclusively in helicopters, the ef -
fect of air not entering directly from the front of the engin e
was the cause of the cancellation of the first trans-Atlanti c
flight of the giant Boeing jumbo jet—the 747 . While waiting
for takeoff on 21 January 1970, the wind was blowing fro m
the side . The designers had not taken this into consideratio n
for so large an engine. It overheated and the plane had t o
return to the terminal—precisely the problem facing heli-
copters 10 years earlier.

General Shoup, however, insisted that a single type
of aircraft, an assault-support helicopter (ASH), could
replace both the OH—43s and the 0-1s . Attempts t o
procure either—or both—of the new aircraft wer e
consistently frustrated by performance deficiencies o f
models proposed by manufacturers or by funding diffi-
culties . By 1960 the continued deterioration of th e
OH—43s added urgency to finding a suitable ne w
helicopter . General Shoup restated his policy in Augus t
that year in a letter to General Snedeker :

The number one procurement priority in the ligh t
observation area is assigned to ASH . . . No new eval -
uations . . will be commenced until the ASH is pro-
grammed and funded . s

General Snedeker still held out for two . The ASH
could replace the OH—43, but a short takeoff and
landing (STOL) attack reconnaissance aircraft to
replace and expand the present mission of the 0—l s
was also needed . General Shoup was not to be swaye d
and in February 1961 wrote that until "the Assaul t
Support Helicopter is on track, no other light observa-
tion type aircraft will be considered " . °

Difficulties in procuring the replacement aircraft
were not confined to the Marine Corps . In Septembe r
the Deputy Chief of Naval Operations (Air), Vice
Admiral Robert B . Pirie, summed up the frustrations
of the previous months in a letter to Rear Admira l
Paul D . Stroop, Chief of the Bureau of Naval Weapons .
Admiral Pirie pointed out that in March he ha d
suggested that "a limited competition be conducted
[by BuWeps] to select an aircraft to fulfill the Marine
Corps ASH mission . "10 In the same letter he had
assured Admiral Stroop that :

. . . once a satisfactory selection and model evaluation
has been made, that every effort would be expended t o
effect necessary reprogramming of funds within the F Y
62 budget to permit the accelerated purchase of th e
operational vehicles 11

BuWeps had indeed conducted an evaluation . "Rep -
resentatives of the Bureau of Naval Weapons presente d
the results of the preliminary study of those helicopters
under consideration for selection of the assault suppor t
helicopter ." Admiral Pirie complained that :

. no recommendations were made as to the aircraf t
best suited to the mission or the most appropriat e
course of action to he followed in conjunction with a n
orderly procurement program . Each model reviewe d
failed to qualify under the recognized guidelines be -
cause of one or more deficiencies such as size, cost ,
capability or lack of qualifications . "

"It became apparent," he wrote, " that compromises
must be made in regard to funding considerations an d
aircraft selection ." i s

The crux of the matter was that in August Admira l
Stroop had requested CNO to provide 5 .1 million dol-
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lars for procurement before BuWeps even would re -
quest manufacturers to propose the modifications t o
their helicopters which would make them compatibl e
with the stated requirements of the Marine Corps. Ad-
miral Pirie pointed out that the "CNO cannot receive
Congressional Committee approval of funding support
for the ASH requirement without selection (first) o f
a specific model ." 1 4

To solve the "chicken before the egg" dilemma, he
suggested that :

In the selection of a suitable helicopter, the elemen t
of time is of paramount importance . It may well be in
the best interests of the service to accept the burden o f

increased size and cost of an operationally qualifie d
model rather than gamble on a reduced capability or a
possible lengthy and costly development program . I n
such cases, additional potential of such a vehicle in the
role of a trainer or light utility vehicle might well b e
considered . "

Admiral Pirie reassured Admiral Stroop that fund-
ing could be arranged only if BuWeps would go ahead
and select a type of helicopter . The OH—43s rapidly
were approaching the end of their usefulness and the
"imperativeness of positive action leading to a solu -
tion of this increasingly critical subject cannot b e
overemphasized." 1

8

The admiral had made his point. On 16 October ,
BuWeps solicited bids from 10 different manufacturer s
for an assault support helicopter for the Marine Corps .
Seven responded . .' "

The original development characteristic (specifica-
tions) published on 29 July 1960, had called for a n
ASH with a total weight of 3,500 pounds, a payload of
800 pounds or three troops, and a cruising airspee d
of 85 knots . There was also a long standing require-
ment "for the provisioning of all helicopters with th e
necessary attachments for carrying, either internall y
or externally, of the maximum numbers of canvas
litters practicable, such installations not to jeopardiz e
the primary mission of the helicopter ." 1 8

The aircraft envisioned was similar to a require -
ment established by the U .S . Army. If both service s
could procure a single type, costs could be lowered .
Even after BuWeps had published the desired specifi-
cations, conversations continued with the Army o n
their need for a light observation helicopter (LOH) .
Hiller, Bell, and Hughes all had submitted designs but
there were too many differences between what the Ma-
rine Corps wanted (including carrying litters) and
what the Army desired . The Marine Corps indicated
"no immediate interest in the proposals to the Army

c The seven were Bell, Hiller, Kaman, Lockheed, Piasecki ,
Republic, and Sikorsky . The three not responding were Cessna ,
Gyrodyne, and Doman .

for a LOH." 19
Evaluation of the seven proposed designs for th e

ASH continued into the spring of 1962 . On 1 March
the selection was approved by the Secretary of the
Navy and the next day a public announcement wa s
released that the winner was a slight modification o f
the Bell Helicopter Company's UH-1B . The U .S . Army
had procured several hundred of these helicopters and
they were already in action in Vietnam. The designa-
tion of the Marine Corps version would be UH—lE—
soon shortened to "Huey . "

Bell had experimented with tandem-rotor helicopter s
providing additional speed up to the maximum of 12 0
knots. Due to its small size and rotor design, stabiliza-
tion of the UH—1E did not require elaborate electroni c
systems, though several were tested . 20 Sufficient stabili-
ty could be achieved by mechanical devices . One char-
acteristic of the airplane not universally appreciated a t
the time was its extremely low silhouette . It was only
12 feet high and the cabin was even lower .

The adoption of the UH—1E did not still all th e
doubts previously expressed by some Marines . Of par-
ticular concern was that the visibility from the aircraf t
appeared much less than from the 011—43 . Colonel
Marion E . Carl, who had become the Director of Avia-
tion in February 1962, decided to prove how well a
commander could observe from the UH—1E. Colone l
Carl, one-time holder of the world 's speed record, com-
mander of the first tactical jet squadron in the Marine
Corps, World War II ace, and recipient of two Navy
Crosses, arrived at the NATC at Patuxent River on a
Saturday morning .

One of the aircraft utilized by BuWeps to evaluat e
the UH—ls had been retained by the center for furthe r

USMC Photo A412088

The UH—1E was the first turbine-powered helicopte r
assigned to Marine tactical squadrons .
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testing . This helicopter, a UH—1B, was on loan from
the U.S . Army. A few days prior to the arrival o f
Colonel Carl, a truck had backed into the short win g
attached to the tail pylon . The stabilizer was damage d
beyond repair and there was insufficient time to orde r
a replacement . Across the Potomac River at Fort Bel-
voir, the Army had a number of UH—lAs . A stabilize r
was produced and hastily bolted onto the helicopter a t
Patuxent River .

There was one small problem . The improvements
made between the UH—1A and UH—1B included a
change in the stabilizers, and the one from Fort Belvoi r
was only half the size of the one left on the aircraft .
Colonel Carl did not seem to be dismayed when . . h e
arrived and discovered that the aircraft was decidet9ly
lopsided. He got in the helicopter, along with a tes t
pilot attached to NATC, Marine Captain David A .
Spurlock, and took off heading for Washington . Th e
weather was poor with low clouds and intermitten t
rain. By following highways they soon arrived at the
helicopter pad in front of the Pentagon . z '

There they were met by a delegation of Marine offi-
cers, including the Deputy Chief of Staff for Research
and Development, Brigadier General Bruno A . Hoch-
muth . Colonel Carl got out and invited General Hoch-
muth to get in . He then turned to Captain Spurlock an d
said, "Show the general how good the visibility is a t
3,000 feet." "-2 By now the weather had become worse .
After a short flight at tree top level to avoid the clouds ,
a small opening was found and the General and hi s
pilot found themselves evaluating the visibility . The
opening, unfortunately, had disappeared. While the y
were at 3,000 feet, they could see nothing but soli d
clouds . Later and under better circumstances, the visi-
bility from the UH—1E was found to be excellent an d
the program was continued .

A total of 72 operational aircraft were required t o
bring the VMO squadrons up to full strength, replac-
ing both the 0—ls and the OH—43s on a one-to-on e
basis with UH—lEs . The first step was the procuremen t
of four additional aircraft to test fully the modification s
from a UH—1B. By October $1.5 million had been
provided for the program .'-3

The differences between the Army and Marine Corp s
versions appeared slight but each was vital if th e
UH—1E was going to fulfill its role in amphibious war;
fare. The most important was the installation of roto r
brakes . This device was unnecessary when operatin g
from wide open fields and few military or civilian heli-
copters had them . The major exceptions were the Ma-
ine Corps and the Navy . With plenty of room and time ,
a pilot could shut off the engine of his aircraft after
landing and let the rotor slowly wind down to a stop .

On the crowded flight decks of amphibious ships thi s
was impossible . The helicopter had to be landed an d
the rotor rapidly stopped so that the machine could b e
moved to a parking area to make way for the next one
about to come aboard.`" Even when flight operation s
were not being conducted a rotor brake was essentia l
for shipboard operations . As the ship steamed through
the water, the wind over the deck often would be suffi-
cient to cause the rotor blades to spin unless locke d
securely . The Bell solution was a simple brake disk o n
the main transmission which could be hydraulicall y
activated .

The UH—1E also had to be equipped with radio s
and communications compatible with both the ai r
and the ground forces . This in turn required that the
electrical system of the aircraft be converted from the
standard Army direct current to the Navy and Marine
Corps alternating current .

The only other significant difference was that much
of the UH—1E was constructed of aluminum. Most
helicopter designers previously had relied on mag-
nesium to fabricate parts of a helicopter, since th e
lightness of the metal improved the payload capabilit y
of the aircraft and more than compensated for mag-
nesium's inflammability (illumination flares usually
are made of magnesium due to the ease of ignition ,
rapid burning with bright light, and the ability o f
the metal to bum even under water) and tendenc y
to corrode when exposed to salt air or water . If thi s
corrosion was not halted, the metal soon disintegrate d
into a pile of white dust . On board ship mechanics
constantly had to paint and clean every portion of a
helicopter made of magnesium .

By constructing the helicopter of aluminum, muc h
of the problem with corrosion was eliminated . The
difference in construction, indistinguishable from
previous UH—ls, represented a major improvement i n
helicopter design. The use of heavier aluminum wa s
possible only as a result of the increased weight /
horsepower ratio of the turbine aircraft .

Events moved rapidly once the program was ap-
proved and funded .-In October even before the four
test aircraft had been delivered, funds for the first
30 production models were approved .'-" By the en d
of January 1963, the aircraft was ready for its firs t
inspection . The configuration engineering inspectio n
(CEI) was a final check to insure that the helicopte r
was designed as specified . On hand was Colonel George

During the May 1965 Dominican Republic crisis, a com-
pany of U.S . Army UH—ls was rushed to the scene on hoar d
the USS Guadalcanal. The lack of rotor brakes require d
crews to physically catch the blades to bring them to a halt .
There were numerous minor injuries from unsuccessful at -
tempts and the loading was considerably delayed .
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L. Hollowell, the UH—1E program manager for Bu -
Weps. 2a The aircraft passed the test without difficulty .

The aircraft was then turned back to the manu-
facturer for avionics and structural testing . Bell com-
pleted all the required work on 30 July . The nex t
month the helicopters were delivered to NATC Patux-
ent River for final trials by the Board of Inspectio n
and Survey (BIS) . 2G The evaluation concluded o n
10 and 11 December as the UH—1E completed carrie r
qualifications on board the USS Guadalcanal (LPH
2) 2 7

Ceremonies at the Bell plant in Fort Worth on 2 1
February 1964 marked the delivery of the first UH—1 E
to a Marine tactical squadron. Accepting the helicopter
was Colonel Kenneth L . Reusser, commanding officer
of MAG—26 and winner of Navy Crosses both i n
World War II and Korea . Also on hand was th e
commanding officer of VMO—1, Lieutenant Colone l
Joseph A. "Jumpin' Joe" Nelson .'- s The first UH—1 E
arrived at New River four days later . The schedule
called for two additional aircraft to be delivered i n
March and three each month thereafter . 70 By now
the order had grown to over 100 helicopters and almos t
15 million dollars .`° General McCutcheon's yo-yo ha d
finally stopped and a replacement for the aging OH —
43s and 0—ls was on the way .

Replacement for the HU S

The search for a replacement for the OH—43 wa s
not the only program to be plagued with delays and
disagreements . The process of selecting a successo r
to the UH—34 encountered similar difficulties .

Though the UH—34 was procured only as an interi m
helicopter in the late, 1950s it remained the backbon e
of Marine vertical lift capability . In 1957 Sikorsk y
engineers were working on a new model for the Navy .
This helicopter would replace the SH—34s utilized fo r
anti-submarine warfare . Designated the HSS—2 (Heli-
copter, anti-submarine, Sikorsky) (HS—3 under th e
unified designation system) it was to be powered b y
two General Electric T-58 free turbine engines, each
of which could develop up to 1,050 horsepower. To
provide for emergency landings in the water the lowe r
portion of the fuselage was watertight similar to a
boat hull . It had a large door on the starboard side
of the cabin, a factor that was to have special sig-
nificance for the Marine Corps .

General Randolph McCaul Pate, Commandant of th e
Marine Corps, wrote the CNO on 9 January 1958 re -
questing procurement of modified HSS—2s to replac e
the UH—34s . In his letter he pointed out the problems
of developing helicopters :

USMC Photo A402599

General Randolph McC. Pate, 21st Commandant of
the Marine Corps, began the process of securing a
replacement for the UH—34.

The Marine Corps concept for amphibious operations
is characterized by the utilization of helicopters to give
the amphibious attack increased depth, speed, mobilit y
and flexibility.

Implementation of this concept has progressed some -
what slower than anticipated, particularly in the achieve-
ment of a helicopter modernity program 31

He went on to point out that the HUS (UH—34 )
procurement :

. . . through 1961 falls considerably short of th e
Marine Corps requirement . In order to satisfactoril y
alleviate this condition it is requested that .a transpor t
version of the HSS—2 which is considered the logica l
replacement for the present light assault helicopter, b e
programmed and budgeted for the Marine Corps in
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sufficient quantity to operationally support a total o f
210 helicopters during the 1962–1966 time frame "

General Pate recommended that the transport ver-
sion of the HSS—2 be designated the HR3S (Helicopter ,
Transport—3—Sikorsky) . The plan envisioned con -
version of all six transport and three composit e
squadrons then in existence from the HUS—1 to th e
HR3S. No other aircraft was seriously considered for
"at this time there appeared to be no other helicopte r
available which was competitive with it from either
cost or technical viewpoint ." 3 3

Funds for aircraft procurement were short in 195 8
and progress on the design of the HR3S was slow .
Then, on 29 March 1959, the HSS—2 made its firs t
public flight. 34 Interest in the assault transport versio n
was rekindled . In July 1959 General Pate requeste d
CNO to provide for a full-sized model of the HR3 S
as soon as possible . 35 This "mock-up" could be utilize d
to inspect the proposed changes from the anti-sub-
marine version. It was not until November that th e
Bureau of Aeronautics responded that until a contrac t
had been awarded for the production of the HR3S n o
funds could be made available for a mock-up. 3 s

In the meantime, a careful review of what modifica-
tions were desirable was being conducted within the
Marine Corps . Of particular importance was the door
on the side which had to be used for troops and cargo .
Such a configuration would make it difficult to loa d
small vehicles . If a ramp, similar to that installed i n
the HR2S, could be included in the HR3S, access to
the cabin would be improved . Due to the basic desig n
of the HSS—2, a ramp—if adopted—would have to b e
in the rear of the cabin and would require a significan t
redesign of the helicopter .

Not all Marines were convinced that such a metho d
of loading was necessary . In August the Marine Corps
Landing Force Development Center reported that :

[The rear ramp] . . . appears to warrant little consid-
eration since our tactics and techniques are emphasizin g
the use of external loading with the automatic release
cargo hook . This leads to the conclusion that the ram p
for internal loading is of small and occasional value .
This is particularly true when it is recognized that de -
sign investigation for including a ramp, and its desig n
and test will considerably extend the time when new
machines could be made available to the FMF.37

Not only might it not be necessary to modify th e
side door but even the watertight boat hull of th e
standard HSS—2 could prove to be an advantage .
MCLFDC proposed loading the helicopters in the wel l
decks of amphibious ships . On reaching the objective
area, the deck could be flooded, the aircraft floated out ,
and the blades unfolded . Sea-based helicopters could

be used to augment the capacity of the few LPHs then
available . MCLFDC did admit that " launching tech-
niques in an open sea condition would have to b e
evaluated by extensive testing under operational
conditions." 3

3

As refinements in the design of the HR3S pro-
gressed, General Pate continued to press for a mock-up .
In November he again requested CNO to provide th e
necessary funds. This time he was successful an d
BuWeps was directed " to proceed with the mock-up a s
expeditiously as possible."" On 1 February 1960 ,
$50,000 was provided to "proceed immediately with
all actions necessary to complete the mock-up by 1 5
June . " 4 0

Guiding the efforts to procure a replacement for th e
HUS was the Director of Aviation, Major General John
C. Munn, a pilot since 1930 and a veteran of th e
Guadalcanal campaign in World War II . On 1 De-
cember 1959 just two weeks before he was promote d
and appointed Assistant Commandant of the Marin e
Corps, he summed up the progress attained in im-
proving the vertical lift program :

Tentative programmed procurement (is) 70 HUS pe r
year through 1965 . Funding support for the HR3S i s
scheduled during the FY 62 budget cycle with a bu y
of ten aircraft . Subsequently, the HR3S is included at
a rate of 60 per year . This will likely result in an en -
forced compensatory reduction in the HUS procurement.
A mockup of the assault version of the HSS–2 will h e
conducted in the near future and detailed specification s
are in the final draft form. "

The officer who replaced General Munn as directo r
of Aviation was Major General Arthur F . Binney .
Among his many decorations gained in almost 30 year s
in the Marine Corps, General Binney was one of th e
few Marine aviators still on active duty who had bee n
awarded the Nicaraguan Cross of Valor . He had wo n
it in 1932 for frequent flights over dangerous terrai n
to rescue a detachment of Marines who had becom e
lost in the jungle .

One of his first acts was to publish further infor-
mation on the HR3S . The design now called for rea r
ramp loading and a modified hull to permit safe
operations in rough water . General Binney calculate d
that the new helicopter would be capable of lifting u p
to 23 fully-equipped combat troops, have a speed ove r
125 knots, and be fully compatible with the LPHs .
By utilizing the basic design of the HSS—2, the ne w
assault helicopter would :

. . . insure a stable long range production run, mini-
mizing the training problem, simplification of logisti c
support and a unit cost savings to the government
which would not be possible had a new developmen t
been undertaken to fulfill this requirement . "
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He concluded that the HR3S "is a prime program "
and asked for "support whenever possible an d
feasible."' ;

Detailed specifications for the new helicopter wer e
published by CNO on 7 March 1960 as Developmen t
Characteristic No . AO 1750—2 . The document was a
further refinement of one published the previou s
March. Four items were of special significance . A
rear loading ramp was to be included, the fuselage
was to be capable of landing in water, the helicopte r
"must be ready for operational evaluation by 1963, "
and "It is anticipated that the requirements stated i n
this Development Characteristic will be met by modifi-
cation of a helicopter that has already been devel-
oped . " '" The development characteristic accurately
described only the HR3S among aircraft available at
the time .

While the design of the assault transport version
was in final review, the HSS—2 was being tested b y
NATC at Patuxent River . Problems were encountered .
The helicopter lacked the desired stability . More
disturbing, the main transmission was limited to 2,00 0
horsepower, even though at peak power the engine s
could produce more. In the event that more powerfu l
engines could be procured in the future, for them t o
be installed in the HSS—2 would require extensive —
and expensive—alterations to the transmission an d
drive shafts .' Finally, Sikorsky engineers were havin g
difficulty modifying the HSS—2 to provide a rea r
ramp for vehicles . On 29 June they reported that t o
give the aircraft the necessary balance, the forwar d
fuselage would have to be extended 30 inches . This
would take additional time .' s

Sikorsky's difficulties did not go unnoticed by othe r
manufacturers. In July 1959, before the selection o f
the HR3S, Vertol Aircraft Corporation had given
presentations at Quantico and at HQMC on one o f
their new models, the 107A ." 47 This helicopter was
designed primarily for civilian use . While it had tw o
free turbine engines it had neither a rear ramp nor a
blade-folding mechanism . Thus it could not meet al l
the desired specifications. The 107 was based on an
earlier model, the YHC—1A, three of which were pro -
cured by the U.S . Army for evaluation .' $

The Army model more closely met the specification s
and had a rear ramp, though its blades would not fold .
However, it was still experimental . The basic desig n
would have to be a proven one before the Marine Corps
would indicate much enthusiasm . The scars and dis-
appointments of designing and producing a helicopter

from the ground up, such as the "Deuce," were still
vivid memories .

In late March 1960, with Sikorsky engineers stil l
wrestling with problems in the HSS—2 and designin g
a ramp for the HR3S, Vertol dispatched a YHC-1A t o
the Landing Force Development Center at Quantico .
Six experienced helicopter pilots conducted short ori-
entation flights and recorded their observations .

Lieutenant Colonel Victor A . Armstrong, later Major
General, flew the aircraft from the plant at Philadelphi a
to Quantico . He described it as "handling very nicely
with control forces being light and appear adequate fo r
all flight attitudes . The stability augmentation syste m
(SAS) is a fine addition to the control system .'
Lieutenant Colonel Armstrong added that if the Ma-
rine Corps were to consider procurement of the YHC —
1A, modifications would have to be made to the ramp
area . A jeep could fit inside the fuselage but woul d
not clear the doors over the ramp.

Another pilot who expressed enthusiasm was the
Quantico Air Station comptroller, Major Fred M .
Kleppsattel (who would command HMM—264 during
the Dominican Republic crisis in 1965) . He already
had amassed 2,360 hours of helicopter flight time . He
reported that the center of gravity limitation in a
tandem configuration such as this aircraft was 6 0
inches—far superior to a conventional single mai n
rotor helicopter . 50 (The first helicopter procured by
the Marine Corps, the Sikorsky H035, had a center o f
gravity limit of exactly 3 .78 inches .) The four other
pilots were equally impressed and all reported that the
aircraft had excellent potential as a replacement for
the HUS ."

A week after the demonstration, on 8 April 1960 ,
Brigadier General William R . Collins, Director of the
Landing Force Development Center, forwarded the
comments of the pilots and his own analysis to the
Commandant. General Collins had just been promote d
and had moved from President of the Tactics an d
Techniques Board to take command of the center . A
survivor of the USS New Orleans at Pearl Harbor on
7 December 1941, he later would have command o f
the Marine ground forces at Guantanamo Bay, Cub a
during the first critical eight weeks of the 1962 missil e
crisis. He said,

It is understood that present plans are to replace the
HUS with the HR3S, beginning sometime during th e
1962–1963 period . Before the procurement plans for th e
HR3S reach fruition, I believe we should run an evalua-
tion of its most serious competitor, the Vertol YHC-1A ,
a forerunner of the Vertol 107M . The 107M has bee n

* The original Piasecki Aircraft had been reorganized i n
1956 into Vertol Aircraft Corporation, The name was derived

	

* The four were : Majors James W . Ferris, Lloyd J . Engel -
from VERtical Take Off and Landing. hardt, and Joseph L . Freitas, Jr., and Captain Guy R. Campo.
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proposed by the manufacturers as an HUS replace-
ment . 1

After repeating information he had received abou t
the difficulties being encountered by the HSS—2 an d
emphasizing the findings of the six pilots who ha d
flown the YHC-1A, General Collins concluded that "I t
is therefore recommended that CNO be requested t o
conduct a complete test, evaluation, and comparison o f
the YHC-1A with the HSS—2 before a final decision is
made for a follow on helicopter to replace the HUS ." 5 2

General Snedeker in his endorsement agreed that a n
evaluation would be "of valuable assistance in ex-
pediting further development and procurement in the
event the HSS—2/HR3S fails to measure up t o
specifications ." 5 3

BuWeps did not share the enthusiasm of Genera l
Collins . On 4 May it outlined its position to General
Binney and proposed to proceed with the development
of the HR3S. 54 This information was followed on 7
June 1960 by a presentation by BuWeps to Genera l
Shoup . The Navy concluded that "in all these proceed-
ings, the HR3S—1 was shown to be significantly
cheaper in total program cost and to have obviou s
logistic and training advantages . The Vertol 107M,
[however], was presented as being fully as adequate
technically as the HR3S—1 to accomplish the assaul t
mission ." 5 5

General Collins was not to be dissuaded . On 1 Jul y
he again submitted his side of the issue and disputed
the presentation by BuWeps . He continued to press
for obtaining one or more 107s for a comparativ e
evaluation ."

On 3 June, Vertol requested BuWeps to allow it t o
submit proposals for a replacement for the HUS . Dur-
ing conferences that month, Vertol was assured that i t
would receive full consideration for its 107M . The
company then requested an opportunity to present a
number of demonstrations and analyses for evaluatio n
purposes within a three-month period . 57 Much of the
rest of the summer was spent by both manufacturer s
strengthening their arguments as to why their particu-
lar model was best for the Marine Corps . On 8 Septem-
ber, BuWeps notified General Shoup that it no longer
opposed the position first put forward by General Col-
lins and that it "would secure competitive proposal s
from Sikorsky and Vertol ." J5 Until the evaluation o f
the two aircraft had been completed, further work o n
the mockup of the HR3S was halted . J °

In view of now having two different models compet-
ing for the contract, in October the Commandant di-
rected General Collins to review a revised Development
Characteristic . It was subsequently published as AO
17501—3 and called for the new aircraft to be ready

for operational evaluation by 1 July 1964, one yea r
later than had been originally scheduled ."

Between 9 and 17 February 1961, Admiral Stroop
reviewed the different proposals . His task was not easy ,
for "It was through strong and persistent persuasio n
by Marine aviation that Vertol was selected ove r
Sikorsky which had been the `front runner ' for a
considerable period of time . " The admiral recalled :

. . . Sikorsky, of course, had a head start and . . .
was favored by the Bureau Evaluators ; however, the
Marines persisted in their recommendation for Vertol ,
the CH-46, and since they were to be the operator s
and users of the aircraft, their recommendations had to
have considerable weight and it . . . resulted in obtain-
ing the CH–46 helicopter to be manufactured b y
Vertol . Q1

On 17 February, Admiral Stroop informed th e
Assistant Secretary of the Navy for Materiel, Kennet h
E. Belieu, that the Marines had prevailed and that
the recommendation was to purchase the CH—46 .
Belieu agreed with the choice . a"

Late in the afternoon of 20 February, Admira l
Stroop made two long distance telephone calls . The
first one was to Lee Johnson, General Manager of
Sikorsky Aircraft. Stroop advised Johnson that "Ver-
tol and not Sikorsky had won the HRX competitio n
and that a press release would be issued in a fe w
minutes, " at 1730 Washington time . The second cal l
was made to Don Berlin, Vice President and Genera l
Manager of Vertol Division, Boeing Airplane Corn-
pany.* After informing him that Vertol had wo n
the competition, Admiral Stroop extended his con-
gratulations ."

Stroop now had to obtain official acceptance of th e
contract offer from Secretary of the Navy Fred Korth .
Belieu wrote a letter giving the rationale for the
decision :

The choice as to the prime contractor is sound o n
the basis of operational requirements, technical char-
acteristics (Vertol far excels Sikorsky in this field) an d
cost wise . As far as cost is concerned our long-rang e
pro gram contemplates 194 aircraft at a total cost o f
$271 million . By year, the approximate breakdown i s
as follows :

14 helicopters in the '62 buy .
60 for each year thereafter .
On the basis of the estimated cost per lot, Vertol

is about $2.5 million lower."

Admiral Stroop personally carried the Assistan t
Secretary's recommendation to the office of the Secre-
tary of the Navy, "with the thought that I would ob-
tain immediate approval . " Stroop felt that quick ap-

The original Vertol Aircraft Company had been purchase d
by Boeing . In May 1961, Boeing Airplane Company changed
its own name to The Boeing Company .
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USMC Photo A41054 8
Colonel Marion E . Carl, Deputy Chief of Staff (Air), receives a painting from representatives of Vertol Divi-
sion, The Boeing Company, in June 1962, on the occasion of Marine Corps acceptance of the Vertol aircraft a s
the new medium transport. Colonel Carl was one of the first Marine helicopter pilots, having learned to fly the m
in July 1945 .

proval was important for two reasons : `First, we had
already experienced considerable delay while Vertol
was catching up with Sikorsky ; and, in addition, we
had a very good price offer from Vertol which woul d
expire in just a few days ." The admiral pointed out
that the lower price of the Vertol offer was abou t
to expire and advised Secretary Korth that "if he
would simply initial the recommendation for Vertol I
would carry it back to my office and the procuremen t
would be under way." 6 '

For once the Navy was not going to have difficulty
in obtaining timely release of the funds required for

the initial purchase of helicopters for the Marin e
Corps, for even as Admiral Stroop and Assistant Sec-
retary Belieu were recommending Vertol as the win-
ner of the competition, they were discussing method s
to provide the company with procurement funds ahea d
of schedule. The first 14 aircraft normally would hav e
been purchased with $21 .8 million of FY 62 funds
which would not have been available until 1 July .
BuWeps, however, had $14 .5 million left from FY 6 1
programs and proposed that it be released to Vertol as
soon as possible to take advantage of the low-cos t
contract. 66
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Apparently unknown to the Marines or Admira l
Stroop, two weeks before the recommendation was
delivered to Secretary Korth, on 2 February, Presiden t
Kennedy had ordered all the military services to ex-
plore ways to expedite contracts to manufacturers lo-
cated in areas of high unemployment . 67 The Verto l
manufacturing plant was located in Morton, Pennsyl-
vania, a suburb of Philadelphia, and could qualify fo r
the President's program . It was surprising to Admira l
Stroop, then, that when he asked Secretary Korth t o
initial the contract immediately, "the Secretary de-
cided that his staff should study the problem furthe r
and to my considerable disappointment, did not give
his final approval until after Vertol's offer had ex-
pired ." The helicopters built at Morton would carr y
the higher price tag. 6 8

The CH—46

Both the YHC—lA and the Model 107 were based on
earlier designs by Frank Piasecki . He had considerable
success utilizing two main rotors mounted in a tan-
dem (one on each end of the aircraft) configuration .
Since the rotors turned in opposite directions, lift wa s
partially equalized on each side of the aircraft an d
there was no need for an anti-torque rotor .

The redesign of the 107 into what was originall y
called the HRB—1 (Helicopter, Transport, Boeing )
for the Marine Corps required major modifications .
The most pressing one was to install a rotor blad e
folding mechanism . Without it the helicopter could no t
operate from amphibious assault ships.

This modification was not an easy task, for the basic
107 design had fully-articulated rotor heads . Thus an y
addition of weight for a blade fold system would re -
quire major revisions of the entire rotor . These modifi-
cations in turn would make it necessary to strengthe n
the transmissions and those parts of the fuselage t o
which they were attached. Vertol, however, was suc-
cessful in designing an electrically operated system i n
which the blades from both the forward and aft roto r
heads folded inward and were stored above the cente r
of the aircraft .

The second problem revolved around what Lieu-
tenant Colonel Armstrong noted on the initial orien-
tation flights of the YHC—lA at Quantico . The rear
ramp and doors had to be increased in size to permi t
entry of a jeep . Such change required careful engi-
neering, for the fuselage of an aircraft is much lik e
the shell of an egg . As long as the shell is fully intact ,
it retains a remarkable amount of strength for it s
weight . But if a hole is cut into the shell, the strengt h
is quickly lost . Any widening of the rear door would

have to be compensated for by greatly increasing th e
strength of the surrounding fuselage .

The final problem was that new models of the T—58
free turbine were to be installed which could produc e
more power than the ones in the 107. The greate r
power was certainly desirable, but it required eve n
more redesign . Most critical were the drive shafts from
the two jet engines to the main transmission . These
"high speed" shafts had to be balanced precisely . At
the speed they were turning, the slightest vibratio n
would create massive strain on the aircraft . All heli-
copters were subjected to vibration, particularly from
a fully articulated rotor head, but the large and rela-
tively slow bumps and thumps from such a sourc e
while uncomfortable, did not seriously affect the air -
craft . High frequency vibration was another matter fo r
the stress produced was determined by the square o f
the vibration . *

The engineers at Vertol had their work cut out fo r
them. What finally emerged on 30 April 1962, when
the Navy accepted the first aircraft for testing, super-
ficially resembled the YHC—lA and the 107 but wa s
basically an entirely new helicopter .

The CH—46, as the HRB—1 was known under the
unified designation system, had two 50-foot, contra -
rotating rotors mounted on pylons, directly over th e
cockpit and the extreme rear of the aircraft . G9 Th e
rotors overlapped each other at the center of the air-
craft for a distance of 16 feet . To prevent the blades
from striking each other in this overlap area, the tw o
rotors were interconnected by a carefully geared drive
shaft.

With the blades folded for movement on the deck of
an LPH, the aircraft measured slightly less than 45
feet long and 15 feet wide . With them extended, th e
aircraft was 83 feet long . The cargo compartment ha d
no obstructions throughout its 24-foot length to hinder
the entry of vehicles and troops . It was almost perfect-
ly six feet square. This clean cabin was made possibl e
by the use of small stub wings or sponsons attached
to the outside of the fuselage . They doubled as fuel
tanks and mounting points for the main landing gear .
The sponsons also added stability if the aircraft wer e
landed in the water, for which provisions had bee n
incorporated.

When viewed from the side the CH—46 had two ver y
distinct features . The nose landing gear was much
longer than the main ones and gave the aircraft th e
appearance of squatting down to the rear with th e
rear tail pylon towering over the rest of the aircraft .

° For those engineering minded, the formula is : G (Forces
produced) = K (a constant) X F (frequency)' X A (ampli-
tude) .
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USMC Photo A411784

The CH—46A became the replacement for the UH—34 . This aircraft is lifting a 1,780-pound "Mighty-Mite" vehi-
cle on its 10,000-pound-capacity external cargo hook .

In the aft pylon were both General Electric T—58 —
8B free-turbine engines and the main transmission .
Each engine was connected to the transmission
through other gear boxes by individual high-spee d
drive shafts . Another shaft was placed outside, alon g
the top of the fuselage, and connected the front trans -
mission to the one in the rear. Also in the pylon were
the auxiliary power unit (a small jet engine which
provided electrical and hydraulic power when the
rotors were not turning) and other accessories re-
quired by the aircraft . To solve the problem of the
bulk of the basic machinery of the aircraft being lo-
cated directly above the enlarged hole in the egg shell
created by expanding the opening for the ramp, the
Vertol engineers designed what was essentially a shel f
extending rearward from the back of the cabin over

the ramp doors . The engines, main transmission, an d
other equipment were mounted on this platform .

Empty, the CH	 46 weighed 11,641 pounds and
with 2,400 pounds of fuel and a crew of three was
designed to carry either 4,000 pounds of cargo or 17
combat-equipped Marines . Under emergency overloa d
condition, the cargo capacity could be increased to al-
most 7,000 pounds . 70 Its top speed was 137 knots .

A helicopter which had undergone such an extensive
redesign of almost all critical parts as had the 107 t o
create the CH—46 would require exhaustive testing .
Any new aircraft normally encountered areas which
would need further refinement and the CH—46 was to
be no exception .

The initial flight, which had been scheduled in Jun e
1962, was delayed four months and was not completed
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until 16 October. 71 The first eight aircraft all wer e
scheduled for the test program . The next six were to
be delivered to operating units for initial training o f
crews . 7 2

The first phase of the Navy Preliminary Evaluatio n
(NPE) for the new helicopter was conducted by
Patuxent River personnel at the Vertol plant in Morto n
during the period 14 through 30 January 1963 . The
changes from the 107 had created new factors in the
CH—46. Lieutenant Colonel Perry P. McRoberts re -
ported the results . "The 107 prototype helicopter wa s
very smooth. It was known prior to testing that th e
additional mass distribution to the rotor heads for th e
. . . automatic blade folding system would cause vibra-
tions . " They were, he noted, "excessively high in all
flight regimes ." 73 The vibrations from the blade fol d
system, however, were of low frequency . They made
for an uncomfortable ride but imposed little stress on
the aircraft . More serious were other vibrations .

There had been "difficulty in assuring proper align-
ment in the high speed engine shafts. During the test-
ing the aircraft involved was realigned each night t o
insure proper balance . This problem is related to the
[other] vibration problem . Improved methods for re-
aligning are also under study . " Any misalignmen t
of the shafts could create extremely high frequenc y
vibrations which could impose serious stress on the
aircraft.

The problems were neither unusual nor unexpected.
Lieutenant Colonel McRoberts ended his report on a
note of optimism : "In spite of the apparent seriousnes s
of some of the items listed above, the inspection tea m
summarized that the evaluation was successful and th e
momentum generated toward correction of the . . .
deficiencies was outstanding." 7 s

As the design and testing of the CH—46 continued ,
the Marine Corps made final plans for the introductio n
of the new helicopter . In March 1962, Colonel Mario n
Carl, the Director of Aviation, outlined the program
for the next five years . Starting in FY 1963, each year
a new CH—46 squadron was to be commissioned unti l
four were formed. (This was the same expansion
which had caused General Shoup to be wary of the
introduction of Marine helicopters into Vietnam.) In
addition during the same period of time, each year
one UH—34 squadron would be equipped with th e
CH—46 . According to Colonel Carl's plan the conver-
sion would be complete by FY 1970 . At that time, all
the UH—34s would have been taken out of service an d
each of the 15 medium transport squadrons would b e
operating 24 CH-46s . 7 °

The goal for the end of FY 68 was 10 CH—46 squad-
rons with five other units operating at reduced strength

of UH—34s . Procurement of the first 14 CH—46s wa s
now scheduled to be completed in November 1963 .
Starting the next month, aircraft were to be produced
at an initial rate of one per month and increase to fiv e
per month in December 1964 . By 1967 it was estimated
that the manufacturer could produce 96 helicopter s
per year until conversion was complete . 7 7

Number of Medium Transport Helicopter
Squadrons and Type of Aircraf t

HR B
(CH—46)

HUS
(UH—34) Total

FY 1962 0 11 1 1
FY 1963 0 12 1 2
FY 1964 2 11 1 3
FY 1965 4 10 1 4
FY 1966 6 9 15
FY 1967 8 7 1 5
FY 1968 10 5 15

While the build up of the CH—46s was underway ,
the venerable UH—34 would continue to he purchase d
until sufficient numbers of the new helicopter could b e
produced . Not until January 1964 was the Marin e
Corps to stop receiving the "Huss ."

The original schedule required that four CH—46 s
be delivered in September 1963 for the Fleet Introduc-
tion Program (FIP) . 78 Additional helicopters were t o
be available in January 1964. Almost as soon as test-
ing of the aircraft had begun, there was a revision i n
the time table . In January 1963 BuWeps concluded
that the target date a year hence might have to b e
changed to May, although production was expected t o
catch up a few months later . 7 9

The new design of the CH—46 continued to plague
the engineers. The fifth test aircraft was four month s
late in being delivered and the sixth was provisionally
accepted on 24 July, six months behind the origina l
schedule .8 0

The delays centered around the vibration caused b y
the blade-fold mechanism and the high-speed shafts .
At the end of December, NATC reported that the heli-
copter had successfully passed all portions of phase
three of the preliminary evaluation, but it considere d
"improved vibration levels mandatory for Bureau o f
Inspection and Survey" trials .81 Vertol had, however,
"on a high priority basis made progress . " 82 It was a
vexing problem . Several different modifications were
attempted . Finally, the last week in August 1964, a
solution was found and it was concluded that "NATC
flights indicate satisfactory vibration levels for unre-
stricted Fleet Release ." 8 3
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CH—46 Helicopters in Operational Squadrons and Total Inventory Assigned . 49

CH—46 UH—3 4
. Per End of FY Oper Inv Oper Inv

1962 1 1 278 347
1963 10 10 342 402
1964 24 31 300 41 5
1965 62 75 283 374
1966 109 133 251 31 1
1967 166 203 211 26 1
1968 230 280 155 184
1969 249 304 112 11 8
1970 227 277 46 47
1971 198 242 9 9
1972 0 0

55

° The difference between operational helicopters and tota l

As General Mc.Cutcheon was to explain to the Com-
mandant, the engineers had reduced the cockpit vibra-
tion to "acceptable limits by the installation of thre e
absorbers . The absorbers constitute a weight reduction
in payload of approximately 355 pounds." 34 The loss
in lift capability was unfortunate but it represente d
another example of the difficulties in designing a
helicopter.

Even before the absorbers had been agreed on as th e
solution, on 30 June, the first three CH—46s were de -
livered to Lieutenant Colonel Eldon C. Stanton' s
HMM—265 at New River . Stanton, a fighter pilot dur-
ing the Okinawa campaign in World War II, thus
became the first Marine officer to command a squadro n
of CH—46s . 5 ' During Operation STEELPIKE in th e
fall of 1964, his squadron remained at New River con-
verting to the new medium helicopter.

The day after Stanton's unit received its first CH—
46s, on 1 July, a second squadron of the aircraft wa s
activated at Santa Ana . This unit, HMM—164, wa s
commissioned under Lieutenant Colonel Herbert J .
Blaha. The continued difficulties with vibration an d
delays in production at Vertol, however, held up de -
livery of CH—46s to Blaha's squadron until 21 Decem-
ber . In the meantime, his crews operated UH-34s . By
mid-1965, HMM—164 had received 23 CH—46s and
was engaged in intensive training.

Over six years after General Pate first had recom-
mended a replacement for the interim HUS, the Ma-
rine Corps had a medium helicopter that increased the
total lift capability without reducing seriously the num-
bers of other aircraft . The wait was worth it .

The VH-3A

Ironically the helicopter that had first triggered off
the long selection process and which was rejected in

inventory compensate for aircraft undergoing PAR .

favor of the CH—46 still would end up in the Marine
Corps . The HSS—2 had first flown on 11 March 1959.
As an anti-submarine warfare aircraft, for which i t
was originally built, it was a very successful design .
In the fall of 1961, the HSS—2 set the first of a series
of records that culminated on 5 February 1962 whe n
the helicopter became the first officially to exceed 20 0
miles per hour by logging 210 .6 miles per hour over a
19-kilometer course at Windsor Locks, Connecticut.
One of the pilots was Marine Captain L . Kenneth
Keck, a test pilot at NATC who was later presente d
the American Helicopter Society's annual Frederick
L. Feinberg award for outstanding achievement in
helicopters.

In July 1961, Admiral Stroop of BuWeps had re-
ceived a memorandum from the Secretary of the Navy
requesting more modern aircraft than the UH—34s the n
in use to carry the President and other dignitaries . The
Secnav suggested that either the HRB (CH—46) o r
the HSS—2 would be suitable as both had the additiona l
safety factor of two engines ."

Admiral Stroop recommended a version of th e
HSS—2. In 1962 Sikorsky built eight of these "execu-
tive mission" models, with half going to the Army ,
the others to the Marine Corps . In April 1962 HMX— 1
received the first one . Like the predecessor UH—34
White Tops, it contained special electronics and safety
features and was fitted with an executive interior .
Under the unified designation system, the aircraft be -
came a V (executive) H (helicopter) 3 . Over the years
it has become a familiar sight to television viewer s
as the Marines take off and land on the White Hous e
lawn .

The ill-fated HR3S, while not suitable for the Marin e
Corps, was to find new life from an unexpected source .
In December 1962, the U. S. Air Force purchased 22
of them for long-range search and rescue missions ."



56

	

MARINES AND HELICOPTERS, 1962—1973

USMC Photo A14948 1
The VH—3A was the executive mission version of the CH—3 . Marines of BMX—1 flew the President in thes e
aircraft, including "Marine One," here taxiing for takeoff at El Toro MCAS in July 1970.

These helicopters, which had been designed originall y
for the Marine Corps, were well known to most Marine
helicopter pilots in Vietnam, albeit with the U . S. Ai r
Force insignia painted on the side.

The VTOLS

There is much potential worth in an aircraft whic h
can hover as efficiently as a helicopter . If we further
supplement this hovering ability with the capacity or
achieving great speed and carrying heavy loads, we can
see that such a hypothetical aircraft would most cer-
tainly he a tool of prodigious capability for the military
planner.

Lieutenant Commander James R. Williford, USN
Head, Vertical, and Short Takeoff an d
Landing Branch, Flight Test Divisio n
Naval Air Test Cente r
Patuxent River, Md."

There was never any question that another heli-
copter would be . selected to replace the HOK and th e
UH—34. In the case of the HR2S the choice was no t
so obvious .

All helicopters are classified as Vertical Take Off
and Landing machines (VTOL, often pronounce d
"vee-tall"), but not all VTOL aircraft are helicopters .
Paralleling the development of early helicopters ha d
been a similar effort in other types of aircraft, whic h
had the same takeoff and landing characteristics . By
the late 1950s sufficient progress had been made t o
indicate that a major breakthrough in non-helicopte r
VTOL aircraft was within grasp .

Superficially most of these aircraft appeared simila r
to a normal fixed-wing machine, but in a variety o f
designs, they were capable of making vertical climb s
and descents . Some utilized wings which would swive l
90 degrees from horizontal . The engines then pointe d
straight up and acted much like the rotor on a heli-
copter . After the aircraft was safely airborne it could
make the transition into normal forward flight b y
moving the wings and engines back to a conventiona l
position . Other designs had just the engines tilt, leav-
ing the wings stationary . Some designs had the engine s
inside shrouds to improve the lift capability ; some
had propellors ; some had jet engines from which th e
blast could be directed downward for take off an d
landing " Regardless of the particular design, each o f
the aircraft had one distinctive advantage over heli-
copters : Once engaged in normal forward flight, they
could carry heavier loads at faster speeds because the
wings, not a rotor, carried the weight .

In a rotor system, the tip of the blade—which i s
passing through the air faster than any other portio n
of the aircraft — encountered serious aerodynami c
problems as it approached the speed of sound . Due to
this effect, the helicopter was normally limited to speed s
of less than 200 knots . A winged VTOL aircraft wa s
not . The biggest problem in such a hybrid design wa s
producing enough lift to permit vertical climbs and
descents. No system had been created which equalled

* The latter system is utilized in the Marine Corps' AV— 8
"Harrier."
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the efficiency of a rotor blade of a helicopter fo r
vertical flight .

A compromise solution was the "compound" heli-
copter . In this design, short wings were attached to
what was otherwise a conventional helicopter . At high
speeds the wings produced lift and relieved the roto r
of some of the load . Under those circumstances, th e
rotor could turn more slowly than would be necessary
in a craft not equipped with wings. This in turn
permitted higher speeds for the aircraft . The increase ,
however, was not as great as that in a winged VTOL ,
because, as the speed increased even more, the roto r
blades once again would have to spin at maximu m
speed just to keep from producing drag . The com-
pound helicopter, while an improvement, was no t
enough to warrant the extra complexity .

In 1956 the Marine Corps "could foresee the re-
quirement for a follow on aircraft for the HR2S ." fig

In spite of the foresight, 1956 was a time of extremel y
limited funds and with the much-ballyhooed HR2 S
finally becoming operational, it was an inauspiciou s
year to discuss a replacement . Two years later the
situation suddenly changed . In response to a reques t
in early 1958 by the Joint Coordination Committe e
on Piloted Aircraft (which was disbanded shortl y
thereafter) of the Office of the Secretary of Defense ,
BuWeps conducted a study of the feasibility for a
VTOL aircraft which could satisfy requirements of th e
Air Force, the Army, the Navy, and the Marine Corps
for a medium-sized transport aircraft . Major General
John C. Munn, Director of Aviation, reported that th e
study showed "conclusively that it was technicall y
feasible and practical to develop a pressure jet con-
vertiplane [winged VTOL] which would meet all
requirements ." 9 0

The Air Force and Army soon dropped out of th e
program. The Air Force required a "750 mile radius
. . . for rescue aircraft" 91 and was unwilling to pursue
a development program for an aircraft that did not
possess at least this range . The Army withdrew fo r
a different reason. Instead of a winged VTOL trans -
port it decided to develop another helicopter with a
three-ton payload capability .* "The Department o f
Defense reluctantly authorized the Army to procee d
with such a program but agreed that the Navy-Marin e
Corps position of developing a convertiplane wa s
sound." 92 Although the Air Force and the Army were
not going to participate, General Munn said, "We
should push this program as fast as we can . . . wel-
coming the Army aboard at any point along the
route ." 9

This program resulted in the CH–47 " Chinook" built by
Vertol.

The development characteristic, entitled VTOL As-
sault Transport, AO 17501—1 was approved and pub-
lished by the CNO on 16 March, 1959 . It was based
on a compound helicopter . In FY 60, $350,000 wa s
provided for initial studies . This money was followed
the next year by a request for $2 .6 million to complete
the initial competition and start procurement of th e
aircraft to be utilized for testing .

BuWeps then made a recommendation to CNO tha t
the program would be too expensive for a single servic e
development . Further, that the interim step of obtaining
a compound helicopter was unnecessary and efforts
should be directed toward a sophisticated VTOL trans-
port . As a result, the funds were reprogrammed an d
efforts were directed toward a tri-service [Army, Air
Force, Navy and Marine Corps] VTOL program .° '

The specifications developed for this new join t
project called for an aircraft which could cruise u p
to 250 knots . This effectively ruled out a compoun d
helicopter . Like it or not, the Marine Corps woul d
have to look to the tri-service program for a re -
placement of the aging HR2S .

Three VTOL aircraft eventually were designed an d
tested . The Vought-Hiller-Ryan XC—142A was initiall y
ordered to make a full evaluation of a four-ton payloa d
transport. The aircraft relied on four General Electri c
T—64 turbo-prop engines mounted on a tilting wing.
They produced sufficient power to allow vertical tak e
offs and landings . Once airborne, the wing moved to
a conventional position for forward flight . The first
successful transition from VTOL to forward flight wa s
not made until January 1965 .9

Another system was utilized by the Curtiss X—19A .
In this aircraft only the engines tilted while the wing
remained in a fixed position . The X—19 was not de -
signed as a transport but was built " to support tech-
nology development of other promising concepts . " 9 6

The final aircraft was the Bell X—22A . It was to be
utilized to test missions other than transport . This
design had four large propellors installed insid e
shrouds or ducts . Each fan was mounted on the end s
of small wings extending out from the front and rear
of the aircraft . Four General Electric T-58 turbine
engines were interconnected to the propellers . By tilt-
ing the fans, sufficient lift could be produced for VTO L
and forward flight . 9 7

Even as the competition began, General Greene
realized that it would end with nothing more than a
prototype for further development and in Octobe r
1960 concluded that " the tri-service could not possibl y
provide a timely follow-on for the HR2S ." 9s Simul-
taneously a new Development Characteristic (AO —
17501—3) was prepared calling for a conventional
helicopter to replace the "Deuces ." Later the winne r
of the VTOL evaluation was to be the tilt-winged
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XC—142A, but it was found "unsuitable for Navy
use" and the Navy withdrew from the program i n
August 1961 .° °

General Greene continued his search for a con-
ventional helicopter. The prescribed characteristics o f
the new helicopter were very similar to those firs t
proposed for the fixed-wing VTOL. An 8000-poun d
payload was to be carried over a radius of 100 nauti-
cal miles . A helicopter, however, would be unable t o
meet the original speed requirement so that require-
ment was revised to a cruise speed of 150 knots . The
Development Characteristic was submitted to CNO in
October 1960 and approved and published 27 March
the next year.

The tri-service VTOL program had delayed th e
replacement of the HR2S by several years . It was
becoming imperative that new aircraft be provided ,
for by the end of 1961 there were only 29 "Deuces"
left in operation . The search for a new helicopter ,
however, was finally underway .

The CH—53

Colonel McCutcheon, Director of Aviation, wa s
hopeful .

The . . . big void in our inventory is the large heli-
copter. The follow-on to the HR2S is referred to as th e
HH(X) [Helicopter, heavy, experimental] It is antici-
pated that BuWeps will go out to industry some time
soon in order to complete the evaluation . . . before
[July 19621 '

On 7 March, BuWeps invited interested manu-
facturers to submit bids for the replacement for th e
HR2S. Since time was running short, all proposals
had to be based on a helicopter then in existence .
Three responded . Kaman Aircraft had initially in -
tended to propose a version of the British-built Faire y
Rotodyne . Unable to reach a successful arrangemen t
with Rotodyne, it dropped out of the competition . The
two bids received 7 May were from the arch rivals ,
Vertol and Sikorsky .

Vertol made two separate proposals, both based o n
the CH—47 "Chinook" it was producing for the U .S .
Army. The CH—47 retained the typical tandem rotor
configuration of the original Piasecki design. From a
distance it resembled the CH-46, though it was hal f
again as large and, in fact, a completely different air -
craft . The primary bid from Vertol was to redesign th e
CH—47 to meet the requirements of the Marine Corps ,
in a program similar to that which had converte d
the 107 to the CH—46. New engines, rotors, trans -
missions, and other components would have to b e
designed and installed .

Their second proposal was to make the minimum
modifications to a CH-47 . Blade folding and a rotor

brake would be added. Since the aircraft was too
tall to fit on the hangar deck of an LPH, the landin g
gear was to be redesigned so that the helicopter coul d
"kneel down" to insure sufficient clearance . The neces-
sary modifications would weigh enough to reduce th e
payload capability to 6,000 pounds, a loss which wa s
unacceptable . The minimum proposal was not con-
sidered further .'° 1

The aircraft proposed by Sikorsky was a direc t
descendent of the HR2S . The difficulties in designing
and manufacturing that giant helicopter had provide d
the engineers with a wealth of knowledge and at the
conclusion of the final refinements of the HR2S, Sikor-
sky had taken the new-found techniques and applied
them to a series of "flying cranes ." The crane heli-
copter was not a new idea . Hughes Aircraft, Piasecki,
as well as other manufacturers had all proposed
versions . Such a machine had no cabin for passenger s
or cargo. Instead, only the mechanical components
of the helicopter were included along with a small
cockpit for the crew . The weight saved by not building
a large fuselage could be converted into additional
payload which was to be carried externally under-
neath the aircraft .

The Marine Corps from the start of its developmen t
of helicopters had showed interest in such a crane. In
1951 it stated requirements for a "medium and a
heavy" cargo lifter with payloads of 25,000 and 50,000
pounds . 1 ° 2 They were obviously beyond the capabilit y
of any designer at the time . Sikorsky, however, con-
tinued to pursue the idea . In 1959, at the request o f
the Navy, it had modified the basic structure of the
"Deuce" just enough to manufacture one true "crane"
version. Called the S-60, it first flew on 25 March.'° 3

In June the Marine Corps expressed interest in the
S—60 . 1 °' The S—60, unfortunately, was equipped wit h
the same piston engines as the HR2S . The weight-to-
power ratio continued to frustrate designers in thei r
attempts to make a break-through in lift capability .
The next version still retained the basic design of th e
"Deuce" but now was powered by jet engines . Sikorsky
designated it the S—64. It was a commercial success .
In 1962 Sikorsky proposed as an HHX for the Marin e
Corps essentially the S—64 with cargo and passenge r
cabin built back on . The evolution of the "Deuce"
had come full circle.

On 26 July Admiral Stroop received approval of
BuWeps selection of a new heavy helicopter . This
time Sikorsky was the winner . The decision had been
based on both technical and production capability
factors and-even more important—costs . For re-
search and development for the series, and constructio n
of four aircraft for testing, the winning bid was $1 5
million .
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USMC Photo 52796 4
The Sikorsky S—60 "Flying Crane," a development from the HR2S, sitting on the field at Quantico in Septem-
ber 1959, became, with later modifications, the ancestor of the CH—53 .

Then in one of the typically frustrating moments
in the development of helicopters in the Marine Corps ,
part of the expected funding was withdrawn . 10 ' Colonel
Hollowell, who was managing the HHX program a s
well as the UH—1E, reported BuWeps "was now i n
the position of having sent out requests for proposals ,
having evaluated and determined that one of th e
bidders had won, and yet not having enough money "
to award the contract . 100

Because of the funding situation, Colonel Hollowel l
"was forced to inform Sikorsky that although they
had won the competition, we could not do busines s
with them unless they lowered their proposal on the
initial research and development program from $1 5
million to $10 million because we only had $10 millio n
to spend ." 10 7

The chief of Staff, General Greene, was hardly
pleased with the impasse . On 14 August 1962 he wrote
the CNO that :

it is understood that the evaluation of the HHX pro-
posals has been completed by the Bureau of Naval
Weapons . The announcement of the results of th e
evaluation, initially expected in June 1962, continues t o
slip. It is requested that the announcement of the re-
sults of the competition be made as soon as possible
in order that steps may be taken . . . to get the pro -
gram moving again .' 08

Sikorsky had been stung when it had lost the HR3 S
contract to Vertol . With the HSS—2 and HUS contract s
coming to an end, its production lines would be almos t
vacant if it did not have the HHX contract. Its en-
gineers went to work "with a very sharp pencil " and
rebid the research and development contract for
$9,995,635 .00. " 100 Instead of four aircraft for initial

tests, only two would be built. On 24 September 1962
the Department of Defense officially announced tha t
Sikorsky had won the competition to design th e
HHX. 110 The helicopter would be known as th e
CH-53A.

General Greene and Colonel Hollowell were not
alone in their frustration at not getting the CH—5 3
program off to a speedy start . The new Deputy Chief
of Staff (Air), Brigadier General Norman J . Anderson,
was about to join them . *

Before being appointed an aviation cadet in 1936,
General Anderson had received his degree and ha d
completed graduate work in history . He was designate d
a naval aviator in 1937 and served at Quantico until
April 1940 when his active duty period expired . He
continued flying as a pilot for American Airlines .
When World War II started, he rejoined the Marin e
Corps and flew combat operations in the Pacific and
Korea, and later in Vietnam .

Five days before the official announcement on th e
CH—53 contract, he had received a letter which indi-
cated that all FY 64 funds for procurement of pro-
duction models of the heavy helicopter were to be
deleted by the Navy comptroller . The basis was a
Navy policy of buying initial test and evaluatio n
aircraft with research and development funds only . 11 1

The initial aircraft for test and evaluation, Anderson
responded, had been properly purchased . The FY 64
funds were for helicopters to be assigned to Marin e
units . "If follow-on procurement funds are not avail -

'' In reorganization of HQMC in 1962, the Director of
Aviation was retitled Deputy Chief of Staff (Air) . The du -
ties remained the same .
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able in FY 64 there will be a one-year gap in th e
production line. The price to the Navy cannot be re-
tained with such a major delay in the program ." 1P?,

General Anderson went on to point out that the
program had been approved by Secretary of Defense,
Chief of Naval Operations, Secretary of the Navy an d
all other authorities . In addition, the CH—53 was no t
a totally new design based on the "crane" version.
"The aircraft being procured is a modified, off-the-
shelf design . A full R&D effort, as for a new helicopter ,
was neither planned nor funded." The introduction o f
the CH—53 into tactical units already had slipped on e
year because of funding difficulties. Any such actio n
as proposed by the Navy comptroller would furthe r
delay it . General Anderson had made his point . Even
though funds were difficult to obtain, the planned pro-
curement remained for the moment, at 2 aircraft i n
FY 63, 16 in FY 64, and 18 in FY 65 .11 3

There was no mistaking the ancestor of the CH—53 .
It was obviously the "Deuce . " The dimensions were
almost identical .'" The new helicopter was equipped
with the familiar 72-foot-diameter main rotor and a n
anti-torque rotor on the tail similar to that of it s
predecessor. Close inspection of the transmission and
drive trains revealed that they were improved an d
refined versions of the same systems over which Sikor-
sky had labored so long 10 years earlier . Two General
Electric T—64—GE—6 engines were mounted on eithe r
side of the main transmission, although unlike thos e
of the HR2S they were not on stub wings but attache d
directly to the fuselage .

It was the fuselage which created a distinct appear-
ance . The requirement for a rear loading ramp instea d
of nose doors had resulted in a cockpit that was in
a more normal position . The ramp also required tha t
the tail pylon extend out directly from the top of

the cabin area so that vehicles and troops leaving th e
aircraft could avoid the tail rotor .

Each of the jet engines could produce up to a max-
imum of 2,850 horsepower for 10 minutes and wa s
rated at 2,270 for continuous operation . In a norma l
assault mission over a radius of 100 nautical miles ,
the helicopter could carry 8,000 pounds either in th e
30-foot cabin, or externally .

An unusual feature of the design of the CH—5 3
was capacity for non-stop flights of over 1,500 nautica l
miles . By filling the cargo compartment with special
fuel tanks over 25,275 pounds could be carried . The
helicopter could not hover at the resulting gross weigh t
of 25 tons, and needed a runway to take off, bu t
such a range opened new horizons in the employmen t
of the CH—53 . The cargo compartment also coul d
carry 38 assault troops, or alternately, 24 litter patients .

Like the HR2S, the new helicopter had landing gea r
which would retract, a power-operated ramp, and a n
automatic power blade folding system . The latter was
a highly improved version of that which had been
first designed for the Deuce . It proved much more
reliable, and the geysers of red hydraulic fluid whic h
had so entertained observers of the HR2S became for -
gotten history . Originally rated as having a top speed
of 168 knots, later improvements boosted the CH—5 3
into the select group of helicopters to exceed 200 .

But before the design of the new heavy helicopte r
had even progressed beyond initial drawings, it ap-
peared for a moment that the entire program was onc e
again in jeopardy . On 12 July 1963, the Secretary o f
Defense questioned why the Army had ordered th e
CH—47 Chinook and the Marine Corps the CH—53 .
Would not a single type be less costly? General Ander-
son was quick to respond . He and the Army repeated
the earlier arguments as to why the need for shipborn e

USMC Photo A41290 1
The CH—53A was the largest, most powerful helicopter in the Marine Corps when it was introduced in the fal l
of 1966 .
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operations made the CH—47 unsuited unless extensive
and expensive modifications were incorporated .'"
Some members of the Office of the Secretary of De-
fense (OSD) staff were slow to see the difference . In
August they deferred all funds for the FY 64 pro-
curement . These were to be the 16 helicopters buil t
after the first two used in testing. If production date s
were to be met, the funds would have to be mad e
available prior to 15 September . On 10 September ,
OSD was still pondering the difference between th e
Chinook and the CH—53 . 11 6

Two days before the deadline, OSD agreed that th e
requirements of the Army and the Marine Corps wer e
different and could not be met by a single type of
helicopter . Colonel Robert L . Cochran (commanding
officer of MAG—26 during the Cuban crisis), who ha d
replaced Colonel Hollowell, was able to order the 1 6
aircraft." '

The seeming lack of understanding of OSD point s
out that the road from Marine combat units firs t
establishing a requirement for a new helicopter, to the
time when the finished machine is performing in th e
field, is a long and difficult one . Not . only does every
factor of funding, selection, development of tactics ,
and training of personnel have to be carefully co -
ordinated, but even the machine itself has to have
each part completely compatible with every other one .

A brief look at some of the problems encountere d
by Sikorsky in building the CH—53 gives some indica-
tion of the difficulties encountered in developing a new
aircraft)."

The cutbacks in production suffered by Sikorsky i n
1960 and 1961 had resulted in many skilled worker s
and engineers being laid off . With the announcement
of the CH—53 contract, Sikorsky tried to reassembl e
its development team, but many of the former member s
had found permanent employment elsewhere . It takes
years to train such workers and engineers and Sikor-
sky was hard pressed to find new ones . Two months
after the award the company already was reportin g
severe manpower shortages . Sikorsky had been caugh t
in the boom and bust cycles of defense-related in-
dustries . The shortage of engineers, particularly i n
the airframe design department, was to plague th e
CH-53. Blueprints were constantly late and Sikorsk y
was forced to go to other manufacturers to assist
it in the design effort .

By March 1963, the company realized that change s
in the original concept of the aircraft might increas e
the weight. In November it was estimated that the
helicopter would be 725 pounds heavier than the de -
sired target . The next month a decision was made t o
replace the steel main rotor head with one just a s
strong but 500 pounds lighter made of titanium . This

and other changes reduced the weight back to accept -
able limits but required further design efforts by th e
already hard-pressed engineers .

Like most major manufacturers, Sikorsky sub -
contracted the building of many parts of its aircraft
to other companies . A late delivery or productio n
difficulties in any one of the subcontractors could
cause serious delays throughout the program . As de -
sign was progressing, individual components were pu t
through rigorous testing. Occasionally one would be
found not compatible with the others and another re -
design would have to begin .

The first flight of the CH—53 was originally sched-
uled for 1 June 1964. Shortages of parts from sub -
contractors and of government-furnished equipmen t
aggravated the difficulties and the date was repeatedl y
postponed . The first aircraft to roll off the assembl y
line was accepted by Sikorsky Flight Test Division on
28 May 1964. It would undergo further testing prio r
to flight. By October, flight test personnel were work-
ing six days a week for a total of 53 hours attemptin g
to improve the schedule . Finally on 14 October a CH—
53 took to the air . It was actually the second of the
two test aircraft built (Bureau Number 151614) as
the other was still undergoing ground tests . *

Sikorsky would continue to struggle to meet dead -
lines for the next three years . The task was to b e
complicated by increasing orders from the Marin e
Corps and U .S . and foreign services for the CH—53
and other helicopters . The company experience was
no different, and possibly a little bit better, than othe r
manufacturers of aircraft . The design and production
of the CH—53, however, amply illustrates the complex-
ity of developing any new helicopter for the Marine
Corps .

In August 1965 the next step in that developmen t
was ready . By this time the aircraft was also know n
as the "Sea Stallion," a name selected personally b y
the twenty-third commandant, General Greene . 119 The
Naval Preliminary Evaluation (NPE) uncovered only
a few problems . The most aggravating was a strong
shimmy in the nose wheel . The solution was elusive
but one was finally devised .

The evaluation included tests on board amphibiou s
ships . No LPHs were available so the USS Lake Cham-
plain (CVS—39) was pressed into service in March
of 1966. A CH—53 was flown from the plant a t
Bridgeport, Connecticut, to the ship at nearby Nava l
Air Station, Quonset Point, Rhode Island . Among
the helicopter crew for the tests were Lieutenan t
Colonel Joseph L . Sadowski, who was later to be
commanding officer of the first CH—53 squadron i n

BuNo 151614 was subsequently destroyed 2 February 196 6
in a freakish accident . Its loss created another delay .
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combat, and Master Sergeants C. A. Lamarr and J .
A. Reid .''-° No problems were encountered .

The same month NPE was completed . The next ste p
was the Board of Inspection and Survey trials held
at Patuxent River . They began 2 June and ended 8
October 1966 . Other than a continued shortage of parts
and skilled workers at the Sikorsky plant, the BIS
trials indicated that the CH—53 was back on track .
Rear Admiral Robert L. Townsend, Commander o f
the Naval Air Systems Command (NavAirSysCom) ,
was briefed by his staff that "reports from the BI S
board have shown that the CH—53A completion of
BIS was superior to that of any fixed wing or rotar y
wing aircraft that has been tested at Patuxent River
during the past three years ."* 12 1

The original plan was for a total of 106 CH—53s .
Of these 32 would be allowed for aircraft undergoing
PAR and normal attrition from accidents . The remain-
ing 74 would be distributed to all five air stations
having helicopter units . Ultimately HMM—462 at Sant a
Ana would have 30 aircraft, HMM—463 at Futem a
12, and HMM—461 at New River another 24. A smal l
detachment of six was to be positioned at Kaneohe
and two more at Quantico . 12 2

The first helicopters delivered to the Marines were
intended for the Fleet Introduction Program (FIP) .
MAG—26 at New River had been the first unit t o
have the UH—1E and the CH—46 . Now it was MAG —
36 's turn at Santa Ana . On 9 September Major Genera l
McCutcheon, who had returned to the position o f
Deputy Chief of Staff (Air), arrived at the Sikorsky
plant to observe the first four FIP aircraft in thei r
final preparations before being turned over to the
Marines . 12 3

As he accepted the first CH—53 on behalf of th e
Marine Corps, he told the Sikorsky officials that " thi s
is another milestone for Sikorsky, the Naval Ai r
Systems Command and the Marine Corps ". The gen -

'' BuWeps had been abolished by a reorganization 1 Ma y
1966 which assigned elements to three new commands . Naval
Air Systems Command was the aviation portion .

USMC Photo A149242
Two CH—53Ds of HMH—363 fly in formation over
MCAS Santa Ana in June 1968. The CH—53D had stil l
more speed and lifting power than the "A" model .

eral praised the UH—34 for doing a fine job in Viet-
nam. He then added : "We have plenty of room out
there for the CH–53A . "

Major William R. Beeler, commanding officer o f
HMH–463, received the four aircraft at the plant. On
20 September, after a two-day flight across country,
they arrived in Santa Ana .

At long last the "Deuce" had a successor in sight .
Now all three main helicopters in the Marine Corp s
had jet-powered replacements in production and bein g
delivered, the UH—1E, the CH 16, and the CH—53 .
It was not a moment too soon .



CHAPTER FOUR

THE MEN WHO FLEW HELICOPTER S

Who Wants To Fly Helicopters ?

5 September 1960. Lieutenant Colonel Thomas H .
Miller, USMC, sets new world 's
speed record for 500-kilomete r
course averaging 1216 .78 mph i n
a McDonnell F—4 Phantom II je t
fighter . By January 1962, the F— 4
has been clocked at 1,606 mph
and has flown from Los Angele s
to New York in 170 minutes . The
Marine Corps is scheduled to re-
ceive the Phantom."

20 February 1962 . Lieutenant Colonel John H . Glenn ,
USMC, becomes first American t o
orbit the earth reaching speeds up
to 17,545 mph in his 81,000-mile
trip. Other Marines are being con -
sidered for the space program .

5 February 1962 . Captain L. Kenneth Keck, USMC,
flies in an HSS—2 which sets ne w
world's speed record for helicop-
ters-210.6 mph .* *

The difference in speeds of the three records did
not go unnoticed . The development of the LPH for
mobility and the turbine-powered machines for lif t
capability had been a long and arduous process fo r
the Marine Corps. The problem which was to prove
most thorny, persistent, and demanding was findin g
the personnel to man and maintain the helicopters .
The heart of the issue is contained in the accomplish-
ments of Colonel Miller, Colonel Glenn, and Captai n
Keck .

Aviation, almost by definition, is a profession o f
speed and altitude . The aura of dashing pilots execut-
ing their daring deeds with cheerful abandon long ha d
permeated the admiring public's view of the flyer s
and also the flyers' view of themselves . The decade s
of the 1950s and 1960s had seen an almost continuou s

" Colonel Miller was also one of the first Marines to evalu-
ate the British aircraft that resulted in the AV-8 "Harrier."
In 1977, he was a lieutenant general on active duty .

* * The pilot of the aircraft was Lieutenant Robert W .
Crafton, USN .

succession of new records set, astounding develop-
ments, and major breakthroughs . It was a time of
jets, supersonics, afterburners, rockets, and space .
There was little to attract a pilot to a machine tha t
normally flew at speeds that had been exceeded i n
1913 *'`" ; which continually tried to destroy itself ;
seldom got much above a few thousand feet, even i f
it was capable of doing so, and many were not ; and
totally lacked sleekness and aerodynamic beauty.

No pilot in a helicopter was ever going to be de-
clared an "Ace" for shooting down five airplanes, no r
could any of them ever hope to take credit for sinkin g
an enemy ship .

A helicopter was slow, low, ugly, uncomfortable,
and noisy . It was no consolation to many Marin e
pilots that it was vital for the prosecution of amphib-
ious warfare . They wanted no part of such a machine .
The attitude was spelled out accurately in 1955 by a n
irate letter to the Marine Corps Gazette .

In the first place, Naval Aviators do not want to fl y
helicopters . For them being shifted from appealing jet s
to the whirlybirds is comparable to a hard-chargin g
infantry officer being .assigned as Secret and Classifie d
(S&C) files officer when there is a good fire fight goin g

on."*"* Naval Aviators want to fly fixed wing aircraft !
Secondly, the use of Naval Aviators as helicopter pilots
is a waste of trained manpower . [To fly fixed win g
aircraft] requires higher physical and mental standard s
than that of a `copter pilot. ' 1

Right or wrong the author of the letter correctl y
identified the problem. Helicopter pilots were consid -
ered definitely second-class citizens by their fello w
aviators . To order pilots to helicopters was difficult .
To get them to volunteer was almost impossible .

Colonel Edward C. Dyer discovered the attitude as
he attempted to assemble the pilots for the first Marin e
Corps helicopter squadron . At the conclusion of hi s
duties in 1947 on the Special Board which had initially
recommended helicopters for the Marine Corps,

**" Normal cruise speed for the UH—34-and HR2S was ap -
proximately 110 knots, roughly equivalent to 128 mph which
had been reached on 6 April 1913 by Marcel Prevost in a
French Deperdussin aircraft .

5 """S&C Files Officer is a very necessary but particularl y
onerous duty involving a great deal of detailed responsibility
and very little authority .

63
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Colonel Dyer had been ordered to form what was t o
be known as HMX—1 . In later years he described the
first attempt to recruit pilots :

I went to the Marine Corps Schools and got permis -
sion to interview all the members of the junior course *
who were interested in joining the helicopter squadron .
The commanding officer of the course [Colonel Pete r
P.] "Pete" Schrider put out a notice saying that I

would be in my office at a certain time . I would give a
short briefing on the helicopter and its future and ou r
plans for it in the Marine Corps for anybody who
might be interested in later joining the squadron. At
the appointed time about 60 guys showed up . . . in th e
main school building. I brought out some drawings o f
helicopters of the future that I had gotten from Sikorsk y
Aircraft—these were big twin engine things, and pretty
visionary, although the HR2S turned out to he very
much like them.

We had other information on the possible speeds an d
payload that helicopters would achieve . I described wha t
our squadron hoped to accomplish and how we hope d
to go about it. Then I said, `Now there is a large bod y
of opinion in the Marine Corps that figures helicopter s
aren 't going any place, so if you are interested, stay
here and I'll get your names. '

About two-thirds of the group left . Of the less than
20 remaining a few more opted for speedier aircraf t
and dropped out . "But I ended up with a nucleus o f
people that later formed MIX—1 . I must say that they
were all good men . . . and I think they all did a
splendid job as we could see later ." 3

The meager results of Colonel Dyer's efforts to re-
cruit volunteers to the first helicopters would recur
many times in the future . It made no difference if the
claims were unjustified, the second-class syndrom e
was a fact of life .

Five years later, the situation still was discouraging .
The Commandant, General Shepherd, pointed out tha t
as of 22 March 1952, a total of only 344 pilots ha d
been trained in helicopters. Over 40 had left the pro -
gram and of those remaining, many were reserves an d
presumably would leave the Marine Corps at the en d
of the war in Korea . By December there would be a
requirement for 487 helicopter pilots . 4

The problem was compounded by the fact that total
manpower in the Marine Corps was held under a tigh t
ceiling. It was a condition identical to that existin g
with the aircraft . Every pilot assigned to the growin g
helicopter force had to be offset by the reduction o f
one in fixed wing, unless another source within the
Marine Corps could be found.

Director of Aviation Lieutenant General William O .
Brice reported progress at the 1955 General Officers '
Conference . General Brice was a veteran of World
War I service in the Army . He had been commissione d

* Equivalent to the present Amphibious Warfare School .

in the Marine Corps in 1921 and was designated a
naval aviator in 1924. He was promoted to brigadier
general in 1947 . Brice told his fellow generals, " . . .
emphasis will be placed on increasing the number o f
pilots qualified in helicopters ." He said, "This action
is necessary in order to provide pilots for the increase d
helicopter lift programmed •for the forthcoming
years ." 5 Recognizing the opinion of helicopter pilot s
held by many Marines, he added, "There can be no
sacrifices made in the aeronautical adaptability an d
educational background in the selection of applicants
for helicopter pilot training." '

Sources of Marine Aviators
The root cause of the chronic shortage of helicop-

ter pilots was the more general shortage in the Marin e
Corps of recruits for any kind of pilot training . Tra-
ditionally, Marine pilots were officers who had bee n
commissioned and who had completed at least Basi c
School prior to reporting to Pensacola to begin their
careers in aviation . The time necessary for this se-
quence made it attractive only to Marines who already
had decided to make a life career of the Marine Corps .
For those who were still undecided, there was a reluc-
tance to become obligated for so many years of service.
It appeared that a way was needed to recruit directly
into aviation .

In early 1955, Lieutenant General Brice called int o
his office the procurement aids officer at HQMC, Cap-
tain Herbert M. Hart . The general asked him what he
had to publicize the aviation officer programs . Captain
Hart, a ground officer, had to admit that the only ma-
terial "was an obsolete booklet that was almost out o f
stock."' The general wanted to know why this was so ,
and the hapless captain could only respond "because
we do not have any program to procure aviators di-
rectly through Marine Corps channels . " Fortunately ,
there was already in existence a program which seeme d
ideal to meet the requirement .

The Platoon Leader's Class (PLC) had been a majo r
source of officers entering The Basic School . Colleg e
students were recruited and spent two summers train-
ing with the Marines . On graduation they were com-
missioned and sent to Basic School. If this source could
be tapped, and the officer ordered directly to Pensa-
cola instead of Basic School, the time required could
be shortened and a direct method of obtaining pilot s
would be established. The idea was approved . Some
years later, the now Colonel Hart remembered the be -
ginning of the program . "We labored long trying to
come up with a cute, gimmicky name for [the pro -
gram] and finally decided that it would be better t o
consider it just as part of the routine PLC" recruiting .
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Thus, the PLC (Aviation) source came into being . The
first difficulty was preparing literature and posters t o
advertise the new way to become a Marine pilot .
Photographs were particularly nettlesome to Captai n
Hart and his crew, since none of them were
aviators . This small difficulty did not deter them .
He remembered :

In all our photography, we tried to have at least a
"token" pilot. This was not always possible so I bough t
a set of wings at the post exchange and used these t o
arbitrarily designate a pilot before a picture was taken .
Usually the officer who had most recently flown in a
commercial airliner became our pilot for the photograph .

There are still a few ground officers around today a s
colonels who occasionally are asked about whether the y
were aviators by officers who remembered seeing the m
wearing wings in the 1957-era posters .'

The ingenuity of Captain Hart in creating "instant"
aviators for the photographs assisted the direct recruit-
ing and the PLC (Aviation) program became a success .
The basic concept was expanded and by 1963, there
was also an Aviation Officer Candidate Course (AOCC )
in addition to the PLC (Aviation) and Basic Schoo l
graduate programs.

There was one other major source : Naval Aviatio n
Cadets (NavCads) . The program was initiated in 193 5
to augment the supply of officers . All NavCads wh o
completed flight training were eventually commis-
sioned in the Navy or the Marine Corps . Prior t o
World War II, only college graduates were accented .
But under the demands of the war, the educational re-
quirement was cut to three years of college, then tw o
years, and finally high school graduates were accepted .
In the final phases of the war, two years of colleg e
were again required . 9

As far as the Marine Corps was concerned, the cade t
program was satisfactory . The Navy held a different
view. In December 1957, Rear Admiral Frederick N .
Kivette, ACNO (Air) , pointed out to General Pate tha t
the Navy had to do all the recruiting for both service s
and "must procure fairly large numbers . . . to meet
Marine Corps requirements ." 1° More disturbing t o
him was that "The Marine Corps has the capability o f
selecting only those cadets who it considers most de-
sirable, thus in essence leaving the lesser quality t o
the Navy." 11 There was no question that the capabil-
ity was being utilized . Since the NavCad did not hav e
to submit his request to become a Marine until nea r
the end of his training, there was time to identify th e
superior students . Marine officers undergoing trainin g
as well as Marine flight instructors conducted an un-
official, informal, but high intensity recruiting cam-
paign to persuade the best cadets to choose the Corps .
Their efforts met considerable success .

Admiral Kivette listed other disadvantages of having -
the Navy recruit all cadets and the Marine Corps selec t
the most promising. He concluded, "It, therefore is re -
quested that the Marine Corps implement a program
for procurement of Marine Aviation Cadets and as-
sume the full responsibility for meeting its own input
requirements to Flight Training." Finally, he requeste d
that, "this recruiting program be implemented as ex-
peditiously as possible and be fully effective by 1 Jul y
1958 ." 1 2

General Pate agreed that the Navy had a legitimat e
complaint and directed that studies be made on th e
possibility of a Marine Corps-managed cadet program .
A number of alternatives were proposed . Each study
agreed that it would be impossible to meet the targe t
date of 1 July 1958 . By the end of the year, however ,
the issues had been resolved, and on 1 December
Major General Carson A . Roberts, at the time Actin g
Chief of Staff, announced the new Marine Corps Avia-
tion Cadet (MarCad) program. It was very similar t o
NavCad. Applicants were required to have two year s
of college (with some permissible exceptions), agree
to remain unmarried during their training, and serv e
three years after they received their wings . Both civili-
ans and enlisted Marines on active duty were eligible .

The first MarCads were to be ordered to Pensacol a
starting 1 July 1959 . In the meantime NavCads wh o
were under training prior to that date would still b e
offered the opportunity to become Marines . It was no t
until 21 April 1961 that Second Lieutenant James R .
Foster became the last NavCad to be commissioned i n
the Marine Corps . Lieutenant Foster, a former enliste d
man in the Navy, was assigned to jets at Cherry Point ,
North Carolina .1 3

Two months earlier, the MarCad program began
producing pilots, Second Lieutenant Clyde "0" Chil-
dress, the first former enlisted man to graduate and b e
commissioned, arrived at New River in February . He
was greeted by the MAG—26 commanding officer ,
Colonel Paul T . Johnston, and immediately assigned
to HMR (L) -262 as a helicopter pilot . 1 4

Originally, the Marine Corps planned to obtain 200
pilots a year through the MarCad program . Acknowl-
edging that not all applicants would complete success -
fully the year and a half of training, it established a
quota of 252 to be recruited . 11 A year later Majo r
General Norman J . Anderson did not have encourag-
ing news of the results . From January through De-
cember 1960, 242 MarCads had been obtained . Before
training started, 12 had been disqualified or dropped
out. Of the remaining 230 who began flight instruc-
tion, 52 percent did not complete it . Instead of th e
200 pilots hoped for, only 110 graduated . l" The pic-
ture was not much brighter for the pilots from officer
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sources . Only 369 had been recruited to meet a goa l
of 455. The completion rate was somewhat better with
65 percent graduating, but the net result was still onl y
210 . The Marine Corps had achieved 320 new pilot s
in 1962 . It needed 500 . 17 Progress to overcome the
chronic shortage was not going to be easy .

To add to the difficulties facing General Anderson ,
"curtailment of officer training classes in the Marine
Corps School system in the coming year will (further )
reduce the number of candidates available for train-
ing ." 18 "As a result," he added, "more candidates wil l
be required from MarCad sources ." i s

Recruiting efforts on college campuses had to be
bolstered . He detailed a plan to provide radio an d
television advertisements and recruiting films . In addi-
tion he had obtained CNO approval to "provide indoc-
trination flights for bona fide MarCad candidates to
include combining the flight with transportation to th e
nearest Naval facility which would provide " for physi-
cals and testing.20 Not only were civilian sources o f
MarCads to be combed but General Anderson sug-
gested "that equally intensive recruitment be accom-
plished in all Marine Corps commands ." 21 There could
be no repetition of the disastrous attrition rate in 1960 .
"It is recommended that screening boards of experi -

enced aviators review all applications and intervie w
all candidates carefully to insure that only those quali-
fied candidates who are highly motivated and enthusi-
astic are recommended . " 2 "

In the next 10 years, a total of 1,296 MarCads won
their wings and a commission in the Marine Corps . In
1968 procurement from officer sources had finally be -
gun to meet total requirements, and the MarCa d
program was quietly brought to a close . On 22 March
that year, Second Lieutenant Larry D . Mullins becam e
the last MarCad to be commissioned . On hand to wit-
ness the end of the program was Brigadier Genera l
William G. Johnson, Assistant DC/S (Air) and a
former NavCad himself . 2 3

The MarCad and NavCad programs had served a
purpose . They had provided an alternative source o f
pilots . The lack of a degree, however, proved to b e
a handicap in later years for the pilots in competition
for promotion and assignments . Many of them over -
came the difficulty and became successful senior offi-
cers in the Marine Corps . Regardless, the fac t
remained that the Marine Corps felt better served i f
all its pilots were graduates of college and, when tha t
became possible, discontinued the cadet program s
altogether .

STUDENT AND NAVAL AVIATOR DAT A

1 . Student Naval Aviator Inputs

Authorized Actua l
End FY MAR CAD OFFICER MAR CAD OFFICER

60 252 455 242 36 9
61 323 430 329 393
62 407 407 461 324
63 465 472
64 280 516

2 .

	

Naval Aviator

NATC Output*
FY Planned Actual Strengths T/O Reqm'ts Shortages

60 500 418 3932 4689 557
61 475 402 3976 4720 794
62 475 320 4067 4782 725

Example : CY—60 Training % FY62
Input Losses Attrition Output

Mar/Cad 230 120 52 .1 110
Officer 326 116 35 .5 210

Total 556 236 42 .44 320

*Calendar Year input (18 months prior) minus flight training attrition results in Fiscal Year output .
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Selection of Helicopter Pilots in
Training

Once pilots were recruited, some of them had to b e
persuaded to specialize in helicopters . Factors a t
work within the training process made the helicopte r
option doubly unattractive for the new student aviator .
Periodically, a forecast would be made of the needs fo r
each type of pilot in the forthcoming months . Thi s
formed the basis for the numbers assigned to the
different categories of advanced training, such as jets ,
propeller aircraft, and helicopters .

As the student neared the end of basic flight train-
ing, depending on his academic and flight grades, h e
received a choice of advanced training until the quot a
was filled . Those with the highest marks had first
opportunity . The next highest group then could select
any opening remaining. Though such a system put a
premium on speed of learning and ignored depth o f
learning, it seemed like a convenient way to manag e
the program. Almost without exception, the highest -
graded students chose the glamorous jets . The nex t
group had to be satisfied competing for assignment to
propeller aircraft advanced training. What was Ieft go t
helicopters . The equation was perfect. Helicopter pilots
were second-class citizens so second-class pilots got
helicopters . The syndrome was self-perpetuating .

The typical attitude prevailing among jet pilots was
clearly established in an article in the Marine Corps
Gazette in 1962 . 24 The author invoked the spectre of
pilot-caused aircraft crashes to explain why only the
most select of pilots could qualify to fly jets . The
screening process was rigorous and "this quality input
[of students] and careful aptitude analysis " paid off
with a new safety record. 25 He went on to say : "It is
assumed that all naval aviators are born to fly and tha t
they come equipped with flight aptitude of the highest
order . This is nonsense . No two are similar ." 20 He
then got to the very crux of the syndrome :

What is flight aptitude? . . . its prime ingredient s
are headwork, judgement, basic air work and reaction
time . Reaction time is of special note because as air -
craft performance goes up, reaction time goes down .
. . . Aptitude graduates upward in order of increased
performance or reaction time '

Even among jet pilots there were those more equa l
than others . The same article reported "one solution
(and a darn good one) mentioned not too long ago wa s
to form an elite cadre of 500 jet pilots, replace them
as needed to keep the number constant." 2 s

With the benefit of over a decade of hindsight, it i s
tempting to be harsh with the judgment of the jet
pilot . At the time, however, the opinions expressed in
the article were widely held and hardly considered

radical . It was a simple fact accepted by all fixed-win g
pilots—speed of the aircraft equalled superior apti-
tude . Perpetuation of this myth was helped consider -
ably by the fact that few jet pilots had any contac t
with, or knowledge of, helicopters. As long as the
selection process was based on the reverse assumptio n
that helicopters did not need as proficient pilots a s
fixed wing, the second-class syndrome would continu e
to exist, and as long as it did, few pilots would volun-
teer for helicopters if they had a choice .

Recruiting Expedient s

To secure qualified men to fly helicopters in the fac e
of these obstacles, the Marine Corps considered a
number of alternatives . In 1956, Major General Henr y
R. Paige suggested one of the more original ones .
Though not an aviator, General Paige had been deep-
ly involved in the early development of helicopters . In
January 1956 he had visited Fort Benning and ha d
received an orientation from the Army on its helicopte r
program. On his return to Quantico he wrote General
Pate suggesting that the Marine Corps "train enliste d
pilots on six years enlistments for duty, initially as co -
pilots" in helicopters . 29 "Two officer pilots in each
helicopter seems uneconomical," he observed . 30 Such a
program as he proposed recognized the difficulties i n
recruiting helicopter pilots and "would also give a
group of personnel who make a career in helicopters
their principal interest . Now the Marine aviator's in-
terest is divided into many fields of which the heli-
copter is more or less `poor relation ' and something
which few Marine aviators want to make a career
of ." 3 1

He could have added that enlisted co-pilots woul d
avoid transferring fixed-wing aviators into helicopter s
—a spectre that haunted many jet pilots . In spite o f
the advantages of the plan, it was directly contrary t o
the goals spelled out by General Brice and was no t
adopted at the time .

The idea of only one of the pilots being an officer ,
however, did not die out entirely. In December 196 1
the Director of Aviation, Colonel McCutcheon, held a n
aviation training conference at El Toro . On his return
he reported that : "One point that we tried to sell, bu t
which the field did not buy, concerned the assignmen t
of one vs . two helicopter pilots to passenger carryin g
aircraft." 32 The attendees at the conference, however ,
were acutely aware of the "can't let go to scratch your
nose" problem, "and were unanimous in expressing a
desire to retain two pilots ." Colonel McCutcheon wen t
on to say :

My personal opinion is that there are some occasions
when one pilot is sufficient to carry out the particular
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mission and that the operational commander invol v ed i s
the logical person to decide when this situation pre-
vails. "

Colonel McCutcheon was reassigned shortly after -
wards, but his opinion prevailed . On 18 Septembe r
1962 the Navy directive which had established pilo t
criteria was revised . The new regulation allowed single
engine helicopters to be flown under certain condition s
by only one pilot. The DC/S (Air) at the time, Briga-
dier General Norman J . Anderson, commented : "We
feel that this is a more realistic approach to the plan e
commander-co-pilot problem that exists in the helicop-
ter program . " 34 The restrictions which remained wer e
such that most combat Marines seldom saw a helicop-
ter with anything but two pilots in it . The basic prob-
lem remained unsolved .

Another suggestion of General Paige in the 195 6
letter came closer to being adopted.' The Marine
Corps long had utilized warrant officers . Most were
former enlisted men of a number of years of militar y
experience . Many served in highly technical and spe-
cialized fields . Some were further designated as lim-
ited duty officers (LDOs) and always were assigne d
the same type of duty. General Paige had wondered i f
"maybe something in the LDO (helicopter pilot only )
line could be worked out ." ss

The Division of Aviation conducted a study in 1960
to investigate the desirability of replacing a portion of
the commissioned officer pilots with warrant officers o r
enlisted pilots . The study concluded "that a commis-
sioned officer structure composed of college graduate s
was most desirable and recommended . . . restricting
warrant officers to technical specialties ." a 7

What was desirable was not always possible . Dur-
ing 1960 and 1961 the Marine Corps could not recrui t
enough college graduates to fill its need for pilots .
Warrant officers still might offer a solution . In the
summer of 1961 the Warrant Officer, Helicopte r
Only (WOHELIO) program was initiated. Colonel
McCutcheon hoped to reach a goal of 60 the first year
and eventually build up to 100 . 38 "Our original
sources," he noted, "were both active duty and inactive
duty reservists [officers] with priority on those wh o
were currently designated" helicopter pilots . 39 At the
end of the first six months, 47 reserve lieutenants an d
captains had been selected and exchanged their insig-
nia for those of a regular warrant officer . Of the total ,
11 already were on active duty . The other 36 returned
to the Marine Corps from civilian life . 4 o

After the initial surge, new applicants were scat-
tered, and Colonel McCutcheon began exploring othe r
methods . "We are now pursuing two other courses of
action" he noted in January 1962, "screening Naval

aviation pilots* who still meet the criteria for warran t

officer programs" and "selecting probably a small num-
ber of regular lieutenants and captains that have bee n
twice passed over for promotion ." 41 Even the re-
sourceful Colonel McCutcheon had to admit that pro -
curing pilots for helicopters was not an easy task . He
concluded, "Where we go' from here . . . to get any
increase over the 60 is as yet an unsolved problem ." 4 2

Two years after the WOHELIO program was initi-
ated, only 78 pilots had been produced . "The program
began to die on the vine . " 43 In September 1963 an
attempt was made to revive it in conjunction with the
selection of warrant officers for other technical spe-
cialities . Once again the goal was set at 100 pilots .

Marine Corps Order 1040.14A announced the new
program. "Requirements for the flight training pro -
gram are the same as those for the Corps' basic War -
rant program . . . with the exception" of a higher scor e
in aptitude testing 44 Unlike the effort in 1960 no pre-
vious flight experience was necessary . "Upon successful
completion of the screening and basic courses, " it was
explained, "qualified applicants will be ordered t o
Naval Air Station, Pensacola for training ." 4 2

The response to this new program was unimpressive .
Only nine enlisted Marines applied and seven of the m
were found unqualified . An analysis of the failure
some years later concluded : "the poor response was
due to the fact that the requisites for the warran t
officer flight training program were identical to those
for the Marine Cadet program except for marital
status ." Warrant Officers could be married, cadets had
to be single but became commissioned officers' "Pre-
sumably the nine applicants were married . " 4 7

A program such as WOHELIO had several inheren t
defects . First, the idea of anyone other than a commis-
sioned officer flying an aircraft was not universall y
accepted. In fact, the issue could be explosive . Many
years after the event, Brigadier General Samuel R .
Shaw could regale his listeners with an anecdote i n
which the difference of opinion was expressed exactly .

Colonel Shaw had been another of the three mem-
bers of the secretariat of the special board which i n
1947 first had proposed helicopters in the Marine
Corps . Though not an aviator, Colonel Shaw had a
deep appreciation of the potential—and difficulties —
of vertical envelopment. He was also one of those Ma-
rines who appear periodically in the Corps in the
middle of a controversy over major changes in policy .
In 1956, as a colonel serving as Director of Policy

The Marine Corps had previously used a few enlisted me n
as pilots . Designated naval aviation pilots (NAPs) to dis-
tinguish them from the officer naval aviators, a few wer e
still on active duty in 1962 .
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Analysis at HQMC, he had prepared a paper recom-
mending that . enlisted men and warrant officers be used
to fly helicopters . He found himself in front of the
Commandant, General Pate, accompanied by two sen-
ior aviator generals discussing the merits of his pro-
posal . He remembers the conversation as :

Well, somewhere along the way the generals wer e
both going on at considerable length at a simple fact .
To fly an airplane you had to be an officer. That wa s
the central characteristic of people who flew airplanes :
they had to be officers . I burst into the conversation .
` Well, how can that be? If they got to be officers, wha t
are all those damned civilians doing flying airplanes?' "

General Shaw still chuckles over the results of hi s
remark . "Godalmighty! They tore into me and tha t
was the end of the conversation in front of th e
Commandant." 4 8

A more serious disadvantage of the WOHELIO an d
other warrant officer programs was that warrant offi-
cers were limited in the types of duties they could per -
form. General Greene pointed out this drawback in a
memorandum to the Secretary of the Navy in 1966 :

The Warrant Officer helicopter pilot is restricted i n
assignment, primarily to operational (flying) billets .
Within these billets, he is restricted in assigned re-
sponsibility. As his aviation knowledge and pilot pro-
ficiency progresses, his responsibilities remain at some -
what the same level .a 0

General Greene continued : "The relatively small
size of the Marine Corps demands maximum flexibility
in the assignment of the total aviator inventory. The
concept of a large Warrant Officer pilot population i s
in conflict with this requirement." 5 1

Periodically there have been attempts to revive the
warrant officer program. In each case it seemed to offer
a timely solution to an immediate problem . In each
case, however, the long-term effects were a handica p
which could not be overcome . The Marine Corps sim-
ply could not afford to have pilots who could not b e
assigned to a broad spectrum of duties. To date, no
other warrant officer program has been adopted.

Transition s

By the summer of 1962 the situation was critical .
Forty percent of all Marine Corps pilots were needed
in helicopters . Only 29 percent were assigned to them . 5 2

The future looked bleak. Helicopter squadrons were
flying in Vietnam, more squadrons were planned, an d
the growing success of vertical amphibious landings
from the new LPHs required a quickened pace o f
training. The few pilots in helicopters were bein g
stretched thinner and thinner . Some sought a different
profession . There was a "marked attrition rate among

helicopter pilots, mainly junior officers who feel they
aren 't going anywhere but up and down." 53 The short-
age was so acute that there were restrictions on assign-
ing a helicopter pilot to any duty but in a squadron .
The constant deployments and commitments resulte d
in few of them ever remaining at their home statio n
for any length of time . Helicopter crews could "poin t
to jet and transport pilots, who admittedly hav e
fewer crash projects to meet " in contrast . 54 A numbe r
"disliked living out of a sea-bag " to the point where
they left the Marine Corps, further compounding the
shortage . 5 5

General Anderson, DC/S (Air), could see no im-
provement unless drastic steps were taken. He pre-
dicted that by June 1963 the helicopter units would b e
operating short one-third of the pilots required . J6 The
result could only be that even more pilots would leave
the Marine Corps when their obligated service wa s
completed . It was a vicious circle . He had, however,
another manpower source . At the same time that heli-
copters were expected to have only 66 percent of thei r
authorized pilots, jet units would have 95 percent, an d
transports a whopping 114 percent . General Anderson
presented a plan to General Shoup, who agreed . It was
then forwarded to the CNO who approved it on 3 0
August 1962 . Approximately 500 fixed-wing aviators
were to be forced to make a transition into helicop-
ters .* The purpose, General Anderson pointed out, "i s
to rectify imbalances in the distribution of Marine
Aviators . . . caused by abnormally low retention rate s
of helicopter pilots, increased commitments and re-
quirements for their services ." 5 7

Those to be selected all had flown at least one tou r
in fixed-wing aircraft . Most were experienced first
lieutenants and captains, though there was a sprinklin g
of majors and even a few lieutenant colonels . If at all
possible, each had been eligible for a routine chang e
of station anyway . Instead of proceeding to the dutie s
they expected, they were to report to helicopters . Help
was on the way .

While the overburdened helicopter crews greeted th e
news with joy, the reaction by most of the 500 fixed -
wing pilots chosen was just the opposite . Cries of
anguish, incredulous looks of "Why me? ", and threat s
to get out (a few did) resounded throughout th e
Marine Corps . For those who made a quick trip t o
HQMC to review their records, hoping to find the rea-
son they had been discarded into helicopters, the ex-
perience was even more perplexing . All the informa-
tion indicated that they were considered among th e
better officers and pilots in their previous squadrons .

* Similar programs on a smaller scale had been utilized i n
the mid-1950s .
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To be transferred to helicopters seemed an odd reward ,
but General Anderson, well aware of the second-clas s
syndrome, had no intention of having his program
turn into a method for culling out weak pilots from
fixed-wing units . Not widely known at the time, "to
maintain the desired quality level," he had ordered
that the final approval of each nomination be mad e
only by his staff at DC/S (Air) . 58

The pilots were to receive a total of 46 hours o f
classroom instruction, followed by 65 hours of flight i n
the UH—34. 59 At the completion of the course, the y
would be designated as co-pilot . The training was to be
conducted in two squadrons, one on each coast. HMM—
362, which in August had arrived back in the United
States after completing its duties on SHUFLY, wa s
designated at Santa Ana. The new commanding officer ,
Lieutenant Colonel Robert H. Brumley, had to reor-
ganize the unit and set up the program by 5 Novembe r
when the first transition pilots were due to arrive . In
the east coast squadron, HMM—262, Major Wilbur 0 .
Nelson's similar efforts were interrupted by the Cuba n
missile crisis, but he was able to be ready for the firs t
students on 3 December . Every month for almost the
next two years, 10 fixed-wing pilots would be ordere d
to each of the squadrons for forced transition .

General Anderson planned "that the initial gradu-
ates will be used to raise the squadrons to an accept -
able strength as expeditiously as possible ." 60 As more
pilots completed the transition it :

. . . will permit the assignment of a portion of th e
existing helicopter population to several hundred othe r
billets and thereby provide a more normal career as-
signment pattern than has been possible heretofore .
Eventually this transition training capability should pro -
vide sufficient graduates to [even] permit the reassign-
ment of a . . . number of the existing helicopter popu-
lation [back tol fixed wing dut}.6t

With the program in full swing he estimated that by
June 1964 the relative percentage of pilots availabl e
compared to the number required would be 86 percen t
for helicopters, 85 percent for jets, and 90 percent for
transports .

To a former jet pilot, the transition into helicopter s
was a shock. He immediately recognized that flying a
helicopter was not quite as simple as he had been le d
to believe . The first attempt to perform a simple ma-
neuver, such as keeping the aircraft in a steady hover
in gusty winds, generated a certain amount of humil-
ity . After landing at night in a confined area surround-
ed by trees, the jet pilot began to reevaluate his opin-
ion of helicopter pilots . They might fly low and slow ,
but they definitely were not second class . In many ways
the learning process was a two-way street . The fixed -
wing aviators brought with them knowledge of other

techniques and tactics which could be employed i n
helicopters . The cross-fertilization of ideas, and th e
growth of understanding between the two elements
within Marine aviation was one of the most signifi-
cant' achievements of the forced transition program .

Even more so was combat training . Many of Archie' s
Angels and the pilots from the squadrons that followed
on SHUFLY were assigned as instructors in HMM—
362 and HMM—262 . They brought with them the lates t
developments from Vietnam . The result was that the
Marine Corps built up a force of pilots who were ex-
perienced in both fixed-wing and helicopters and wh o
had been instructed in the lessons of operations in
South Vietnam. It was a fortunate and timely com-
bination which was to prove invaluable in the com-
ing years .

Training

Gentlemen . You have studied subsonics, transonics ,
supersonics, and hypersonics in some detail . We shall
now discuss a different regime of flight : Microsonics .

Presentation on helicopters
by Naval Air Test Center ,
1962 . 6 2

Regardless of the source of pilots, they had to b e
trained to fly aircraft . Colonel Carl simply had learne d
the fundamentals from a friend at the test center an d
then taught himself . He was the type of talented an d
versatile aviator who could do it . Colonel Dyer, prior
to the commissioning of HMX—1 in December 1947,
was invited by Fred Dawson, then the assistant genera l
manager of Sikorsky "to come up and take pilot train-
ing ." 63 "So I got Temporary Additional Duty order s
from the Marine Corps and came up to Connecticu t
and took my first helicopter training at the Sikorsk y
plant at Bridgeport . My instructor was Jimmy Vine r
. . . the chief test pilot . " 64 Major DiLalio had learne d
to fly them in 1946 at the Navy 's Helicopter Develop-
ment Squadron Three (VX—3) at Floyd Bennet Field ,
in New York. The same unit later was relocated t o
Lakehurst, New Jersey and provided a source of train-
ing for most of the first Marine pilots. These included
First Lieutenant Roy L . Anderson, Captains Robert A .
Strieby and Charles D . Garber, and Major Russell R.
Riley . The four were among the officers who ha d
responded to Colonel Dyer's first recruiting efforts an d
became the nucleus of HMX—1 as the squadron wa s
formed . They represent in the lineal list of Marine s
designated as helicopter pilots numbers two, three ,
four, and five respectively . 65 All were assigned as in-
structors to HMX—1 where "initial operations con-
sisted strictly of pilot training ." 66
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In June of 1948 the CNO published a new directiv e
requiring formal training of all helicopter pilots "due
to the inherent instability . . . and the different natur e
of control techniques employed ." 67 "Only those pilot s
previously qualified by VX–3 or the U .S . Coast Guard
or those qualified after 1 July 1948 under the provi-
sions of the order "will be permitted to solo helicopte r
type aircraft." 68

Colonel Dyer did not meet these requirements so "I
went back up to Lakehurst and took a check flight,
which I passed successfully and I was given my car d
as a qualified helicopter pilot . " G9 Neither did Colonel
Carl have the formal certification, but at the time h e
neglected to receive a check flight . Thus, even though
he was the first Marine to learn how to fly a helicopter ,
it is Major DiLalio who is recognized as the first Ma-
rine to be officially designated. The same CNO order
established a training syllabus which had to be com-
pleted prior to qualification . As all aviators learnin g
to fly helicopters at the time were already experience d
in fixed-wing aircraft, the instruction was devoted to
only the differences in the types of airplanes .

The course consisted of 39 .6 flight hours . The pri-
mary stage included practice in a hover "handling stick
only" and hovering "handling pitch only ." 7° The third
stage was operational flying . One flight was devoted t o
a cross-country navigation over a distance of 100 t o
200 miles . Five hours of flight time were allotted, an
indication of the speeds of the machines then avail -
able. The final check required many maneuvers whic h
were a bit different from those the fixed-wing pilot s
were accustomed to, such as making "a backward ver-
tical take-off." 71 Or "At five feet altitude, fly a 50 -
foot-square pattern keeping heading constant at al l
times . Fly forward on one leg, sideward on second leg,
backward on third leg and sideward to startin g
point . " 72 Landings within 12 inches of a predeter-
mined mark were also part of the check.

Surprisingly, many of the basic maneuvers specifie d
25 years ago still remain today an effective method t o
teach pilots to fly helicopters . Numerous new ones have
been added but the original list remains in use .

By the end of 1949, VX–3 and HMX–1 had qualifie d
a total of 34 Marines including three enlisted pilots .
Master Sergeants Arnold G . Fisher and Leonard J .
Mounts were designated as of 1 April 1948 ; and Mas-
ter Sergeant Samuel R. Wooley on 26 October 1949 .7 3

They were the 12th, 13th, and 31st Marine helicopter
pilots .

As the helicopter program continued to expand, a n
increasing amount of the available time at HMX– 1
was devoted to nothing but training new pilots . The
commanding officer, Lieutenant Colonel Edward V .
Finn, complained in September 1952 that "80 percent

of flight hours are in training and there isn ' t enough
time for the development work ." 74 General Shepherd
assured him that efforts were being made to have the
Navy take over all training, but until such time as i t
did, the next classes ordered to HMX–1 would be re-
duced to six students . 76

VX–3 had its own problems with the expansion .
The squadron's helicopters caused increased conges-
tion in the mat area at Lakehurst, and their flights in-
terfered with those of fixed-wing aircraft . The squad-
ron needed a new home. The Navy found one for it a t
Naval Auxiliary Air Station (NAAS) Ellyson, an un-
used base near Pensacola, Florida. Built during th e
construction programs just before World War II ,
Ellyson had suitable area for practice flights and wa s
located near the Navy 's other pilot training facilities
at Pensacola . For the next 22 years, it would be a
familiar sight for Marine helicopter pilots .

Helicopter Training Unit One (HTU–1) was com-
missioned on 4 December 1950 and moved to Ellyso n
2 January 195L 7G The commanding officer, Command-
er Ben Moore, Jr ., started out with four officers and
four enlisted men. By the time the first class of nine
students reported on 15 January, he had three helicop-
ters assigned . The unit was scheduled to grow to 2 0
officers and 252 men with 20 aircraft . A student class
of 24 pilots a month was planned and the first on e
graduated on 14 March the same year . 7 7

Marines arriving later that year for training at
Ellyson were confronted with a total of 59 helicopter s
—of eight different types . Most of them were small .
Typical of these trainers, the Hiller-built HTE–2 (OH –
23), first introduced into use in January 1951, had a
larger engine than the previous model, the HTE–1 .
(Helicopter Trainer Hiller) 78 The new Franklin 0–
335–6 engine could develop 200 horsepower, 22 mor e
than the older aircraft . Even with this increase in pow-
er, the performance of the helicopter was slightly les s
than exhilarating. With 168 pounds of fuel, it coul d
carry an additional 613 pounds of crew or cargo up t o
its designed limits of 2,400 pounds . Fully loaded, the
highest altitude the aircraft could hover out of groun d
effect was exactly zero . At the same time its maximum
rate of climb was also zero . If ground effect or trans-
lational lift could not be utilized, someone had to ge t
out or the aircraft could not fly . The designers of th e
first syllabus had aircraft like the HTE–2 in mind
when they established the flight time for the naviga-
tional cross country, for it cruised at 67 knots and had
a top speed just five knots faster . Fortunately for the
heftier Marine pilots, by the end of 1952 the HTE–2 s
were no longer used.

Most of the other aircraft were members of a lon g
line of Bell Aircraft light helicopters . Bearing the des-
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ignation of HTL (Helicopter, Light, Bell), 11–13 ,
the first of the series, had flown in February 1946 .
This HTL–1 (Sioux) had been followed by successive
models up to the HTL-7 . With the HTE–2 gone, 1
January 1953 saw the squadron with eight HTL–4s
and 34 HTL-5s . All of them were typical Bell design s
with two-bladed main and anti-torque rotors and a
clear plastic bubble cockpit.7 9

The first three members of the series had a coverin g
on the tail structure . It was removed in the 4s and 5s
to gain an additional 156 pounds of lift capability .
Commercial models of the series were widely used an d
many of the small helicopters seen in motion picture s
and television are nothing more than an adaptation o f
the H–13s . In size and horsepower they were all simila r
to the HTE–2 . The "five" was typical . It was 41 fee t
long overall with a 35-foot main rotor . The Aircooled
Motors 0–335–5 engine could produce 200 horsepower .
Fully loaded with 174 pounds of fuel and 606 o f
payload, it could hover out of ground effect an d
actually climb at 850 feet per minute .

From 1954, for another 15 years, one variety or
another of the H–13 series was to remain the primary

aircraft for all helicopter basic training . It was not
until February 1969 that the last one would leave Elly-
son . 90 In that time, it had built up a legion of anec-
dotes among Marine pilots . One of the most often told
concerned the helicopter's sensitivity to any shifts in
weight from side to side. If the student pilot was t o
conduct a solo flight, sand bags had to be placed in
the aircraft to compensate for the absence of the in-
structor's weight . Periodically a student would manag e
to get airborne on a solo without the sandbags . The
helicopter immediately tipped to the right . The haples s
pilot was doomed to nothing but a right hand circle
until he could swoop low enough for ground crewme n
to throw sandbags into the aircraft and correct the
balance.S 1

Some of the TH–13s were equipped with skids ,
others with conventional landing gear . There was a
hearty competition among students to obtain one wit h
wheels . Otherwise the pilot would have to lift the air -
craft into a hover and carefully "air-taxi " through the
parking apron to the takeoff point . At best, for a
fledgling aviator, this is a difficult maneuver. In the
close proximity of other helicopters creating their ow n

USMC Photo 529982
The HTL series was used extensively for training of helicopter pilots . This HTL–4, at Quantico in 1951, i s
rigged for medical evacuation missions .
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rotor down wash while taxiing, it was guaranteed t o
receive critical appraisal from the instructor . S2 It was
much easier with wheels .

Advanced training was conducted in a variety o f
aircraft. Initially there were HRS—1 and -2s (early
models of the CH—19) and HUPs. The HUP was a
Piasecki-designed, tandem-rotor utility helicopter that
was a direct, if distant, ancestor to the CH—46 .

The year 1963 marked a turning point in the train-
ing of Marine Corps pilots . By that time most of th e
advanced training was accomplished in the ubiquitou s
UH—34. The original requirement that only experi-
enced aviators could receive the specialized helicopter
training had been dropped in the early 50s . Helicop-
ters were now an advanced phase of normal fligh t
training . The students who reported to Ellyson had
received almost 200 hours in fixed-wing propeller train-
ers . Many were cadets, though the number of officers
was increasing . The syllabus which had been set at 60
hours—half in the TH—13, the rest in the UH—34 —
was to be expanded up to 80 hours "as personnel, an d
aircraft availability permit." 83

The year also marked the last time more new Marin e
pilots would be trained in fixed wing than in helicop-
ters . In July 1964, at the General Officers Symposium,
Brigadier General Louis B. ("Ben") Robertshaw ,
DC/S (Air), explained the program . General Robert-
shaw, a graduate of the U.S. Naval Academy in 1936,
and captain of its football team, had served as an in-
fantry officer for six years prior to entering flight
training in August 1942 . He had replaced General
Anderson in October 1963 . He explained that in FY
64 only 40 percent of the pilots needed by the Marin e
Corps were in helicopters . In three years, however ,
the total would be 60 percent. "The result is a com-
plete reversal of the distribution ratio of pilots ." 8 4

The changes in the ratio in training "were necessari-
ly gradual in order to avoid radical changes in the
training oomrnand ." 85 In FY 64, 51 percent of the
new pilots were to be helicopter qualified . An addi-
tional eight percent would be added in FY 65 and b y
FY 67 almost two-thirds of all pilots would be traine d
in helicopters . He went on to explain that even this
would not meet all the requirements but that the force d
transition program had been successful . It provided an
additional source .

Training of helicopter pilots had come a long way
since Colonel Dyer and his officers had made the firs t
attempts at HMX—1. But there was other training to
do. Once again it was the pioneers at HMX—1 who
started it all .

Crew Training
Helicopter maintenance requires a high caliber me-

chanic . No man can bluff his way through this kind o f
maintenance. The helicopter mechanic must know muc h
more about fundamental mechanical principles and b e
able to put them into practice . The pilot ' s safety depend s
on practically every small part . . . of the helicopter.

Briefing for CM C
January 1967 8°

As Colonel Dyer was explaining the helicopter pro -
gram to prospective pilots in 1947, he also was at-
tempting to obtain the necessary enlisted Marines . He
remembered that "I drew up a table of organizatio n
and although my ideas were cut down considerably b y
HQMC, I nevertheless ended up with approximately 8 1
enlisted men ." 8 7

"These were all people who were former aviatio n
mechanics, electronics people, parachute men," and
other specialists drawn from other aviation units . 88
The helicopter presented new and complex machinery .
The new technicians had to be trained . Colonel Dye r
arranged for the Marines to attend the Sikorsky Air -
craft service school as well as to study at Lakehurst.
The first aircraft mechanic assigned to a Marine heli-
copter squadron was Technical Sergeant Robert V .
Yeager, who joined HMX—1 on 21 January 1948.* He
arrived from Lakehurst two weeks before the Marine
Corps received its first helicopter. From this tin y
nucleus was to grow a major educational effort .
HMX—1 continued to train mechanics, but it soon be -
came apparent that additional sources were necessary .
The Naval Air Technical Training Command at Mem-
phis, Tennessee began to teach helicopter mechanics .
By early 1952, the Class "C" School in helicopte r
fundamentals lasted eight weeks and included 32 0
hours of instruction . 89 In July 1956 it was further
expanded . In addition to the standard eight-week schoo l
in reciprocating engines, there was a four-week course
emphasizing helicopter fundamentals ."

Even this was not enough . Starting on 5 February
1958 the training was reorganized . The new 12-week
instruction was designed solely for helicopters and ha d
major new material in "engine principles and flight
transmissions and controls ." 91 The school was unusua l
in several respects . It was the only one like it in th e
Navy and was staffed entirely by Marines . Master Ser-
geant John P. Maughan, with four years of experienc e
in helicopters, was in charge of the operations . He and
his fellow instructors had devised a schedule which re-
quired a total of 464 hours of instruction, 314 of which
were spent on actual application of the classroom

* Master Sergeant Mounts, one of the NAPs, also carrie d
the occupational specialty rating of aircraft mechanic .
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knowledge . As helicopters became increasingly com-
plex, the length of the schools grew correspondingly .
In 1965 it was 23 weeks. The same year the Marine
Corps had a requirement for 1,465 reciprocating heli-
copter mechanics just for the HR2S and the UH—34 .9 2

A program to retrain these Marines into the new heli-
copters with jet engines had been started .

Regardless of where they were trained, helicopter
mechanics were—and are—a unique breed of Marine .
The intricacies of the rotor systems demanded a new
level of dexterity. As constant attention to prope r
lubrication was required, most mechanics spent much
of their time balanced precariously on top of the air -
craft, grease gun in one hand, holding on with anothe r
and simultaneously operating the lubricating pump .
The power blade folding of the "Deuce" was but one
of the ways they could be unexpectedly drenched i n
red hydraulic fluid . They learned a little bit abou t
electrical systems, hydraulics, avionics, and even metal-
smith procedures .

One advantage—in their eyes at least—they di d
have : they got to fly in the product of their labors . The
mechanic normally served double duty as the airborne
crew chief of his aircraft . Here they were called upo n
for still further demonstrations of their versatility .
When carrying a load externally underneath the air -
craft, the pilot could not see the cargo, and the cre w
chief, acting as an observer, carefully guided the pilot
to the precise location necessary to pick up or drop th e
load . Likewise, when landing in a confined area, th e
crew chief kept careful watch to the rear of the heli-
copter to insure the rotors were clear of the trees .

The close coordination and cooperation necessar y
between the crew and the pilots occasionally got rein-
forcement . Master Sergeant Jerome P. Sullivan, a crew
chief on both the "Deuces" and the UH—34s in the
early 1960s as well as later helicopters, recounted a
typical mission : "We had to fly an HR2S from New
River up to Norfolk to put on a short demonstration .
On takeoff from New River, one of the tires on th e
left landing gear blew out." This could be a prob-
lem, but since there were two wheels on each side, "th e
pilot decided to go on to Norfolk and ask for a pre -
cautionary emergency landing . On touch down, the
other left tire blew out. I tried to find another tire bu t
there weren't any to fit ." Sergeant Sullivan and th e
pilots completed the demonstration anyway and with -
out relanding headed back to New River. Shortly after
leaving the Norfolk area the pilot called and announce d
that the temperature of the oil in the main transmissio n
was rising at an alarming rate . "That meant that the
strainer (for the lubricating oil) was clogged and we
had to make an immediate emergency landing. The

only clear spot we could find was in the middle—of al l
things—a pig pen . "

But the pilot "made a safe landing and shut down .
Then we drained the oil, cleaned the strainer and pu t
fresh oil back in the transmission . " The flight con-
tinued, but shortly was interrupted again. The radios
failed. Still without tires on the left side, the pilo t
diverted to the Coast Guard Air Station at Elizabet h
City, North Carolina, and made another emergenc y
landing . "We went over to the maintenance people, "
Sergeant Sullivan remembers :

. . . and we got the radio fixed and took off . We calle d
ahead to let New River know we didn't have any tire s
on one side and would land in the grass . Somehow the
word got scrambled, and when we got to the field all
the crash trucks were out for an emergency landing.

"You know," the crew chief mused, "it isn ' t every
airplane crew that can have four emergency landing s
on the same mission in a single day, and still get th e
job done . "

Sometimes the cooperation among the crews was not
the result of mechanical difficulties . A typical, if not
routine, mission occurred in 1961 . A piece of classifie d
equipment had fallen off a fixed-wing aircraft over the
water near the island of Hawaii . Four UH—34s fro m
the Kaneohe-based HMM—161 were dispatched t o
search for the device . Once again Sergeant Sullivan
found himself in austere conditions . "Our base was on
an old lava flow near the beach . There was no way you
could set up a tent, so we all, pilots and mechanics, jus t
lived and slept in the airplanes together ."

For two weeks the pilots and crews "would go ou t
and fly all day, and come back and land on the lava .
Then everyone pitched in to conduct the required main-
tenance on the airplanes before crawling inside to g o
to sleep ." 9 3

Crew chiefs became very possessive of the helicopte r
assigned to them. Most christened their aircraft with
nicknames, such as the Road Runner, Champagne
Lady, and Coyote—or any other one that struck thei r
fancy. A crew chief always referred to a helicopter i n
a personal fashion as "my airplane," or "Corporal
Smith's airplane ." They were usually prepared for the
worst and "always carried shaving gear because whe n
you went out on a normal mission you never knew
when you might be out for a couple of days ."

The feats of helicopter crew chiefs are legendary .
They casually performed miracles of repairs in th e
middle of isolated clearings . They leaped from hover-
ing helicopters to rescue injured persons . They guided
the pilots into landing zones that seemed impossibl y
small . And through it all, they remained consistently
cheerful . The tight-knit team of pilots and crew chief
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"ASE " * flies the airplane, the instruments steer.
We do all the fighting and maintain the gear.
We give our two pilots the courage it takes ,
To face one more day of the same old mistakes ..°'

Marine helicopter crew chiefs were—and are—in-
genious, inventive, universally talented, totally dedi-
cated, and prodigious workers . No pilot has ever served
with them and not come away amazed at the caliber o f
men who maintain the aircraft .

USMC Photo 532039
A CH—53 crew chief at work . Staff Sergeant James A .
Batt of HMH—463 in Vietnam peers through the "Hell
Hole" of his aircraft as it prepares to pick up an ex-
ternal load of supplies . A second crew member watche s
to the rear of the helicopter .

created a camaraderie that allowed for casual humor .
A good example is the lyrics of a song written in
1965 by Sergeants Martin F. Valente and Richard P.
Baltos entitled "The Attitude Song . "

(Sung to the tune of " Sweet Betsy from Pike " )
I'm the greatest co-pilot to ride the left seat .
My takeoffs are brilliant. my landings are neat.
I navigate true as we fly through the sky.
I'm a much better pilot than this other guy .

I am the HAC,* and I sit on the right .
My co-pilot ' s lousy, and not very bright .
If it weren't for me teaching him all that I knew ,
We 'd never be able to stay in the blue .

Flight on Instrument s
If there ever was one single point in the develop-

ment of helicopters where all the difficulties came to-
gether, it was flight on instruments . The basic aerody-
namics of the machines, the training of the pilots, an d
the foregone conclusion of a second-class status al l
combined to produce a problem that challenged even
the most perceptive proponents of vertical amphibiou s
assaults .

The pilots of the early helicopters did not fly i n
clouds or at night except in extreme emergencies .
The assumption was that they did not know how . Much
to the contrary, as experienced fixed-wing pilots, all o f
them were well trained in instrument flight technique s
and were perfectly capable.

The truth of the matter was that the aircraft them -
selves were so unstable that no one could control the m
without seeing outside the cockpit . Flying by utilizing
only the instruments in the aircraft by its very nature
requires small deliberate corrections of the controls .
Any drastic changes became self-compounding and th e
result is usually what is termed "an unusual attitude ."
In a fixed-wing aircraft, there are emergency pro-
cedures which can be utilized to recover back to nor-
mal flight . In an early helicopter there was "virtually
no such thing as recovery from an unusual attitude ." 3

i

HMX—1 and the Navy squadrons all conducted ex-
periments in the early 1950s to establish methods t o
conduct instrument flight . The progress was discourag-
ing . The problems of instability defeated all but th e
most modest attempts . One report noted that "futur e
helicopters will be provided with automatic pilots
which will equip the helicopter with `mechanical' sta-
bility and relieve the pilot of the stress and strain now
existing in controlling instrument flight ." s c

Any significant capability would have to wait until
the design and introduction of helicopters with stabili-
ty systems. The first two to meet those requirements
with any degree of success were the mighty "Deuces"
and the UH—34, but the problem was not yet solved .

We are the brave, stalwart, underpaid crew.
The Gunner 's the greatest, the Crew Chief is, too .

	

* The term HAC, pronounced "hack, " is a Helicopter Air-
Together we bounce along through the blue sky,

	

craft Commander . ASE, pronounced " ace," is the Automatic
Wondering why those two pilots can't fly .

	

Stabilization Equipment on an UH-34.
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No instruments were available which recognized tha t
helicopters are different. Instead, instruments designe d
for fixed-wing aircraft were used . Two were particu-
larly important . The artificial horizon appears as a
miniature airplane flying against a background simu-
lating the earth . The replica of the airplane moves ex-
actly as does the aircraft itself. The background, how -
ever, contains a powerful gyroscope so that it always
remains parallel to the ground . The effect is similar to
what a pilot would be observing outside on a clear day ,
his aircraft moving against a fixed horizon. In a con-
ventional airplane such an arrangement accurately por-
trays the attitude of the fuselage and thus of the wings .
In a helicopter, with the rotor constantly moving i n
different planes, particularly when maneuvering, th e
fuselage seldom is pointed in the same direction as th e
rotary wings . The artificial horizon. indicated the rela-
tionship of the cockpit to the ground, but not the roto r
blades, yet the rotor blades controlled the flight . Thus
the helicopter pilot found his most valuable instrument
usually inaccurate and sometimes grossly so . No one
but a helicopter pilot would have accepted an airplan e
for instrument flight with such a situation existing .
Helicopter pilots had to . It was the only thing available.

The second instrument was the air speed indicator .
Valuable at any time in flight, this instrument become s
critical on landing and takeoff . In both a fixed-wing
aircraft and a helicopter, the pilot requires an exac t
knowledge of how fast he is going to accomplish a suc-
cessful maneuver . Once again the helicopters were
equipped with an instrument which was designed fo r
fixed-wing aircraft . In this case, the down-wash fro m
the rotor would render the airspeed indicator almos t
useless below 40 knots—just when the information wa s
most critical . At slow speeds it was impossible to tell
if the aircraft was moving forward . sideways, or even
backward . Other instruments installed in helicopter s
were similar. Attempts to provide instruments specifi-
cally designed for helicopters were continually frus-
trated by high costs, weight, or unacceptable com-
plexity .

In spite of the limitations of the stability systems an d
instruments, by the late 1950s UH–34s and HR2S s
could be found flying in the clouds, particularly up an d
down the east coast. The situation at Santa Ana wa s
somewhat different . Any aircraft which flies on instru-
ments usually proceeds along a regular route structure .
These highways in the sky are controlled by the Feder -
al Aviation Agency (FAA) and are subject to stric t
rules and regulations . One of them is that an aircraf t
must be at least 2,500 feet above any mountains which
border the airway. Located in the Los Angeles basin,
Santa Ana is ringed with mountains . With the addi -

tional height required by FAA, the minimum altitud e
a helicopter could fly on instruments often reached al -

most 10,000 feet . Even if the helicopter could fly a t
that altitude—and most could not—the ever-present
effect of the thinner air reduced its payload and con-
trollability to a marked degree . The pilots on the Wes t
Coast were, for all practical purposes, limited to a smal l
stretch from San Diego to Los Angeles to practic e
instrument flight on airways . In addition, the presenc e
of the slow moving helicopter created coordinatio n
problems with faster fixed-wing aircraft . Most con -
trolling agencies preferred that the helicopters practic e
somewhere else .

Training on airways was vital, but it ignored a ver y
basic point. Airways flight presupposed that the heli-
copter would take off and land at an airport. If an air -
port was available, why utilize a helicopter? Fixed -
wing aircraft could do the same task more economical-
ly and certainly with more speed and comfort .

If the unique characteristics of a helicopter were t o
be used, the aircraft had to fly on instruments and land
in a small unprepared clearing . Such a mission was an
entirely different one than flight on airways. The diffi-
culty was complicated in mountainous terrain . 'Where
a conventional aircraft seldom operated below the top s
of the mountains on instrument flight, a helicopter —
if it was to perform fully its assigned mission—wa s
seldom going to fly above the tops . It had to be able t o
navigate at night, in the rain, amid narrow valleys an d
hills, locate a zone, and make a successful landing. If
the pilot committed an error, the result was the same
as for his fellow aviator flying jets . All were dead .

By the end of December 1959'enough progress ha d
been made to require all helicopter pilots to be full y
rated for instrument flight . The problem of precise
navigation off the airways remained .

Several solutions were proposed . In December 1961
the ever-inventive Colonel Archie Clapp described hi s
latest ideas in an article in the Marine Corps Gazett e
entitled "The Missing Link : All Weather Terminal
Guidance for Helicopters ." 97 "As of now," he wrote ,
"helicopter operations into rugged, unfamiliar terrai n
under instrument flight condition (i .e ., dark, night-
time or low visibility day-time) is an undertaking bor-
dering on Kamikaze tactics . " 98 Colonel Clapp de -
scribed the procedures that had to be used :

The only equipment now available in the FMF fo r
guiding helicopters from initial point to landing zon e
touchdown is the helicopter pilot's eyeballs. One rather
primitive visual aid has been provided to augment th e
eyeball, but that ' s all . Therefore a night approach into
rugged terrain goes something like this : The helicopte r
pilot studies a contour map of the landing point and
determines the best avenue of approach and retirement
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based upon surrounding terrain and prevailing wind .
He then predicts the altitude he must have at various
checkpoints along his route in order to clear the ter -
rain .

With this planning behind him, the pilot reaches th e
initial point . . . and commences an approach to th e
landing site . When (and if) he gains visual contac t
with the ground, and if the Pathfinders have ac-
curately set up the best equipment available to them ,
the pilot sees a light which is either red, amber, or
green.

This approach light is a reasonably good aid for es-
tablishing a specific glide angle in flat terrain . As a life
or death terrain clearance device, however, it is totally
inadequate . And, of course, it is completely useless i f
clouds must he penetrated during the approach .p0

Colonel Clapp came to the heart of the problem .

It is difficult to believe that this approach light is th e
best landing ,aid our advanced technology can produce .
Rather than being technologically infeasible, it is mor e
likely that we don't have an adequate landing aid be-
cause of lack of familiarity with the problem'"

It was often difficult to explain to a non-helicopter
pilot why old fixed-wing instruments were not entirel y
satisfactory, why it was difficult to obtain sufficien t
practice even on airways flight, and just what were the
hazards of instrument flight in mountains .

He went on to call for an electronic device which
would allow the helicopter to home in on it . It should
be capable of establishing the direction to the zone ,
and a gradual rate of descent for :

The helicopter cannot fly directly over the landin g
site at cruising altitude, stop and descend like an ele-
vator to the site . As absurd as it might sound, this wa s
proposed by one of the more reputable electronic engi-
neering firms "'

Ignorance of ground effect and power settling (an -
other characteristic of helicopters) was not a limited
commodity.

Four years later in 1965 this same primitive ap-
proach light system was still in use. It was all that
Colonel Kleppsattel and the pilots of HMM—264 ha d
in the Dominican Republic . The different colored lights
appearing out of the rain and darkness of the polo field
provided the only final guidance for landing . Fortu-
nately, the area was relatively flat .

Two months before the publication of Colonel
Clapp's article, another proposal was made . The con-
cept was different but could be complementary to hi s
suggestion on terminal guidance. On 6 October 1961 ,
the Landing Force Development Center at Quantic o
had sent a letter to CMC proposing a development

characteristic for a "Self-Contained Navigation Sys-
tem for Helicopter" (SCNS) . 10 2

Colonel McCutcheon approved the proposal and o n
4 December forwarded it to the CNO .1 03 The Develop-
ment Characteristic, No. AO 12501—2, was "designe d
to provide an advanced navigation system for incor-
poration in the follow-on aircraft to the HUS an d
HR2S" either on the production line or in a late r
modification . l04 The major features called for a capa-
bility to provide "sufficient information for enroute
navigation of helicopters under all weather conditions ,
over any type of terrain or water, so that after a flight
of one hour's duration during which the helicopter ha s
traveled a distance of at least 100 miles," the airplane
would be no more than one-fourth nautical mile from
its intended position .'"

Other features were the ability to operate in flight at
a speed of 10 knots backwards to 175 forward . The
terrain following was to be such that it must "permi t
the helicopter to operate with confidence over complete-
ly obscured unfamiliar terrain with a flight path" 200
feet above the hills and valleys .'" Though not re-
quired, it was desirable that the system be able to de-
tect wires, cables, or antenna which might obstruct the
flight path . The equipment would be required to allo w
large formations of helicopters to make assaults so a
specification was included which could permit up to 3 2
aircraft "to proceed in company without visual refer-
ence to each other ." 10 7

Finally, the SCNS had to be ready for operationa l
testing prior to 1 July 1964 . It was not until 19 March
1964 that the CNO published the Specific Operationa l
Requirements (SOR) No . W—14—09 which set out th e
details of an all-weather system for Marine helicop-
ters . 108 The concept still included all features of the
SCNS, but had been refined and expanded . The new
total package was to be called the Integrated Helicop-
ter Avionics System (IHAS) . It was to be a computer -
controlled system which could present accurate display s
to the pilot of his position, the terrain around him, an d
other aircraft in his formation, all of which could b e
fed into an automatic flight control system . Three con -
tractors had conducted previous studies on the feasi-
bility of IHAS . They were Texas Instruments, Nor-
tronics, and Teledyne System Company 1os

In March 1965 Teledyne was awarded a contract to
produce four prototype IHAS sets, SCNS was to be a
separate component included in the overall system .
IHAS represented several firsts in the DOD and Navy
development procedures . "The most significant was
that this was the first time the Navy had given a singl e

Pathfinders are small teams which precede the first heli-

	

contractor responsibility for the entire avionics pack-
copters into the landing zone . They provide final guidance to
the correct location for the aircraft .

	

age of an aircraft ." 110
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The idea of such a system was so promising that th e
U .S . Army, in 1962, joined the program. In late 1964
DOD directed that the Navy and the Army would bot h
share the cost on a 60/40 percent basis . Two of the
completed experimental sets would be used in the Army
development of the attack helicopter AH-56, "Chey-
enne ." By 1967, however, the difference in require-
ments had become pronounced and the Army withdrew .

The IHAS was to be developed in three stages . The
first would be the SCNS. The second increment would
add short range station keeping to allow formatio n
flight on instruments . The third level would be th e
entire IHAS package . Due to the increase in cost an d
weight of IHAS, in September 1965 Teledyne recom-
mended only the first two parts be installed in th e
CH—46 . Two sets were ordered for use by Vertol t o
develop details of the installation . As the equipment
was undergoing final design and testing, the Nav y
ordered sufficient SCNS to equip 91 (later 126) CH—
46s and 25 CH—53s. The first flight was to be in Jun e
1968 .

It appeared that at long last helicopters would hav e
a full instrument capability in rough terrain . Then, in

one of the more frustrating chains of events experi-
enced by the Navy and Marine Corps, the entire con-
cept began to run into difficulty . Testing fell 26 months
behind schedule . Cost overruns were encountered
which required delicate and lengthy negotiations be-
tween the Navy and Teledyne .

It was discovered that when the SCNS was installed
in the CH-46, electronic interference blanked out al l
radio transmissions. In July 1969, after five months o f
reengineering in a shielded hangar at Vertol, the prob-
lem remained unsolved . The last months of 1969 an d
the spring of 1970 saw one contract after another can -
celled due to cost and delays . By the middle of the
year, IHAS and all its components were, for all prac-
tical purposes, no longer an active program .

The decade of the 60s ended with little progress i n
instrument equipment for helicopters . A flight into
mountainous terrain remained somewhat of a "kami-
kaze" mission . In view of the difficulties, the fact that
so many such flights were successfully completed is a
truly memorable chapter in the history of Marin e
Corps aviation .



CHAPTER FIVE

HELICOPTERS SHOOT BAC K

SHUFLY End s

From 15 April 1962 to 8 March 1965 the brunt of
Marine combat in Vietnam was born by Operatio n
SHUFLY. The composition of the unit had remained
essentially the same : a squadron of UH—34s aug-
mented by three 0—ls and a C—117 . The MABS sub -
unit and the small headquarters subsequently were rein -
forced by a security detachment from the 3d Marin e
Division on Okinawa .

SHUFLY was scheduled to move from Soc Trang t o
Da Nang in the summer of 1962 . The switch was de-
layed several times by the strenuous objections of th e
senior advisor in the delta region, Colonel Daniel B .
Porter, Jr ., USA, and the Vietnamese commander of
the area, Major General Le Van Nghiem . Colonel Por-
ter was aware of the limitations of the Army H—21 s
which would replace the Marine helicopters . He wrote
General Paul D . Harkins, ComUSMACV, that, amon g
other things, "the Marines are better equipped . They
have better navigational equipment . They have bette r
maintenance capability . They have better pilots. They
have high morale and a will to fly . They can and wil l
fly night operations . " 1

In spite of the objections, on September 16 the firs t
UH—34s arrived at Da Nang after a seven-hour flight
from Soc Trang. The aircraft were from HMM—163 ,
commanded by Lieutenant Colonel Robert L . Rathbun ,
which had relieved "Archie's Angels" of HMM—362 a
month earlier .

The climate and terrain which confronted the squad-
ron's "Ridge Runners" when they arrived in Da Nan g
was very different from the low flat land of the delta. In
retrospect the geography of northern Vietnam was
to have a major impact on the development of
helicopters .

Were it not for the political and military turmoil, th e
area in which the Marines were to operate could be a
paradise for sightseers . Long stretches of white beach
border on the South China Sea . The sand is exception -
ally fine and in some areas extends several miles be -
hind the surf . Inland, for varying distances but seldom
more than a dozen miles, are low-lying farm lands .

Much of the area is devoted to the cultivation of rice i n
small paddies surrounded by clusters of thatched huts
and bamboo hedgerows . All of the coastal plain is lace d
with rivers, streams, and canals which not only serv e
as irrigation for the rice and a source of fish, but als o
represent the complete transportation system . Roads
are scarce and crude .

Arising abruptly from the low lands are the rampart s
of the Annamite Cordillera, a chain of precipitous
mountains which runs along the spine of most of Viet-
nam. Ranging up to 5000 feet high, the mountains have
deep gorges cut through by rushing rivers . They are
covered with a triple canopy jungle growth of teak
and other tropic woods . A few openings exist which
allow elephant grass to grow to heights of 10 to 12 feet.
Just north of Da Nang, the mountains reach the sea at
Hai Van Peninsula, effectively separating the popula-
tion north and south of it.

Even the weather is different from that which pre-
vails in the delta. From October through March the
area is under the influence of the northeast monsoon .
Rainfall increases in intensity until the end of January .
During the monsoon, a phenomenon occurs which the
French called the "crachin" with winds of up to 5 0
knots and fog and drizzle mixed with the rain . Cloud
ceilings lower below 200 feet with visibility restricte d
to less than a half mile. The crachin may last for a
few days early in the season to several weeks durin g
the height of the monsoon . By April the weather be -
gins to clear and the summer is hot, dry, with generall y
clear skies .

The effect of the weather and terrain was summe d
up by Lieutenant General McCutcheon :

The northeast monsoon had a direct impact on al l
military operations in the area and especially on air
operations. Because they can operate with lower ceiling s
and visibility minimums than fixed-wing aircraft, th e
helicopters would often perform their mission when the
fixed-wing could not, at least along the flat coasta l
region. Inland, however, the hills and mountains make
even helicopter flying hazardous at best . The pilots al l
developed a healthy respect for the northeast monsoon . '

Beginning in the fall of 1962, the pilots and crew s
would have additional time to gain that respect . The

79
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tours in Vietnam were extended to six months at th e
request of Colonel Julius W. Ireland, who had replaced
Colonel Carey as the task unit commander on 1 July . '

A year later, in 1963, it appeared that SHUFLY had
accomplished its mission . More than 1000 American s
were to be withdrawn by the end of December, and the
Marines at Da Nang were to be included . '

Within a month after the announcement, their de-
parture had been delayed until sometime in the firs t
half of 1964 . The reason was that SHUFLY was about
to add another mission to its combat role . It was to
train Vietnamese pilots and crews in the UH—34. At
the conclusion of the training the Marine helicopter s
were to be turned over to the Vietnamese Air Force
(VNAF) .

In September, CinCPacFleet, Admiral Thomas H .
Moorer, established a schedule which called for the
training to be complete and the aircraft turned over by
31 March 1964. Immediately, the Commander Seventh
Fleet, Admiral Roy L . Johnson, registered an objection .
When the Marine helicopter units were operating from
an LPH they were a part of his force . The admiral lon g
had thought there should be three helicopter transpor t
squadrons available and only recently had won ap-
proval of his plan . If the UH-34s were turned over to
the Vietnamese, he would have three squadrons, bu t
aircraft enough for only two . He was assured that, i f
the transfer plan were adopted, replacement aircraft
would be provided at the appropriate time by divertin g
helicopters from the Sikorsky production line to Far
East-based MAG-16 . In November, the JCS directed
Admiral Ulysses S . G. Sharp, CinCPac, to comment on
the proposed extention of SHUFLY beyond the origi-
nally contemplated December withdrawal date . A series
of conferences and consultations resulted in a recom-
mendation that Marines remain until 30 June 1964 .
This would provide ample time to complete the train-
ing and effect the transfer of the aircraft. On 22 Janu-
ary, the JCS approved . '

The task would fall first to HMM—362 commanded
by Lieutenant Colonel John H . Lavoy . A pilot who ha d
flown helicopters in combat during the Korean War ,
he had arrived with his squadron in Da Nang on 1
February as the relief for HMM—361 . The first train-
ing flights with Vietnamese pilots came three week s
later . '

Sufficient progress had been made by late April that
General Harkins reaffirmed the termination date as 3 0
June . The 24 UH—34s to replace those turned over t o
the VNAF had arrived in Okinawa during the first
part of the month . It appeared that the Marine Corps
conunitment to Vietnam once again was going to b e
reduced to advisors (the numbers of which had ex-

panded considerably since the inception of SHUFLY) ,
staff officers, and specialized communications person-
nel . As the date of the turnover approached, Lieu-
tenant General Victor H . Krulak, Commanding Gen-
eral, Fleet Marine Force, Pacific, recommended tha t
the squadron be indefinitely retained in Vietnam . It
was providing operating units valuable training and
experience.'

Three weeks before the extended withdrawal date ,
on 10 June 1964, JCS approved the recommendatio n
to continue Operation SHUFLY . Nine days later, the
aircraft were delivered to the VNAF . On 23 June,
HMM-162, under the command of Lieutenant Colonel
Oliver W. Curtis relieved HMM—364 . The training
program was not completely terminated . In August ,
ComUSMACV directed that an additional 97 VNA F
pilots and 45 helicopter mechanics receive instruction .
The training, however, was not to take precedence ove r
combat operations . By early 1965, combat commit-
ments consumed almost all of the available helicopte r
flights and only a few more Vietnamese pilots com-
pleted the course . '

The training program conducted by the SHUFL Y
squadrons had mixed results . The Vietnamese often
lacked the mechanical skills necessary to repair the
aircraft. Progress in learning how to keep the heli-
copters flying was slow .

With one short exception, the SHUFLY squadro n
represented the only Marine Corps aircraft in Viet-
nam. In November 1964 Typhoon "Kate" devastated
the northern coast of the nation . Lieutenant Colone l
(later Major General) Joseph Koler, Jr ., in com-
mand of HMM—365 in Da Nang, was directed to res-
cue thousands of inhabitants who were marooned by
the flooding rivers and paddies . The SLF squadron was
on board the IJSS Princeton at Hong Kong, conducting
a routine port visit . On 12 November the ship was
ordered to proceed to the coast off Quang Ngai, sout h
of Da Nang, so that HMM—162 could assist in th e
relief efforts. Lieutenant Colonel Curtis and his squad-
ron arrived on 16 November and did not complet e
their mission until 23 November. During those few
clays for the first time, more than one Marine squadro n
operated within the country .

Land the Landing Force

The latter part of 1964 witnessed a growing escala-
tion of the United States commitment to combat i n
Southeast Asia . Laos remained a thorny problem . A
frustrating series of political coups in South Vietna m
sapped the military energy of the nation . Then, on 4
August, North Vietnamese patrol boats attacked tw o
U.S. destroyers on patrol in the Gulf of Tonkin . Re-
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taliatory air raids were ordered but brought no lessen-
ing of North Vietnam's support of the Viet Cong. The
security element of SHUFLY was exchanging fire wit h
snipers on an almost regular basis . The airbase at Da
Nang became seriously threatened . On 7 March 1965
(6 March, Washington time), the JCS sent the long -
waited signal : land the Marines at Da Nang.' "

In a quick two-way switch, Lieutenant Colonel
Koler's HMM–365, which was back on board the
Princeton, delivered its equipment and aircraft to D a
Nang on the 9th . The officers and men from HMM -
162 were flown from Futema to Vietnam the same da y
and took over the helicopters. The personnel fro m
HMM–365 reembarked on the Princeton and sailed to
Futema to accept the equipment of HMM–162. On 3
May, VMO–2 arrived from Futema . Its complement of
aircraft included three additional 0–ls, and most im-
portant, six armed UH–lEs . 10

By April 1965, all elements of the Marine air -
ground team were finally reunited . It had been a
long, sometimes lonely, existence for the Marines o f
SHUFLY. The three years of continuous combat since
Colonel Clapp and his "Angels" arrived at Soc Tran g
had provided the Marine Corps with a wealth of ex-
perience . The lessons learned were to dominate th e
development of helicopters for the next decade . One o f
the first questions to which the Marine Corps tried t o
apply its SHUFLY experience was that of arming an d
armoring helicopters.

Armoring

On introduction of Marine helicopter squadrons int o
the Republic of Vietnam, only the UH–34 was involved .
At that time no armor plate was installed on the air -
craft . As the intensity of enemy resistance increased, i t
became clear that some type of armor was needed fo r
protection of both aircraft and crew .

CGMFPac message to CMC "

In the Marine Corps, helicopter damage from hostil e
fire was not a new experience . Over 12 years before
SHUFLY began, on 20 September 1950, an H03S– 1
observation helicopter was struck while on a recon-
naissance mission in the vicinity of Inchon, Korea .1 2
The pilot was able to land safely . The incident is the
initial one recorded of a Marine helicopter receivin g
combat damage. Not so fortunate was First Lieutenant
Arthur R. Bancroft . Just nine days later, his helicopte r
was hit and exploded. Lieutenant Bancroft was the
first Marine helicopter pilot killed in action . 1 3

For more information see : Jack Shulimson and Maj .
Charles M . Johnson, U.S. Marines in Vietnam, 1965 : Th e
Landing and the Buildup (Washington : History and Museum s
Division, Headquarters, U . S . Marine Corps, 1978 .)

In Vietnam, on 23 April 1962, the first SHUFLY
helicopter received combat damage. Again, as in
Korea, the pilot was able to land safely. It was not
until the first week in October that a Marine became a
casualty . A crew chief, Lance Corporal James I . Mans -
field, was wounded while on a flight to an outpost near
Da Nang. 1 4

In the time between the incidents involving Lieu -
tenant Bancroft and Corporal Mansfield, the Marine
Corps had made a number of studies of protective
armor for helicopters . One, in 1960, had conclude d
that "passive protective measures in the form of armor
kits for aircraft and protective vests and helmets fo r
crews must be provided for presently operational heli-
copters ." 15 Subsequently it was suggested that the
concept be expanded to include "a means to protec t
assault airlift pilots and embarked troops from smal l
arms fire and fragments ." 16

Any attempt to add armor plate to helicopters ha d
to resolve two problems immediately. First, it never
had been the intention of the Marine Corps to utiliz e
these aircraft to conduct assaults on heavily defende d
positions . The vulnerability of helicopters had bee n
recognized and appreciated for a long time . The sec-
ond problem was that, at least until the introduction of
the HR2S and the UH–34, most Marine helicopters had
difficulty lifting any appreciable payload much less th e
weight of armor plating. General Binney, Director o f
Aviation at the time of the suggestion to provide pro-
tection for the embarked troops, responded "the weigh t
penalty of armoring the entire troop cabin area will
prove to be prohibitive . . . and probably approach a
50 percent reduction in payload . " 17

In the first three and a half months of operation i n
the Mekong delta, all but six of Colonel Clapp 's heli-
copters had been hit at least once by enemy fire18 A
study conducted by the Marine Corps Operationa l
Analysis Group pointed out that "four hits, involvin g
three helicopters, were taken in the oil system early in
the tour of HMM–362 and directed attention to the
vulnerability of this area . " 19 The report concluded,
"However, whether protection of this area alone i s
worth an armor penalty of 200–300 lbs or whethe r
rather some lesser degree of protection should be pro-
vided to a wider area of the helicopter is an interest-
ing question in view of the hit experience ." 2 0

Because the helicopter was operating in close prox-
imity to the enemy, the shots did not seem to indicat e
any particular pattern . They were peppered all ove r
the aircraft . Battle damage did not lend itself to sta-
tistical analysis . A solution to the difficulty continue d
to be elusive for the rest of the war . One effort, much
later, was instituted by a team of systems analysts .
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They "prescribed the criteria for describing the inten-
sity of enemy fire thusly : 1–15 rounds per minute—
light fire . 16–30 rounds per minute—moderate fire .
31 and over rounds per minute—intense fire ." 21 Lieu-
tenant Colonel Bertram W. McCauley described the
results :

On after action reports we were required to use thes e
terms to describe enemy fire we encountered on a mis-
sion . One of our pilots, after a particularly `hairy' fight ,
wrote the word `withering' under the description o f
enemy fire. The next day he got a phone call from a n
indignant systems analyst asking just what constitute d
`withering fire' to which our stalwart aviator replied :
`One round through the cockpit!" 22

Regardless of the definition, in 1962 the Marine
Corps took immediate steps to provide armor for th e
SHUFLY helicopters . General Anderson reported i n
October that " it has been determined that the UH–34
helicopter was extremely vulnerable to small arms fir e
in the area of the oil cooler system . A program t o
fabricate easily installed armor kits . . . was initiated
in June . " 23 Due to the time required to manufacture
them, "it was decided to procure a limited number o f
interim kits made of aluminum and then follow-on kit s
of armor plate ." 2 4

The first sets, which consisted of a large protectiv e
shield bolted over the bottom of the oil cooler, were
shipped to Da Nang in the late summer . They added
160 pounds to the weight of the UH–34s but were ef-
fective against .30 caliber gun fire. Eventually further
modifications were incorporated and by 1965 the ki t
weight was approximately 200 pounds . 2 5

Protection for the pilots and crew chief was initially
provided by standard Navy-issued flak suits . This
armor, however, was designed for a person standing
erect. When worn sitting down "gaps around the waist
and pelvic region" were created and further modifica-
tions had to be made . 2 6

In 1964, in conjunction with the U .S. Army, the
Marine Corps developed a "light-weight plastic . . .
dual package outfit consisting of an `air crew
protection ' component and a ` vital parts protection '
component . " 2 7

The crew system consisted of a seat plate, a back
plate, and side plates for each pilot . It weighed ap -
proximately 225 pounds . Similar kits were planned
for the UH–1E, the CH–46, and CH–53. Further de-
velopments beyond these were stymied by the prob-
lem of loss of payload. In late 1965, DC/S (Air) ,
General. Robertshaw, concluded that "it appears im-
probable that complete armor protection for heli-
copters . . . can presently be provided for routine op-
erations ." He continued :

For the present some helicopter crew protection ca n
be provided, but transparent panels cannot be armored .
The prohibitive weight penalty involved in armoring the
helicopter cabin compartment will require the embarke d
troops to rely on body armor for protection .

Until lighter material and body armor . . . can b e
developed, the Marine Corps will continue to provid e
armor protection only for aircraft crew members an d
vital aircraft components '

As limited as the armor protection was, the addi-
tional weight combined with the climate and geography
of Vietnam significantly reduced the capability of th e
Ulf–34. General Krulak sent a message outlining the
difficulties :

Squadrons in RVN [equipped with the UH–34l op-
erate with reduced fuel loads of 1000 vice 1500 lb s
leaving a residual lift capability of only 1300 lbs . If
the particular mission requires a full fuel load of 150 0
pounds, compensation [has to bel made by reducin g
the payload of either cargo or personnel to about 800
pounds. '0

He went on to plead for no more armor than ab-
solutely necessary, though he did conclude that th e
UH–lE possibly could use more than it had .

Even armor was not enough . A method had to be
devised which would allow an attack to be made o n
any enemy shooting at the helicopters . The proble m
was approached from several different angles .

Helicopter Escort s
Attack aircraft, naval gunfire, and artillery prepar e

the landing zones and approach and retirement lanes b y
destroying known enemy threats prior to the arrival o f
the first helicopter wave. Attack aircraft provide pro-
tection for helicopters traveling to and from the land-
ing zones . They also provide close air support for th e
helicopter-borne force .

Helicopter Operations
FMF Manual 3—3
12 June 1963 3°

Classic Marine Corps doctrine was explicit . Protec -
1:ion of the helicopters was the mission of fixed-win g
aircraft . Unfortunately, not until April 1965 were
Marine Corps attack aircraft permitted in Vietnam . In
the meantime, the SHUFLY squadrons had to rely on
aircraft from the Vietnamese Air Force, some of which
had American co-pilots . The escort consisted of pro-
peller-driven T–28 two-seat trainers and large, single -
engine, attack aircraft of the post-Korean War era, the
Douglas-built AD series . Occasionally a twin-engine
World War II bomber, the B–26, would be added t o
the protecting air cover . The results were not totally
satisfactory . First, there were seldom enough escort
aircraft available to neutralize the enemy effectively .
Communication between the Marines and the Viet-
namese pilots was often difficult . One study conducted
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in 1962 regretfully concluded : "Preparatory strikes i n
the Landing Zone or objective area were not made
regularly, although supporting air would make an ex-
ploratory pass ." 3 1

Part of the reluctance to provide full support wa s
based on the complications of :

. . . the indistinguishability of the fleeing VC from
frightened civilians ; the lack of definition of front lines ,
and the resultant reluctance of ground commanders t o
call in . . . strikes when the location of friendly force s
was unknown 32

The most serious difficulty was that the training o f
the Marine air-ground team in close cooperation wa s
not being put to use . Marine attack pilots understood
what was required to protect the helicopters, and Ma-
rine helicopter pilots knew how best to utilize the
protection, but political considerations kept them from
working together.

Jets were not the only solution . A requirement for a
smaller, less expensive escort long had been recognized .
The early reports coming out of the Mekong Delt a
stirred renewed interest in a Light Armed Reconnais-
sance Aircraft (LARA) .

Early Studies of the LARA

On 25 July 1962, General Shoup asked the CNO
to provide six T—28 aircraft to evaluate "reconnais-
sance, target-marking, escort and protection of heli-
copters . . . and for limited close air support in light-
ly defended areas." He further proposed that the air -
craft be considered for a replacement of the fleet o f
aging 0—1 observation planes . 3 3

The T—28 was familiar to most Marine pilots . Sinc e
the middle 1950s it had been utilized as an intermedi-
ate trainer at Pensacola for all pilots . Equipped with a
Wright 1820 engine, which was a very slight modifica-
tion of the one installed in the UH—34, the two-sea t
trainer had performance roughly equal to the bes t
combat aircraft at the end of World War II . There

USMC Photo 530103

would be no problem finding pilots capable of flyin g
the North American Aircraft product .

Though General Shoup had requested six of them ,
the number was subsequently reduced to only four .
They were assigned to VMO—6 at Marine Corps Auxili -
ary Air Field (MCAAF), Camp Pendleton, California .
Two of the aircraft were modified with two .50 caliber
machine guns housed in pods, and all were to hav e
six bomb racks installed on the wings . The first T—28s
arrived at the squadron in February 1963 .

Even as the evaluation was beginning, an urgent
need developed for the assignment of the aircraft else -
where . Reports from SHUFLY indicated increasin g
enemy resistance in the Da Nang area . The VNAF
escort was too limited to ensure helicopter assaults
without considerable battle damage . On 29 March
1963, General Shoup advised FMFPac that "in orde r
to preclude further hazards of the UH—34D helicopter s
in fire suppression missions in Vietnam it is desire d
that a fixed-wing attack capability be provided to
HMM—162 (the SHUFLY squadron) at the earlies t
possible time." The introduction of Marine jets at th e
moment was still a political impossibility, so the Com-
mandant went on to request that FMFPac "initiate
action to provide support by suitably configured T—2 8
aircraft." 3 h

FMFPac answered that the 0—ls were badly i n
need of replacement anyway and assigning T—28 s
"would place the helicopter squadron in a position t o
implement a fixed wing support/armed reconnaissanc e
role from within our own resources ." 3 s

Considerable discussion of the proposal followe d
throughout the Pacific area commands . Finally, Gen-
eral Harkins cabled from Saigon that he did not con -
cur with replacing the 0—ls with the T—28s. He had no
objection, however, to testing the four aircraft in heli-
copter escort roles . 3s

Three days later, on 5 May, Admiral Felt, CincPac ,
put the entire plan in abeyance . The withdrawal was
scheduled the following month and SHUFLY woul d
then be terminated . This revised schedule to with -
draw the Marines cancelled the entire project . By the
end of the year the evaluation at VMO—6 was com-
plete and the aircraft reassigned . They never wer e
shipped to Vietnam. Marine helicopter pilots still
were without Marine escort aircraft and would he fo r
another year and a half . 3 7

Arming the Transport s

A Marine North American T—28B "Trojan" trainer

	

If the limited fixed-wing support available befor e
stands on the airstrip at Quantico, March 1961 . The

	

1965 could not suppress enemy fire, the transport heli -
Marines proposed to arm such aircraft as helicopter

	

copters were not completely defenseless . The crew

escorts .

	

could shoot back . One of the earliest examples of a
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helicopter crewman firing at the enemy was recorded
in 1953 . Staff Sergeant Leo A. Masud in Korea ha d
used a sniper rifle from a CH—19 . 38 The accuracy ob-
tained from shooting out the door of that unstable ,
primitive helicopter, unfortunately, was not recorded .
Vietnam was somewhat different .

When he arrived in Soc Trang, Colonel Clapp "de-
cided not to install machine guns on the helicopters a s
the Army had done ." The principal reason was that
such an installation would partially obstruct the door
on the UH—34, and thus slow up the exit of the assault
troops . Colonel Clapp "figured that our best defense
was to hold our time on the ground in the landing zon e
to a bare minimum ." To accomplish this, the cabin
door had to be clear of any machine guns . The crew
chief and the co-pilot were armed with submachin e
guns . "They, of course, fired only when they could see
a VC soldier firing at us ." 39 The results were not al l
that could be desired. A study of operations in th e
delta concluded that "it can be stated that neither th e
presence of fixed wing air cover, nor chance of fir e
from the helicopters appear to deter the Viet Con g
from firing . " 40 The situation at Da Nang was eve n
more serious . "In many landing zones of the mountain-
ous I Corps area, even those which are ` secure,' heli-
copters are subject to fire from small arms, machin e
guns, and even mortars ." 4 1

By the fall of 1962, the grease guns had been dis-
carded in favor of a M—60 machine gun mounted i n
the door and fired by the crew chief . The objections o f
Colonel Clapp had fallen victim to the increasing bold-
ness of the VG in shooting at helicopters . Two light -
weight AR—15 automatic rifles also were carried i n
each aircraft . One was "available in the cabin and one
operated by the co-pilot . The forward cabin window o n
the left side has been removed to permit firing fro m
the left side of the cabin ." 42

In February 1963, the JCS temporarily authorized a
change in the rules of defense for helicopter crews .
The crews now could "engage clearly defined VC ele-
ments considered to be a threat to the safety of the heli-
copters and their passengers ." The authorization to
shoot before being shot at, however, lasted less than a
week. Another change in the rules again permitte d
return fire for "defensive purposes only ." 43

The definition of "defensive purposes only" seeme d
to lose something in the transmission from Washington
to Marine helicopter pilots engaged in a deadly strug-
gle in Vietnam. The SHUFLY squadron proudly an-
nounced that on 13 March 1963, three UH—34s for the
first time had provided close air support from helicop-
ters ."" Probably as no coincidence, less than two weeks

later, General Shoup was striving to have Marine T—
28s deployed to Vietnam for helicopter escort .

Even the AR—15 rifles were not enough. In May
1964 they were recalled and another M—60 machin e
gun—now one on each side of the cabin-substituted .4 5
The problems of close-in fire support for the helicop-
ters was pointed out vividly in a widely read repor t
submitted in December 1963 by Lieutenant Colonel
(later Major General) William R . Quinn, the Marin e
Corps representative at the Military Research and
Development Center in Thailand . This organization
was assigned to assist the Thais in developing special-
ized capabilities in the field of counterinsurgency .
Lieutenant Colonel Quinn, an experienced helicopte r
and jet pilot, visited SHUFLY the first part of October .
He wrote of the frustrations being encountered :

Most Viet Cong targets are detected from the air by
drawing and observing their fire. Under the presen t
rules of engagement this is one of the few ways t o
identify and be permitted to fire at a VC target . Tryin g

USMC Photo A18660 0

A UH—34 door gunner mans his M—60 machine gun
during a patrol insert mission in Vietnam, January
1966 . The door-mounted machine gun improved th e
UH—34 firepower protection, but the gun partially
blocked troop movement in and out of the helicopter .
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to pinpoint the number and exact location of the indi-
viduals doing the. firing is quite difficult . Many times
you could only tell the general direction from which i t
was coming . . . the jungle looks so much the same if
you look away for a moment, even after seeing a flash ,
the chances are you cannot return your gaze to th e
same point with any accuracy ." '16

The battles between helicopter crews and the Viet
Cong refused to abate . The results often were disas-
trous for the Marines . In May 1964, the JCS reminde d
everyone of just what the relative roles were suppose d
to be . "Helicopters are for use as transports and thei r
weapons are for the protection of the aircraft an d
passengers," they cabled . "Armed helicopters will not
be used as substitutes for Close Air Support ." "

Just what was to be substituted for the scarce close
air support was not specified, and as 1964 drew to a
close, the Marine Corps faced a dilemma in Vietnam .
Its fixed-wing aircraft were not permitted to escort it s
helicopters, and support from the VNAF was limited .
The weight penalty from armoring the UH–34 wa s
becoming a serious hindrance to operations, and ye t
aircraft still were being shot down . Above all, th e
increasing severity of the opposition was proving more
than a match for the two M–60 machine guns in -
stalled in the UH–34s . One proposed solution was to
design and equip a helicopter specifically to act as a n
attack aircraft : the gunship .

Armed Helicopters
The idea of converting a helicopter into an attack

aircraft was neither new nor original . Within a year
of the Marine Corps receiving its first helicopter,
studies began on utilizing it in just such a role . By th e
spring of 1949 the concept had been expanded to in-
clude defense against enemy tanks :

It is envisioned that the supporting tactics in the us e
of the helicopter for this purpose might include th e
use of covering artillery fire . . . to neutralize anti -
aircraft weapons and the operation of such an anti-tank
helicopter from an appropriate level smoke blanket lai d
by the helicopter itself .4 8

At the time, research was being conducted "in con-
nection with the test firing of rocket type projectiles in
an effort to establish the effect . . . on the helicopter . "
The first tests were disappointing, mainly due to th e
limited lift capability of the helicopters and their in -
stability as a gun platform .

The idea of an armed helicopter, however, was not
abandoned. In 1957 it gained new impetus . Lieutenant
Colonel Victor J . Croizat, an authority on French mill.
tary matters and the first Marine Corps advisor t o
the Vietnamese armed forces, was dispatched to ob-
serve the use of helicopters during the war in Algeria .

He was accompanied by Major David Riley . The tw o
Marines returned to Washington on 27 June and sub-
mitted a lengthy report a week later .

"[French] armed helicopter proponents, " they
wrote, "have a twofold thought—protection of heli-
copter forces and provision for a highly flexible bas e
of fire in support of ground elements until they are
debarked and capable of self-support with organi c
weapons." They had observed or had learned o f
French Army helicopters armed with machine guns ,
bazookas, rockets, missiles, and even recoilless can-
non . The report concluded that, even though Frenc h
operations were hampered by the limited number o f
obsolete helicopters which were utilized, further obser-
vations should be made to keep the Marine Corp s
abreast of the French experiences .' "̀

Simultaneously, the Division of Aviation exhibited
renewed interest in the development of armed heli-
copters . Two years after Lieutenant Colonel Croizat
returned from Algeria, General Munn wrote of the
progress which had been made . Though a number of
projects were under way or contemplated, "the basic
problem [still remaining] is that of determinin g
whether or not Marine Corps helicopters should he
armed . " By March 1959 tests had been made on
mounting a French-designed, SS–11 wire-guided, air-
to-surface missile on an HOK. Also "preliminary infor-
mation obtained . . . indicate no difficulty in adaptin g
the Zuni air to ground rocket pod to the HUS ." 5 0

Smaller 2 .75-inch rockets and 20 millimeter canno n
were under consideration . Probably the most interest-
ing evaluation was the firing of a "Bullpup" from a
UH–34. This missile was 11 feet long, weighed ap-
proximately 600 pounds, and was mounted on the righ t
hand side of the aircraft. Control was by radio, with
the pilot able to steer it through the use of a devic e
on his control stick. In the summer of 1960 the first
one was successfully fired by Captain Samuel J . Ful-
ton, a member of HMX–1 which was conducting the
evaluation . From an altitude of 1,500 feet the missil e
traveled over 10,000 yards. Accuracy was rated excel -
lent .

In the next 12 months, 10 more were successfull y
fired . On the one aircraft that had been especiall y
adapted to the Bullpup, 20mm guns had been added .
The total weight, including strengthening of the air -
plane, missile, and ammunition was 2,378 pounds —
almost the maximum possible pay load for the UH–
34 . i1 During these tests, the Marine Corps was "moni-
toring the progress being made by the U.S . Army in
this field, through close contact with the Marine Corp s
Liaison Officer at Fort Rucker, Alabama ." 5 2

The Army had achieved impressive results in devel-
oping armed helicopters . In 1958 it successfully had
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loaded a version of the H-34 with 40 2.75- and 2 .5-
inch rockets, 9 machine guns, and 2 20mm cannon . 5 3
In the early 1960s it had conducted experiments with
the same aircraft loaded with 20 4 .5-inch rockets . In
this case, the helicopter was not used for an airborn e
attack. It was landed and a track-roller dolly inserte d
under the tail wheel . Soldiers then could swing th e
entire machine and aim it just as if it were a cannon .
As soon as the rockets were launched, everyone go t
back in, the aircraft took off, returned to home base ,
and reloaded for another mission . "

The enthusiasm of the Army for armed helicopter s
was based on a very significant difference between it s
requirements and those of the Marine Corps . The Army
was prohibited by law from operating fixed-win g
attack aircraft . Thus, if it were to have airborne fire
power, it was going to have to rely on armed heli-
copters.

Gunships for the Marines ?

As General Greene later was to recount, many
Marine aviators were "adamantly opposed" 55 to add-
ing helicopter gunships to the inventory of Marin e
Corps aircraft . This opposition, like a fine-grade gol f
ball, had many layers, each separate from the other s
and yet related to them .

Many fixed-wing aviators believed that helicopte r
pilots were inferior and unsuited to the dramatic and
demanding tasks of dropping bombs and shootin g
rockets and guns . A more substantial reason for op -
position was the fact that Marine Corps tactical doc-
trine, practice, and equipment were all geared to the
protection of helicopter transports by fixed-wing air -
craft. Incorporation of gunships would require a majo r
change in concept—something not to be taken lightly .

Opponents of gunships continually pointed out that
such a helicopter would be relatively slow compare d
to a fixed-wing aircraft and hence more vulnerable .
In addition, even with advanced stability systems, heli-
copters were far from ideal gun platforms . Even th e
proponents of armed helicopters had to agree with
these arguments, although they insisted that gunship s
had advantages which outweighed these disadvantages .

Perhaps of most concern to Marine opponents o f
gunships were the restrictions on the total number o f
Marine Corps aircraft . If gunships were to be pro-
vided, a similar number of fixed-wing aircraft woul d
have to be deleted . Such a course of action was hardl y
likely to stir enthusiasm among jet pilots . More im-
portant, as Major General Norman J . Anderson later
wrote :

. Planners could foresee that at some point i n
sacrificing fixed-wing capabilities to [helicopters], the

Marine Corps would lose its main organizational dis-
tinction from the Army : its combination of ground and
air combat power . .* '

For example, the procurement of armed helicopter s
could endanger the LARA program . The requiremen t
for a small, fixed-wing aircraft of modest performanc e
which could fill the gap between jets and helicopter s
had been validated by VMO–6 with the four T–28s a t
Camp Pendleton . Preliminary specifications had been
published for a twin-engine, two-seat, turbo-prop air-
craft which could perform light attack and reconnais-
sance roles ." An armed helicopter might overlap int o
the LARA's mission and jeopardize OSD and Congres-
sional support.

Most of the arguments for helicopter gunships cam e
from Marines acquainted with the situation and prob-
lems in Vietnam. The war was being fought unde r
peculiar circumstances familiar only to the handfu l
of Marines who had served there . These Marines had
difficulty convincing anyone that a helicopter war in
Southeast Asia required new approaches to the prob-
lem of escort aircraft. Colonel (later Major General )
Noah C. New wrote of this frustration :

The incompatibility of helicopter and jets was a
lesson learned early during the Vietnam conflict, bu t
there were .so few Marines involved that it was difficul t
to accept the requirement for helicopter gunships a s
authentic and authoritative by those who did not hav e
this recent experience . The advocates of helicopter gun -
ships during the period 1962–1964 simply could no t
present a convincing argument that helicopters had a
place in our arsenal of aviation weapons."

Many Marines without experience in SHUFLY coul d
not understand why several fixed-wing jets fully loade d
with bombs and napalm could not adequately secur e
a landing zone for helicopters. The reason, as pro-
ponents of gunships tried to explain, was that in th e
densely populated areas where the helicopterborn e
assaults were being made, firepower had to be applie d
with almost surgical precision . The most fundamental
tenet in the Marine Corps prosecution of the war wa s
protection of the civilian population from the inroad s
of the Viet Cong. A village might have but a small
element of the enemy in it—often against the will o f
the citizens . If that small enemy element opened fir e
on approaching helicopters, a dozen 500-pound bomb s
in the middle of the village might indeed suppress th e
fire; but they hardly would "win the hearts and
minds" of the frightened or uncommitted residents . It
took a long time, however, for supporters of gunships
to convince fellow Marines on this point .

Italics in Anderson Comments, p . 2 .
''The aircraft eventually procured was the North American-

built OV-10.
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Any attempt to resolve the armed helicopter contro-
versy had to take account of two central and contra-
dictory facts : the war in Vietnam was unique, bu t
Vietnam was not the only area of responsibility of th e
Marine Corps . During the time SHUFLY was operat-
ing with a minimum of support and discussion of the
value of armed helicopters was at its peak in th e
Marine Corps, at least seven major crises occurre d
in other parts of the world . Each of these could hav e
led to a U.S . military commitment. Fighting continued
in Laos, with the U.S . assisting the anti-Communist
factions . There were riots and shooting confrontations
in Panama over sovereignty of the canal . Haiti sim-
mered ; Cyprus exploded . Belgian withdrawal from th e
Congo left that new African nation in anarchy .
Armed conflict with Russia over Berlin and Cuba wa s
a constant possibility .

The Marine Corps had to maintain a readiness t o
fight in all of these areas and indeed anywhere in th e
world . Hard experience had taught Marines that the y
should not put themselves in a position where all of
their equipment, doctrine, and tactics were tailore d
for only one specific theater of war or type of combat .
Marines recalled that, 12 years before, they had bee n
more prepared to repeat the beachhead and jungl e
operations of World War II than to fight in the bit-
terly cold mountains of North Korea . They had not
forgotten the lessons so painfully learned.

General Greene, who had become Commandant on 1
January 1964, fully understood the problem and ac-
curately perceived the dangers . To him fell the burde n
of maintaining a Marine Corps equipped for and cap -
able of defending the nation in any "clime or place . "

On 6 February 1964, this quietly determined Ver-
monter sat down and personally wrote out his thoughts :

The highly successful and battle-tested doctrine an d
techniques of Marine close air support evolved over th e
years has not changed as a result of our experience in
South Vietnam . Marine Corps doctrine calls for tactica l
fixed wing aircraft to perform offensive and defensive
fire missions in support of ground troops and helicopte r
movement . In South Vietnam, Marine Corps helicopte r
units have been faced with a special situation in whic h
Marine Corps tactical fixed wing aircraft have not bee n
made available to perform their normal support mis-
sions . Consequently, Marine helicopter units have em-
ployed that support which has been made available t o
them. This support has consisted of United States Arm y
armed helicopters used primarily as firing platforms
for machine guns and rockets to provide escort for
troop-carrying helicopters and to furnish suppressive fire s
in helicopter landing zones . Certain fixed wing aircraft
furnished by the Republic of Vietnam Air Force hav e
also been utilized to provide offensive and defensive
close support fires for Marine Corps troop-carryin g
helicopters . In addition, the crews of Marine Corps heli-
copters have been armed with rifles and machine gun s
with which to defend themselves when fired upon . Co -

operation by the United States Army and the Republi c
of Vietnam Air Force has been excellent. As a result o f
its combat experiences in South Vietnam, the Marin e
Corps has found that its tactics and techniques of clos e
air support have been reaffirmed. It, nevertheless, doe s
not oppose continued experimentation and possible de-
velopment of the armed helicopter as a stable firing
platform for integrated weapons subsystems designed t o
provide both offensive and defensive fires against groun d
targets. fe

A month later he sent a letter to all Marine Corp s
general officers "for the guidance of members of you r
staffs, or for other use as you may consider appro-
priate ." In it he outlined the - efforts of the Army to
develop an airborne helicopter attack capability an d
added further details to his position . "This is not to
intimate," he stated, "that helicopters so armed can -
not be used effectively against limited opposition and
in the environment of the politico-military artificialitie s
which exist in the Republic of Vietnam . " "9 "

Armed UH-34s

As the termination of SHUFLY kept being post-
poned, conditions in Vietnam prompted some develop-
ment of armed helicopters. Since 13 April 1963 ,
Marine helicopters had been escorted by Army UH–1 B
gunships. Six aircraft from the Utility Tactical Com-
pany permanently based in Da Nang and armed wit h
four forward-firing 7.62mm M–60 machine guns an d
16 2.75-inch aerial rockets (FEAR), escorted the
UH–34s "on all troop carrying missions and on all
missions into known V . C . infested areas ." 0 0

By late summer 1964, even this escort was not suffi-
cient protection . On 17 August, General Greene di-
rected MCLFDC and HMX–1 to begin work on an
armament kit for the UH–34. G1 Less than two week s
later the first test firing had been completed . G2 The kit,
or TK–1 (Temporary Kit–1) as it was known, con-
sisted of two pods for rockets and two M–60 machine
guns . The weapons were mounted on a platform bolte d
just above the landing gear struts . One pod, contain-
ing 18 2 .75-inch rockets, was installed on each side
of the helicopter . The machine guns were on the right
side above the rockets .

The entire installation, including 1,000 rounds o f
ammunition weighed just over 1,000 pounds . Generals
Mangrum and Robertshaw, along with other represen-
tatives watched a demonstration of a flight firing o n
the TK–1 on 8 September . The conclusion was tha t
the kit on a UH–34 "could adequately provide fire
support similar to that presently available in Viet-
nam." U3 The TK–1 was a simple, readily installe d
modification that could be manufactured easily b y

0 Italics by author.
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most aircraft maintenance men . The Station Operations
and Engineering Squadron (SOES) at Quantico was
to fabricate sufficient numbers for shipment to SHU-
FLY.

Two of the kits were sent to Okinawa for pilo t
familiarization . General Krulak, then visiting Futema ,
decided to test the gun-firing UH–34 himself in order
to "satisfy ourselves that they had a reasonable cap -
ability ." "After the first one was mounted, " he late r
wrote, "I took the opportunity to fire the system fro m
a helicopter in flight ." As a result of this experience,
Krulak had to agree with the pilots' earlier conclusio n
that the gun kit, "while better than nothing, was oper-
able only at such short range as to make its overal l
usefulness doubtful . Nevertheless, we were in favor o f
its use until something better could be developed ."
Much later, Krulak ruefully acknowledged that adop-
tion of the gun kits for the UH–34 was "step one in a
succession of events which resulted in our sacrificin g
much of our liaison, observation and forward air con -
troller capability for ad hoc gunship roles in the UH–
1E era ." 6 4

In spite of the misgivings of General Krulak an d
the pilots, the kits were manufactured and the first
ones arrived in Vietnam early in November . Testing by

HMM–365, however, had to be temporarily suspende d
due to the squadron's commitment to flood relief dur-
ing Typhoon Kate . The squadron reported that th e
limited evaluation accomplished before 17 November
indicated that there might be some unforeseen prob-
lems. By mid-December, all the kits had been installed ,
and, although more testing was required, "with prope r
crew training and utilization, the aircraft [can] per -
form the mission satisfactorily as armed escort an d
for fire suppression . " Crew training was accelerate d
by the forced transition program which brought int o
the squadron pilots with previous experience in aeria l
gunnery . They were pressed into service as a nucleu s
of instructors. 6'

The next three months of experience verified that
the UH–34 had severe shortcomings as a gunship. Its
relatively low speed, the inherent vulnerability of cri-
tical rotor systems, and the type of warfare being
waged, all made the UH–34 a lucrative target for th e
Viet Cong. In addition, the helicopter was hardly a n
ideal gun platform . To achieve the desired accurac y
from rockets and fixed machine guns, the aircraft had
to be flown in perfectly balanced flight . The instabil-
ity of a helicopter made this difficult under the bes t
of circumstances, and during violent maneuvers i n
turbulent air it was impossible .

By the end of April, MAG–16 reported that th e
TK–1 kits "have not proved effective in combat oper-
ations." This evaluation was based on the "bitter ex-
perience" that the UH–34 gunships accounted for onl y
15 percent of the flight time in Vietnam but were tak-
ing 85 percent of the hits . 66 A complicating factor wa s
that the TK–1 installations further reduced the al -
ready limited payload of assault troops or cargo . The
recommendation that no further kits be procured wa s
adopted.

The Armed UH-1E

USMC Photo 53204 1

The TK–1 was designed to convert the UH–34 into a n
armed helicopter . The round rocket pod is mounte d
below the two machine guns .

Even before the first UH–1E was delivered to th e
Marine Corps, suggestions had been made to equip it
as an armed helicopter . The Army versions were bein g
manufactured with modifications suitable for a ful l
system of armament . "Bell Helicopter, rather than re -
tool, found it cheaper and more advantageous to as-
semble the Marine UH–1E with identical modifications
as those required on the armed version of [the UH –
1B/D] Army helicopters ."

In November 1963, DC/S (Air) reported that "the
Army is very enthused with the [UH–1B/D] as a ligh t
weapons fire system," and suggested that 12 aircraft
in each VMO should be converted into armed hell-
copters . 67 The idea, however, became enmeshed in
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controversy on the role of helicopters as attack air -
craft and little progress was made at the time .

A year later, as SHUFLY continued to report diffi -
culties in conducting assaults without conventiona l
fixed-wing escort aircraft, another attempt to arm th e
UH–1E was made. The CNO sent a letter on 1 9
September 1964 to BuWeps stating :

. . . the Marine Corps has an urgent requirement fo r
six Ground Fire Suppression Armament Kits to be in -
stalled on the Assault Support Helicopter [UH-1E ]
within the next 60 to 90 days.

Then, in very precise language which reflected th e
difference of opinion within the Marine Corps, h e
spelled out the reason for his request :

Tactical doctrine requires these helicopters to per -
form observation, reconnaissance, and rescue mission s
forward of friendly lines without armed escort . There is
no present system of self defense against ground fir e
for these helicopters . "

The armament was to be used only for self-defense.
No mention was made of escorting assault troop heli-
copters. The letter went on to request BuWeps t o
"select equipment, determine the technical feasibility
of the complete system and install the selected equip-
ment in six UH–1E helicopters ." ° 9

The actual design was to be the responsibility o f
HMX–1 at Quantico . It had just completed the fabri-
cation of the TK–1 for the UH–34 and had gained
experience in modifying guns to fire on helicopters .

On 13 October, CMC directed a high priority projec t
to "develop, evaluate, and service test a readily install -
able weapons kit for the UH–1E helicopter to provid e
armed helicopter support for transport helicopters ." 7 °

The official concept now had been expanded to includ e
escort missions .

Three different kits were tested . The first, and that
which eventually was adopted, was very much like th e
TK–l . Among the armament features installed in th e
UH–1E as a result of Bell's common manufacturin g
process with the Army versions were attaching point s
to which the Marines fastened a platform on each side
of the aircraft . Two electrically fired M–60C machine
guns were mounted on each platform, unlike the TK– 1
which had guns only on one side . Two bomb racks
were bolted on to the bottom of the platforms . Nor-
mally 2.75-inch rocket pods were suspended from the
bomb racks, though other items could be carried .

A simple ring and post type of sight was provide d
which swung up to the top of the cockpit when not
needed. To provide the forward point of the sight, a
small piece of black tape was placed on the windshield .
While the sight seemed crude, it was effective an d
simple. "Many more elaborate types of sights exist, "
HMX–1 reported, "but all require major modification
of the UH–1E cockpit, introduce added maintenance
requirements, or block the pilot 's vision ." 7 1

The kits, dubbed TK–2, were assembled by the
Overhaul and Repair Activity, Jacksonville, Florida ,

USMC Photo A421904

An armed UH–IE of VMO–6 escorts UH–34s of HMM–263 supporting a South Korean Marine operation sout h
of Chu Lai in October 1967 . This Huey is outfitted with the TK–2 rocket and machine gun kit .
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under the technical direction of HMX–1 and the
Marine Corps Landing Force Development Center
(MCLFDC) . A total of 15 were made .

Test firing at NAS, Patuxent River revealed onl y
minor problems. The most serious was that the ex-
pended cartridge links ejected from the left guns coul d
endanger the tail rotor. (The same problem was one
of the reasons the UH–34 had no guns on the lef t
side.) The guns were slightly repositioned and later
deflector plates were added .

This apparently solved the ejected link problem .
However, on the last day of test firing, several addi-
tional nicks in the tail rotor were received . It was de-
cided, in view of the time element, to go ahead with
the fabrication of the other kits and continue effort s
to solve the ejection problem after the kits were com-
pleted . and delivered to Fleet Marine Force units . The
alternative was to hold up delivery to a deployin g
squadron . 7 2

On 15 January 1965 the completed armament set s
were shipped to VMO–6 at Camp Pendleton . Once in -
stalled on the UH–lEs, they were an immediate suc-
cess . So much so that on 31 March, CNO requeste d
BuWeps to provide kits for 33 more aircraft . Deliver y
was promised in July .

Simultaneously with the development of this TK –
2, HMX–1 was experimenting with other kits . Two
General Electric .50 caliber SM–14 gun pods were

evaluated "with excellent results, providing primaril y
greater effective range . " 73 The added weight made the
heavier machine guns suitable only for specialized mis-
sions . Also tested were two Stoner 63 machine gun
pods on temporary loan from the U .S . Air Force. The
installation proved unsatisfactory for the UH–1E .

In addition to the rockets and machine gun s
mounted on the sides of the helicopter, tests were con -
ducted on a rotating turret mounted below the nose o f
the aircraft . The Emerson Electric TAT–101 turret
contained two M–60 machine guns and could be aimed
and controlled by the pilot . 74 Beginning in April 1967 ,
UH–lEs were modified to incorporate the turret. A
total of 94 kits were purchased. By April 1972, othe r
armament conversions were available which wer e
more suited for the task, and the TAT–101 was re-
moved from those aircraft in which they were in -
stalled .

While the TK–1 on the UH–34 was undergoing final
testing at HMX–1 and efforts were under way to have
approved a similar kit for the UH–1E, General Krula k
at FMFPac sent CMC his estimate of the results which
could be expected . "The proposed arming of the UH –
34 will not provide equivalent protection to replace
U.S . Army UH–lBs ." The TK–ls, however, should he
provided and "the assignment of Marine UH–1 E
helos to the 1st Marine Air Wing be expedited fo r
employment in armed escort as required ." "

USMC Photo A19208 7

Marine Huey gunships with TAT–101 chin turrets land to pick up more 2 .75–inch rockets at the MAG–39 LZ
during Operation NANKING-SCOTLAND II in October 1968 . The chin turret further improved the UH–1E' s
firepower.



HELICOPTERS SHOOT BACK

	

91

As soon as the pilots at Pendleton finished training ,
six of the armed UH–lEs were shipped in April t o
Futema. These six aircraft of Lieutenant Colone l
George . Bauman's VMO–2 arrived at Da Nang on 3
May 1965. They immediately began to take over the
role of escorting the Marine assault troop helicopters .

The introduction into Vietnam of Marine armed
helicopters did nothing to still the proponents or op-
ponents of the concept . The situation was not helped
by a controversy, which during 1964 was becoming
more and more public, between the Air Force and th e
Army over their respective roles . For airborne fire -
power, the Army placed almost total reliance on it s
armed helicopters . The Air Force held that only its
fixed-wing aircraft were suitable for close air suppor t
and helicopter escort.

The Marine Corps occasionally got dragged into th e
controversy between the two other services. General
Greene made a speech at the National Press Club i n
Washington, D .C. on 26 March 1964. In it, he onc e
again stated his position on armed helicopters . Press
accounts, unfortunately, were written stressing that th e
"Marines Join Air Force in Opposing Helicopter s
Ground Support." 76

He had made no such statement. What General
Greene told the reporters was the same thing he ha d
been telling and would continue to tell the Marines :

This service [armed helicopters] in South Vietna m
has been carried out under peculiar circumstances whic h
has led many people to question the Marine Corps'
position—and has resulted in some misunderstanding o f
it . . . . The special situation in South Vietnam has no t
caused us to modify . . . our belief. . . . In Sout h
Vietnam, Marine Corps tactical fixed wing aircraft hav e
not been available because of political considerations .

He summed up : "We consider this capability [arme d
helicopters] must be complementary, rather than corn-
petitive with the primary fire support provided b y
fixed wing aircraft.' '

Marine attack aircraft, after they were introduced
into Vietnam, were used to protect and escort the as-
sault helicopters . So were armed helicopters . Each in
its way performed a vital mission . Throughout the
conflict in Vietnam, the Marine Corps continued t o
maintain a balance of weapons which were capable
of performing anywhere in the world under almost an y
conceivable circumstance. The armed helicopter an d
fixed-wing attack aircraft were just two of them . Much
of the credit belongs to General Greene . He, at least ,
had not forgotten the lessons of previous wars .



CHAPTER SIX

MORE HELICOPTERS FOR AN EXPANDING WAR

The Buildup *

Helicopters . Here we could characterize our need s
as almost a bottomless pit . . . . Our lift capability has
doubled . . . but the hunger is still not satisfied .

And the valor and skill of the pilots has outrun th e
book. The stars on their air medals are matched onl y
by the stars in their crowns.

Lieutenant General Victor H . Krula k
Commanding General, FMF Pacifi c
11 July 1967 1

At the time of the landing at Da Nang in March
1965, the Marine Corps had a total of 20 helicopte r
squadrons . Two, HMH–461 and HMH–462, continued
to operate the "Deuce." The three observation unit s
had a mixture of old 0–ls and OH–43s and new UH–
1Es . Of the 14 medium transport squadrons, 12 were
flying the UH–34. One more was to be formed t o
complete the expansion previously planned by Gen-
eral Shoup. HMM–265 and HMM–164 were in the
process of converting to the CH–46. HMX–1 remained
at Quantico . A total of 433 helicopters were authorized
but only 398 were on hand.' The most critical short -
age was of CH–46s, resulting from continued delay s
in production .

On 12 June, the two transport squadrons in Vietna m
were joined by Lieutenant Colonel Gene W. Morrison ' s
HMM–161 from Kaneohe . The squadron was initially
assigned to the Phu Bai area approximately 40 mile s
north of Da Nang near the old imperial city of Hue.
The squadron in turn was followed by HMM–261 ,
commanded by Lieutenant Colonel Mervin B . Porter,
which arrived in Da Nang from New River on 2 1
June. Meanwhile, Lieutenant Colonel Lloyd F. Childer s
and his HMM–361 departed Santa Ana and were as -
signed to Futema on 8 June . There were now five
transport squadrons in the western Pacific area : three
in Vietnam, one on board the Iwo Jima as part of
the Special Landing Force and one at Futema . VMO–2
had elements in both Da Nang and Okinawa .

° For more information see : Jack Shulimson and Maj .
Charles M . Johnson, U.S . Marines in Vietnam, 1965 : Th e
Landing and the Buildup (Washington : History and Museum s
Division, HQMC, 1978 .)

Then, on 28 July, President Lyndon B . Johnson an-
nounced to the American people that the U .S . force s
in Vietnam would be almost doubled to 125,000 me n
and that additional reinforcements would be sent i f
needed. Following the President's speech, the Join t
Chiefs of Staff ordered the deployment of MAG–3 6
from Santa Ana to Vietnam . The commanding office r
of the group was Colonel (later Major General) Wil-
liam Gentry Johnson, a veteran of both World War I I
and Korea, in which he gained extensive experience
with night fighter aircraft .

The USS Princeton (LPH 5) sailed from Long
Beach, California the morning of 11 August . On
board were HMMs–362, -363, and -364 commanded
by Lieutenant Colonels James Aldworth, George D .
Kew, and William R . Lucas . Each squadron was as -
signed 24 UH–34s . Also, there was VMO–6, com-
manded by Lieutenant Colonel Robert J . Zitnik. The
squadron's 27 UH–lEs would be more than welcome
in Vietnam. The group 's heavy transport squadron ,
HMH–462, had been decommissioned two month s
earlier and the six remaining "Deuces" assigned t o
the Headquarters and Maintenance Squadron . Thes e
aircraft and their crews also were shipped to Da Nang.
The Princeton arrived at Subic Bay in the Philippin e
Islands on 27 August . There, the aircraft crews began
a three-day period of intensive final training in air-
to-ground gunnery in preparation for their entry into
combat . The ship departed on 30 August and arrive d
off Da Nang four days later . Back at Santa Ana, th e
remnants of the helicopter group were assigned to
Marine Wing Service Group (MWSG) 37 with head -
quarters at the nearby MCAS El Toro . '

Five months before the Princeton arrived, on 8
March, the headquarters of MAG–16 had moved from
Futema to Da Nang. The overall commander of SHU-
FLY at the time, Colonel John H . King, Jr., assumed
command of the helicopter group . A small rear head-
quarters had remained behind, but even it proceede d
to Vietnam on 11 September . 4 Colonel King, a fighte r
pilot at Guadalcanal in 1942 and commanding office r
of VMO–6 in the Korean War, was replaced on 9
August by Colonel Thomas J . O'Connor . Colonel
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O 'Connor was an unusual Marine avaitor . Prior to re-
porting to flight training in May of 1943, he had been
a member of the Marine Detachment on board the US S
Savannah in the November 1942 landings in Africa—
a campaign not often associated with a Marine . Be -
fore assuming command of MAG—16, he had bee n
Chief of Staff of the 1st Marine Aircraft Wing at D a
Nang. Both he and Colonel Johnson were about t o
have new homes for their men and aircraft, for the
rapid buildup of helicopters and other aircraft ha d
completely saturated the airbase . New helicopter air -
fields were urgently needed .

MAG—16 would be the first to move from th e
crowded conditions . A few miles east of Da Nang
across the Song Han " lay a long peninsula parallel
to the ocean . The northern terminus was a mountai n
which created the south side of the entrance to D a
Nang Bay . A few miles further south, the beach wa s
broken by a series of red marble mountains that wer e
almost devoid of vegetation and which rose precipiti-
ously from the coastland . As General McCutcheon wa s
to write later, "For MAG—16, a site had been chosen
. . . just north of this Marble Mountain . There was a
beautiful stretch of sandy beach along the South Chin a
Sea and just inland was a fine expanse of land cov-
ered with coniferous trees ten to twenty feet high . "

The Marines did not count on the ability of th e
impoverished Vietnamese to utilize every scrap of ma-
terial.

Unfortunately as soon as word got out that Marine s
were going to construct an air base there, the local Viet-
namese came onto the land in droves and removed al l
the trees including the roots, instead of the few tha t
had to be removed to build the runway and parkin g
areas. Thus, the troops and other inhabitants lost th e
protection those trees would have afforded against sun ,
wind, and erosion . °

The military construction units in Vietnam wer e
straining to complete other projects so a civilian com-
bine, Raymond, Morrison, Knudson-Brown, Root, and
Jones (RMK—BRJ) received the contract to build th e
airfield. By the end of August the 2,000-foot runwa y
and parking space made of Marston matting was com-
plete . Colonel O'Connor and MAG—16 completed th e
move from Da Nang on 26 August. A week later
MACV officially approved the name recommende d
for the new installation : Marble Mountain Air Fa-
cility (MMAF) . 7 When MAG—36 arrived, most of it s
aircraft and crews waited at Marble Mountain unti l
their own base was ready at Chu Lai farther south .

It was hardly luxurious, but did offer some distinct
advantages . Strongbacks, wooden platforms, and fram -

* Also variously known as the Tourane River—from th e
French name of Da Nang—and the Da Nang River .

ing had been built on which tents were erected . By the
end of the year a large wooden mess hall had bee n
completed and in those few moments when not flyin g
or working on the helicopters, the crews could enjoy
a hot meal. The cooling breeze from the ocean did no t
compensate for the heat of the summer, but at least
the wind kept away mosquitos—which were the
scourge of Da Nang and most of the rest of Vietnam .

The beach was the envy of all the other Marines in
the area. Almost pure white sand bordered the clear
crystal waters of the ocean . Sunbathing, surfing, an d
swimming were welcome breaks from the rigors o f
war, but the fine sand on which the entire base was
built created a few problems . It was difficult to con-
struct a road of any permanence, and the vehicles driv-
ing through the area often bogged down . Other than
sand, the most significant handicap, initially, wa s
that there were no hangars in which the mechanic s
could work on the aircraft . The heat of the summe r
and the cold downpours of the monsoon tested even
the staunchest of the crew chiefs as they prepared thei r
aircraft for the next combat mission .

Colonel Johnson faced different problems . On 7
May, the Marines had landed 55 miles south of D a
Nang at Chu Lai . Construction of a runway for fixed -
wing jets had begun two days later, and on 1 June th e
first aircraft had landed . General McCutcheon remem-
bered that the "peninsula to the northeast of Chu Lai
provided a likely site for a helo group ." 8

The construction of the Ky Ha "* helicopter base
was begun by U.S . Navy construction battalions (Sea -
bees) . They leveled an area 600 by 900 feet whic h
was to serve as parking ramp, landing zone, and take-
off runway . Metal matting was urgently needed for
other projects, but by using several different types th e
Seabees were able to pave sufficient space for the heli-
copters . "But they had no time to do anything else i n
the way of preparing for MAG—36 's arrival." The
bulk of the effort fell to Major Jack A . Kennedy and
his Marine Air Base Squadron 36 . On 2 September it
had left the Princeton and "began to dig in to stay
at Ky Ha." The unit was reinforced with every avail-
able Marine who could be spared from the other
squadrons. "They unloaded, moved ashore and se t
about building the camp. At night they also establishe d
their own perimeter defense as there was no infantr y
to do it for them." s

In a classic brief understatement, Colonel Johnso n
reported that on 11 September "we also got our first
monsoon rains . " The next day a damp Colonel John -
son welcomed the Assistant Commandant, Lieutenan t
General Richard C . Mangrum, to officially open Ky

** Pronounced "key-hah " from the name of a nearby village .
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Ha. The torrential rains continued and construction o f
the camp almost halted . It was not until 17 Septembe r
that all the Marines could sleep under a tent. Still they
were constantly drenched. Colonel Johnson describe d
one solution :

Our engineering department rigged up a drying ten t
by erecting a G . P. [General Purpose] tent close to a
generator and ducting the hot air blown over the engine
into the tent. This allows drying facilities for clothing ,
boots, etc., in wet weather, a very necessary commodity
in this climate. "

The Marines of MAG–36 and MAG–16 were learn-
ing what had been apparent to the members of the
SHUFLY squadron since 1962 . The monsoon seaso n
in Vietnam is a very wet time of life for everyone.
Though the incident occurred some time later and i n
another area of the country, General Krulak recounte d
every Marine ' s opinion of the monsoon . "Not far from
the Laos border, I saw this on a piece of a ration bo x
in front of a boy ' s little hootch . It said, with apologies
to G.B. Shaw, `The rain in Laos falls mainly in th e
house .' " 1 1

There was another thing the Marines were discover-
ing that had been previously noticed by the crews o f
SHUFLY . When Colonel Carey's staff avoided selectin g
an airfield in the delta which was paved with laterite ,
it was due to their knowledge of the characteristics o f
this red soil . Ky Ha was built in laterite. While the
crews at Marble Mountain had to contend with sand i n
everything, "at Ky Ha it was pure, unadulterate d
mud." 1 2

Dry laterite and sand began to take a toll of heli-
copters on takeoff and landing. The clouds of dus t
stirred up by the rotor wash literally sandblasted th e
rotor blades, causing continued erosion of the metal
and requiring frequent changes of the blades . The
problem was aggravated by the heavy demands fo r
helicopters . Parts for the machines had been procure d
on the assumption that each aircraft would fly 40 hour s
per month. By the end of the summer of 1965, eve n
with the monsoon season starting, the average for the
UH–34s was over 70 hours per month.

In August, CinCPacFlt reported a critical shortage
of blades for the UH–34s . The problem was so serious
that otherwise completely flyable aircraft wer e
grounded because there were no blades for their tai l
rotors . The end of the month saw the same situatio n
for the UH–1E. For that helicopter, the rotor blades
were expected to last for 1,000 hours of flight . In the
grit of laterite and sand they were being worn out
after only 200 hours . Further aggravating the problem,
ejected ammunition links from the guns were still nick-
ing the tail rotor . The modification by HMX–1 had no t
totally resolved the difficulty . By 22 October, a new

USMC Photo 532040

The dust and sand of Vietnam eroded rotor blade s
and clogged turbine engines . This CH–46 raises bil-
lowing clouds as it lifts oft from a hilltop landing zone
in northern I Corps in 1969 .

revision in the gun mounts had been prepared, an d
was being adapted to the UH-lEs . 13 Efforts to in -
crease the production of rotor blades for both types
of helicopter began immediately . By the middle o f
September, BuWeps could assure the Marine Corp s
that more rotor blades were on the way to Vietnam .
The first ones had been due to arrive 30 August an d
by January the next year, the supply should be ample . 1 4
In the meantime some Marine helicopters would hav e
to remain on the ground due to lack of parts .

The Viet Cong Worsen th e
Helicopter Shortag e

As October drew to a close, MAG–36 continued t o
improve the base at Ky Ha, in spite of the monsoon
rains. Pilots and crews were heavily engaged in com-
bat flights . At Marble Mountain, construction was con-
tinuing and though H&MS–16 now had a building fo r
a hangar, most crew chiefs still had to work outside . All
but a few of the structures were strongbacked tents.
MAG–16 had three of its operating squadrons a t
Marble Mountain . HMM–263 had arrived on 12 Oc-
tober and replaced HMM–261 . The new squadron was
under the same commanding officer who had led i t
during the Dominican Republic crisis earlier in the
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year, Lieutenant Colonel Truman Clark . Lieutenant
Colonel Childers remained with HMM–361 as di d
Lieutenant Colonel Bauman with VMO–2. The si x
"Deuces, " which had arrived on the Princeton, had
been assigned to Colonel O ' Connor and operated as a
subunit under Captain Guss H. Pennel, Jr . The tw o
support squadrons, H&MS–16 and MABS–16 com-
manded by Lieutenant Colonels Jerome "Jerry" L.
Goebel and Thomas E . Vernon were hard at work
keeping the base operating and the aircraft flying .

To all of the Marines, 27 October had seemed muc h
like any other day in the helicopter war . A group o f
VC had been spotted and eight UH–34s from HMM- -
361 escorted by armed UH–lEs of VMO–2 lifted 7 5
Vietnamese troops to engage the enemy. "Moderate t o
heavy small arms fire was received . The escort heli-
copters laid suppressive fire on these positions . " 15 In
addition, UH–lEs equipped with loudspeakers had
flown over the area just north of MMAF conductin g
broadcasts to the natives of the area . The aircraft o f
HMM–263 were busy with routine resupply and ad-
ministrative flights.

Long after night fell, many Marines were still work-
ing. Three of them, Corporal Eugene Mortimer, Lance
Corporal Leonard O'Shannon, and Corporal Lawrence
Brule were members of H&MS–16. By midnight they
had completed their duties in the one hangar and wer e
preparing to get a little sleep before starting again . A
few minutes later "we heard three explosions—they
sounded like mortars—and we grabbed our weapon s
and headed for a sandbagged hole ."" They did not
know that "a VC force estimated at 90, and possibl y
including some personnel from North Vietnam, ha d
launched a well planned and well coordinated attac k
on the Marble Mountain Air Facility." 17

Three and possibly four teams conducted the assault .
One unit attempted to breach the defenses near th e
H&MS hangar. There they met Mortimer, O ' Shannon ,
and Brule . "We'd been in the hole only about 20 sec-
onds when we saw about eight people, all armed, run-
ning towards us," said O 'Shannon . "They were abou t
30 to 40 feet away. We saw they were Viet Cong .
When they got within 15 feet of us, we opened fir e
with our rifles ." is Marine Corps training paid off well .
All three happened to be "Expert" riflemen and the y
annihilated the enemy squad, killing seven and wound-
ing and capturing four others . 1 0

On the west side of the field, the VC attacked a
bunker manned by Marines from MAG–16. Only after
all the defending Marines were wounded was th e
enemy able to penetrate into the area occupied by th e
maintenance and administrative tents of HMM–361 ,
HMM–263, and VMO–2 . "Once in the parking area,
they commenced a methodical attack on each heli -

copter. " 20 Seven of the UH–lEs were lined up beside
the hangar awaiting the arrival of parts . All were de-
stroyed . Six more on the parking ramp met a simila r
fate . Two more received major damage and anothe r
pair suffered less severe damage . 21 In a matter of
moments, MAG–16 's UH–lEs had been reduced t o
four flyable aircraft .

The UH–34s did not escape. Six were destroyed,
nine suffered major and 17 minor damage . Few were
unscratched . Lieutenant Colonel Clark reported that
one of his aircraft, which was considered lightly dam -
aged, had "122 holes in the fuselage from shrapnel ." 2 2

As the remnants of the VC retreated across the park-
ing mat, they were confronted with the six giant
"Deuces". Apparently unfamiliar with such a large
helicopter they could only push grenades through the
machine gun ports in the nose doors . Fortunately al l
they had left were concussion grenades . The explo-
sions blew off the escape windows from the heli-
copters, but caused little other damage .

At dawn the next morning, aircraft from the MAC- -
16 squadron at Phu Bai and from MAG–36 at Ky H a
arrived to bolster the Marble Mountain units . Even
with 19 of the helicopters destroyed, 11 more heavil y
damaged, and most of the rest damaged in some man-
ner, MAG–16, on the day after the attack, flew 33 3
individual sorties, carrying 312 passengers and 1 7
tons of supplies .

As initial reports of the attack were received a t
FMFPac headquarters in Honolulu, it was apparent
that additional helicopters would have to be shipped
immediately to Vietnam . Almost before the shootin g
ended, General Krulak requested replacement aircraf t
"with the highest priority given to the UH–1E ." 23 At
the time the Marine Corps had only 18 UH–lEs othe r
than those in Vietnam . Two of even this small total
were deployed to the Caribbean . 24 Fortunately there
were five available at San Diego which already wer e
loaded on board a ship for transfer to the wester n
Pacific area. FMFPac requested CMC to unload the m
and put them on cargo aircraft for immediate ship-
ment to Vietnam . 2J The next day CMC asked CNO t o
air-ship five more from HMX–1 at Quantico . By the
middle of November, 12 UH–lEs had arrived in Viet-
nam. Two were from the ship at San Diego, five wer e
from HMX, and five more which had just arrived i n
October from Santa Ana . Three of these aircraft in-
corporated a major improvement : The "540" roto r
system which increased the speed and performance o f
the original UH–1E . In Vietnam, however, the Marine s
and Navy had no parts for the improved helicopter .
BuWeps quickly arranged to procure the necessar y
supplies from the Army, which did have them . More
critical was the fact that not only had aircraft been
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destroyed in the attack but also the precious TK– 2
armament kits which had been installed. An urgent
program was begun and by 1 December the replace-
ment kits had arrived at Santa Ana where they wer e
assembled and shipped to Vietnam . 2 C

The replacements for the destroyed UH–34s als o
began arriving inside large cargo aircraft ." The com-
bination of the attack on Marble Mountain, aircraf t
shot down by the enemy, and helicopters destroyed i n
crashes in the heat and mountains of Vietnam, how -
ever, resulted in a shortage of 69 UH–34s throughout
the Pacific area by the first of December . 2 7

The "Deuce" Finds a Mission

The insatiable demand for helicopter lift capability
in Vietnam gave the powerful but idiosyncratic HR2 S
a last chance to prove its worth . The "Deuce" neve r
had lived up to the vision of the early Marine heli-
copter planners of fleets of the huge machines carry-
ing assault troops in massive vertical amphibious land-
ings; but as the Vietnam war expanded, the HR2 S
found a role, first in filling in back in the United State s
for other helicopters committed to the war and the n
by service in combat .

During the late summer of 1965, the continued de-
mands on MAG–26 at New River for aircraft an d
crews for Vietnam had left the east coast helicopte r
group short of aircraft to meet its usual required com-
mitments . These included provision of a Caribbean
ready force, such as had been on duty when the Cuban
and Dominican crises had erupted . Major Richard L .
Hawley, commanding officer of HMH–461, propose d
a solution . Hawley, a former enlisted Marine who ha d
been commissioned 21 December 1951, had bee n
brought into helicopters by the forced transition pro -
gram of 1963 and had been assigned to HMH–461 i n
various capacities since the completion of his train-
ing . He recommended that the next Caribbean read y
force not use UH–34s, which were in limited supply ,
but be made up of a full squadron of "Deuces." "

The prospect of 12 of these temperamental aircraf t
deployed together was not greeted with enthusiasm .
In the past, a chronic shortage of spare parts ha d
created maintenance problems with the "Deuce," and
it was believed that this difficulty would be aggravate d
if the aircraft were based on board a ship in the
Caribbean . Major Hawley, however, was able to poin t
out that the parts situation had improved greatly b y
mid-1965, as the result of a decision made in 196 4
(when it had become apparent that the replacement

Most were shipped in Air Force C-124s . This four-engined
propeller .aircraft was one of the few large enough to allo w
the tall UH–34 to fit in .

for the "Deuce, " the CH–53, would be delayed in pro-
duction) to procure a new supply of parts to keep th e
aging HR2S in operation .

Hawley convinced the Marine Corps that an all -
"Deuce" ready force was not only feasible but desir-
able . On 15 September, HMH–461, with 12 aircraft ,
deployed on board the USS Guadalcanal as the avi-
ation component of the Caribbean Ready Force ." I t
was augmented by two UH–lEs (which were the tw o
deployed when the search started for aircraft to re -
place the ones destroyed at Marble Mountain . )

By the time the squadron returned to New Rive r
on 15 December, it amply had demonstrated that th e
" Deuce," old and cantankerous as it was, still coul d
outperform any other helicopter then in service i n
Marine squadrons. On 26 January 1966, nevertheless ,
HMH–461 went into cadre status to prepare to re-
ceive the CH–53, but not until almost a year later o n
15 December would the first of the new heavy lifters
arrive . In contrast to the original Marine Corps con-
ception of nine squadrons of 20 "Deuces " each, the
September 1965 deployment of HMH–461 was th e
first--and only—time the HR2S deployed in a squad-
ron-size force in the role for which it was designed .

In Vietnam, where the "Deuce" could not be used
to conduct vertical amphibious assaults, Marines foun d
many other useful tasks for it . Of increasing impor-
tance was the recovery of other helicopters which ha d
been shot down or crashed . Less than two weeks afte r
arriving from Santa Ana, on 12 September 1965, a
"Deuce" performed what was claimed as "the firs t
helo lift of a downed aircraft under tactial consider-
ations" when it retrieved a Marine helicopter approxi-
mately 15 miles away from Chu Lai and carried it
externally back to the airfield." 3 0

A typical, though not routine, recovery occurred
three days after the attack on Marble Mountain . A
UH–34 of HMM–263 flying an assault mission eigh t
miles southwest of Da Nang had been damaged o n
landing. Recovery was attempted, but daylight ran ou t
before it was accomplished . 31 The Marines guarding
the aircraft had to be returned to more secure posi-
tions before dark and the helicopter was left unattended
during the night . The next morning six UH–34s o f
HMM–263 escorted by three armed UH–lEs of VMO –
2 lifted a platoon of U .S. Marines to the site of the
downed aircraft . 32 Experts on the disarming of explo-
sives were included as a Marine reconnaissance tea m
in the area had reported that the Viet Cong had place d
booby traps around the aircraft during the night . The
recovery force landed in a nearby clearing and set u p
a defensive perimeter while the experts rendered th e
booby traps harmless . As the UH–34 would have to
be lightened, maintenance personnel from the squadron
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USMC Photo A18612 5
The "Deuce" carries out its mission. A CH–37 of
MAG–16 lifts out the stripped hulk of a UH–34 sho t
down near Da Nang in October 1965 .

were landed and detached the main transmission an d
rotor, and the rotor blades . This action was necessary
since the recovery aircraft would have to hover out o f
ground effect before reaching translational lift to allo w
the damaged aircraft to clear surrounding trees .

Two "Deuces" were dispatched . The first lifted the
transmission and rotor head and returned to Marbl e
Mountain . The second "Deuce, " flown by First Lieu -
tenant Anthony D. Costa, picked up the rest of th e
UH–34 and started back to Marble Mountain with th e
load riding steadily beneath the aircraft . Minutes later
Costa's "Deuce" was hit by enemy ground fire whic h
cut fuel lines in the left engine . Gasoline from the
ruptured hose streamed from the engine and it ap-
peared that there would be an explosion at any

moment. Lieutenant Costa, ignoring the danger, kept
full power on the engine until he once again coul d
hover, lower the UH–34 to the ground, and then
land . . The security force, which had boarded other
helicopters when the "Deuces" departed, was hastily
diverted to the new area . Another "Deuce" was dis-
patched and once again the UH–34 was airborne unde r
a helicopter and successfully returned to Marbl e
Mountain . Lieutenant Costa's aircraft was repaired an d
he took off, only to be forced to make another emer-
gency landing before arriving back at home base . The
second time, the mechanical difficulty was quickly re -
paired and he and his crew finally completed the eight-
mile trip from the site of the downed aircraft t o
Marble Mountain . The UH–34 which had caused it al l
gained the dubious distinction of being shot dow n
twice without even having the engine started betwee n
the two incidents .

As Major Hawley's squadron was reduced to a
cadre, additional "Deuces" and spare parts were sen t
to Vietnam. While the big helicopters could perform
many missions that neither the UH–34 nor the UH–1 E
could accomplish, they still had limitations, as Lieu -
tenant Costa's experience had illustrated . Therefore ,
on 25 January 1966, General Krulak at FMFPac head -
quarters requested that the "Deuce" be phased out o f
Vietnam by 1 September 1966 . In April, he repeate d
the request and added that a detachment of three
CH–53s should be deployed to Vietnam to replace the
"Deuce" as soon as possible ."

The rapid buildup of U .S . forces in Vietnam durin g
1965 had caught the Marine Corps at the beginnin g
of its transition from the older generation of piston -
engine helicopters to the new, more powerful gener-
ation of turbines . As a result, the reliable UH–34s ,
supplemented by turbine-powered UH–lEs and by a
contingent of powerful but aging HR2Ss, had had to
carry the burden of the Marines' first year of large -
scale combat against the North Vietnamese and Vie t
Cong . The new year of 1966 would see jet-powere d
transport helicopters enter the war, bringing with them
a great increase in operational capability but also
some new and difficult problems .



CHAPTER SEVEN

THE CH-46 ON ACTIVE SERVIC E

The CH-46 Enters Comba t
A few months after the attack on Marble Mountain ,

the first of the new medium helicopters, the CH–46s ,
entered combat . Efforts to bring the CH–46 into th e
war had begun in mid-1965 . By that time, the tempo
of the war had increased, with the Marines no longer
confined to defensive action but now actively pur-
suing the enemy . The demand for more helicopter s
seemed insatiable, and the UH–34s, reliable as the y
were, no longer could even begin to meet the require-
ments . More lift capability was needed immediately.

Only two CH–46 squadrons—HMM–164 and HMM -
265—were close to being ready to deploy. On the
east coast, HMM–265, now under Major Gregory A .
("Greg" ) Corliss, had deployed to the Caribbean on
board the USS Okinawa (LPH 3) in June, the first
CH–46 squadron to make a shipboard deployment .
On the west coast, HMM–164, which had been left
behind and assigned to MWSG–37 when MAG–36 lef t
for Vietnam, was still in training. The original sched-
ule had called for HMM–164 to move to the wester n
Pacific in October 1966, with HMM–265 to follow tw o
months later . '

To meet the need for more lift capability, th e
Marine Corps sped up the departure of these units by
about seven months . HMM-164, under Lieutenan t
Colonel Warren C. Watson, who had taken command
on 6 June 1965, sailed for Vietnam on the Princeto n
on 16 February 1966 . Watson, who had been a naval
aviator since May 1943 and had flown fighters, attac k
aircraft, and transports in addition to helicopters, had
27 CH–46s under his command, including three which
were to be used as spares. On 4 March HMM–164
arrived at Subic Bay . It transferred there to the Valley
Forge for the rest of the trip to Vietnam . '

On the morning of 8 March, the weary UH–34 and
"Deuce" crews at Marble Mountain welcomed th e
sight of 27 CH–46s flying down the white sand of the
beach, shuttling the squadron ashore . As one of th e
pilots watching, Captain Alvah J . ("Jerry") Kettering,
later recounted, "Those big airplanes sure were a sigh t
for sore eyes to us '34 crews." 3 The squadron pilots

immediately began to familiarize themselves with th e
tactics and procedures being used by the other units .
Initially, the UH–34s continued to fly normal missions ,
only instead of a second helicopter of the same typ e
in the formation, a CH–46A would be attached . In a
few days the indoctrination was over and Lieutenant
Colonel Watson with his squadron took on the ful l
burden of combat operations .

Lieutenant Colonel Watson and his crews lost n o
time in entering combat. In the first 35 days afte r
their arrival in Vietnam, they flew almost 2,70 0
sorties .* In the same period, eight of the aircraft were
hit by enemy fire and though the damage to the heli-
copters was small, two of the crew members wer e
wounded . General Krulak summed up the first impres-
sions of the new turbine helicopter after a month o f
operation . "It is emphasized," he wrote, "that th e
limited period for evaluation of the CH–46 precludes
any dogmatic conclusions as to performance an d
effectiveness of the helo in a combat environment .
However, our initial impressions are all favorable . "
He concluded that "The CH–46 is making a significant
contribution to the helo assault capability of the
Marine Corps air-ground team in South Vietnam . " 4

Three months later in June 1966 Lieutenant Colonel
Herbert E . Mendenhall led his HMM–265 with its 2 4
CH–46As ashore at Marble Mountain . The squadro n
had departed New River on 21 April on board th e
USS Boxer.

Problems and Improvement s
The rapid introduction into combat of the CH–4 6

brought an immediate increase in lift capability, bu t
from the start it also brought difficulties . Some of the
problems had become apparent two years before, a s
the first of the aircraft were delivered to tactica l
squadrons .

In August 1966, Brigadier General Alan J. Arm-
strong, Assistant DC/S (Air), reviewed the history .
The tests at Patuxent River "in early 1964 reveale d

A combat sortie is one requirement completed by one heli-
copter . Several sorties might be completed on a single flight .

99
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that the CH—46A had excellent potential for th e
Marine Corps assault helicopter mission," he wrote.
"However, the mission capability of the CH—46A was
seriously compromised by excessive vibration level s
and susceptibility of the engines to severe damage i n
a sand environment . " Vertol's engineers "undertoo k
these problems and produced a useable vibration ab-
sorber . Engine susceptibility to sand erosion was re-
duced to [what was then considered] an acceptabl e
level . " Like all aircraft in the Marine Corps, he added ,
the CH—46A "was constantly evaluated for possible
improvement.

Among the changes made before the deployment o f
HMM—265 and HMM—164, were a "four degree roto r
trim in the forward transmission to improve the air -
craft attitude during landing [the initial aircraft ha d
to land with the nose high in the air, which, among
other things, obstructed the view of the pilot at a
critical time] and fuselage formation lights for nigh t
formation flying ." Another change was the direct re-
sult of Lieutenant Colonel Clapp's experience in
SHUFLY. In 1962 he had decided that the best pro-
tection from enemy fire was to spend the minimu m
amount of time on the ground unloading the assaul t
troops. In a CH—46 the troops exited from the rear ,
over a lowered ramp . If the aircraft took off with the
ramp still down, there was a good possibility of caus-
ing damage to the helicopter so "an acceleration i n
the rear ramp operating time " was included in the
modifications . '

Other lessons from SHUFLY were incorporated .
Armor was added to critical areas of the engines .
Armored seats, similar to those which were fitted in
the UH—34, were designed and were " installed prio r
to the introduction of these aircraft into Vietnam ." '
The most important change, however, was that whe n
the CH—46 arrived in combat it would be equipped
with machine guns . Vertol designed a kit to be fitte d
in the aircraft which would allow the crew chief an d
a gunner to operate either a .50 caliber heavy ma -
chine gun or the familiar M—60. The company pro -
posed that it manufacture and install the kits in the
first 54 aircraft. The project would be completed in
July at a cost of $2,995,000. The schedule was such
that some of the modifications would have to be com-
pleted on board ship on the way to Vietnam an d
others would have to be finished after they arrived a t
Marble Mountain .

The Marine Corps was not satisfied with the offer .

In view of the contractor [Vertol] time schedule and
costs, the 0&R Departments [overhaul and repair facil-
ities operated by the Navy and Marine Corps] were re -
quested to undertake a program to expedite installation .
Following inspection of the . . . trial installation at

Quantico . . . a decision was made to have the kits
manufactured and installed by the Navy O&Rs .8

At least 16 kits were to be ready in March . Total
cost of all 54 was $805,000 . "To equip HMM—164 air -
craft prior to their WestPac deployment," General
Armstrong wrote, teams for the O&R facilities :

. . . from Cherry Point, North ' Island, and Jacksonville
manufactured and working in two twelve hour shift s
at MCAF Santa Ana, installed these kits in recor d
time . This modification was called ` Project Tough . ' °

Two gun mounts were installed . One was on the
left side of the aircraft in an emergency exit doo r
opening immediately behind the cockpit . The other
was on the right side, in a window just to the rear of
the side passenger door. To complete all of the modifi-
cations, including the gun mounts, required approxi-
mately 1,400 man hours of labor for each aircraft .
The west coast helicopters were finished before HMM —
164 departed on the Princeton . At New River, HMM—
265 had all its aircraft ready by 28 March . t0 Initially ,
the aircraft were furnished with .50 caliber machine
guns. An additional 30 armament kits were built and
installed by O&R North Island (San Diego, California )
in the CH—46s delivered to HMM—165 in July 1966 .
From then on "new production helicopters will have
the kit mounted by contractor personnel at the plan t
prior . . . to delivery " to the Marine squadrons . i '

The addition of the engine and seat armor and th e
machine guns was not universally applauded. A month
after Lieutenant Colonel Watson and his squadron
had arrived in Vietnam, General Krulak complained
that "the .50 caliber machine gun and the weight of
its ammunition constitute a significant reduction in th e
allowable pay load of the CH—46." Not only was ther e
a reduction of payload but, " the internal mounting o f
the .50 caliber machine gun restricts its field of fire ,
and the weapon is limited in elevation due to the dual
rotor configuration . " "Finally," he wrote, " the .50
caliber does not have the inherent capability of th e
M--60 to be removed from a downed aircraft and used
in defense ; it being too heavy for the purpose ." Gen-
eral Krulak concluded :

The weight of the engine armor and the pilot sea t
armor must also be given consideration in relation to
the loss of payload versus the effectiveness of armor.
Comments and recommendations with regard to hel o
armor and arrangement will be addressed separately a t
a later date after further data are assembled . "

Eight months later, in December, he summarized th e
results of the experience gained in Vietnam. "The
addition of armor to this aircraft has reduced its lif t
capability 967 pounds, from 4850 to 3874 (80 de-
grees Fahrenheit, at 1500 altitude) ." He continued :
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The CH—46 which was initially advertised as capabl e
of transporting 25 combat equipped troops, now carrie s
only about 15 in combat . It was also intended to be the
. . . helicopter capable of lifting the 105mm howitze r
which task cannot now he performed without stripping
the aircraft of all but essential equipment. With th e
CH—46, trade of fuel for increased lift is usually no t
acceptable except for extremely short range mission s
because of its already limited endurance . Reducing th e
fuel load to compensate for the current 967 pound
armor weight would lower the usable fuel from a tota l
of 2452 pounds to only 1485 pounds, or about 1 .3 hours
total operation ; too little for acceptable combat flex-
ibility."

He agreed that "it is plain that we need protective
armor on our helicopters . " But, he said :

. . . up to now . . . it appears that our armor installa-
tion efforts have been pursued without respect to th e
missions and tasks assigned, to the capabilities of th e
aircraft or in the nature of the combat environment i n
which the particular type is normally expected to op-
erate .

He recommended that :

. . . an analytical review of present armor require-
ments be conducted, [andl the objective should be t o
hold armor weight to the lowest reasonable limit con-
sistent with the mission for each type of helicopter. "

For the CH—46, he continued, it should consist o f
pilot and co-pilot seat armor and limited engine armor
in vital areas only, the total weight of which shoul d
not exceed 450 pounds .

In spite of General Krulak's advice, the guns and
armor remained on the CH—46 . On 3 August 1966 ,
Krulak notified the squadrons in Vietnam that th e
helicopters would continue to be armed, but with th e
lighter, more portable M—60 machine gun . The .50
caliber guns could be retained and used as desired . 1 '

By mid-1966, disturbing reports from the squadron s
were citing difficulties with the aircraft . The much ad -
mired, beautiful, white sand of the Vietnamese low-
lands was proving to be a deadly trap for the turbin e
engines. When David Richardson of Vertol had spoke n
to the 1961 meeting of the American Helicopter So-
ciety, he obviously did not have operation of the CH —
46 in Vietnam in mind . But his fears of sand bein g
sucked into the compressor and causing extensive dam -
age were coming true for HMM—164 . The sand was
eroding the compressor blades to a point where the y
could not pump in sufficient air to the burnin g
chambers . The resulting condition, called "compressor
stall" caused the engine to lose power and to excee d
the maximum temperature allowed . It was a dangerou s
situation. By the end of April, engines were bein g
ruined and had to be replaced after every 200—30 0
landings . 1G

All the spare engines the squadron had brought wit h
them had been used earlier in the month . 17 Naval Ai r
Systems Command in Washington, which was in charg e
of procuring more engines, estimated that, "Based on
the programmed flight hours, the current usage rates
will generate a need for approximately 32 engine as-
semblies a month ." 18 A series of conferences with the
manufacturer, the General Electric Corporation, re-
sulted in the company arranging to have the engines
repaired in Japan . This reduced the long time required
to ship them from Vietnam to the United States .

In the first week in May, Vertol and General Elec-
tric sent a team to Marble Mountain to investigate the
problem . 19 The solution the team devised was a large
filter, shaped somewhat like an oversized loaf of bread,
and similar in function to that utilized in home ai r
conditioners, which was installed on the front of th e
engines. One of these "100 percent barrier filter " sys-
tems was installed on a CH—46 at Marble Mountain .
Another was sent to New River. The results of th e
initial tests were encouraging and by 31 May, MAC—1 6
could report that "360 landings had been made with
no evidence of sand erosion . " A week later, MAG—2 6
confirmed that "753 landings had been completed .
Some sand erosion had taken place on the No . 2 en-
gine," but this was the result of an easily corrected
fault in the manufacture of the kit .20 The only diffi-
culty reported was that "a 1% degradation of powe r
is experienced with every 10 landings due to filte r
clogging," but full power could be restored by clean-
ing the filter . 21 Even before a contract could be signed,
Vertol began constructing other kits . The first ship-
ment of 15 filters was ready by 2 July and 64 more
by 25 July. 2 2

The sand was not damaging just the engines . The
rotor blades were experiencing the same abrasive
treatment . The solution was "main rotor blades with
nickle plated leading edges" which were air shipped
to Vietnam in May. The new blades were estimated
"to be good for 1000 landings in sand laden atmos-
phere," about five to ten times as long as the origina l
stainless steel ones . 22 Finally, the sand and dust were
finding their way into the fuel system, causing errati c
operation of the engines . The situation became so seri-
ous that on 21 July, all CH—46s were grounded and
were "to be flown only for heavy lift capability and/
or emergency situations ." It was a bitter blow for
Lieutenant Colonels Watson and Mendenhall and thei r
crews . Some of the pilots were temporarily assigne d
to the UH—34 squadrons "to supplement pilo t
strength . "24 Immediately, the Naval Air Systems Com-
mand and Vertol began "accelerating fabrication and
shipping of . . . fuel filters ." 25 By the end of August ,
all the aircraft in HMM—265 and over half of those
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USMC Photo A422630
These CH—46s of HMM—161 transporting Marines of the 1st Marine Division in an assault southwest of D a
Nang have their .50-caliber machine guns mounted in the doors and air filters fitted over the engine intakes . Both
modifications proved necessary under Vietnam conditions .

in HMM—164 had the barrier filter and fuel filter in-
stalled . 26 Soon after, both squadrons were back in ful l
operation . As General Krulak wrote, "These helicopters
greatly enhanced the operations [in Vietnam] becaus e
of their increased capacity and load carrying char-
acteristics," even though the sand and dirt continued
"to cause maintenance difficulties . " 2 '

A New Version

Four months before Lieutenant Colonel Watson an d
his squadron arrived in Vietnam, it had become appar-
ent that the production of CH—46s would have to b e
accelerated to meet the expected demands of combat .
In the 1965 budget, Congress had approved the pur-
chase of 90 of the helicopters the next fiscal year.
Late that fall, Roy L . Wilson, Naval Air Systems Com-
mand project coordinator for the CH—46, was called
to a high-level conference . The question posed to him
was, "How many additional CH—46s can be built by 1
July 1967? " 2S Initially, Wilson and his staff thought

that Vertol could increase production from the planne d
seven or eight aircraft per month to a peak of 17 . Tha t
large an increase, however, would create manufactur-
ing problems costly to the Navy, so the rate was finall y
established at 14 a month . On 22 September 1965, th e
Department of Defense notified Vertol to "accelerate
the U.S . Marine Corps CH—46 Sea Knight helicopte r
production schedule by 100 per cent over the previ-
ously planned production rate ." 2 9

At the same time, the company was awarded a con -
tract for $10.7 million to begin procurement of parts
for additional helicopters . By January 1966, a total
of 184 aircraft had been authorized. Some of these
would be CH—46As already on the production line .
Most of them would be an improved model : the CH —
46D .

In the CH—46, as in most aircraft, the original de -
sign underwent a series of improvements . These re-
sulted from development of new manufacturing tech-
niques, experience in actually operating the aircraft ,
modifications to improve the aircraft ' s ability to per-
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Photo courtesy of Boeing Vertol Compan y

CH–46s being assembled on the Boeing Vertol production line. The company doubled its Sea Knight produc-
tion rate in September 1965.

form its intended mission, and redesign to accep t
equipment or engines not available when the machin e
was first built . Under the Department of Defense
designation system, if these modifications were sig-
nificant but did not alter the original purpose of th e
aircraft, these variations on the initial design wer e
denoted by different letters following the basic mode l
number . So it was for the CH–46. The first model
which Boeing-Vertol built for the Marine Corps wa s
designated the CH–46A, and the improved version no w
to be bought was to be the "D" model ."

The new CH–46D incorporated a number of desig n
changes, many of them the results of rapidly accumu-
lating experience in Vietnam, and it also had a differ-
ent engine . An important consideration in the origina l

'` In theory, there could have been a CH—46B and C, but ,
as was not uncommon, changes could be proposed ,and a desig-
nation assigned and then no aircraft of that designation, o r
possibly only a test aircraft, ever built . Some military pur-
chasers might accept a modification while others did not .
Hence, helicopters in the Marine Corps did not always hav e
their letter designations in strict sequence, and the CH—46
jumped from an "A " version directly to the " D ."

If the mission of the aircraft were changed in modification ,
the first letter of its designation, which indicated purpose, als o
changed . The Navy SH—34 series, for instance, was the sam e
helicopter as the UH—34, except the former was modified fo r
anti-submarine warfare and the latter as a troop carrier an d
cargo transport. Except for the special equipment for th e
different missions, the two aircraft were almost identical .

selection of the Vertol entry in the competition with
Sikorsky had been the fact that the CH–46A ha d
transmissions and rotor drive components which coul d
be adapted to more powerful engines if they becam e
available . By 1964, such engines were being built, an d
on 24 January of that year, the CNO had published a
new requirement, 14–12 Assault Transport Helicopte r
Medium, which called for an improved helicopter .
Vertol won the contract for what was to be the CH –
46D. The new model contained an improvement o f
the General Electric T58–8 turbine, the T–58–10 (o r
"Dash Ten" engine as it came to be called), each on e
of which produced 150 more horsepower than the
earlier versions . 30 This 12 percent increase of powe r
resulted in much better performance in a hover an d
with only one engine operating .

Another significant change was that, unlike the CH–
46A, on which only the tail rotor adjusted to giv e
better visibility on landing, in the new machine bot h
the tail and forward rotors automatically corrected fo r
changes in speed . As a result, "The field of view dur-
ing shipboard operations is significantly improved ove r
the CH–46A helicopter ." 31 New rotor blades had been
designed which included a cambered—or curved —
cross-section instead of the symmetrical design of th e
earlier ones . The new design "expanded altitude /
airspeed capabilities . . . and enhances the servic e
suitability of the CH–46D." 32 Although the new air-
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craft was originally scheduled to be introduced into th e
Marine squadrons beginning in July 1966, service ac-
ceptance trials were not started at Patuxent River unti l
2 August. 33 The tests, completed on 3 October, con-
sisted of "147 flights for 230.2 hours . . . including 15 . 7
hours of shipboard operations and seven hours of per-
formance evaluation with the engine filters installe d
[which were] required for operations in sand envir-
onment."34 The report of the test concluded that " th e
CH–46D offers significant improvements over the CH–
46A," and that "Performance characteristics . . . are
excellent and all performance guarantees were met ." 3 6

Immediately upon completion of the tests, Patuxent
River notified the CNO of the results and recom-
mended that "the model CH–46D be provisionally ac-
cepted for service use ." 3 '

The Marine Corps and Navy did not plan to sen d
"Ds" to Vietnam to replace the "As" already there .
Instead, as the CH–46Ds were built they would b e
assigned to the additional squadrons preparing to leave
for the western Pacific and to squadrons in the United
States which were converting from the old UH–34 .
This decision meant that for some time to come, most
of the machines in Vietnam would be the original, un-
improved "A" version .

The first CH–46Ds arrived at New River in October
1966 but were held temporarily in H&MS–26 until th e
transfer of HMM–161 from Vietnam on 19 December .
Then the helicopters were turned over to this squadron .
Simultaneously, CH–46Ds were being delivered to th e
squadrons at Santa Ana . With the immediate operat-
ing problems of the "A" model apparently solved an d
with the improved "D" version coming into service ,
it seemed at the end of 1966 that the Marine Corps '
difficulties with the CH–46 series were finally over .

General McCutcheon Takes Charg e

In June 1966, as the first CH–46 squadrons wer e
fully committed to the grinding struggle of combat i n
Southeast Asia, Major General Keith Barr McCutcheo n
was installed as Deputy Chief of Staff (Air) at Marin e
Corps headquarters . He would hold this position fo r
the next three and a half critical years .

Among the thousands of Marines who had partic-
ipated in helicopter development in the Corps sinc e
the mid-1940s, McCutcheon consistently had been i n
the forefront. While he contributed to many areas o f
the Marine air-ground team, he is best remembered fo r
his work with helicopters. McCutcheon's road to the
office of DCS (Air) had been a long, tortuous one .

USMC Photo 53203 6
Lift capability was greatly increased with the introduction of the improved CH–46 "D" model. This aircraft i s
picking up supplies for a remote reconnaissance observation post west of Da Nang in 1969 .
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USMC Photo 53204 2

Lieutenant General McCutcheon dismounts from his UH—1E on a visit to the 7th Marines during his tour a s
Commanding General, III MAF in 1970 . McCutcheon often piloted his own helicopter on such trips . Corporal
Thomas F. Norman, the crew chief, holds the general's flack jacket, while Colonel Edmund G . Deming, Jr ., the
7th Marines commander, greets McCutcheon.

McCutcheon was born on 10 August 1915 in Eas t
Liverpool, Ohio, a small, economically declining Ohio
River industrial town on the edge of Appalachia . He
grew up in East Liverpool and graduated from high
school there in the grim depression year of 1933 . In
spite of the depression, McCutcheon's father, a physi-
cian, had enough money to pay for a college educatio n
for his son, and in the fall of 1933, Keith McCutcheo n
entered the Carnegie Institute of Technology in near -
by Pittsburgh, Pennsylvania .

At Carnegie Tech, where he majored in manage-
ment engineering, McCutcheon soon demonstrated the
keenness of mind and capacity for work that would
characterize him thoroughout his life . Besides ranking
consistently in the upper one-tenth of his class in
scholarship, he worked on the school newspaper, served
on the YMCA cabinet, went out for varsity track and
intramural athletics, joined a fraternity, and wa s
elected to several journalistic and scholarly honor
societies. He also joined his school 's Army Reserv e
Officers' Training Corps (ROTC) unit and completed

the four-year course . The course included, beside s
military tactics and engineering subjects, instructio n
in "Care of Animals and Stable Management "—an
indication of the condition and sense of priorities o f
the Army at that time .

The continuing depression, with its resulting limite d
civilian job prospects, combined with a growing inter-
est in aviation, led McCutcheon to seek a militar y
career . Throughout his college years, he tried to get
into Army aviation . In 1935, with the help of a Demo-
cratic party committeeman from East Liverpool, h e
obtained one of the few appointments then availabl e
to Army flight school, but he failed the entrance physi-
cal examination because of high blood pressure—th e
result, McCutcheon explained, "of finishing a fina l
exam period and a slight sickness ." 3 7

In January of 1937 (his graduation year), after jo b
applications to several industrial firms, including Lock -
heed Aircraft, brought no attractive offers, McCutch-
eon again attempted to enter Army flight school . He
obtained and passed a second physical examination,
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and on 15 May 1937 received orders to report to
Randolph Field, Texas, by 1 July to begin the pre -
scribed one-year course of instruction . McCutcheon
never reported . The Army informed him that, afte r
his year of training, he would have no guarantee of a
commission or of assignment to active duty due to a
shortage of funds for aviation officers . Mct utcheo n
therefore requested that his name be removed fro m
the rolls of the July 1937 cadet class . He remained ,
however, on the eligible list for future classes . He also
accepted a second lieutenancy in the Corps of Engi-
neers Reserve."

McCutcheon by this time had a better alternative in
sight ; he had applied for a commission in the Marin e
Corps . The Marine Corps McCutcheon hoped to ente r
consisted of less than 20,000 officers and men in 1937 ,
but it possessed a reputation for valor and an aur a
of glamor gained in World War I and in Caribbea n
and Asiatic interventions. Most attractive from Mc-
Cutcheon's point of view, the Marine Corps had air-
planes—in 1937, 102 of them, flown and maintaine d
by an aviation establishment of 140 officers, 15 war -
rant officers, and 1,117 enlisted men . In these depres-
sion years, the few openings for junior officers in th e
Marines usually were over-subscribed by applicants ,
many of them young men like McCutcheon of excep-
tional ability, who turned to the military for lack o f
other opportunities . This situation permitted the
Marine Corps to pick and choose only the best, pro-
ducing one of the most brilliant generations of offi-
cers in the Marines' history. One of those chosen was
Keith McCutcheon .

On 7 June 1937, McCutcheon took his Marine Corps
physical examination at the Philadelphia Navy Yard .
He failed it . Again, high blood pressure—the result o f
a recent illness and of overwork preparing for exami-
nations—threatened to end his military career befor e
it began. But, as he had with the Army Air Corps ,
McCutcheon persisted . He appealed for, was granted ,
and passed a second examination . On 12 August, he
was appointed a second lieutenant, USMC, "revocabl e
for two years from the 1st of July 1937 ." He immedi-
ately resigned his Army reserve commission and, on 1 6
August, reported to the Marine Barracks in Phila-
delphia for duty and instruction at the officer's Basi c
School . 3 0

After graduation from The Basic School, McCutch-
eon, assigned as an infantry officer to the Marine de-
tachment on the carrier USS Yorktown (CV 5), con-
tinued his effort to get into aviation . In Septembe r
1938, he applied for Marine Corps flight training an d
was turned down. He tried again in January 1939 and
was informed that no vacancies in the training pro -
gram existed but that his "preference for this assign-

	

* Later redesignated Marine Observation Squadron 151 .

ment has been recorded for future consideration ." 40
In June of that same year, an unexpected vacancy oc-
curred in the flight class scheduled to begin at Pensa-
cola on 1 July, and McCutcheon at last obtained hi s
desire . He was ordered to Pensacola to begin pilo t
training . On 3 July 1940, he was designated a nava l
aviator and assigned to Marine Observation Squadro n
1 at Quantico . 41 "

McCutcheon spent a year with the squadron, serv-
ing on board carriers and at Guantanamo and San
Juan, Puerto Rico . Then he entered further aviation
technical training. In September 1941, the Marine
Corps sent him to the postgraduate aeronautical engi-
neering school at the U .S. Naval Academy . Mc-
Cutcheon graduated from this school—typically, num-
ber one in his class—in May 1943 . He spent the sum-
mer touring military and civilian aircraft plants t o
learn production and design techniques, and in October
he began graduate work at the Massachusetts Institute
of Technology . Nine months later, he received hi s
Master of Science degree .

In September 1944, McCutcheon, now a lieutenan t
colonel, became operations officer of Marine Aircraf t
Group 24, located on Bougainville in the Southwes t
Pacific . MAG—24 the following month was assigned t o
provide most of the close air support for the Army i n
the planned invasion of the Philippines . Lieutenant
Colonel McCutcheon received the job of developin g
the procedures for coordinating Marine air and Army
ground forces. This promised to he a difficult task .
Marines long had experimented with close air support
of ground troops, but no complete doctrine had ye t
been worked out. What systems the Marines had de-
veloped were oriented toward support of beachhea d
assaults involving large Marine forces in restricte d
areas rather than toward supporting units of a differ-
ent service in mobile, wide-ranging land operations .

McCutcheon later recalled that he and his staff wer e
"completely unprepared" for their mission . "Efforts
were made immediately to assemble all the availabl e
literature on the subject," he continued, "but it becam e
clearly apparent that the existing instructions wer e
published piecemeal in many forms and much of th e
data was contradictory." 42

Using as much as they could of the existing doc-
trine and information and drawing on their own ex-
perience and ingenuity, McCutcheon and his group
drew up a new, detailed doctrine . McCutcheon's sys-
tem was based on the principle that "close air suppor t
is an additional weapon to be employed at the discre-
tion of the ground commander ." 43 Once the concep t
and instructions had been approved, McCutcheon
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supervised the training of both Marines and Army
personnel in how to put them to use, and during the
offensive in the Philippines he helped direct their im-
plementation. The system proved successful in the cam-
paigns for Luzon and Mindanao. For his part in de-
veloping it, McCutcheon was awarded- the Legion of
Merit by Admiral Thomas C . Kinkaid, Commander o f
the Seventh Fleet." McCutcheon 's plan for controllin g
close air support constituted a significant contribution
to the development and refinement of air-ground co -
operation ." Had he accomplished nothing else in the
Marine Corps, this achievement alone would hav e
made him a major figure .

To the keen analytical mind which could produc e
an air support doctrine, McCutcheon added persona l
courage. In April 1945 he participated in an exploi t
that won him a Silver Star medal from the commande r
of the U.S . Army X Corps . Due to its nature, the feat
remained classified and was not widely known at th e
time. The citation gives the details :

For gallantry in action against the enemy in th e
vicinity of Malabang Field, Mindanao, Philippin e
Islands during the period 12 April 1945 to 17 Apri l
1945. Prior to the landings on Mindanao informatio n
was received which indicated a possible change in th e
tactical plans . Lieutenant Colonel McCutcheon volun-
teered to fly to the Malabang Airfield that had just been
reported seized by a small guerrilla force . He arrive d
at the Airfield five days prior to the landings of Ameri-
can forces. During the ensuing five days, from position s
within close range of enemy machine gun and mortar
fire and with utter disregard for his own safety, he re-
ported the situation to the landing force afloat, briefe d
pilots and supervised the direction of air strikes . Hi s
accurate information transmitted to the task force com-
mander afloat enabled the formulation of amended plan s
and resulted in an unopposed landing on Malaban g
Area. Lieutenant Colonel McCutcheon ' s unselfish de-
votion to duty, disregard for his personal safety, and
outstanding performance of hazardous duty in the fac e
of the enemy contributed greatly to the successes at-
tained . . . . "

For additional information, see Robert L. Sherrod, History
of Marine Corps Aviation in World War 11 (Washington :
Combat Forces Press, 1952) and George W . Garand an d
Truman R. Strobridge, Western Pacific Operations : History o f

U .S. Marine Corps Operations in World War 11, Vol . IV
(Washington : Historical Division, HQMC, 1971) .

General Vernon E . Megee, USMC (Ret), who command-
ed all Marine air support control units with the Pacifi c
Fleet in 1945, notes that McCutcheon' s system had little direc t
application to amphibious operations and that, " Developmen t
of air support control for the latter type of operations bega n
with Peleliu .and continued through Iwo Jima and Okinawa .
Thus the latter development was more or less contemporane-
ous with what occurred in the Philippines. " (Megee Com-
ments)

By the end of the war, McCutcheon also had won a
Distinguished Flying Cross and six Air Medals for hi s
exploits . On his return to the United States in Novem-
ber 1945, he was assigned as an instructor in the Avi-
ation Section of the Marine Corps Schools at Quantic o
and then, less than a year later, to the Bureau of Aero-
nautics at the Navy Department in Washington . At
the Bureau of Aeronautics, where he remained unti l
December 1949, McCutcheon became deeply involve d
with the guided missile and pilotless aircraft programs .
During this assignment, from April to October 1947 ,
he had the additional duty of Marine Corps aide t o
the White House . He also took on another title—that
of husband. On 1 November 1947, the 32-year-old ,
highly decorated aviator was married to Marion P .
Thompson from East Liverpool .

McCutcheon had been associated with the earliest
development of helicopters as an aviation instructo r
in the Quantico schools, but not until July 1950 did
he begin officially flying them. Ordered back to Quan-
tico to take command of HMX–1, McCutcheon took
transitional helicopter training with the Navy ' s Heli-
copter Squadron 2 at Lakehurst, New Jersey . Always
a superior student, he completed the course "in th e
shortest length of time the Navy had recorded up until
then ." He assumed command of HMX–1 on 17 Augus t
1950 . With his new command, McCutcheon " inherite d
an experiment which had significant effect on . . .
helicopter operations in Vietnam—firing a cockpit
controlled 2 .36-inch rocket from the side of the heli-
copter ." "" In addition, "bombing from the helo wa s
also evaluated as the HRP–1 (early Piasecki transpor t
helicopter) dropped externally carried bombs fro m
8,000 feet." 4E *" *

In December 1951, the now Colonel McCutcheo n
was ordered to Korea to take command of the recently
deployed HMR-161 . He continued to develop ne w
tactics and techniques and to lead his squadron in com-
bat assaults until 5 August 1952 . For his service in
Korea, he was awarded his second Legion of Merit an d
four more Air Medals . On his return to the Unite d
States he was almost immediately ordered to Frank-
furt, Germany, where he served successively as Opera-
tions Officer ; Assistant Chief ; and later Chief, Opera-
tions Branch, J–3 Division at the headquarters of th e
United States European Command . May 1954 saw hi m
back in the United States where he was assigned as
Chief, Air Section, Marine Corps Equipment Board, a t
Quantico .

4 °` Not to be confused with later experiments with "Bullpup "
missile firings from a UH-34 .

° *'' For additional information on developments of th e
period, see Rawlins, Marines and Helicopters 1946-1962 ,
passim.
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Three years later, he reported to New River as th e
commanding officer of MAG–26, where he remaine d
until June 1959. This was a particularly productive
time for him in the development of helicopters, as h e
was constantly devising new techniques, developing
tactics for the UH–34 and "Deuce," and reorganizin g
the units and equipment of the helicopter group . A
tour as a student at the National War College in Wash-
ington followed, and after graduation, in July 1960 he
reported to HQMC first as Assistant Director of Avia-
tion, and then—as a colonel—as the Director, in Sep-
tember of that year .

The next spring he was promoted to brigadier gener-
al and assumed command of the Hawaii-based 1s t
Marine Brigade . He and his family remained in
Hawaii after this tour and he joined the staff of th e
Commander-in-Chief, Pacific, as Assistant Chief of

Staff for Operations . During this assignment, he par-
ticipated in the escalation of the war in Vietnam, an d
helped define clear-cut responsibilities for the conduc t
of combat air operations involving the Air Force, Navy ,
and Marine Corps . For exceptionally meritorious serv-
ice from 1963 to 1965 he was awarded his third Legio n
of Merit .

Ordered to Vietnam in June 1965, McCutcheon com-
manded the 1st Marine Aircraft Wing and served a s
Deputy Commander, III Marine Amphibious Force,
earning his first Distinguished Service Medal . He re-
ceived his major general's stars in January 1966 whil e
still in Vietnam and six months later went to Washing -
ton, D.C., to begin work as Deputy Chief of Staf f
(Air) . This, the longest assignment of his career ,
would tax to the full McCutcheon 's resources of char-
acter and aviation knowledge and experience .



CHAPTER EIGH T

TWO SEPARATE ROLES FOR THE UH-lE

Expansion and Shortage s
When Colonel Reusser accepted the first UH–1E a t

the Bell plant on 21 February 1964, the Marine Corp s
planned to equip each of the three VMO squadrons i n
the active forces with 24 aircraft for observation and
assault support roles . It had been hoped that the V1vIO
squadron in the Organized Reserves could be similarl y
equipped, but approval had not been gained . Even as
the first helicopters were arriving at New River an d
Santa Ana, a controversy was smoldering as to thei r
proper employment . The roots went back to the dis-
agreement between General Shoup and General Sne-
deker as to whether the combined observation an d
assault support roles required both a fixed-wing air-
craft and a helicopter, or if the UH–1E could perfor m
both missions . At the time of the disagreement, General
Shoup had prevailed, and only the UH–1E was pro -
cured, but in 1965 he no longer was Commandant .

In July of that year, Major General Louis E. Robert-
shaw, DC/S(Air), presented a briefing to the annual
general officers' symposium in which he outlined a
different program. A new fixed-wing aircraft, much
like that recommended by General Snedeker, was under
study. The OV–10A, a "two-seat, twin engine, ligh t
armed reconnaissance aircraft," he reported, "has been
proposed for introduction into each of our observa-
tion squadrons, including the organized Marine Corp s
Reserves ." Though the Secretary of Defense so fa r
had withheld approval of the OV–10A—which was a
joint project of the Army, Air Force, and Navy/
Marine Corps—the general remained optimistic . "W e
plan for the OV–10A to be operational commencing i n
FY–68. Each VMO squadron will be equipped with 1 8
OV–10As, and the number of UH–lEs cut in half t o
only 12 ." The result would be that the three activ e
duty and one reserve VMOs would be equipped with a
total of 72 OV–10A fixed-wing aircraft and 48 UH–1 E
helicopters . )

Another factor influenced the enthusiasm for the
OV–10A. SHUFLY had been operating over three
years, and the buildup of Marines in Vietnam ha d
occurred only four months before the general spoke .

There was a rising clamor for armed helicopters an d
the opponents and proponents of the concept were
busily defending their relative positions. General
Robertshaw told the assembled generals, "We need

this aircraft [the OV–10] to provide close-in escort
capability to transport helicopters, especially durin g
operations in rough terrain and conditions of reduce d
visibility ." Assuming that the Secretary of Defense
approved the purchase, "we could expect to see th e
OV–10A in the Fleet Marine Force by the end of
FY-68." In the meantime, he concluded, "we will con-
tinue to rely on the A–4s and UH–lEs to do the job ." 2

In early October of the same year, General Krulak
urgently requested that another VMO squadron b e
activated for deployment to Vietnam no later tha n
April 1966. General Greene answered reluctantly tha t
the only way to meet the requirement in time was to
mobilize the VMO from the reserves. The squadron
was equipped with OH–43s which were hardly con-
sidered ideal . The only other possibility was to obtain
the approval of the Secretary of Defense to commissio n
a fourth squadron in the active forces, but such an
effort would entail "a lead time which would be much
greater ." 3 Under normal circumstances, such an in -
crease in the number of squadrons within the Marin e
Corps, without an offsetting decrease in fixed-wing
units, would be a long and arduous process spannin g
several years . The war in Vietnam, however, was rapid-
ly demonstrating that the fall of 1965 and the sprin g
of 1966 were not normal times .

Major General William R. Collins had been overall
commander of the Marines during the initial landing s
in 1965 at Da Nang and subsequently was assigned a s
Assistant Chief of Staff, G–3 at HQMC . In July 1966
he was able to announce that the Secretary of Defens e
indeed had approved the request of the Marine Corp s
to activate, not one, but two additional observation
squadrons . He added a note of caution, for the unit s
were only "Vietnam temporary add-ons" and not a
part of the permanent peacetime Marine Corps.' At
the conclusion of the war, they probably would have
to be disbanded. General McCutcheon, at the same

109



110

	

MARINES AND HELICOPTERS, 1962–1973

USMC Photo A19265 5
UH—lEs at Fire Support Base CUNNINGHAM during Operation DEWEY CANYON in northern I Corps i n
1969. Without guns, the UH—1E was an excellent observation aircraft, but it often was diverted to other missions ,
as here supplying a remote firebase.

time, went on to say that under current plans "one o f
the squadrons will form next month [August] and
deploy to WestPac in two 12-plane increments in De-
cember and March . The other will form in January
and remain on the west coast" at MCALF Camp
Pendleton to train additional pilots . '

Approval of the new units did not instantaneously
create more capability. Additional aircraft had to be
supplied and the Marine Corps already was short o f
UH—lEs as the result of the attack on Marble Moun-
tain . In March 1966, although authorized a total of 7 6
UH—lEs in the operating units, it had only 58 . T'o
alleviate the situation, the Marine Corps that month
attempted to borrow UH—lBs from the Army .' The
Army had none to spare, for it had found its UH— 1
series to be well suited to combat as a light troop trans -
port and for its increasing numbers of gunships .
Though Bell was straining to meet the demands fo r
more helicopters, the shortage in the Marine Corp s
continued . The addition of the two temporary squad-
rons compounded the problem . Colonel Alan J . Arm -
strong, who filled the two-month gap between the

departure of General Robertshaw as D'C/S (Air) on 1 5
April and the arrival of General McCutcheon on 1 5
June, continued to press for the loan of Army UH—
lBs. A week after General McCutcheon took over hi s
new duties, he was able to write that the Secretary of
the Army finally had agreed to transfer 20 helicopters . '
The Secretary of Defense approved the decision on 1 2
July. 8

Since the Army version had no rotor brake, it wa s
only marginally suitable for shipboard operations . The
helicopter forces in Vietnam had first priority for am-
phibious vertical assaults, so it was necessary that the y
be equipped with the Marine Corps design . All of th e
Army aircraft were delivered to New River, releasing
UH—lEs for transfer to the Pacific area. While they
reduced the amphibious assault capability of th e
FMFLant forces, the UH—lBs without rotor brake s
were better than nothing. Ten of them arrived in
August and 10 more in January 1967 . 9

As the impact of the war became more apparent, i t
was obvious that the Marine Corps would require addi-
tional UH—lEs to meet its needs . A supplemental bud-
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get request for FY-66 included a total of 108 aircraft .
To compensate for the combat losses, 28 were desired .
An additional 45 were destined for the two new squad-
rons, and hopefully, 35 more could be procured to
begin outfitting the organized reserve units . Only 59
were approved, with none for the reserves and only 3 1
for the add-on squadrons .10 These were not enough . By
May, the Secretary of the Navy had approved switch-
ing funds from other programs so that the parts requir-
ing long manufacturing processes for 27 more UH-lE s
could be ordered.' In July, Congress approved the
actions and full procurement of the 27 helicopters wa s
authorized. Simultaneously, VMO-3 was commissione d
on schedule at MCALF Camp Pendleton on 1 August
under the command of Major Francis R . ("Frank" )
Murray . The first detachment of 12 UH-lEs departe d
California for Vietnam on 9 December . A week later,
Major Kyle W. Townsend assumed command and on
17 December, he left with the rest of the squadron .

On the same day that Major Townsend took ove r
VMO-3, 15 December, VMO-5, under the comman d
of Lieutenant Colonel Donald K . Tooker, was formed
out of the nucleus of a small training subunit whic h
had been operating at Pendleton, nominally as a par t
of HMM-462. The new squadron continued to serve
as a training unit for UH-1E pilots and crews unti l
March 1968 .

Guns or Eyes?
By the end of June 1967, the equivalent of the Ma-

rines ' entire peacetime helicopter observation force s
were committed to combat in Vietnam . Three squad-
rons, VMOs-2, -3, and -6 had a total of 68 aircraft
assigned ." Even this many could not meet the require-
ments, for the versatile UH-1E was being subjected t o
two different, and often conflicting, demands for spe-
cific missions .

In July, General Krulak returned to Washington t o
report on the progress of the war . He brought with hi m
some startling statistics . He displayed a chart which
gave the type of missions being flown in Vietnam b y
the UH-1E from July 1966 through June 1967 .

UH-1E Task Performance s '
July '66-June '6 7

Admin/liaison 5,579
Tactical Air Controller (Airborne) 1,086
Casualty Evacuation 1,109
Command and Control 1,099
Search and Rescue 116
Reconnaissance 1,756

Total

	

10,745

He then announced some shocking information . In
addition to the flights he had listed, another 19,59 7
missions—almost two-thirds of the grand total—ha d
been flown as armed helicopters, a role for which the
UH-1E had never been designed for the Marin e
Corps . 1 4

His analysis of the problem of the armed helicopte r
was a classic—and typical—example of his perception :

I believe our VMO has not been optimally used . Its
function has been altered, in part from predominantl y
observation, command, control and liaison to the role o f
the attack aircraft ; that is to say, 2 .75-inch rocket and
machine gun close air support.

You can see from the data [on his chart] that th e
commanders were largely denied the eyes which are s o
urgently needed over the jungle environment of muc h
of Vietnam ; denied the eyes that were provided the m
for the purpose, while the bulk of the sorties were in
the armed role.

He then continued :

How did it come about? We all share some of th e
responsibility. We probably put too many rocket pod s
on the little aircraft and thus unconsciously encour-
aged their misuse . The close physical association of th e
VMO personnel and the personnel of the ground uni t
often generated ad hoc arrangements, which went aroun d
the existing tactical air request doctrine . There wer e
some [commanders] reluctant to invest deeply in on-
station [fixed wing] close air support because of th e
obvious cost . This, of course, diminished responsiveness .

The heavy demand for the [fixed wing] air suppor t
and the distances sometimes involved, often generate d
further delays, further reduction in responsiveness an d
further encouragement [of the ground commanders] t o
turn to the armed helo as a more responsive weapon .

And then there is the undeniable fact that the armed
helicopter has a useful capability in conditions of poo r
visibility, plus a favorable morale effect on our own
people. And finally, the absence of heavy resistance ha s
often allowed us to get away with the use of the heli-
copter in this role. (But this is not always true. Durin g
Operation PRAIRIE, for example, we had a brief brush
with a .50 caliber environment and had 4 helicopter s
shot down in two days .) "

He went on to state his opinion that a helicopter —
even large, heavily armed, and armored ones capabl e
of speeds over 200 knots such as the experimental air -
craft the Army was developing—"would not survive i n
a high resistance environment." In case any of the
assembled general officers had missed the point, Gen-
eral Krulak brought up another example of what he
considered was the misuse of the UH-1E :

Akin to the observation problem is the forward ai r
controller problem. Of our close and direct suppor t
attacks, which are delivered under a forward air con -
troller (FAG), well over half are run by a U.S . Ai r
Force forward air controller, airborne in a U .S . Ai r
Force airplane. Why? Not because we do not have th e
FACs. We do have them and they are good ones . But
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USMC Photo A14937 7
Another role for the UN–1E. Marines rappel from a
Huey at Camp Pendleton in April 1970.

mostly they are sitting at a battalion command post, i n
the image of Korea or World War II, where . . . they
cannot see to do their job any more than half the time .
They are not elevated in an aircraft where they can see,
because the aircraft have not been available. We have a
small number of 0—ls . . . and we are getting the
OV-10A . Here again the UH—lE can do the job—if i t
is made available and we are thus brought back to th e
.less than optimal use of our VMO capability . "

General McCutcheon echoed General Krulak' s
thoughts, but had some encouraging news. "The
observation aircraft situation has improved somewhat
in the past year," he reported at the same conference
to which General Krulak had spoken . "We are almos t
in a position to return the 20 Army UH–lBs we bor-
rowed." Over 70 percent of all the Marine Corps UH–
ls of either type were deployed to Vietnam where the y
"proved so useful in the utility, liaison, administrative
and gunship escort roles that they were often pulled
away from their observation mission ." Assistance wa s
on the way, however, as "we are counting on North
American's OV–10A, recently named the `Bronco,' t o
help us in the observation and helicopter escort mis-
sions ." Unfortunately, "The airplane's schedule slip-

ped in service test because of engine and contro l
troubles ." In spite of the difficulties in the twin-engin e
turbo-prop aircraft, he planned that "the first Marin e
OV–10s will go to Pendleton in November and wil l
deploy in May 1968 ." 1 ,

Until the OV–10s could be sent to Vietnam, othe r
expedients would have to be found to support th e
observation requirements . Attempts were made to con-
vert the ubiquitous UH–34 into an observation heli-
copter, but the attempts failed because the machin e
simply was not designed for the mission .* A more
promising alternative was to reactivate some old, small ,
fixed-wing, Cessna-built 0–ls—the same type of air -
craft which had been assigned to the original SHUFLY .
Ten machines, the entire inventory left in the Navy ,
were hurriedly pulled from storage in the fall of 1966
and shipped to Vietnam . Even though parts were scarc e
and the Commandant remained concerned over th e
supply problems, the aircraft made a valuable addi-
tion to the aviation forces in Vietnam. 18 The 0–ls were
so useful that General McCutcheon began negotiation s
with OSD "to borrow enough 0–ls to keep 1st MAW
up to an operating level of 12 until the OV–10s de -
ploy . " 19 He eventually was able to obtain the aircraft ,
which remained in service until the fall of 1969 .

Reorganization

General Krulak and General McCutcheon had identi-
fied the problems created by the UH–lEs spending th e
majority of their flight time in the role of an arme d
escort . Finding a solution, however, proved a complex
and lengthy task . General McCutcheon observed i n
July 1967 that as :

. . . a direct result of our experience in Vietnam . . .
we know that the VMOs, with 24 UH—lEs each, do not
have enough helicopters to meet the demands for bot h
observation and administrative-liaison-utility missions ."

A. year later, he was still lamenting that "Vietna m
has proven that we do not have enough small heli-
copters for all of the tasks that Marine ingenuity can
devise." 21 Any major change in the makeup of the
Marine Corps required a lengthy process of review in
the Department of Defense and Congress, so in 196 7
McCutcheon could only repeat that "If there is any -
thing that we have learned in Vietnam, it is that w e
need light helicopters and many of them . One squad-
ron per [division—wing team] is completely in -
adequate ." 22 With the introduction of the OV–10 int o
the VMO squadrons, which was scheduled for the sum-
mer of 1968, "The VMOs will drop to 12 UH–lE
each and the shortage will be compounded," he wrote 2 3

c See Chapter 1 .
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USMC Photo A2672 3
An OV–1OA flies over the countryside near Da Nang
in 1970. This long-awaited aircraft took over som e
of the reconnaissance and tactical air control missions
previously performed by the UH–lE.

The ever-resourceful General McCutcheon ha d
evolved two plans to strengthen the UH–1E program.
First he proposed that the 12 aircraft deleted from
each of the squadrons when the OV–10A became opera-
tional, and the aircraft approved for the two temporar y
"add-on " squadrons, be combined "to form a light
helicopter squadron for each wing ." Second, he wanted
to procure helicopters which were specifically designed
as armed escorts and assign 12 of them to each of th e
'MOs, replacing the rest of the UH–lEs .

The VMO would then have gunships . . . and OV—10A
and the pure observation, Tactical Air Controller (Air -
borne) (TACA), and helicopter escort mission . The

HMLs (Helicopter Marine, Light) would have 24
straight UH—lEs each and would pick up the utility ,
administrative tasks ."

The general was optimistic about the program "Be -
cause it uses the UH–1E already on hand and require s
such modest procurement we think this proposal stand &
a good chance of approval . " 2' The Secretary of De-
fense agreed with the arguments "but only on a tempo-
rary basis ." When the Marine Corps requested that h e
reconsider the decision and include the three squad-
rons as part of the permanent peacetime force the Sec-
retary of Defense refused . The units were to remai n
only as temporary ones, General McCutcheon reporte d
in July 1968, and the Office of the Secretary of De-
fense had stated that "we do not need HMLs" at all
when the war in Vietnam was over. 2 6

Though the issue was not resolved at the time, Gen-
eral McCutcheon lost no time organizing the three
temporary squadrons . On 15 March 1968, HML–267
was formed at Pendleton under the command of Lieu -
tenant Colonel Phillip P . Upschulte, followed a week
later by HML–367 at Phu Bai in Vietnam under Lieu-
tenant Colonel Glenn R. Hunter . The final commission-
ing was that of HML–167 at Marble Mountain with
Major Robert C. Finn taking command on 1 April.

As part of the reorganization, the two wartime "add -
on" observation squadrons, VMOs -3 and -5, disap-
peared from the rolls of Marine Corps units . Their
personnel were absorbed by the new HMLs . The Ma-
rine Corps continued to press for inclusion of the ne w
units in the permanent forces, and subsequently suc-
ceeded in this effort .



CHAPTER NIN E

THE CH-53 ENTERS THE WAR

A New Role for the Sea Stallion

The CH–53 had been designed as an amphibious
vertical assault helicopter, but by early 1966, as i t
entered final testing, a new and urgent role was bein g
considered for it : that of a flying crane . Helicopter
designers long had dreamed of constructing a "flying
crane," a machine which could lift more than its ow n
weight. Igor Sikorsky had envisioned such an aircraf t
in 1948 when he had predicted that helicopters with a
gross weight of 50,000 pounds and a lifting capacity o f
half that figure could be designed in the near future . '
Until the advent of the turbine-powered helicopter ,
however, the building of a true flying crane had bee n
impossible .

While a single large aircraft seemed beyond the
range of possibility during the 1950s, many experi-
ments had been made with hooking together two, three ,
or even more helicopters to lift single heavy loads . The
Marine Corps pioneered the "multiple lift" concept in
1954 by using two HRS helicopters attached to the load
by long cables . To counteract the weight being carrie d
between them, both aircraft had to fly in a steep bank
to avoid being pulled together. Although heavy loads
could be lifted, the flying proved extremely hazardou s
and the project was dropped. '

Vertol had made early studies of the same type of
multiple helicopter lifts, and by the mid-1950s ha d
concluded that a satisfactory procedure could be
worked out using light-weight but rigid beams betwee n
the aircraft. In 1957, the company received a contrac t
from the Army Transportation Research and Engineer-
ing Command to study further possible designs an d
techniques . In the final recommendation of this study,
Vertol proposed a "multilift system composed of equa l
sized beams . . . with a single beam for two helicopters ,
three for three helicopters, four for four, and so on . "
This study led to another contract in 1958 to construc t
the beams and flight test two-, three-, and four-plane
hitches . Tests of this system with two aircraft reveale d
that as the aircraft entered ground effect on takeoff o r
landing, their rotor wash intermingled, creating an

unstable condition similar to hovering in a gusty wind .
Moire serious, if the load began to sway for any reason ,
it set up a similar motion in the helicopter . This diffi-
culty could not be overcome, and the contract was can -
celled on 12 February 1959 . Vertol continued its ex-
periments and tried without success to interest the
Marine Corps in using the system with the YHC–lA
(which became the CH-46) .

The war in Vietnam revived interest in a multiple -
lift system, and indeed in flying cranes in general, fo r
use in retrieving aircraft shot down in enemy territory .
During the Korean War, in 1951, Marines on several
occasions used helicopters to retrieve other helicopters
downed close to Communist lines . These lifts involve d
almost total dismantling of the damaged aircraft an d
the carrying of different portions by different helicop-
ters. 4 During the years after Korea, the use of helicop-
ters as cranes to retrieve other helicopters continued
to be limited by the small lift capability of the avail-
ablle machines . With the "Deuce, " more retrievals were
possible, but for most aircraft, unless conditions were
absolutely perfect, extensive stripping had to be accom-
plished before they could be lifted . For the UH–34, for
instance, either a combination, or all, of the mai n
rotors, the main transmission and rotor head, the
engine, or the tail pylon had to be removed before th e
aircraft could be retrieved with any degree of certaint y
by the "Deuce ."

The war in Vietnam offered no time for this length y
process . In Korea, where there had been a fixed fron t
line, most damaged helicopters managed to land in
American-held territory ; but in Vietnam most came
down in areas easily reachable by the Viet Cong, wh o
found downed aircraft lucrative targets . Even if securi-
ty forces—made up of troops urgently needed else-
where—could guard the aircraft as it was being strip-
ped, the VC would make every effort to stop the re-
covery, as Lieutenant Costa had found out in his at -
tempts to retrieve a UH–34 with a "Deuce ." It was
natural, therefore, for the Marines to explore the possi-
bility of using their new heavy helicopter, the CH–53 ,
as a flying crane.
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A Helicopter Retriever

On 7 January 1966, Colonel Alan J . Armstrong ,
then assigned as Assistant DC/S(Air), wrote a lette r
to the CNO recounting the conditions existing and
those that could be anticipated in the future. "A need
exists," he said, "in the Republic of Vietnam for a
helicopter capable of retrieving helicopters or light air -
craft downed as the result of enemy action or aircraf t
malfunctions." He pointed out that in combat "Re-
trieving downed aircraft in a minimum elapsed time i s
an operational necessity ; failure to do so may result in
loss of downed aircraft ." Even though the planned
deployment of the CH—46A would provide "an en-
hanced retrieval capability as well as an improve d
heavy external lift" to assist the over-worked "Deuces, "
"specific information as to procedures, performance
data and preparation of the downed aircraft has no t
been generated to date."

Armstrong requested that testing be completed i n
three phases . The first, to be completed by 1 April, wa s
to determine the methods for the CH—46A to lift th e
UH—34 and UH—1E. The second step was to evaluate
the CH—53 to lift the CH—46 plus the two smaller air-
craft . He asked that this project be completed withi n
the next five months . Finally, tests were to be run o n
retrieving a CH—53 with another CH—53 . The dates
were "based on firm CH—46A deployment dates and,"
in one of the first inklings of future plans for the
CH—53, "possible early deployment of the [heavy
helicopter] to provide a retriever capability for th e
CH-46A." °

As Colonel Armstrong was writing, the CH—53 wa s
still undergoing testing at Patuxent River prior t o
introduction of the helicopter into the Marine Corp s
squadrons . The evaluation as a retriever was incor-
porated into the normal testing routine. On 16 May ,
a CH—53 was assigned to begin the project.' The next
week a UH—1E was successfully lifted into a hover .
The day after, on 24 May, a "dud CH 16A . . . weigh-
ing 11,217 pounds " was lifted with the retriever carry-
ing a full fuel load .' Two more tests were completed i n
the next two days . One carried the UH—1E in forwar d
flight at a speed of 100 knots, by utilizing two drogu e
parachutes to stabilize the load . The same demonstra-
tion, only with a CH—46, was completed on 26 May .
At the conclusion of the initial tests, the "Preliminar y
performance data . . . indicates the CH—53A with its
present engine, the T	 64GE—6, to be an acceptable
retriever of the UH—34D and UH—1E aircraft, but onl y
marginally acceptable as a CH—46A retriever ." $

Additional lifting capability was needed . While a n
improved engine, the T—64 GE—12 (Dash—12), wa s
scheduled to be installed in the CH—53, it would not be

available until Fiscal Year 1968, too late for the first
planned deployment . In March, as preparations were
underway to begin the retrieval demonstrations a t
Patuxent River, Major General Robertshaw, DC/S
(Air), had decided that an "emergency helicopter re-
covery capability was to be deployed as early as ai r
crews and maintenance training can be accomplishe d
subsequent to the August 1966 CH—53 deliveries . " ° A
detachment of three or four aircraft from HMH—46 3
at Santa Ana was to be sent to Vietnam . Target date
was 1 November . There was no possibility of havin g
the Dash—12 engines ready by then .

There was, however, another alternative. The rated
2,850 horsepower of each of the engines installed wa s
a guarantee that all engines would produce that much
as a minimum . Slight variances in the manufacturin g
process created a situation in which some engine s
could produce more. The exact power of each indi-
vidual engine being delivered from the production lin e
could be established only by operating the engine in
a test stand. On 3 June, as soon as the preliminar y
results of the retriever evaluation were known, Gener-
al Greene approved a letter to the Naval Air Systems
Command "requesting utilization of increased shaf t
horsepower (3080 maximum . . . vice current 2850) "
for the CH—53A's engines .7 0

Initially it appeared that speedy approval would be
obtained. General McCutcheon, who had returned to
the position of DC/S(Air) on 16 June, reported the
first week in August :

To improve lift capability of four CH—53As de-
ploying to Southeast Asia . . . selected T—64 GE—6
engines will he installed . These selected productio n
engines average 200 horsepower each greater than th e
minimum specification engines 1 1

In addition, NavAirSysCom was to provide thes e
selected engines on a continuing basis to bridge the
gap between the T—64—GE—6 and the improved engine ,
the T—64—GE—12 . His optimism was short lived, fo r
Rear Admiral Allen M . Shinn, Commander of NavAir -
SysCom, refused approval of the request . His basi s
was that minor modifications were to be incorporated
in the Dash—6 the summer of next year and that th e
Dash—12 engines should be ready in early 1968 .
Neither date came close to meeting the requirements
of the Marine Corps.

General Greene and General McCutcheon were no t
to be thwarted. "On 27 October 1966, a letter was
sent to CNO strongly repeating the increased power
requirement for the CH—53A and advocating that a n
emergency, time-limited, higher horsepower rating b e
provided by 1 December 1966 ." 12 Rear Admiral
Robert L . Townsend, who had replaced Admiral Shin-
ner in September, was overruled. "The Naval Air Sys-
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tems Command authorized the Marine Corps to desig-
nate and operate eight CH–53As for helicopter retriev-
al missions, " General McCutcheon could report on 12
December . He continued that the General Electric en-
gines "have been handpicked to provide in excess of
3000 shaft horsepower', " and, "moreover, these selected
engines have been, granted an emergency time-limited ,
higher horsepower envelope in which they may be
operated . " 13 " He went on to write that the CH–53As :

Will initially complement and eventually replace the
obsolescent CH-37 `Deuce . '

These CH-53As, which will be used primarily as air-
craft retriever vehicles, have been provided additiona l
engine horsepower so that the ambient conditions o f
RVN will not hinder retriever missions . This 380 0
pounds of increased lift performance will enable recovery
of the CH-4,6 and lighter helicopters intact on a 10 0
degree day at sea level or an 86 day at 2000 feet 14

The improvements allowed the CH–53A to "recove r
all USMC helicopters in RVN except itself, withou t
the requirement of prior stripping." 15 "" By Decembe r
the retrieval testing at Patuxent River had been com-
pleted and "the results, techniques, and necessar y
hardware to accomplish retriever missions have been
issued to the fleet for both rotary and fixed-wing re-
covery." General McCutcheon could conclude, on 2 2
December, that "The current helicopter retriever re-
quirement has been solved by the introduction of th e
CH–53A with increased power into RVN ." 1° It was a
welcome Christmas present for all Marines involved.

Other Modification s
The specifically selected engines were not the onl y

changes in the CH–53 which were being made durin g
the busy summer and fall of 1966. Three additional
ones were the direct result of the experience in Viet-
nam. Armor was to be added to critical areas of the
engines and controls . The installation had been pro -
grammed in 1965 and would "be installed prior to
introduction of these aircraft into Vietnam ." 1T As
General Krulak had pointed out in the case of the
UH–34 and CH–46 armoring, there was a significan t
loss of lift . He wrote in December 1966 that the CH
53s would be "tasked primarily for transport of sup-
plies and equipment and they are not regarded as
primarily an assault, reconnaissance, evacuation, o r
observation aircraft . It is noted, however, that the lift
capability . . . will be reduced at least 610 pounds

* At higher horsepower the turbines create higher tempera -
ures in the burning chambers and on the turbine. To prevent
damage, the amount of time the engine could be operated a t
the increased temperature was limited .

* ° The " Deuce" was so large it was never considered as
being retrievable intact by helicopter .

with the addition of protective armor . " The general
went on to recommend that the helicopter be equippe d
with only "pilot and co-pilot seat armor ; limited en-
gine armor in vital areas only " and "the total armor
weight not to exceed 450 pounds ." 1 8

Guns also were to be added . Similar to the installa-
tion in the CH–46 and UJI–34, one M–60 machin e
gun was mounted on a swivel base on each side of th e
cabin . By 1 August, testing, which had been held a t
Patuxent River along with the regular evaluation, and
the evaluation of retriever capabilities (and other spe-
cialized tests) had been "satisfactorily completed ." "
The ideas of an armed helicopter with the lifting capa-
bility of the CH–53 continued to prove intriguing t o
some military men, and in 1968 Sikorsky proposed
that the aircraft be utilized as an armed heavy bomber.
The machine could carry, the company suggested, "2
gun pods with 20mm cannon and 4000 rounds . . .
plus 6 rocket launchers with 114 2 .75 inch rockets, "
or bombs, napalm, land mines and a variety of othe r
ordnance .2 ° The Marine Corps showed no interest in
the project .

The difficulties of operating the CH–53 in the san d
and laterite of Vietnam became a matter of concern .
Design of fuel filters and air filters for the engines
was well underway by the end of July . The plan was
"for all [the modifications] to be on early deploy-
ment aircraft. " 21 On 19 September, the Commandant
sent a message to CNO and NavAirSysCom which "re -
quested that deploying aircraft be equipped with a

USMC Photo A42252 7
Before being sent to Vietnam, the CH–53s had larg e
filters installed on the air intake of the engines .
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swirl sand separator system similar to that used on th e
Army's CH-54A crane" helicopter . 22 The first design
was less than satisfactory and Sikorsky reported that
after 300 landings in a sand pit, the engines had lost
from three to five percent of their rated power due t o
erosion . 23 Further modifications were made and the
resulting engine air particle separator (EAPS) was
first installed and flown on a CH-53 by the middle o f
November at the Sikorsky plant . 24 The new kit s
"proved very satisfactory and flight tests show it t o
be airworthy and that performance difference i s
negligible ." 25 Installation on the four aircraft to be
deployed to Vietnam was made by Sikorsky person-
nel and completed 8 December before the aircraft de-
parted. 2
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Retrievers to Vietnam

The object of all this attention and intense activity
was Major William R. ("Bill") Beeler, the command-
ing officer of HMH-463 at Santa Ana . Beeler's squad-
ron, which had been commissioned 1 March 1966, ha d
been expecting to receive the first CH-53s in late sum-
mer . The difficulties in the production line had pre -
vented the original schedule from being met and i t
was not until 20 September that Beeler landed in Cali-
fornia with the first new helicopter . While he and hi s
crews were at the Sikorsky plant in Connecticut, ac-
cepting the aircraft, General Krulak sent a warnin g
order to Vietnam, alerting 1st MAW to expect th e
arrival of a detachment of CH-53s with a retrieve r
capability. The general set a date of 25 October fo r
the unit to be ready to leave Santa Ana . 27 A week
before the expected deployment day, General Krula k
"postponed HMH-463's readiness date for embark-
ment of a four aircraft detachment for 25 October
1966 to 1 December 1966 . This delay will allow ade-
quate testing of the engine air inlet sand filter," an d
the incorporation of all other modifications into the
aircraft .2 $

On 16 December newly promoted Lieutenant Colone l
Beeler assumed the duties of officer in charge of De-
tachment "A" of the squadron (which had been com-
manded by Lieutenant Colonel Samuel G. Beal since
21 September) . Two days before Christmas, he an d
the maintenance officer for the detachment, Majo r
James L. Shelton, arrived at Marble Mountain . Mos t
of the remainder of the other 11 officers and 3 6
Marines joined them in time to mark New Year's Ev e
in Vietnam. The four precious aircraft had been pre -
served for the long ocean voyage at O&R North Islan d
and arrived on 8 January on board the USS Croatan
(TAKV 43) . The next few days were spent gettin g
the aircraft ready for combat operations, including

USMC Photo 3d-6-3471-67
A CH-53 lifts a disabled UH-34 out of Con Thien i n
northern I Corps in 1967 . The CH-53A had enough
power to lift a "Huss " with the rotor blades on .

final installation of the armor and armament kits . On
13 January the detachment completed its first cargo
hop. Only four days later, the Viet Cong introduce d
the crews to small arms fire . Two aircraft were hi t
but not seriously damaged . Lieutenant Colonel Beeler' s
crews and aircraft had their first chance to demon-
strate the mission for which they had been sent t o
Vietnam on 25 January, when a UH-34 had mechani-
cal difficulties on the landing platform of a hospita l
ship. The CH-53 pilot retrieved the stricken aircraft
and closed the official report with a terse "No prob-
lems encountered." 29 *

During their first weeks of activity, the CH-53s were
grounded temporarily after an accident at Santa Ana ,

r Initial reports from the detachment counted this as a n
administrative lift . Contemporary official records at HQM C
credit the first lift under tactical conditions to 5 February. O n
that day a UH—1E and a UH—34 were recovered. In th e
interim, two additional UH—34s had been retrieved . One o f
these efforts, however, had been unsuccessful .
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where one helicopter was seriously damaged when th e
tail pylon broke in a practice landing in the hills eas t
of the airfield . Initial fears were allayed when an in-
vestigation revealed that the failure had most prob-
ably occurred when the helicopter had made a landing
which imposed stresses beyond the designed limit .
Nevertheless, NavAirSysCom "recognized that during
combat and in operations from unprepared areas it
may be difficult to assure that pilots will stay with spe-
cified landing limits ." To prevent any recurrence o f
the accident, NavAirSysCom "developed a structura l
change to provide an overall improvement in aircraf t
strength of approximately 30 percent.' 0 The changes
were quickly incorporated. Even before the kits ha d
arrived in Vietnam, Lieutenant Colonel Beeler and hi s
crews went back to unrestricted flight on 29 January .

From its arrival in January to 22 May, this smal l
detachment of four CH-53s retrieved 103 aircraft ,
many of which would have been lost if it had not bee n
for Lieutenant Colonel Beeler and his crews. The total

included 72 UH-34s, which, General McCutcheon wa s
quick to point out, were enough aircraft to equip thre e
medium transport squadrons . In addition, the uni t
had recovered 13 CH-46s, 16 UH-lEs, and two Ai r
Force aircraft .

Meanwhile at Santa Ana, the rest of HMH-463 was
undergoing intensive pre-deployment training . On 1
May it sailed on board the USS Tripoli with 22 CH-
53s and arrived at Marble Mountain three weeks later .
As Lieutenant Colonel Beal and his crews began fly-
ing to their new home, they were greeted by Majo r
General Robertshaw, McCutcheon 's predecessor a s
DC/S (Air), who had overseen much of the develop-
ment of the CH-53 and now was finishing a tour a s
Commanding General, 1st Marine Aircraft Wing. The
same day, Detachment "A" was reunited with its par-
ent squadron and Lieutenant Colonel Beeler becam e
the executive officer . By the middle of the summer of
1967, Lieutenant Colonel Beal could report that "th e
squadron is moving over 100 tons of cargo daily, an d

USMC Photo A422224
A CH-53 of HMH-463 prepares to lift a CH-46 damaged by enemy fire near Quang Tri in September 1968 .
More powerful and reliable than the CH-37, the CH-53 could retrieve any downed helicopter except anothe r
CH-53.
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dier General Armstrong, Assistant DC/S (Air), o n
22 January 1968—only a few days past the anniversary
of the first CH–53 operational commitment in Vietna m
—could state confidently :

The immediate requirement for a helicopter retrieve r
has been satisfied by the CH-53 . Retriever technique s
and equipment have proven themselves in Southeas t
Asia. All CH–53s have been provided uprated engines
from 2850 shaft horsepower to 3080 shaft horsepower .
Further engine improvement is programmed for CY 6 9
CH–53 deliveries when the new T-64 .12 engine (3400
SHP) is to he incorporated 3'

The exploits of these large helicopters became widel y
appreciated by not only the combat Marines and thei r
commanders, but the pilots and crews as well . Grad-
ually, in recognition of its capabilities, it acquired a
new nick-name which remains to this time. The CH–53
is known as "The Super-Bird" among those Marine s
who have seen it perform at its maximum lift and
speed capability .

USMC Photo A19265 1
A CH–53 places a 12th Marines 150mm howitzer in a
mountain top firebase southwest of Da Nang in 1968 .
The powerful Sea Stallion could lift very heavy load s
into high-altitude landing zones .

on peak days, 250 tons have been carried . Aircraft
retrievals are commonplace and occur daily ." 3 1

General Robertshaw went further :

We are all impressed with the job being done by th e
CH–53 . We are delighted to note that since the arriva l
of the full squadron, the CH–53s have carried abou t
75% of MAG–16's total tonnage and passengers, whil e
flying only about 16% of the flight hours . "

The prodigious capacity of the helicopter was dem-
onstrated at the end of August, when one aircraft lifted
a load consisting of 75 combat-equipped United State s
Marines . This type of mission could be accomplished
only through increasing the allowable horsepower o f
the engines . The initial experiments had proved s o
successful that by the first of August, NavAirSysCom
had agreed to allow all the CH–53s in Vietnam to op-
erate the engines at higher temperatures, resulting in
each generating approximately 230 extra horsepower .

As rapidly as aircraft could be delivered, crews
trained, and parts stocked, additional CH–53s wer e
delivered to Vietnam . By the end of December, 36 of
them were in combat. 33 At the same time, HMH–463
had accounted for a total of 370 aircraft retrieval s
though not all of them were from enemy areas . Briga -

Requiem for a Heavyweight—
the End for the "Deuce"

As the CH–53 proved its worth as a heavy lifter, the
machine upon which the entire Marine Corps heli-
copter doctrine had been based finally was leavin g
active service . On 1 January 1967, Major Richard L .
Hawley, who had commanded the only HR2S squad-
ron ever operationally deployed as a unit, took ove r
as officer in charge of the detachment of "Deuces " a t
Marble Mountain . He was replaced on 12 April by
Captain Steven E . Field. A little over a month later ,
on 14 May, a "Deuce" made the last operational fligh t
of a HR2S in Vietnam, carrying 20 troops and 3,00 0
pounds . 35 An era had ended . Since the aircraft had
arrived on the Princeton in September 1965, this
small subunit had flown over 5,300 hours, carried
almost 32,000 passengers, and transported 12 .5 mil -
lion pounds of cargo . Though hardly designed for the
mission, the "Deuces " also had executed over 60 0
medical evacuation flights .

When the HR2Ss left Vietnam, the commandin g
officer of MAG–16, Colonel Samuel F. Martin, summed
up the feelings of most Marines :

The Deuces carried a big share of the logistics cargo
lifted by MAG–16 . Though their lift capability is re -
placed many times over by the CH–53s, the belchin g
roar of the " Deuces " will he missed as they pass fro m
the scene3 °

The crews who had flown them and maintaine d
them would miss them even more . One reporter wrot e
of their feelings :

The sentiments—and that's just what it was, senti-
ment—from tough-talking Marines, were echoed by
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Gunnery Sergeant Donald D . Stoltz. "It's a damn shame
to see them go . That 's all—a damn shame . "

In June 1967, for the first time since HMH–46 1
accepted the initial "Deuce" to be delivered to a
Marine Corps tactical squadron in March 1957, th e
official reports did not list any of these giant heli-
copters in the active inventory . NavAirSysCom, on
30 July 1968, directed that all the stored "Deuces " be
stricken from the records and disposed of at the least
expense to the government . Even then the "Deuce"
continued to serve the Marine Corps . Three years
later, MAG–56 requested use of one last hulk whic h
had been rotting in San Diego, to train a new genera-
tion of helicopter pilots in the techniques of aircraft
recovery. The Naval Air Systems Command approve d
the transfer on 25 February 1971 . 3s It was the last
known reference to the "Deuce" in official records .

To new generations of Marines, it is difficult to re-
member that this helicopter was the first—and fo r
almost 10 years, the only—aircraft which could con -
duct a vertical amphibious assault in the manner con-

ceived in 1948 by the early planners. The "Deuce"
dominated development of the helicopter for two dec-
ades . All machines prior to it were but interim de-
signs awaiting the introduction of it into the Marin e
squadrons . The lessons learned from this aircraf t
proved to be the basis for most subsequent develop-
ment . The "Deuce" established that a power blade fol d
mechanism could be designed which would permit
large helicopters to operate from the confined fligh t
decks of the LPHs.

The lifting capability of the "Deuce" was the limit-
ing factor in what equipment was carried by all as-
sault Marines, and it was the "Deuce" which demon-
strated that the Marine Corps had a unique capabilit y
in the nation's military forces .

While the idiosyncrasies of the "Deuce" wer e
legendary, it was, and remains, the most significant
helicopter ever introduced into the Marine Corps . A
search of available records indicates that all of the
Marine versions have been broken up and sold fo r
scrap . The mighty "Deuce" deserved a better fate.



CHAPTER TEN

MEDIUM TRANSPORT CRISI S

The CH-46 in Trouble

In the summer of 1967, the Marine Corps had 1 0
squadrons of CH–46 helicopters .) Half were equipped ,
or being equipped, with the improved "D" model. The
rest still had the earlier "A" version . Three of the
squadrons were in Vietnam and one was on board th e
assault ships of a Special Landing Force operating in
the South China Sea . The deployed aircraft repre-
sented 107 of the 211 CH–46s possessed by the Marin e
Corps . 2 The remainder of the Marine Corps mediu m
vertical assault capability consisted of five squadron s
flying UH–34s, three of which were in Vietnam an d
one as another SLF squadron . In addition to these 15
transport squadrons which were now available as th e
result of General Shoup's expansion program, two
additional ones had been authorized as part of a tem-
porary wartime fourth helicopter group, MAG–56,
based at Santa Ana. "The shortage of helicopter
pilots," General McCutcheon lamented in July 1967 ,
"has prevented our manning MAG–56 as an activ e
group." 3 At the time he spoke, only one of the extra
transport squadrons, HMM–561, had been formed but
it remained in a cadre status with no aircraft assigned .
Later it received UH–34s as they became available.
The second approved squadron was never activated.

Even with the loss of lift capability in the CH–46A s
due to the installation of the guns and armor, and in
spite of the difficulties with sand the previous May, th e
CH–46 units had compiled an enviable record . From
the time Lieutenant Colonel Watson flew into Marble .
Mountain until 1 May the next year, they had flown a
combined 32,774 hours .' "Prior to 1 May 1967, " Gen-
eral McCutcheon later was to write :

. . . there had been only isolated incidents/accident s
involving the H—46 . Statistics gathered by the Naval
Aviation Safety Center revealed that the H—46 had an
accident trend comparable to other fleet helicopters a t
a similar time in their development cycle :

Then on 3 May, a CH–46D at Santa Ana crashed ,
killing all four members of the crew . Within three
days the investigators of the accident had determine d
that the mounting brackets of the main transmission
had failed, allowing the front and rear overlapping

rotors to intermesh . 6 The result was catastrophic. The
solution required a detailed inspection and the addi-
tion of steel reinforcements to those transmissio n
mounts which were found faulty . All CH–46 helicopter s
were temporarily grounded. In Vietnam, "immediate
corrective action of a temporary nature enabled the
aircraft to fly combat missions while at the same tim e
a detailed inspection program . . . was instituted ." Of
the 115 transmissions available, including spares, i n
the Western Pacific, inspection revealed that 46 woul d
have to be repaired .' All the aircraft in the United
States remained grounded until 13 May, when the
Naval Air Systems Command released for flight an y
CH–46s which had successfully passed inspection .8

Unknown to the Navy at the time, a few hours be -
fore the message ungrounding the aircraft was sent ,
another CH–46—this time an "A" model—crashed off
the coast of Vietnam when the tail pylon containin g
the engines, main transmission and aft rotors broke
off in flight. All four crew members were killed . Gen-
eral McCutcheon ordered "a comprehensive study o f
CH–46 material problems, " and Vertol " initiated exten-
sive investigation with instrumented flight tests" t o
determine the exact cause. 9 In June, General Krulak
reported "another problem area was highlighted when
a CH–46 crashed . . . due to a still undetermine d
cause . However, " he added, "the malfunction unde r
strong suspicion is failure" in the main transmission . 1 0

Later the same month, on 20 June, another CH–46A
crashed, though two of the four-man crew survived .
Once again, even though the aircraft was not recov-
ered from the water, failure of some sort in the rea r
pylon was suspected .) )

Ten days later, a CH–46D at Santa Ana crashed
when a rotor blade separated from the aircraft . Mirac-
ulously, all three of the crew survived . As a result o f
this latest accident, all CH–46Ds were immediately
grounded. 12 Other models of the CH–46 were not
affected, which meant that all the "A" model aircraft
in Vietnam and on the SLFs could continue flying.
Sophisticated X-ray inspection equipment was ordere d
and double checking of all blades directed . Three day s
later, on 3 July, still another CH–46 crashed in Viet-
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USMC Photo A45043 9

A CH–46A of HMM–262 prepares to land on the U.S.S . Guadalcanal (LPH 7) in July 1966. By 1967, the CH–

46 had become the backbone of the Marines ' medium helicopter transport capability.

nam, killing all four Marines of its crew . The aircraft
was one of the ungrounded "A" models, and th e
cause of the crash again was traced to failure of th e
main transmission . General McCutcheon had ha d
enough. He demanded, and got, a "CH—46 Reliabilit y
Review Conference," scheduled to convene the firs t
week in August. 1 3

At the end of July, General Krulak became suffi-
ciently concerned about the CH—46 to send a message
to Vice Admiral Allen M . Shinn, Commander, Nava l
Air Forces, Pacific, stating that he "wholeheartedl y
support the effort to obtain an expedited review of th e
basic reliability of the aircraft ." He continued that :

The problems with the aft transmission and the roto r
blades appear likely to be solved with the program s
now in effect . Although hard to equate with the Vietnam
record, there remains the possibility that there may b e
some basic design weakness in the aircraft with respect
to transmission mounting and distribution of trans -
mission stresses in the airframe . I hope that the revie w
which [has been] requested clarifies this ."

Krulak called attention to two additional effects of
the protracted groundings of the CH—46 on the Wes t
Coast . HMM—364, equipped with CH-46Ds, was sched -

uled to deploy to Vietnam in October. The continue d
difficulties with its helicopters, according to Krulak ,
"is affecting adversely the replacement pilot and crew
training program " for the squadron . In addition ,
"while I am sure there has been some loss of confidenc e
in the CH—46 . . . I have no evidence that it has yet
reached significant proportions . " Krulak conclude d
that, until the results of the reliability conference wer e
known, "we are obligated to keep the CH—46 at wor k
as best we can, since, as you know, it is the backbone
of our vertical assault capability in Vietnam ." 1 5

The conference began on 1 August at the Vertol
plant in Morton, Pennsylvania . Members of the DC/ S
(Air) staff, Naval Air Systems Command, the flee t
operators, Vertol, and technical personnel all attended .
Among other conclusions, the conferees decided that
in the CH—46, "There were no safety or flight discre-
pancies remaining uncorrected on the aircraft pro-
vided recommended inspection procedures were ac-
complished ." These inspection requirements "created
an unacceptable maintenance workload [but] the air -
craft fixes being installed and test equipment unde r
procurement would reduce the required maintenanc e
workload to an acceptable level ." The Vertol represen-
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tatives suggested that the massive buildup in Vietnam
had helped produce the difficulties by reducing the
quality of Marine maintenance crews . "The rapid turn -
over rate of maintenance personnel, their level of tech-
nical training and their CH–46 maintenance experi-
ence are critical contributing factors in this area ."
The Marines denied that this was a significant caus e
of the trouble . 10 "

Other members of the conference blamed the crashe s
on "rotor blades, drive shaft bearings, and excessiv e
vibration of the aft pylon ." 17 The conference ended
with a report that since "The vibration level and flight
stress loads in the CH–46 were an area of concern, "
the Naval Air Safety Center should task the Naval Ai r
Test Center at Patuxent River, Maryland, to conduc t
an expedited CH–46 flight test program to evaluat e
structural changes to the aft pylon considered neces -
sary as a result of an instrumented flight test pro -
gram conducted by Boeing Vertol ." r a

It appeared that the difficulties of the CH–46 coul d
be brought under control . Then, on 31 August, a CH –
46A from HMM–262 on the SLF "Yawed at 3000 fee t
and lost the tail pylon ." All five crew members die d
in the flaming crash . The next day in Vietnam, an air-
craft was landing, when the "tail pylon separated from
aircraft.' The crew escaped with minor injuries .
This latest incident "precipitated an exhaustive in -
vestigation by the accident board and various tech-
nical advisors including Vertol engineers ." The team
of experts "failed to determine the exact caus e
of the accident . " Reluctantly, Major General Nor -
man J . Anderson, who had left DC/S (Air) in Novem-
ber of 1963 and who now commanded the 1st Marine
Aircraft Wing in Vietnam, ordered that all CH–46s h e
"restricted to emergency combat requirements which
could not be met by other aircraft ." 2 0

The first of September saw technicians from Vertol ,
Naval Air Systems Command, and other agencies con -
verging on Vietnam in an attempt to pinpoint the cause
of the failures . The President of Boeing/Vertol, Rober t
W. Tharrington, accompanied by a Marine helicopter
maintenance expert, Major Wyman U . Blakeman, ar-
rived the 17th of the month . 21 They were met by a
growing team of experts . Their investigations indicate d
that "although the specific causes of the CH–46 acci -

* Major General Norman J . Anderson, who had succeeded
Robertshaw in command of the 1st MAW in June 1967, late r
recalled that : "The pinnacle was Vertol's proposal that they
provide maintenance crews to the Marine Corps in S[outh l
V[ietnaml because our Marines were too thin in talent to d o
justice to the machine . . . . General Krulak upheld my vie w
that the basic contention of ineptitude was nonsense and tha t
we had no desire to introduce more civilians into the comba t
domain . " (Anderson Comments)

dents were varied, the ultimate structural failures oc-
curred in the area of the after pylon ." 2 2

Back in Washington, General McCutcheon, DC/ S
(Air.), agreed with the recommendation "that interi m
structural and system modifications be incorporated
in the . CH=46 ." The modifications included :

A strengthening of structural members in the aft pylo n
and along the ramp closure area . These modification s

. will .improve areas of known weakness . . . and will
provide additional strength and durability . . . . several
hydraulic and electrical systems modifications will b e
effected which will minimize the possibility of dam -
age . . . will prevent malfunction of the yaw stabilit y

'augmentation system with resultant structural damag e
. and will reduce overall maintenance effort . . . power
' transmission modification will provide a reduction i n
engine mount . . . wear and structural cracks in the
aft transmission . . area . '

Improvements, already underway, to reduce th e
high frequency vibration in the shafts connecting the
engines to the transmissions—an area of concern sinc e
the first tests of the helicopter at Patuxent River —
were to be expedited . The entire modification progra m
"which, will require about 1,000 man-hours per heli-
copterwill be performed by personnel of the Boeing/
Vertol Company . Marines will disassemble and re -
assemble the aircraft ." 2 4

In the western Pacific area, rather than complet e
the required work at the airfields in Vietnam which
were receiving sporadic attack from the enemy, Gen -
eral McCutcheon approved a plan which would "estab-
lish maximum CH–46A repair positions at MCA F
Futema, Okinawa." 2i Repairs began on 11 Octobe r
when 40 helicopters were unloaded from the LP H
Tripoli. Initially only eight aircraft could he handled
at a tithe, but by early November 16 more work
stations were added .2 6

The Marines of Lieutenant Colonel Gregory A .
"Greg" Corliss 's HMM–262 were selected to move
from the SLF to Futema to prepare all of the aircraft .
On the squadron's arrival Lieutenant Colonel Corliss
turned over command to Major David L . Althoff, wh o
in turn was relieved on 23 November by Major Joh n
W. Alber . The modification program on Okinawa "was
officially completed at Futema on 20 December. 80
CH–46s had been completed and returned operation -
ally ready to the forces in Vietnam as scheduled ." 2 7
An additional 25 aircraft which had been undergoin g
normal overhaul in Japan would he completed i n
February 1968. An additional 111 CH–46Ds were
modified at New River, 32 at Santa Ana, and 34 mor e
at overhaul and repair facilities. A total of 325 CH–
46As and "Ds" underwent the extensive overhaul .

A year earlier, DC/S (Air), Brigadier Genera l
Alan J . Armstrong, had written "The Marine Corps has
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always been proud of its `crisis control' capability ." 2 3
The major modification of so many helicopters in
such a short time was a tribute to that capability .
Every Marine mechanic who worked on the aircraft,
the personnel from Vertol, and the officers and men
of the units involved, as well as the leaders and staff
in all the major commands contributed to the rapi d
restoration of the CH–46 as a full-fledged member o f
the amphibious vertical assault team of the Marine
Corps.

The temporary loss of the CH–46 had been espe-
cially critical in Vietnam, where the CH–46s as -
signed to MAG–16, MAG–36, and the SLF represente d
48 percent of the cargo lift and 47 percent of the per-
sonnel lift capability of III MAF .29 Until the CH–46s
could be returned to duty, additional helicopters ha d
to be found . As soon as the seriousness of the problem s
in the tail pylon became evident, 23 UH–34s were sent
in cargo aircraft from Norfolk, Virginia and MCA S
Cherry Point, North Carolina . These old reliable work
horses arrived on 15 October and immediately wer e
thrown into battle, often flown by CH–46 pilots from
the squadrons which were having their aircraft modi-
fied. It was during this time, in the fall of 1967, that
the "interim " UH–34 (or HUS under the old system )
had the unique distinction of having its official desig-
nation adopted into the slang of all Marines . "Give
me a ` Huss, ' " had become indelibly identified as askin g
for something good .

An additional 10 CH–53s were sent from Californi a
to further augment the lift capability in Vietnam .
Finally, on 28 September, 31 U.S . Army UH–1s were
assigned to General Anderson's forces until the CH –
46s could be returned to flight status .

The exact causes of the problems with the CH–46
never were pinpointed with accuracy and complete
assurance . There is no doubt that at least a partial
reason for the crashes was the extensive modification s
made on the aircraft Vertol had sold in 1961—th e
YHC–1A—to produce the aircraft being flown by th e
Marine Corps in 1967 . The provision of a blade fold-
ing mechanism introduced new loads on the transmis-
sion and fuselage. The widening of the ramp door an d
the resulting smaller support on the sides of th e
fuselage for the "shelf" on which the main components
were attached would have weakened the structure o f
the aircraft, and more powerful engines would add
still more strain . The persistent high-frequency vibra-
tions, if uncontrolled, could impose stresses far be-
yond what the airplanes could withstand. Even th e
modifications, such as the installation of gun mount s
and armor, made on the CH–46As before their deploy-
ment to Vietnam and not considered significant enoug h
to warrant full-scale testing, might have been con-

tributing causes . Regardless of what the exact cause
was, the modifications installed in the final month o f
1967 corrected the problem .

The CH-46D Arrives in Vietnam

The need for drastic structural modification of th e
CH–46 delayed the introduction of the improved "D"
model to Vietnam . Lieutenant Colonel Louis A . Gull-
ing ' s "Purple Foxes" of HMM–364 at Santa Ana had
been scheduled to be the first squadron to deploy t o
Vietnam with CH–46Ds, but their movement was hel d
back so that each of their 32 helicopters could hav e
the new modifications installed . Work on the CH–46D s
began on 5 October 1967 . On the 28th, most of the
unit 's pilots and crews flew to Vietnam where the y
began operating UH–34s to help relieve the medium
lift shortage while waiting for their own aircraft to b e
completed back in California ."

On 10 November, the aircraft were ready . They left
the United States on board the Valley Forge that same
day, and 19 days later arrived at Phu Bai, north o f
Da Nang . The 1st MAW now had 115 CH–46s in th e
combat area, 83 of them the older, less powerful "A"
model . In all, the Marine Corps possessed 222 CH-46s ,
with 132 of them the improved version . 3 1

The difference between the two models was imme-
diately appreciated in Vietnam. Lieutenant Genera l
Robert E . Cushman, Jr., then commanding III MAF
and a future Commandant, reported in the summer
of 1968 that "the advantage of the CH–46 ` D's over
the `A's becomes more apparent each day as the tem-
perature rises ." 32

USMC Photo A422347
A CH–46D arrives in Vietnam. This aircraft of newly-
arrived HMM–263 is being stripped of its "Spray-Lat"
protective coating at Marble Mountain in Januar y
1969.
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With the arrival in Vietnam of the first "D"s and
with the correction of its structural problems, the
CH-46 at last was ready to take its place as the heart
of the Marines' vertical lift capability, not only in
Vietnam but throughout the world. Uncounted Marines
since 1967 have conducted assaults from them, de-
pended for food, water, and ammunition upon them ,
and have returned to their home bases in them. Count -
less Marines owe their lives to the CH-46, which picked
up the wounded—often in the face of enemy fire—an d
sped them to waiting hospitals . The CH-46 became,
and remains, a valuable and respected member of the
Marine amphibious assault air/ground team .

A Premature Funeral for the UH-34

With the return of the CH-46 to full operational
status, the replacement of the "Deuce" with the CH-
53, and the expansion of the UH-lE program, it ap-
peared by 1967 that the Marine Corps would soon b e
equipped with nothing but turbine-powered helicopters .
Such was not the case. The ever-versatile UH-34
simply refused to leave the scene . No one, in 1955
when General Shepherd had first requested that 9 0
HUS helicopters be procured, could have foreseen ho w
this aircraft would become such a seemingly perma-
nent fixture of Marine Corps aviation . It was, after all ,
only an expedient interim model to augment the capa-
bility for vertical assault until the "Deuce" could be
produced in large numbers . The peak number of UH-
34s in the Marine Corps was reached in January 196 4
with more than 350 assigned . At that time, Lieutenan t
Colonel Walter Sienko, commanding officer of HMX-1 ,
accepted the last Marine Corps UH-34 from Mr. Leet e
P. Doy, vice president of Sikorsky . 33 With Captain
Bruce A . Colbert as co-pilot and Staff Sergeant Donal d
Sabattus as crew chief, the aircraft represented the
last of over 500 delivered to the Marine Corps sinc e
January 1957. In the intervening years since the firs t
and last delivery, these sturdy aircraft had alread y
amassed a total of 580,000 hours in the air . One single
helicopter had already flown 3,745 hours, a phenom-
enal amount. 3 4

Originally, the Marine Corps had planned to intro -
duce the UH-34s into the organized reserve as soo n
as the CH-46s could replace them in the activ e
forces . This plan had been frustrated by the delays in
delivering the CH-46s and by the initial attempts to
slow down their purchase to save money. In April
1964, General Robertshaw pointed to "the critica l
shortage of reserve helicopters available, " and com-
plained that "there are currently only 10 UH-34s avail -
able to meet a . . . mobilization requirement of 120
helicopters ." 35

Three years later, in the summer of 1967, it appeared-
that there soon would be enough UH-34s available t o
provide the reserve squadrons with the total of 73 air -
craft which had been approved . 35 Continued losses in
Vietnam, the urgent need to augment the combat lif t
capability during the fall of that year when the CH-
46s were having the tail pylons modified, and th e
ever-expanding war frustrated the plans . Helicopters
would be assigned to the reserve units, only to b e
withdrawn and shipped back to the active forces . By
1968 only 38 were available . 37 Not until 1970 could
the expanded authorization of 105 UH-34s be diverte d
from the active forces and assigned to the reserves . 3 8

The reserves were not the only source of UH-34s t o
meet the needs of the helicopter program. In the fall
of 1965 when it was obvious that the war in Vietnam
would make it necessary to find more helicopters for
the Marines, the Navy proposed that the ancient CH-
19 be brought out of storage in Arizona and substi-
tuted for the UH-34s utilized in the training comman d
at Pensacola. It was quickly pointed out that it would
cost over $3 million to restore 53 of the CH-19s t o
flyable condition . In addition, there were few mech-
anics and pilots left who knew how to fly and maintai n
the CH-19, and new ones would have to be retrained .
Such an effort would delay the progress of student s
completing the syllabus in a training program that wa s
already beginning to show signs of strain at the in -
creased pace caused by the war. Most of all, the CH-19
was "not configured for instrument flight." If the CH-
19 were used instead of the UH-34, "The Navy, Ma-
rine Corps and Coast Guard would receive helicopte r
pilots with no helicopter instrument time." 39 It had
been a lengthy struggle to procure aircraft which
were capable of flying on instruments for the trainin g
command, and any step backward now would be dis-
astrous. When the potential results of the plan wer e
presented, it—fortunately—was dropped . Had it been
adopted, a whole new generation of Marine Corps heli-
copter pilots would have become personally acquainte d
with the "can't let go to scratch my nose" technique
which had so bedeviled Colonel Dyer 15 years earlier .

A similar proposal was made the following sprin g
and it was " tentatively planned to replace UH-34 helo s
at 24 specific sites with CH-19E types . This shift wil l
create a source of UH-34s needed to replace losses in
Southeast Asia ." 40 Most of the UH-34s to be replace d
were assigned to Navy and Marine Corps air station s
for search and rescue duties . Once again, it was pointe d
out that the CH-19 had neither the stability system s
nor the instruments to provide for flight in clouds o r
at night except in dire emergencies. This program was
also abandoned. Even then, the Marine Corps con-
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tinued to operate three CH–19s at MCAS El Toro
until the fall of 1967 .

The UH–34s in the training command remained unti l
1969 when their replacement began . The new advance d
trainer was the TH–1L, basically a standard UH–1 E
painted bright red and white for improved visibility i n
the crowded air at Pensacola . Initially, UH–lDs ha d
to be borrowed from the Army until production of th e
Navy models could begin in the fall, when 45 TH–1 L
trainers were procured from Bell.'1 1

In the meantime, the UH–34 continued to serv e
around the world . Its days, however, were seemingly
soon to come to an end, and preparations began to in -
sure its rightful place in history .

Last Flights of the "Huss "

In early 1968, the Marine Corps began a search fo r
the oldest UH–34 still on active duty . The helicopte r
was to be displayed in the Marine Corps Aviation Mu-
seum in Quantico, Virginia . The search led to Viet-
nam, and the proper aircraft was located . Being a
UH–34, the "Huss" was little impressed by the distinc-
tion and impending place of honor. It kept on flyin g
missions in support of the combat Marines, and in Ma y
"before the oldest of the choppers could be brought in ,
she was downed by enemy mortar fire near the De -
militarized Zone and destroyed ." 4

2

A renewed check of the records indicated that th e
oldest UH–34 now remaining was also in Vietnam an d
was assigned to H&MS–36 at Phu Bai . On August 17 ,
with Lieutenant Colonel Duwayne W . Hoffert at th e
controls, First Lieutenant Peter A . Cacciola as co-pilot ,
Gunnery Sergeant Leland R . Lindley as crew chief,
and Staff Sergeant Richard J . Purtell as gunner, the

aircraft, Bureau Number 143971, was flown to D a
Nang for shipment back to the United States . h3 The tri p
to Da Nang was not the last flight of "971" for there
had been a change of plans and the aircraft eventuall y
was assigned to the Marine Corps reserve unit at NA S
Glenview, Illinois . There, like all UH–34s, it continue d
to be a work horse. Three years later, in August 1972 ,
"971" once again made headlines as the aircraft "now
the last one, has been retired from active duty in the
Marine Corps . " 4 ''

The UH–34's last combat flight in Vietnam oc-
curred, appropriately, in HMM–362, the first Marin e
helicopter squadron to enter the country (with UH –
34s) in April 1962 at Soc Trang. Over seven year s
later, the squadron was still flying UH–34s in the war .
On 18 August 1969, at Phu Bai, ceremonies were
held marking the end of the combat role of the UH–
34s. Two days later, the squadron, now under the
command of Lieutenant Colonel Jack E . Schlarp, flew
the final six aircraft to Da Nang for shipment bac k
to the United States . 41 The squadron ' s title was trans-
ferred to New River where a new HMH–362 wa s
formed equipped with CH–53s .

At the time of last combat flight, General Leonar d
F. Chapman, Jr ., who had been appointed Com-
mandant on 1 January 1968, sent a message to the
Sikorsky plant in Connecticut. In it he said :

As the last UH—34 is phased out of Marine Corps
forces in Vietnam, it is appropriate to express our ap-
preciation for the outstanding record compiled by thi s
aircraft . Over 500 of these helicopters have flown on e
and a half million flight hours in 15 years . They have
proven their dependability in an amazing variety of
roles . They have accomplished every task from spac e
capsule recovery to disaster relief in peacetime, an d

USMC Photo A42246 6
Marines of HMM–326 salute after folding the blades of a squadron UH–34D at the squadron 's decommission-
ing ceremony on 18 August 1969 at Phu Bai . With the decommissioning of this squadron, the UH–34 at las t
retired from combat service .
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assault troop lifts to medical evacuations in war . I n
the rigorous combat environment in Vietnam, they have
proven . the Marine Corps concept of helicopter assault .
Many hundred of Marines owe their lives to this air -
craft . As we look to the future with more modern air -
craft, the UH–34 takes its place in our memories alon g
with such aircraft as the F-4F, SBD, and F4U as one
of the giants of Marine Aviation .° 0

By the end of September 1969 there were no mor e
Marine UH–34s operating in Vietnam . Even thoug h
these aircraft were no longer engaged in combat, the y
were not yet quite ready to disappear from the scene.

Of the two temporary transport squadrons author-
ized for the duration of the war, one had never bee n
formed for lack of aircraft and personnel available
for assignment. The other unit, HMM–561, remaine d
at Santa Ana with a complement of 12 UH–34s . On
14 October 1969, all 12 aircraft flew in formatio n
over the airfield ." The occasion was in honor of th e
decommissioning of the last UH–34 squadron left i n
the active Marine Corps . On 27 October, Lieutenan t
Colonel William C. Anderson, in the presence o f
Major General Robert G . Owens, Commanding Gen-
eral, 3d Marine Aircraft Wing, carried out his order s
and the squadron was disbanded . Now the Marine
Corps was down to the original 15 medium transpor t
squadrons authorized in the permanent force .

The next "last flight" did not occur for almos t
another two years . In March of 1972, it was an-
nounced that "The last active Marine Corps UH –
34D helicopter flew its final mission on March
22 when it arrived at Marine Corps Air Station ;
Quantico . " 4$ The aircraft, Bureau Number 147161 ,
was piloted by Lieutenant Colonel Daniel P . Prud-
homme, commanding officer of the Headquarter s
Squadron of FMFLant at Norfolk . It was to be put
on display at the Marine Corps Aviation Museum,
instead of the originally selected "971 . "

The report of the final flight gained widesprea d
publicity in professional journals and newspapers . The
response from the readers was a shock . Not so, wrote
Captain James E. Henshaw, to the Naval Aviation
News which had reprinted the story . While "161" had
indeed gone to the museum, the aircraft at FMFLan t
had been replaced by another UH–34, Bureau Num-
ber 147191 . This aircraft, he wrote, "served previ-
ously with the Headquarters Squadron, FMFPacific,
and now doubtless holds the distinction of being the
only UH–34 still on active duty." He continued tha t
he wanted "to take this opportunity to clarify th e
status of an old and honored aircraft and to let yo u
know that there 's still at least one alive and kick -
ing ." 4 9

' The F-4F, SBD, and F4U were all famous World War I I
aircraft .

Captain Henshaw, as did many other Marines ,
underestimated the durability of these old helicopters .
Even more. indignant over the announcement was
Colonel Kenneth M. Scott, commanding officer of th e
Marine Corps Air Reserve Training Detachment a t
Glenview, Illinois . In another letter to the hapless
editors of the magazine, he wrote that HMM–77 6
still had UH–34s . "Not only is the squadron still fly-
ing the UH–34, but continues to use it in a tactica l
environment ." ° 0 Though the unit was making the
transition to UH–lEs, as Colonel Scott was writin g
in late June, it still had six UH–34s assigned . Jus t
to make sure there was no doubt, he included a cop y
of the 17 June flight schedule in which the UH–34 s
had flown a total of 18.9 hours in the one day . By
the end of July, however, UH–lEs had replaced al l
the UH–34s in the squadron and no additional flights
were made .

As the "last flight" claims were being disputed ,
three more UH–34s took to the air . On 21 May 1972 ,
Bureau Numbers 149317, 145787, and 145729 ar-
rived at Davis-Monthan Air Force Base in Tucson ,
Arizona to be put in storage . For as dependable an
aircraft as the "Huss " , the 1000-mile trip from Dallas
was routine . They are the last recorded arrivals a t
the vast desert aircraft preservation facility .'

A few more flights were made during the late sum-
mer of 1972, all by aircraft belonging to headquarter s
units, but one by one each aircraft had a "last" flight .
It now seemed certain that the UH–34 had finall y
left the Marine Corps service .

Nevertheless, the morning of 3 October 1973, th e
Marines at New River were jolted to hear a strang e
sound in the air . Unmistakably it was the distinc-
tive noise of a UH–34. Bureau Number 147191 ha d
remained at Norfolk after "161" had been transferred
to the museum at Quantico . Colonel Grover C . Doster ,
commanding officer of the air station at New River ,
knew of "191" and at the first opportunity requeste d
that it be delivered to New River to be installed as a
permanent memorial display at the front gate . Ap-
proval was granted . The only remaining problem was
how to transport the aircraft to its new home . Onc e
again, the Marines who knew the UH–34 were con-
fident that the easiest way was the same as the UH –
34 had always arrived—flying . So Colonel Doster
went to Norfolk, climbed in the aircraft and casually
flew the ancient veteran to New River . His co-pilot ,
ironically enough, was Lieutenant Colonel Prudhomm e
who had flown "161" the year before on the previous
"final flight" to Quantico. When Colonel Doster ar-
rived at New River, Bureau Number 147191 wa s
stricken from the records of active UH–34s in th e
Marine Corps . It was the last "last one" left.° 2
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Public Affairs Office, MCAS(H) New River, N .C ., Photo 107 9
In honored retirement, UH–34 Number 147191 stands at the main gate of MCAS(H) New River in November
1977.

It is difficult to determine accurately the position
of the UH–34 in the development of helicopters in
the Marine Corps . It was, after all, only a very sligh t
modification from the Navy anti-submarine aircraft .
In addition, it was initially procured as a temporary
measure and was never intended to become the back -
bone of the vertical assault capability—much less fo r
the length of time its position was preeminent . It was
one of the first helicopters in the Marine Corps which
could be flown with some degree of confidence o n
instruments . It was the first armored helicopter ; the
first armed one ; and, in spite of the unimpressive
performance of the TK–1 kit, the first gunship whic h
belonged to the Marine Corps . For five years it had
made up the bulk of the lift capability in Vietnam .
Many Marines learned to fly it in the training corn-

mand, flew it in war, and then flew it in the reserve s
when they left the active forces . It also was the last
piston-engined helicopter in the Marine Corps .

Probably one of the better evaluations of it s
service was given by an experienced helicopter pilot
who had flown the "Deuces, " the UH–34, and the
CH-53. Major Dwight L. ("Ike" ) Bledsoe summe d
up his feelings as : "Well, if we ever get into a scrape
where we need lots of helicopters in a hurry, I won' t
be surprised a bit to see someone find some UH–34 s
and have me flying them again ." sa It is unlikely tha t
Major Bledsoes ' s fears will ever come to pass . At the
same time, no one who knew the helicopter will eve r
say conclusively that the last Marine UH–34 has ha d
its final "last flight ."



CHAPTER ELEVEN

A GENERAL AND HIS PILOTS

Conscience and Will Power

I particularly pride myself in the fact that I ca n
carefully and meticulously plan and organize my work
in a most efficient manner ; and not only to plan the
work, but to execute it with rapidity and accuracy .

The ability to do these things lies in my will-powe r
and conscience. Anything I have been made responsible
for, or anything I have undertaken, I have always en-
deavored to complete .

It also seems that my capacity increases with the
pressure, that is, the more work there is for me to do ,
the more efficiently I perform it .

Keith B. McCutcheo n
26 February 1937 1

In these words, written as a young man applyin g
for a job with an insurance company, General Mc-
Cutcheon expressed the quiet determination and self-
confidence which, with experience and expertise in hi s
field, made him one of the most effective promoter s
and defenders of Marine Corps aviation. During 1967 ,
these inner resources helped sustain General Mc -
Cutcheon in a long, complicated struggle with th e
Office of the Secretary of Defense . At issue was th e
perennial problem of Marine aviation—a shortage o f
pilots .

"There Is No Shortage "

My next . topic has held the number one spot in DC/ S
(Air) this spring—pilots . Surely everyone knows tha t
there is no pilot shortage ; it is merely that require-
ments exceed resources.

Major General Keith B . McCutcheo n
Speech to General Officers '
Symposium .
July 1967 2

The first days of 1967 brought no lessening of th e
war in Vietnam. Marines were fighting major battles
against the Viet Cong and the North Vietnames e
Army. In Washington, a serious battle of a differen t
kind was shaping up—one which would test th e
capabilities of General Greene, General McCutcheon ,
and most of the rest of the staff at HQMC . It also
was one of the most vivid examples of why a Marin e
is proud of his Corps .

The root cause of the disagreement was the fact
that the military services of the United States wer e
involved in a major war in Southeast Asia with-
out the backing of an all-out mobilization of th e
nation's men and material . The problem affected all
the services, but none so seriously as the Marin e
Corps which had almost half of its Fleet Marine Force s
engaged in combat . Within the Marine Corps, there
were few areas which were not affected, but no diffi-
culty was more serious, or eluded solution longer ,
than the provision of trained pilots for the war . The
situation . was particularly critical for helicopter
pilots . "

From 1957 to 1964 total pilot requirements for the
Marine Corps had remained at approximately 4,000 .
Slightly over half were assigned to tactical squadrons .
The rest were divided about equally among staff posi-
tions requiring aviation experience, students and in-
structors at schools, and an assortment of other mis-
cellaneous duties . Included in the latter portion were
those pilots who were in transit from one duty sta-
tion to another, a status usually referred to as the
"pipeline . "

In five of those years, the Marine Corps actuall y
had a surplus of pilots, though the number was ex-
tremely small. The only significant shortage occurred
in 1963, when 226 retired, leaving an identical num-
ber of unfilled billets . The rest of the pilot attrition
that year was made up of 191 reserves who chose no t
to remain in the Marine Corps beyond their initial
obligation, and 22 who were killed . Only three pilots
resigned . To compensate for these •losses, 490 ne w
pilots graduated from the training command . The
Marine Corps ended FY—63 in June, with 3,92 7
pilots against an authorized strength of 4,201 . The
next year there was again a small surplus of 1 1
aviators.

While the total numbers were encouraging, the im-
balance between fixed wing and helicopters continued .

* Unless otherwise noted, all information on pilots is fo r
lieutenant colonels and below.
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The forced transition program had been quite success-
ful and the shift in training goals at Pensacola wa s
beginning to show results . Still, the number of heli-
copter crews never quite caught up to the deman d
for them .

Even after the Marines made the inital landings a t
Da Nang and Chu Lai, it seemed possible that th e
formation of the three new helicopter 'transport
squadrons instituted by General Shoup, and th e
transition into turbine helicopters, could be complete d
smoothly . After more than a year in combat, the
Marine Corps was short only 45 pilots out of an au-
thorized total of 4,284. 3

Many Marines, however, harbored no illusions a s
to what the future held . Marines had, historically ,
been stationed in the Orient and knew well that Occi-
dental solutions do not apply to Asian problems . The
Marines in Vietnam were engaged in a brutal "nose
to nose, toes to toes " war with a determined enem y
who sought the conquest of South Vietnam as hi s
only goal . General Greene was particularly aware o f
what was happening. A plan for prosecuting the war
to a swift and successful conclusion had been de-
veloped by the Marine Corps in 1965 and had serve d
as a basis for much of the initial effort . Unfortunately,
only parts of it were adopted, and without all o f

USMC Photo A422093
How many Marine helicopters arrived in Vietnam . These CH—53s, cocooned in canvas for protection, are bein g
towed from the docks at Da Nang to Marble Mountain in 1968 .
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them, the plan was doomed to failure . The plan was
termed "Echo," not for any secrecy, but simply an
alphabetical listing of the alternatives . Plan "Echo"
included an increase of 441 pilots . Brigadier General
Alan J . Armstrong, DC/S (Air) in 1966, could repor t
that by "12 October 1965—the increased pilot trainin g
rate associated with Plan "E" (Echo) was absorbe d
by the Naval Air Training Command . " 4 A further
development was needed .

In July 1966, Lieutenant General Leonard F . Chap -
man, Chief of Staff of the Marine Corps, told the
generals assembled at the annual symposium : "Many
of you will remember that at last year's symposium
we at Headquarters were heavily engaged in pre -
paring Plans A, B, C, D, and E." c It was the last o f
these which was adopted, "giving us an increase of
30,000" Marines . "Then, in October," he continued ,
"the Headquarters Staff produced in 4 1/2 days, from
a standing start, including 8 hours of printin g
time, Plans IA, 1B, 2A, and 2B. 1A provided another
55,000 Marines ." 9

Plan 1A was submitted to the Secretary of th e
Navy on 21 October 1965 and approved by him on
1 December the same year. Simultaneously, Genera l
Armstrong was developing a program for 447 addi-
tional pilots to carry out the provisions of the plan .
When the Navy was preparing the requirements fo r
the new effort, "Plan 1A had not [yet] been ap-
proved by OSD, and consequently [the Navy] did
not deem it appropriate to include a pilot require-
ment in the" proposals .' The day after CMC sub-
mitted Plan IA, on 22 October, General Armstron g
requested an increase in the training rates at Pensa-
cola from the FY 65 goal of 450 . He estimated that a
total of 502 new aviators would be necessary in FY
66 ; 588, in FY 67 ; 683 in FY 69. "The . . . training
rates were tailored to provide an orderly build-up
which could be realistically absorbed by the Trainin g
Command," and, he wrote, "at the same time satisfy
the activation and augmentation schedules require d
by Plans E and IA."

The lack of the requirements for additional avi-
ators being stated when the Navy sent its plans t o
OSD was to come back and haunt the Marine Corps.
For when the plans were approved, "the Marine pilo t
training rate for FY 67 [was only] 525 ." 8 When th e
news of the low training levels was received DC/ S
(Air) submitted a letter to the CNO pointing out tha t
the 525 new pilots a year "did not provide an ade-
quate pilot training rate for the Marine Corps an d
it was in conflict [with the decision] which has ap-
proved 1A increases." The letter "also reiterated re-
quirements and recommended that CNO initiate action

to insure- that OSD documents reflect the Marine
Corps requirement."

The Marine Corps was in for a shock, for on 2 1
December, it was informed that "no further action
could be taken until the completion of the study o f
pilot production and aviator inventory problems, re-
quired . . . to be submitted to OSD by 1 April 1966 . "
As a basis for the study, the Marine Corps was
directed to make all its plans on the assumption tha t
the war would end at midnight 30 June 1968—th e
end of the fiscal year for the U .S . Government . It was
an order which, with a change in the year, would b e
repeated more than once in the years that followed .

General Armstrong and his staff rolled up thei r
sleeves and went to work. On 23 March, the approve d
plan was sent to the Secretary of the Navy, via th e
CNO. Although the plan recognized that fewer pilot s
would be needed after 1968, if called for even highe r
training goals than had been requested the previou s
October .

Required Training Rates

FY–67 : 572 ; FY–68 : 838 ; FY–69 : 629 ; FY–70 :
681 ; FY–71 : 471 ; FY–72 : 647 .

There could be no delay in increasing the numbe r
of Marines reporting to Pensacola for flight trainin g
because "predicated on a fifteen month training cycle,
the student input to the Training Command com-
mencing April 1966 will [not] be reflected [until ]
the FY–68 output." 9 The report concluded "that slip-
page of input increases beyond April 1966 will directl y
affect augmentation and activation schedules con-
nected with Southeast Asia commitments ." During
this brief time between July 1965 and July 1966 the
Marine Corps pilot requirement had climbed fro m
4,307 to 5,292 . 10 Most of the increase was related t o
more helicopter units needed for Vietnam . The tw o
"add-on" transport squadrons had been authorized.
Two new VMOs were to be commissioned.

Equally important, all aviation units in the comba t
area had been operating under a "peacetime" man-
ning level and the tempo of war was beginning t o
have serious effects on the thinly stretched pilots an d
crews . The squadrons were to be brought up to ful l
wartime strength . Additionally, and this was often
misunderstood at the time, with the increase of pilots
and crews traveling across the Pacific back and forth
from the war, and with the casualties being suffered
—particularly in helicopters—additional pilots woul d
be necessary to compensate for the larger "pipeline ."
A final new need was to staff with flight instructor s
combat training squadrons, both for helicopters an d
for fixed wing . These units would complete the train-
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ing of pilots just graduated from the Training Com-
mand .

The prospects were summarized at the July 196 6
General Officers ' Symposium by Major General Richard
G. Weede, Director of Personnel . General Weede was
intimately familiar with the war in Vietnam, for from
February 1962 until May 1964 he had served in Sai-
gon as the Chief of Staff of the newly-created U.S .
Military Assistance Command, Vietnam (USMACV) .
He reported "Our Marine aviators face accelerated
assignments to unaccompanied overseas tours." He
continued :

Helicopter pilots present a special problem. Over
one-half of the WestPac aviator requirements are fo r
helicopter pilots and losses in this skill are unusually
heavy . . . . We can anticipate a shortage of helicopte r
pilots . 1 1

The late summer and early fall of 1966 was a
frustrating time for the Marine Corps . After a series
of conferences, letters, messages, memos, and meet-
ings, in August the Navy settled on a pilot trainin g
rate (PTR) which was a compromise among all th e
services which had their pilots trained at NATC . The
share for the Marine Corps was 725 a year . At tha t
rate, the Marine Corps would not catch up with it s
approved needs for some years into the future . On
26 September it reiterated that a higher rate was re-
quired for "as long as SEA commitments continue, and
assuming we receive the 725 pilot training rate by FY
69, the pilot shortage will continue until FY 74 . " A
month later, on 19 October, the Secretary of the Nav y
went ahead and approved the original plan and for -
warded it to OSD . It called for the Navy to produce
1,700 pilots each year ; the Coast Guard and foreign
military services were to get another 100, but th e
Marine Corps remained at 725 .

Once again the Marine Corps received a jolt . Even
after having compromised on its requirements, "OSD
Systems Analysis recomputed both the Navy and
Marine Corps attrition factors as submitted . . . to
arrive at a revised Navy/Marine Corps distributio n
of the 2,525 " total graduates . 12 According to OSD the
proper balance for the Navy was 1,902 pilots and th e
Marine Corps only 523 .

All during the month of December 1966, there were
intense negotiations between General McCutcheon ,
who had returned in June as DC/S (Air), and hi s
staff and their counterparts in the Navy "in an effor t
to resolve the problem . . . to arrive at a fair distribu-
tion." Finally, on 17 December, "the Navy concluded
that an 1800/625 compromise was in order and i t
was recommended ." Five days later "The joint Navy/
Marine Corps memorandum to SecNav requested a n
1800 Navy and 625 Marine Corps PTR for FY 69

and stated that additional actions have been take n
and others are to be initiated to increase the pilot re -
sources . " This time, to avoid any doubt, the "mem-
orandum was signed jointly, the Marine Corps on 2 2
December 1966 and the Navy on 27 December 1966 . "

It was a significant document—but not in the usual
sense of the word. In the intense negotiations to
achieve the compromise, the request had concentrate d
on only one aspect of the problem and had neglecte d
to cover other important factors. As General McCut-
cheon informed the Commandant, the memorandum
"was deficient in that it did not state what the Marin e
Corps originally requested (725) and it did not ad-
dress specific training rates for FY 67 and 68." He
added, "to preclude restaffing the joint . . . letter, a
CMC memorandum was initiated to CNO to reiterat e
CMC stipulations in connection with the 625 com-
promise ." 13 Thus the Marine Corps found itself in a
position where it needed up to 838 new pilots in a
single year, had worked out a compromise with the
Navy of 725, which had been rejected by OSD who
ordered it to receive no more than 525, and now was
jointly, with the Navy, requesting a further com-
promise of 625 .

The situation was becoming grave . It was furthe r
aggravated by the fact that many pilots, faced with
repeated tours in Vietnam, and deployments awa y
from their home bases during the short time they wer e
back in the United States, were finding Marine Corp s
careers less attractive . Though the final results would
not be known until 30 June, FY 67 was rapidly shap-
ing up as a near disaster for retention of pilots . By
the end of the year 288 of the reserve pilots had been
released from the service, and another 107 had asked
for retirement . More ominous, 125 pilots had been
killed or taken prisoner and 257 voluntarily resigned
their commissions . The Marine Corps in the en d
gained slightly more than its allotted 525, a total of
573 ; but it lost 777 pilots . 14 It ended the year with a
shortage of 706 ; and the situation promised to ge t
worse .

General Greene and General McCutcheon found the
Marine Corps in a three-way squeeze. They needed
more pilots to fill the new units authorized by plan s
Echo and 1–A ; they could not obtain approval for an
increased training rate which, even though the result s
would not have much effect for nearly 18 months afte r
the additional students reported to Pensacola, was
one of the best long-range solutions ; and now the y
were having difficulty keeping the pilots they alread y
had .

As the magnitude of the expected shortage becam e
apparent in the last months of 1966, all of the Marin e
Corps knew that the question of additional pilots—
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particularly those for helicopters—was becoming ex-
tremely critical . Starting in July 1967, pilots who ha d
been back in the United States 22 months were
scheduled to start returning for a second year in
combat . By the end of 1968, it was estimated, almost
300 who had left since 1 March 1965, would have t o
be ordered back to Vietnam . The situation for fixed-
wing pilots was only a little better. 15 At the same time
the Marine Corps was becoming alarmed at the con-
tinued drain on its pilots, the situation became a mat -
ter of concern to the Congress .

Congress Investigate s

Senator John Stennis (D .-Mississippi) was a re-
spected and powerful figure. On 19 January 1967, as
Chairman of the Preparedness Investigating Subcom-
mittee of the Senate Committee on Armed Services ,
he announced that "the Subcommittee will hold for-
mal hearings in the near future on the aircraft pilot
programs of the Army, Navy, Air Force, and Marin e
Corps ." Senator Stennis said "that the Subcommittee
has had a continuing interest in this matter for sev-
eral months and the hearings will follow staff investi-
gations and inquiries which commenced last fall . "
The subcommittee, he continued, would :

. . . address themselves to all aspects of the programs,
and all problems which they present with particular at-
tention being given to the adequacy of the present an d
proposed pilot production programs to meet existin g
and anticipated demands t o

Simultaneously, in the House of Representatives, th e
Chairman of the Committee on Armed Services, L .
Mendel Rivers (D .-South Carolina) wrote to Secretary
of Defense Robert S . McNamara . Congressman Rivers
said that "I am very much concerned about a seriou s
situation which exists in the Department of Defense .
I am referring to the fact that we have been losin g
pilots at a faster rate than we are replacing them ." 1 7
He continued that "This problem seems to have re-
ceived little attention in the Department of Defense ,
insofar as the expansion of pilot training is concerned ,
until recently. I am sure the situation could have bee n
anticipated some time ago ." Never noted as a fond
admirer of Secretary McNamara's style of manage-
ment of the Department of Defense, he kept pointin g
out in the letter that some action had to be taken !

Pilots who have completed their obligated service an d
wish to retire or resign are not permitted to do so . *
This, of course, cannot help but have an adverse effec t

* One of the " management actions " taken to maintain pilots ,
though it was applied on a selective, almost case-by-cas e
basis by the four services .

upon our ability to attract young men into our pilo t
training program.

Perhaps the Defense Department has expressed n o
concern about the shortage of pilots . . .

We have got to come up with an answer.
But it seems to me that we need more pilots now ,

and the faster the better . Half measures will not be
sufficient . A gradual buildup will not solve the problem .

He concluded that "I intend to go into this matte r
fully at the first opportunity," and that " this situation
needs immediate attention." is

In the hearings that followed in February and
March, General Greene was among those called to
testify before Senator Stennis ' and Representative
Rivers ' committees. In each case the Commandant re-
viewed the needs of the Marine Corps, the number o f
new pilots being produced by the Training Command ,
and the losses being experienced . He also explained
that "management actions" had reduced the number
of pilots required to 5,002 ; but even with that, ther e
remained a shortage of 851 aviators, 416 of them for
helicopters . He estimated that by July 1968, the short -
age would increase to 1,021 .

The Congress was not the only place where Gen-
eral Greene was describing the situation . On 15
February, he spoke briefly to the Marine Officers '

Wives Club. He explained some of the impact of the
shortage . "Now about rotation policy . If your hus-
band comes back from South Vietnam, how long are
we going to let him stay here before he has to go ou t
again?" 19 The answer was not reassuring :

Well, our policy is two years. That's our optimum
time, but I'm finding that in certain specialties an d
helicopter pilots . . . I don' t have enough . . . to let th e
individual remain at home for two years . . . . and that' s
the kind of sacrifice you ladies are going to make, an d
you're going to have to look forward to . . . . And I 'm
asking you to do it .

Though less a matter of debate at the time, th e
shortage was not confined just to helicopter pilots .
The crew chiefs, mechanics, and their wives face d
nearly the same conditions . To most people concerned
with the problem, the existence of a serious shortage
was evident, but a few key men in DOD were not con-
vinced .

The crux of the controversy lay in the statement s
General Greene had made before committees in both
houses of Congress. The Commandant repeatedly ha d
told the legislators that the Marine Corps was experi-
encing a severe shortage of pilots and the situatio n
would get worse if steps were not taken immediatel y
to cure it . With full-scale hearings on military pilot
training, requirements, and inventories scheduled in
April before Senator Stennis' Preparedness Investi-
gating Subcommittee, OSD became concerned about
the testimony which might be given by the witnesses .
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U .S . Army Photo P—133487
Dr. Alain C. Enthoven, Assistant Secretary of Defense
(Systems Analysis), initially challenged the Marines '
need for additional pilots, but after thorough revie w
of the problem partially agreed with the Marines .

On 21 March, General McCutcheon was called t o
the Pentagon to meet with Mr . Russell Murray from
the office of Dr. Alain C . Enthoven, Assistant Secretary
of Defense (Systems Analysis) . "Mr. Murray stated
that Mr. McNamara simply could not have programs
where resources and requirements were out of bal-
ance," General McCutcheon reported . 20 The general
responded by recounting the reasons for the increase d
requirement, including all the steps the Marine Corps
had taken to make more pilots available, but conclude d
that the only long-term solution was an increas e
in the pilot training rate . "Mr. Murray then showed
us a chart which depicted a new projection of re -
sources vs. requirements ." After going over the ne w
OSD calculations, General McCutcheon told him :

I would he glad to take the chart and study it and
come up with some suggested dialogue to reconcile th e
Department of Defense view of `no shortage' vs . th e
Marine Corps statement, which is now a matter of rec-
ord in the Congress, that we will be short 851 on 3 0
June 1967.

The next day, in response to a telephone call fro m
Dr . Enthoven to General Greene, General Chapman
(Chief of Staff) and General McCutcheon returned t o
the Pentagon for another meeting. There, Genera l
Chapman explained to Dr. Enthoven that he thought
the Department of Defense "was taking a rather nar-
row definition of `requirement ' . " Dr . Enthoven, for
instance, had suggested that if the Marine Corp s
would just restrict pilots ' leave to 20, rather than th e
more customary 30 days, prior to leaving for Vietna m
and on returning from combat, additional aviator s
would be available at any one time. While Genera l
Chapman agreed that such a program might be neces-
sary, instituting it did not eliminate the need fo r
sufficient pilots so that the pipeline could accommodat e
30 days' leave. He repeated that "The Marine Corp s
had not complained about not having assets equal t o
total requirements. . . . What we [do] not have [is ]
an adequate approved pilot training rate to get us
well ." The meeting broke up with Dr. Enthoven
"stating he was in hopes we could draft a paper tha t
would show a balanced program and thus come to a
meeting of the minds ." 21 Neither of the two general s
had much doubt what was meant by a "meeting o f
the minds."

On 29 March, the chief of staff approved a memo-
randum for the Secretary of the Navy in which h e
stated : The Secretary of Defense "intends to have all
programs in balance, i.e ., resources to match require-
ments . He proposes to accomplish this by reducin g
requirements in FY 1968 and 1969 . " 22 Apparently
OSD had underestimated the courage and determi-
nation of the generals, for, as General Chapman stated
in the memo, "The Marine Corps has refused to ac-
quiesce in this method of eliminating the ` shortages' . "
The increases required by plans Echo and 1—A wer e
valid ; the statements by General Greene as to the
shortage were valid ; and regardless of what actions
the Marine Corps took to temporarily relieve the
problem, a long-term solution had to be found . As it
was, the memo pointed out, "The situation as seen
by the pilots is one of repetitive tours to WestPac ,
two years or less in [the United States] between
tours," and "reduced chances for professional school-
ing, reduced leave to and from WestPac, family sep-
aration even in [the United States] due to other de-
ployments, exercises," and squadrons on the east an d
west coast woefully undermanned .
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The "effect on the pilots," he wrote "runs counte r
to those [actions] taken to increase pilot retention .
The situation looks better on the outside and the pa y
is higher . " Worst of all, "The Marine Corps predic-
tion of wartime pilot retention has proved to be too
optimistic, thereby contributing to the ` shortage.' The
pilot retention rate can get worse . " Under the circum-
stances, he continued, the Marine Corps could onl y
consider that, "the present pilot situation is tolerable
only for a short, interim period. There must be a `get
well' program we can publish " to our aviators an d
reassure them that the sacrifices they are making ar e
not to become a continuing way of life . "To sum-
marize the essence of the matter," he concluded, "Th e
Marine Corps refuses to agree to exorcize the 'short -
age' because no ` cure ' we can rely on" had been ap-
proved and started by OSD .2 2

On 30 March, there was another meeting between
Mr. Murray, Dr. Enthoven, and General McCutcheon .
It was quickly apparent that little progress had bee n
made toward a "meeting of the minds, " for " the
primary concern of [OSD] was the forthcoming testi-
mony before the Stennis Committee ." 24 Dr . Enthoven
"objected to the Marine Corps showing what it con-
sidered to be its full requirements ." One of his ideas
was that since deliveries of some aircraft were slightl y
behind schedule, "the requirement [for pilots fo r
them] was not valid for that year, but should b e
shown in some future year ." A particularly deep
point of disagreement concerned the squadrons i n
combat . OSD had previously agreed that they should
have a full wartime complement of pilots instead o f
the peacetime level with which they were fighting
the war . Dr . Enthoven stated that OSD "would issue
a paper negating" the decision, and the units woul d
remain at a peacetime allocation of pilots . General
McCutcheon said, "that we carried this as a require-
ment since we had received it in writing and if h e
wanted to cancel the requirement, he would have t o
do so in writing . "

"The end result of the conversation . . . was that
[Dr . Enthoven] was still adamant that our true re-
quirements should not be shown and that he ques-
tioned the validity of many of them ." As the meetin g
broke up, Dr . Enthoven stated "he regretted that w e
couldn't get together and agree, and that it might b e
necessary to `air our dirty linen' in public before Con-
gress." He also warned that OSD "found it neces-
sary to attack and that they would have to point out
that the Marine Corps requirements were fictitiou s
and that they had resources necessary to carry ou t
their assigned missions ." General McCutcheon was
not cowed, for "I told Dr . Enthoven I understood his

position but we would be happy to accept the chal-
lenge." 2 5

That night, Dr . Enthoven 's secretary called General
McCutcheon 's home and left word with his son to ge t
in touch. It was past midnight when the general
arrived from work, but early the next morning he re -
turned the call . Dr. Enthoven told the general "that
he was taking personal charge of the Marine Corp s
pilot requirement problem," and that he wanted to
meet with General McCutcheon "and go over all [the ]
requirements line by line .' 2G A few hours later, he
arrived at HQMC and they went to work immedi-
ately .

It is not often that a single room contains two
more intelligent, analytical—and determined—men a s
when the experienced, perceptive Marine general sa t
down at the same table as the brilliant economist . It
is also seldom that each and every Marine aviato r
and his billet receive as careful scrutiny from such
high ranking officials . At the end of the first day ,
General McCutcheon could report that as a result o f
their efforts, "He certainly will know a whale of a lo t
more about Marine Corps aviation, and I will have a
fuller appreciation of his systems analysis proce-
dures ." 2 7

After another full day of effort, the Marine gen-
eral and the systems analyst had finished their re -
view and come close to agreement. McCutcheon had
started out with the initial need for 5,002 aviators ,
had pressed for 5,222 but "wherever my new figur e
was above the previous . . . requirements, I told him
I would drop to the lower number." 22 Dr. Enthoven
had accepted 4,705 . The difference was the mannin g
at wartime levels of the squadrons engaged in com-
bat . General McCutcheon held out for a full strengt h
of pilots ; Dr. Enthoven remained convinced that the y
could operate at peacetime levels . At the conclusion
of the line-by-line justification, the general reported ,
"we then turned to a discussion of ways and means
to improve our situation. He took notes . . . and I'm
sure we will get some action . "

After it was all over, General McCutcheon con-
cluded that "it was a most interesting and worthwhil e
session . Dr. Enthoven learned a great deal about the
Marine Corps and I believe we have established a
good harmonious, close rapport with him." He con-
cluded "I believe that anytime we have a good har d
case to present that he will hear us out and decide th e
issue fairly and squarely ." 2 9

On 3 April, in a telephone conversation with Gen-
eral Greene, Enthoven further clarified both the area s
of agreement and the remaining issues between him -
self and the Marine Corps. Enthoven declared that
after his working session with McCutcheon, he was
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"satisfied that you definitely need more pilots tha n
you 've got" and that he was "quite sure that we are
going to be able to figure out one way or another . . .
to improve your training rate . "

At the same time, Enthoven again tried to persuad e
Greene not to use the word "shortage" in relation to
the pilot problem. The OSD analyst urged the Marin e
Commandant to concentrate in all public statement s
on three points : First, that "We do have enough pilots
to fly our planes today ;" second, that DOD, the Navy
Department, and the Marine Corps all agreed tha t
over the long run more aviators were needed ; and ,
third, that all agencies and services concerned wer e
examining ways to "increase our pilot inventory . "
Enthoven made it clear that he was concerned about
the effect on public opinion of any official statemem
that the Marines (or anyone else) did not have
enough pilots . Such statements, he said, would b e
used by antiwar elements in the U .S . and by enemies
abroad to claim that the nation no longer could carr y
on the war, thereby undermining the overall political
effort of the Johnson administration to defend it s
Vietnam policy . Greene acknowledged the importanc e
of the political problem but made no commitments o n
what Marines would tell the Congress . 3 °

In spite of these lingering differences, it appeare d
that enough agreement had been reached that step s
could be taken to begin a program to produce suffi-
cient pilots for plans Echo and 1-A. The Marine
Corps, however, had not taken into account fully th e
fears of OSD over the rapidly approaching Stenni s
committee hearings . The results were spelled out in
a memorandum written by General McCutcheon :

General Chapman received a call from Dr. Enthove n
late Wednesday afternoon, 19 April and agreed to meet
with the Doctor in his office at 0830 the following day .
We prepared a modification of the current tables [o f
pilot requirements] which had been under discus-
sion . . . .

Lieutenant General Chapman, Colonel [Mervin B . ]
Porter [who had commanded HMM—261 in Vietnam
and now was an assistant to General McCutcheon] an d
I arrived at Dr. Enthoven ' s office at 0830, Thursday, 20
April.

The session lasted until about 1315 . Several times i t
got rather heated and I thought that we would con-
clude the meeting with no agreement between us .

The main point at issue remained the one that has
been prominent since the beginning, i .e ., "shortage . "
The Department of Defense cannot accept the fact tha t
requirements can in fact be in excess of capabilities
without the corresponding shortfall being publicize d
as a shortage . Dr . Enthoven made it clear that if w e
did not accept his chart and cooperate in front of th e
Stennis Committee by saying that we are not shor t
that he would have no alternative but to analyze Marin e
Corps aviation in depth and he assured us that h e
would cut us apart . He emphasized that he had lots
of experience in this ling of work, i .e ., [the Air Force' s
hoped-for new bomber] the B-70, and that he had th e
organization to do it. He said he did not want to bu t
if we didn ' t cooperate he would have to. I got th e
impression that he was on the defensive and that they
were afraid of what we might say in front of Stenni s
and more important what the aftermath might he .

In spite of this blackmail threat we continued to
negotiate and General Chapman was very successful i n
extracting nearly everything we asked for .

Several hours after we had left Dr . Enthoven ' s office
Mr. Sullivan [an assistant of Dr. Enthoven] calle d
Colonel Porter and requested a lot of data on our pilot s
going back to 1961 . He wanted the information by 100 0
the following morning . I tried to get in touch wit h
Sullivan but could not ; but I did call Dr. Enthove n
and told him we could not provide it in that short o f
notice but would get it as soon as possible . Most of i t
was provided late the following day .S1

If the Marine Corps had miscalculated the sensitivit y
of OSD to the Stennis committee hearings, then OS D
miscalculated the integrity and determination of the
Marines who were called to testify. Friday, 5 May 1967,
General McCutcheon was the witness . Within minutes
of the afternoon session's beginning, James T . Ken-
dall, chief counsel for the committee, asked, "Genera l
McCutcheon . . . I trust that you will not be offende d
if I am so bold as to use the word `shortage ' in my
questioning . Is that word in your vocabulary, sir? "

The general shot back a brisk "Yes sir ; it is ." 32

Three and a half hours later, there was no doubt i n
the minds of the Senators. The Marine Corps had a
serious shortage of pilots .



CHAPTER TWELVE

MORE PILOTS FOR THE WAR

Busy Helicopter Crews

The Stennis Committee hearings established a s
common knowledge that the Marine Corps had a
shortage of pilots . Recognition of the problem, how -
ever, was not equivalent to a solution . Even if the
pilot training rate could be increased immediately—
and it could not—there would be no noticeable effec t
for almost two years. In the meantime the situatio n
continued to worsen . Among fixed-wing pilots it was
serious . Among helicopter pilots it was critical .

No Marine will ever detract from the heroic effort s
of the fixed-wing crews . Flying under seemingly im-
possible weather conditions, the jets performed mir-
acles to protect the helicopters as well as the combat
riflemen on the ground . They encountered a thicket
of surface-to-air missiles while attacking targets in
North Vietnam. They operated from expeditionary
airfields and aircraft carriers . Always they fought with
the highest degree of skill and dedication and, when -
ever possible, as a member of the Marine air-ground
team .

If the speed and altitude of a jet made the war a
slightly impersonal experience to the pilots, the sam e
was not true of the helicopter crews . Theirs was a
very personal war . They were seldom out of range o f
enemy fire from the moment of takeoff until the fina l
landing. With rocket and mortar attacks against for -
ward bases, even when they completed a flight, they
were subjected to continuing enemy fire .

The continued combat at close quarters betwee n
the helicopter crews and enemy gunners brought a
new dimension into the pilot shortage . Attrition, eithe r
as a direct or an indirect result of this new factor, wa s
climbing beyond all previous estimates . Prior to the
Stennis Committee hearings, General McCutcheon had
prepared an analysis of the conditions .

Since Archie's Angels had first landed at Soc Tran g
—and they had never suffered a combat casualty—up
to 23 April 1967, 719 pilots and crew members had
become casualties in Vietnam. After the landings in
1965 both fixed-wing and helicopter crews were ex-

posed to enemy fire in approximately equal numbers .
The results were revealing . Of the total casualties, 638
had been in helicopters . Among pilots, 37 helicopter
and 21 fixed-wing had been killed . For crew members ,
the ratio was 52 against 16. Most indicative, 311 heli-
copter crew members and 229 pilots had been
wounded or injured . The equivalent numbers fo r
fixed-wing were 19 and 10 . 1

Two months earlier, a similar study on a different
facet of the problem had been completed . It was a
part of General Chapman's and General McCutcheon' s
strenuous efforts to have sufficient pilots approved by
OSD to bring the squadrons in combat up to wartim e
allowance of pilots . The report had made a detailed
and comprehensive analysis of the duties of pilot s
in Vietnam. The conclusion was that as a routine
average, fixed-wing pilots were on duty 86 hours pe r
week, 2 For the helicopter crews, the normal was 14
hours a day, the equivalent of 100 hours a week . The
study added that ;

. . . not portrayed in the above data are the followin g
considerations : irregular hours and interrupted sleep ,
heat and humidity preventing recuperative daytime rest ,
continuous seven-day week duty period up to six month s
with little respite, and almost continual exposure to
enemy fire on the part of helicopter pilots and frequent
periods of being downed in the midst of a fire fight a s
evidenced by two CH–46 crews who were recentl y
downed and joined in with other friendly troops i n
repelling an attacking force ." '

If a large assault operation was underway, th e
hours for fixed-wing per day increased from 12 .3 t o
12 .5 . For helicopters, every single pilot assigned woul d
have to average "15 .5 hours crew time . . . per day, "
and "these increased rates continue for periods of 5
to 10 days ."' General McCutcheon also calculate d
that a helicopter pilot on a 13-month tour in comba t
would complete more than 1,100 individual sorties .
Jet pilots averaged about 250, though those flyin g
the Grumman-built, all-weather A–6 attack aircraft
would spend half of them flying into North Vietnam ,
rather than supporting the Marines in the south .'
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Under portable lights, Marines of HMM–364 wor k
through the night at Marble Mountain readying a CH –
46D for an early morning mission in 1967 . Such
efforts were routine for helicopter crews in Vietnam .

Though no equivalent studies were made for cre w
chiefs, they worked even harder, flying in their air-
craft on missions and manning the guns, maintainin g
the helicopters, and trying to catch a few moments
of rest before again taking off on another mission .
Their exploits provide one of the proudest moment s
in the history of the Marine Corps . More than any-
one else, the flying mechanics and crew chiefs of th e
helicopter units made the prosecution of vertical as-
sault warfare possible .

Even when the crews returned to the United States ,
there was little let-up in the pace. General Greene had
hoped that no Marine would be sent back to Vietna m
without at least two years between tours . This meant
that for every pilot in the Western Pacific area, at
least two were needed elsewhere to provide a "rota-
tion base requirement ." General Chapman calculate d
that by the summer of 1967, 881 helicopter pilots
would be needed for the overseas units if they were
to be brought up to full wartime strength . This meant
that there should be 2,643 elsewhere. There were onl y
1,966, almost 700 individuals and 25 percent shor t
of the number needed . In jets and transports, ther e
was a tiny surplus of 80 pilots . 6

At the General Officers ' Symposium in July 1967 ,
there were few bright spots in the outlook. General
McCutcheon could report that the change from th e
UH–34s to the CH–46s was progressing and that th e
last squadron was due to make the transition to the
new helicopter by the end of 1970. "More than one
half of our medium helicopter squadrons are de-
ployed," he said . "Rotation of the CH–46s to WestPa c
to replace the UH–34s has nearly doubled the Marines '
lift capability without"—and it was a vital point—
"increasing the demand for helicopter pilots ." The

impending difficulty with the tail pylon still was un-
known at the time .

He continued that "of the (medium) squadrons de-
ployed, two are assigned to the Special Landin g
Forces ; the other seven are with MAG–16 in Viet-
nam." Remaining in the United States, "we have six
squadrons of the permanent force structure plus tw o
temporary add-on squadrons of MAG–56 which have
been activated in a cadre status on the West Coast . "
The shortage of pilots and crew members, however ,
"has prevented our manning MAG–56 as an activ e
group . " For the "heavy" transports, production of the
CH–53 was beginning to catch up with the schedule ,
and "all three squadrons will be fully outfitted this
fiscal year ." HMH–463 had arrived in Vietnam two
months previously and had joined the four-plane de-
tachment which had retrieved so many downed air -
craft. In observation units, "at present, three of ou r
five VMO squadrons, with 70 percent of our UH–ls ,
are in" Vietnam .

He concluded his presentation by reviewing th e
pilot situation . "Retention of aviators on active dut y
fell far below our earlier projections," and "the attri-
tion is forecast to stay higher than in the past . Thi s
includes losses due to death, disability, retirement ,
resignation . . . and all other causes ." Not for another
two years could any improvement be foreseen . In the
meantime, a series of steps had been "taken and [are ]
to be taken to ease the pressure on our pilots ." '

Management Actions

Even as General McCutcheon was talking, the re-
sults of the FY 67 pilot program were being added up .
The news, while not quite as bad as expected, wa s
grim. New pilots numbered 573 . Attrition from all
causes was 777. Now the Marine Corps was short 70 6
from a requirement of 4,705 . 8 Although the step s
taken to remedy the shortage were, at the time, called
"management actions," there was really only one
meaning to them : scrape up every available pilot i n
the Marine Corps for assignment to the operating
units, until sufficient new ones could be recruited an d
trained .

Some of these efforts had begun in the fall of 196 5
when it first became readily apparent that Vietna m
could expand into a major conflict . Unless there wa s
a personal hardship involved, all regular officers wh o
had requested retirement or resignation beyond 31
August 1965, were to be retained in the Marine Corp s
for an expected additional 12 months . For the regula r
enlisted Marines, much the same program went int o
effect and, in addition, there were some involuntary
extensions of enlistment for up to four months . The
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message announcing the freeze on Marines getting ou t
went on to say :

Reserve officers and enlisted personnel are not af-
fected by involuntary extensions, not because their num-
bers are not needed, but because of legal considerations .
The large number of reserve officers and enlisted per-
sonnel whose terms of active service . . . expire each
month represent a tremendously important source o f
skill and experience which is vitally needed for th e
leadership of our Corps during this time of expansion .'

When the restrictions on leaving the Marine Corp s
were lifted the next year, a surge of resignations an d
retirements contributed to the ever-widening gap be-
tween requirements and resources . Once again, in -
voluntary extensions were ordered . In a message t o
all Marines, the Commandant explained the necessit y
of such a move :

During the past year, every effort has been made t o
obtain sufficient officers with necessary qualifications to
meet all requirements. Despite these efforts, some de-
ficiencies exist. Therefore, in order to provide the neede d
officer strength to maintain an adequate rotation policy ,
the Secretary of the Navy has approved the reinstitutio n
of a program of selective deferrals of acceptance o f
resignations and requests for retirement or terminatio n
of temporary appointments .

The Commandant is fully aware of the many incon-
veniences, personal hardships, and sacrifices caused b y
similar action in 1965, and therefore takes this presen t
action with the greatest reluctance . However, there is n o
alternative if the Marine Corps is to continue to mee t
its expanding contribution to our nation ' s defense effort .
Assurance is given that case-by-case attention will b e
given each request to ensure full consideration of per-
sonal problems resulting from this policy .

Acceptance of resignations, requests for retirement, or
termination of temporary appointments of regular of-
ficers of the grades Lieutenant Colonel or below will b e
selectively deferred [and] will be based on critical need s
for officers with particular skills . . . including nava l
aviators 10

The deferrals would "remain in effect indefinitely, "
the message concluded .

Even though there was no way to retain reservist s
without Congressional legislation, at least the regula r
pilots would remain in the Marine Corps . The policy
was effective, and resignations and retirement of avi-
ators dropped off sharply during FY 68.

There was another source for more pilots . Borrow-
ing the systems analyst's technique of carefully scrutin-
izing each billet requiring an aviator might be a way
to reduce the number of pilots needed. The biggest
savings was also the most difficult for the Marine
Corps . Reluctantly, Generals Greene, Chapman, an d
McCutcheon agreed that there was no way possibl e
to fill the units in combat at a full wartime comple-
ment of pilots without jeopardizing any semblenc e
of a rotation policy back to the United States . 11 They

ordered the squadrons to remain at peacetime levels .
This reduced the needs of the WestPac squadrons b y
a total of 166 pilots . It meant that the deploye d
Marines were going to continue to be fully committed ,
but it also meant that they could have a somewha t
longer period back home before returning to Viet-
nam.

Another bitter pill was the loss of MAG-56, th e
long-fought-for and finally approved "add-on" heli-
copter group formed at Santa Ana after MAG–36 de -
parted for Chu Lai . It was left in a cadre status an d
staffed with ground officers who carried aviation spe-
cialties designations, thus eliminating the need fo r
another 124 helicopter pilots . The Marine Corps finall y
had to accept OSD's proposal for only 20-day leave s
for pilots when departing to or returning from Viet-
nam, an action which produced the equivalent of 102
more pilots . Aviator students at the Amphibious War -
fare School at Quantico, normally considered a vita l
part of the training of a Marine officer, were cut b y
50. Bit by bit, the Marine Corps whittled away a t
any place where a pilot could he spared. Nothing was
overlooked . Two were replaced by civilians at air sta-
tions, and even one was subtracted from the staff at
FMFPac . When it was all over, 709 billets had bee n
identified as being able to be reduced .

One more approach was substituting ground offi-
cers for pilots. Though not as productive as eliminat-
ing billets, the effort still netted 245 more pilots . Gen-
erals no longer could have aviators as aides, and
squadron staffs were carefully screened from top t o
bottom for billets which could be filled by a groun d
officer . HQMC gave up 20, including 10 from DC/S
(Air) .

Finally, the Marine Corps had to curtail commit-
ments in areas other than Southeast Asia . Nowher e
was there a greater impact than on the helicopte r
pilots of MAG–26 at New River. Lieutenant General
Richard G. Weede had been promoted and assigned
as the Commanding General, Fleet Marine Force ,
Atlantic after his tour as Director of Personnel at
HQMC. He also spoke at the 1967 symposium .

Up to June 1965, he pointed out, the Marine land-
ing force of the Sixth Fleet in the Mediterranean Se a
had included a small detachment of eight UH–34s . A
lack of LPHs, which were then still being built, ha d
prevented the assignment of any larger vertical assaul t
capability . Since then, General Weede continued, "we
have been forced to withhold even this [limited UH –
34] support due to our critical shortage of helo
pilots ." 12 He went on that "We consider it essential
to provide full helicopter support for this unit—by
that I mean an LPH embarked squadron." In the
Caribbean the helicopter unit of the ready force, which
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CH–46s and a CH–53 lift off from a logistics support area with supplies for 3d Marine Division firebases an d
units in the field in September 1969 . The demand for helicopters in the war for both logistical and tactica l
missions never slackened .

normally was a full squadron of transports reinforce d
with two UH–ls, was down to "six UH–34s and two
`Hueys' due to nonavailability of LPHs ." We were
actually a bit thankful for this, " he continued, "since
it gave us a breather and temporarily alleviated our
pilot shortage somewhat ." 1 3

Even with the units in Vietnam being held to peace-
time pilot strengths, with the elimination and substitu-
tion of billets, involuntary extensions of active duty ,
and cutbacks of Atlantic fleet commitments, there
were still not enough helicopter pilots to go around .
General Weede displayed two charts . One showed that
the 2d Marine Aircraft Wing, which made up the avi-
ation member of the FMFLant air-ground team, ha d
only enough pilots to satisfy 71 percent of the war -
time, and 88 percent of the peacetime requirements .
Discussing the shortage, he said, "I won't harp on this .
We are all aware of it." 14 Then he displayed wher e
the bulk of the shortages lay . MAG–26 had 58 percent
of the pilots it would need in wartime . "Many of our
problems or situations we can work with, on, an d
around," the general concluded, "But only a long lea d
time pilot can fill that cockpit seat and 42 percent o f
MAG–26's helo seats are empty, with no significant
relief in sight .

gained for another increase to four and a half year s
starting with those officers beginning flight trainin g
after 1 January 1970. 17 A new program of warran t
officer pilots was suggested, but not approved . 18 The
disadvantages of pilots who were restricted in thei r
assignment still remained a major issue . In addition ,
it would take just as long to train a warrant office r
as a commissioned officer, and the plan offered n o
real benefit .

Fixed-wing pilots again were ordered to transition
into helicopters . On completion of training, they were
sent to Vietnam . The reaction of most was similar t o
that expressed by the Marines in the forced transitio n
program in the early 1960s. One of the first to be sent
to helicopter training was Major Jerry D. Boulton. He
wrote HQMC pointing out his long experience in jets
and requesting that he be assigned to a fixed-win g
squadron in Vietnam . The answer was not reassuring,
for DC/S (Air) said that while "taking fixed win g
pilots, transitioning them into helicopters and send-
ing them to SEA was undesirable . . .the bottom of
helicopter assets had been reached ." 1° Each cas e
would be reviewed individually, but the Marine Corps
desperately had to find some way to obtain more
helicopter pilots . By 1 July 1968 it needed almos t
1,000 more aviators than it had . The worse shortag e
remained with helicopters . For a total requirement o f
5,010, there were only 4,045 available .'- °

The "management actions" had not solved the prob-
lem, only softened its blows . The only cure for the

" 1 5

Not only was no relief in sight, the shortage con-
tinued to get worse . In 1966, the obligated service o f
pilots graduating from the training command ha d
been increased from three to three and a half year s
after earning their wings . 16 In 1968, approval was
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shortage was more pilots from the Training Com-
mand .

A New Source of Helicopter Pilot s

Any increase in the pilot training rate did not auto-
matically produce more pilots . If additional students
were to be taught how to fly, more aircraft, class -
rooms, and instructors were required . Like everythin g
in aviation, a major change could not be produce d
overnight . In the spring of 1967, plans were bein g
made for a total production of 2,525 pilots in FY 69 .
Vice Admiral Alexander S . Heyward, Jr., Command-
er, Naval Air Training Command stated "That i n
view of the expected phase in of assets which
lag real requirements, a 2,525 pilot production capa-
bility in FY 69 is in some doubt ." Such an objective ,
he added, " in any event represents the absolute maxi-
mum attainable goal short of mobilization or similar
measures . " If aircraft, instructors and maintenanc e
personnel, and construction programs were all pro-
vided on schedule—and he had misgivings that the y
would be—the Naval Air Training Command migh t
be able to reach a rate of 2,700 students per year b y
FY 70 and to sustain it through "over utilization of
assets ." 2 1

When representatives from CNO discussed the mat -
ter with the admiral they reported that "It is not a
simple matter to address a specific phase withou t
analyzing the overall effect." At Ellyson Field, wher e
helicopter training was given, the problem was seri-
ous . "Increasing the number of helicopters woul d
enable us to increase that phase of the program pro-
viding the instructors were available," but "the whol e
training syllabus is a series of interacting phases, th e
effects on other phases would have to be analyzed t o
see if a total increase could be achieved, just by add-
ing to the helo phase ." Such an action as adding mor e
aircraft and instructors to Ellyson, "could create
bottlenecks in other areas and students would be de-
layed." The admiral pointed out that "it is impossibl e
to project an increase in production merely by ad -
dressing one specific part of the overall syllabus . The
entire program must be examined ." 2 2

At the time, a syllabus for a Marine Corps heli-
copter pilot consisted of 11 weeks of preflight aca-
demic training, two weeks of learning how to surviv e
if forced to land in uninhabited areas, and other
scholastic instruction . Flight in aircraft was normally
eight weeks and 26 hours in a very light Cessna-built ,
fixed-wing T-34, followed by 21 weeks and 100 fligh t
hours in the T–28—the same aircraft utilized to eval-
uate the LARA concept. This stage was followed by

three weeks of intensive practice, and finally, land- _
ings on board an aircraft carrier .

At the conclusion of carrier qualification, the stu-
dent was assigned to advanced training, and if ordere d
to helicopters, reported to Ellyson . There he receive d
an additional 11 weeks of instruction, divided betwee n
classroom work, 20 hours of flight in the H–1 3
(HTLs), followed by 50 hours in an H-34 . 2 3

In 1967 the helicopter pilot syllabus was shortene d
and the carrier qualifications phase and some of th e
basic flight training were eliminated . This allowe d
48 more pilots to be trained per year, still nowher e
near the number needed by the Marine Corps . Ellyson
could produce no more, at least for the immediate
future . Another source for training had to be found .

The idea of one military service conducting aviatio n
training for another was not new . In World War I
there had been the "training of 23 seaplane pilots fo r
the Army by the Navy." In return, the Army had
trained "61 naval pilots in the operation of aeroplane s
for use on board ship ." 24 Though it was often diffi-
cult to explain to anyone unknowledgeable in militar y
matters, the arrangement existing for many years at
Pensacola was not that of one service training the
pilots of another . Both the Navy and Marine Corp s
were—and are—members of the same naval service ,
tied closely together by history, custom, and missions .
The Training Command was staffed jointly by bot h
Marines and Navy personnel . But the training of
pilots by the Army or the Air Force definitely in-
volved another service.

In April of 1967 a peculiar set of circumstances se t
the stage for a change. The U .S . Air Force had bee n
training many of the fixed-wing pilots of the Federal
Republic of (West) Germany, and it also was attempt-
ing to increase its own pilot training rate for the
buildup of the war in Vietnam. To do this Air Forc e
pilot training had been "programmed to maximum
capacity ." Training bases had a policy "to fly every
day that the weather permits, including weekends an d
holidays to maintain student schedules . " Then the
German government announced to the Air Force
that "beginning in FY 68, they [would] be unable t o
fill their contracted agreement" up to the full allot-
ment of students . As a result, Germany "proffered 10 8
of these spaces for Air Force students ." Originall y
the Air Force planned "to utilize these spaces to re-
lieve the somewhat saturated conditions on other "
bases . 2 5

The Marine Corps learned of these events an d
quickly requested that the spaces left unfilled by Ger-
many be utilized to train Marines, since any fixed -
wing aviator who received his instruction from th e
Air Force would free a space for a helicopter pilot to
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he trained at Pensacola . The proposal was agreed t o
by OSD, and the first of a total of 507 pilots over the
next four years began flight training with the Air
Force in the summer of 1967 .

The speedy acceptance of this program opened up
new avenues to General McCutcheon . Though there
was no way to prevent the 1,000-pilot shortage fore -
cast for 30 June 1968, if a program similar to that
with the Air Force for fixed-wing pilots could b e
worked out with the Army for helicopter pilots, th e
training rate could be increased above that which wa s
possible just at Pensacola .

Army aviation consisted almost exclusively of heli-
copters, with only a few light fixed-wing aircraft as -
signed, and during the years since its commitment t o
combat in Vietnam, the Army had established a large
complex for the training of its helicopter pilots . In
November, Secretary McNamara had approved a
pilot training rate of "7,320 Army pilots plus 180 for-
eign" students for the fiscal year beginning 1 Jul y
1968. The Army, however, estimated that it coul d
train up to 8,100 pilots in FY 69 . The Marine Corp s
jumped at the chance and on 9 November 1967, Secre-
tary McNamara directed the Army to "please develo p
plans for training Marine pilots with the Secretary of
the Navy and provide my Systems Analysis office [Dr .
Enthoven] with a schedule as soon as possible ." 2 °

The goal was 150 graduates in FY 69 . The first nine
were to report in July 1968 .

Within three weeks of Secretary McNamara's ap-
proval, General McCutcheon was exploring ways to
expand even further the training of Marine heli-
copter pilots by the Army . On 30 November, he wrot e
the Army, requesting that it not wait until the star t
of the new fiscal year, but begin accepting Marin e
students as soon as possible:22 The Army tentatively
agreed to add 67 more between February and 3 0
June. The Deputy Secretary of Defense Paul H . Nitze ,
who previously had been the Secretary of the Navy ,
wrote on 2 February, "I would like the Army to start
training helicopter pilots for the Marine Corps a s
soon as possible ." He added, that though the original
program was not to begin until July "I understan d
your staff has proposed entering the first Marines int o
training in February 1968 . That schedule appear s
satisfactory providing the build up is fast enough t o
produce 150 Marine pilots during FY 69." 28 The ap-
proval of the accelerated schedule should have brought
some relief to the hard-pressed Marine Corps . The
increase, while small compared to the overall re-
quirements, was at least a step in the right direction .
As so many other times in the development of heli-
copters, however, what seemed like a solution to a
problem still required refinement .

Colonel Edwin L . Powell, Jr., Director of Army
Aviation, wrote on 29 January, "that the FY 68 train-
ing of USMC pilots was contingent on training bein g
conducted on a reimbursable basis, and also requeste d
action to reimburse the Department of the Army with
$179,719 to cover the cost of the FY 68 training ." 2 0

In addition, as there were no suitable governmen t
quarters available at the Army training bases, th e
Marine Corps would have to provide each of the stu-
dents an extra allowance of pay . The entire cost fo r
the FY 68 classes, Major General William K . Jones ,
Deputy Director of Personnel at HQMC, wrote ,
amounted to "approximately $241,000, none of which
. . . is available." 30 A search by the Fiscal Director
of the Marine Corps, Mr . Joseph F. Wright, indicated
that "this office does not know of any slippage else -
where that can fund this deficiency ." 31 A plea to the
Navy brought no relief . The Army responded on 2 9
January that "since no indication has been receive d
that FY 68 funds will be provided, the training pre-
viously discussed for FY 68 cannot be accom-
plished . " 32 The first classes were scheduled to begi n
in two weeks, and sufficient funds had been found fo r
only five Marine students . The level of frustration
within DC/S (Air) was definitely on the rise a s
January ended . Deputy Secretary Nitze was briefe d
on the problem, and on 2 February, directed that
the "FY 68 costs should be financed within the fund s
available in the Army's FY 68 budget . " 33 It had bee n
a close call, but the Marine Corps was back in the
accelerated program and students began reporting to
the Army for training as helicopter pilots .

Army Helicopter Training
There were some differences between the fligh t

training a Marine would get at Pensacola and wha t
he would receive under the Army system . Most were
minor . There was, however, one great difference .
Under Army training, all flights would be in heli-
copters . There would be no fixed-wing time as ther e
was at Pensacola .

The first students reported to Fort Wolters at Min-
eral Wells, Texas, where the Marines joined a class
of "120 officers from the Army, the National Guard,
and various Allied nations ." There were two mai n
phases to the training . The first one consisted of 1 8
weeks of primary training at Fort Wolters . Instructo r
pilots were civilians under contract by Southern Air -
ways. The fledgling aviator received a total of 50
hours of flight, 20 of which were solo, along with ex-
tensive classroom work. One of the small trainer heli-
copters used was the OH—23D "Raven, " a much-im-
proved version of the HTL which had proved so
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underpowered in the early days of Ellyson . After
successfully completing this part of the syllabus . and
still at Fort Wolters, the Marine flew an additiona l
60 hours "performing a countless number of confined
and pinnacle operations. These involve a high and
low reconnaissance of each area, planning an ap-
proach into the area, and selecting the type of take -
off .

Lieutenant Colonel Warren G . Cretney, a forme r
commanding officer of HML—367 in Vietnam and
Marine liaison to the Army Aviation Center in 1971 ,
described the results . "Since the terrain in Texa s
offers an infinite number of confined areas and pin-
nacles, and the wind conditions vary from day t o
day, the officer student is constantly presented wit h
new problems to tax his planning ability and judg-
ment ." At the completion of the training at Fort
Wolters, the Marines were transferred to either Fort
Rucker in Alabama, Hunter Army Airfield at Savan-
nah, Georgia or Fort Stewart, South Carolina, fo r
advanced maneuvers .

A total of 50 hours of instruction on flight under
instrument conditions followed . The aircraft was the
TH—13, essentially the same aircraft being flown at
Ellyson. Since this was the only phase of the entir e
syllabus which was flown in that particular aircraft ,
to save time, the Army did not teach the student ho w
to start it or take off and land in it . The instructo r
accomplished all of those maneuvers, and the studen t
flew the aircraft only during the required exercise .
This practice, while unusual, is not uncommon .

In a final phase of the training, the student learne d
to fly and conduct operations in the familiar UH— 1
series . As Lieutenant Colonel Cretney recounted, dur-
ing the last two weeks "of the Army Flight Program ,
the entire unit (made up of several classes) actually
lives and functions in the field, under simulated Viet-
nam conditions." While there, "students have the op-
portunity to plan and execute complete operations in-
volving live troop lifts at Eglin (Florida) Air Force
Base, and Fort Benning, Georgia." 39

The first six Army-trained Marines graduated in
September 1968 at Hunter Army Airfield . All were
second lieutenants : Robert L. Barnes, George W .
Haufler, Jr., Jeffery D . Monaghan, Stanley W . Taylor,
Edward L . Watson, and Joseph E . Sturtevant, Jr . The
Deputy Director of Army Aviation, Colonel Jack W.
Hemingway, was the speaker at the graduation cere-
monies . 3i Also on hand was General McCutcheon. The
first Marine to complete the course was Second Lieu -
tenant Watson ."

USMC Photo 53203 8
Major General McCutcheon DC/S (Air), present s
Army wings to the first Marine helicopter pilots t o
complete training with the Army at Hunter Army Air-
field in September 1968 .

By the end of FY 69, 142 Marines had graduated
from Army helicopter training . As a result of thi s
program and the similar one with the Air Force, for
the first time since July 1965, the shortage of Marin e
Corps pilots decreased . The situation continued to
improve . Pensacola had gained additional facilities ,
and both the Marine Corps and the Navy becam e
anxious to have all pilot training returned to th e
Naval Air Training Command . The Army was re -
quested on 22 February 1971 that "the remainin g
Marine quotas for FY 71 be cancelled and that n o
quotas be allocated for Marine Corps use in F Y
72 and FY 73 ." 37 The Air Force program also wa s
dropped .

Five months later, the last of the Army-traine d
helicopter pilots graduated. The Commandant, Gen-
eral Chapman, wrote a personal letter to the Chief o f
Staff of the Army, General William C . Westmoreland .
The letter stated that "the training was accomplishe d
in a timely and professional manner and contribute d
greatly to the accomplishment of the Marine Corp s
mission during an extremely turbulent and tryin g
period." General Chapman concluded, "please accept
my sincere thanks for a job well done ." 3 8

There were several attempts to continue the asso-
ciation of the Army and Marine helicopter pilots . In
June 1970 the Army made a proposal "to allo w
Marine and Navy company grade helicopter pilots to
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volunteer to serve for one year with Army aviatio n
units in Vietnam ." 30 While the shortage of helicopter
pilots had eased somewhat, it certainly had not ease d
that much! Lieutenant General Louis B. Robertshaw,
Deputy Chief of Staff for Personnel at HQMC ,
answered the request, in an almost classic under -
statement, "The Marine Corps has enjoyed sufficien t
commitment in Southeast Asia to provide combat ex-
periences for all Marine helicopter pilots . " In addi-
tion, "our commitment during the fiscal year 197 1
will still provide adequate opportunity for combat
service of all new pilots . Accordingly, " he adde d
dryly, "the Marine Corps does not anticipate a re-
quirement for additional combat opportunity for it s
helicopter pilots . "4 0

A few months later, a more serious proposal wa s
made . For some time Congress had been looking int o
the reason for separate helicopter training programs .
In early 1971, OSD agreed that it might be possibl e
to have the Army take over the training of all servic e
helicopter pilots, including those of the Navy, Ai r
Force, Coast Guard, and Marine Corps . The Army was
happy to oblige . The Air Force, which had few heli-
copters other than for Search and Rescue missions ,
was indifferent . The Navy and Marine Corps were
violently opposed. They objected on a number of
grounds. 41 One minor, but often mentioned fact wa s
that the Army-trained helicopter pilots had most of
their instruments instruction based on what wa s
termed, "tactical instrument flight . " Prior to being
certified to fly on the FAA-controlled airways in the
United States, additional training had to be given.
This normally was accomplished in a short syllabu s
which consisted of classroom work and about 1 2
hours of flight .

OSD calculated that the Army could train the pilots
at less expense than the Training Command . The cost s
were subjected to repeated analyses . In the end, the
difference, if there was one at all, was based more
on accounting procedures than any real savings . Th e
Marine Corps was particularly concerned about th e
fact that Army-trained helicopter pilots would lack
fixed-wing qualifications. The problem was the same
as with the warrant officer programs. Marine Corps
aviation was too small to have any segment of it s
pilots restricted to a single type of aircraft . In an
emergency, as had been proven repeatedly, the Marin e
Corps could order pilots to make the transition fro m
fixed-wing aircraft to helicopters with a minimum
amount of time needed . The opposite also was true .
A helicopter pilot who had fixed-wing experience
would take less time to train in jets than one who ha d
flown nothing but helicopters . It was an important
point .

Most of all, however, any attempt to have the Arm y
train all Marine helicopter pilots ignored the fact tha t
learning how to fly is just a part of a much large r
education. The young officer student also must learn
the ways of the naval service in general, and of the
Marine Corps in particular . He must become familiar
with the organization, mission, customs, and proce-
dures of the amphibious assault force. Much of thi s
knowledge comes from informal association with
Marine and Navy instructors, and by living and work-
ing in a naval organization . During the first formative
year in the service, it was particularly critical that th e
students operate in such an environment . It was diffi-
cullt to put a price tag on this type of training, but
after a year of study, even more analysis, and effort,
Congress and OSD relented and the Marine Corps an d
the Navy were permitted to train their own helicopte r
pilots at Pensacola . The issue, while not dead, at least
remains temporarily dormant."

Post Graduate Flight Training

Regardless of who trains the Marine pilot, the Ai r
Force, the Army, or the Naval Air Training Com-
mand, on graduation he is not ready to fly in combat .
First, with a few exceptions, the aircraft in which he
trains will not be the aircraft in which he goes t o
war. Equally important, all the training is aimed a t
producing a competent pilot, and not necessarily a
competent combat pilot . There is quite a differenc e
between the two . Another problem, for which there i s
no instant solution, is that experience in flight oper-
ations is closely tied with capability in flight oper-
ations . The newly designated pilot has been traine d
in the shortest time possible . He needs additional ex-
perience before he flies in an attack on the enemy .
Thus all the instruction given prior to graduation is ,
accurately, termed undergraduate flight training . Prior
to being ready for combat, the pilot needs post -
graduate flight training .

From the late 1950s until shortly after the build-u p
began in Vietnam, the most common method for pro-
viding this instruction was to use a stabilized squadron
which completed phase training together. A unit would
be formed and almost its entire complement of Marine s
ordered in from other organizations. At this point,
most of the men would be "stabilized" in the squadro n
and would remain with it for the next few years . The
crews and pilots, clerks and technicians simultaneousl y
would begin the first of three phases of training . The
initial period was devoted to basics on how to main -

* The idea of a single service—in this case the Army—
training all helicopter pilots was raised again in Congress i n
1976 but later dropped .
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tain, repair, and fly the aircraft . Next the squadro n
would enter a phase which concentrated on comba t
maneuvers, tactics, and techniques. At the conclusion
of these two, which could last as much as two years ,
the unit was deemed ready for combat. If scheduled
for deployment overseas, the squadron went together
as a unit . A year later, when the Marines returned t o
the United States, they were reassigned, new men
ordered in, and the entire process repeated .

It was an excellent peacetime system . In the normal
three-year cycle, commanders had ample time to mak e
their policies known and followed. Pilots and crews
who had flown together for almost two years befor e
deploying had been honed into a smooth-running an d
efficient combat team. Shortly after it was initiated ,
the system brought an enthusiastic response from
Major General John C . Munn, Director of Aviation .
He said, " two complete cycles of rotations with unit s
of the 1st Marine Aircraft Wing have proved the
significant benefits provided by this program . " He
went on to add that "never before has the Marine
Corps had a more capable, more ready Marine Air -
craft Wing deployed than the one now stationed i n
Japan ." 42

Unit rotation had three drawbacks, however . The
system required a larger pipeline than if Marines were
sent overseas on an individual basis . It made no
provision for casualties. It also meant that at any one
time, one third of the squadrons were not ready fo r
combat as they learned the basics, another third were
only partially ready as they learned tactics, and onl y
those in phase three could be considered fully capabl e
of going to war . By the fall of 1965, with the de-
mands of the war in Vietnam being felt by all Marines ,
the pipeline had to be shortened . As General McCutch-
eon was to write, the Marine Corps "was forced to go
to a system of replacement by individuals rather than
units," and "had no time to devote to team or uni t
training except for those units which were reforming
with new aircraft ." To prevent all of a unit which was
committed to combat from being replaced at one time :

. . . the 1st Marine Aircraft Wing went through a
reassignment program . . . in an effort to smooth out
the rotation dates of men ' s tours . All like squadrons ,
for example all HMMs, had their men interchanged t o
take advantage of different squadron arrival times i n
WestPac so that their losses through rotation woul d
be spread over several months rather than one .

General McCutcheon, who commanded the 1st MAW
at the time, had to admit that the program" was a dif-
ficult one to administer, but it accomplished the ob-
jective ." 43 Appropriately enough, it was called Opera-
tion Mixmaster .

Though units could not train and deploy together,
the need for post-graduate flight training of new pilots

remained . Initially, the task fell to the squadrons re=
maining in the United States . MAG–36 had deploye d
from Santa Ana and MAG–56 was still in a cadr e
status, so much of the burden fell on MAG–26 at New
River .

"We View Our Present Posture Wit h
Concern"

In July 1965, Lieutenant General Alpha A. Bowser
became Commanding General, FMFLant . Already a
veteran of more than 33 years service in the Marin e
Corps, he had spent much of his career up to the en d
of World War II in artillery units. A year after as-
suming command of FMFLant, in July 1966, he arrive d
in Washington to speak to the general officers ' sym-
posium. The war in Vietnam was being felt acutely in
his units . He began his presentation with a photograph
flashed on a large viewing screen . It portrayed a
possum stranded in a very precarious position . "At
FMFLant," he said, "like the possum, we view ou r
present posture with concern . " He continued :

Our challenge was not one of combat in the literal
sense, but rather combating the dual problem of sup -
porting operations in WestPac, and at the same time ,
meeting our own deployments, contingencies, an d
[other] war responsibilities .

In many ways, his units had been converted int o
a giant training command to meet the needs of th e
war in Vietnam, yet at the same time they had to be
prepared to respond to any emergencies which migh t
occur in the Atlantic theater of operations . "One thin g
became readily apparent early in the year, " he added,
"FMFLant could no longer enjoy the luxury of con-
centrating its efforts in only one direction . We are
not two-faced in FMFLant but we have been facin g
in two directions ."4 4

While the problem existed throughout FMFLant, i t
was again most critical in MAG–26 . The squadrons
there already were stretched thin by the transfer o f
experienced pilots and crews to Vietnam, the shipmen t
of UH–34s and UH–lEs to replace the losses at
Marble Mountain, and the demands of converting to
the CH–46 and CH–53 . To compound the problem,
helicopters and crews from New River were require d
to train the increasing number of new Marines ar-
riving at the near-by Camp Lejeune complex in th e
art of vertical amphibious assault . The final element
of the dilemma was that new pilots arriving fro m
Pensacola had to receive their post-graduate flight
training prior to being ready for combat. The heavily
committed operating squadrons were the only place s
where such training was available .

In the initial phases of post-graduate training, th e
new aviator co-pilot was prohibited from landing and
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taking off with passengers on board . This, and othe r
restrictions, effectively limited any meaningful train-
ing for him while flying on an operational commit-
ment, including the training at Lejeune. The pilots
and crews of helicopters in the United States were al -
most fully committed to operational flights, and train-
ing suffered accordingly.

Thus, while units in General Bowser 's command
might have but slightly more than one half of the
pilots required for wartime, many of these wer e
still undergoing post-graduate training and would not
be ready for combat, if it occurred in the Atlantic area .
General Bowser had to admit reluctantly that though
"we have shuffled, strained, and trained in order t o
accomplish the second half of our mission—that o f
fulfilling our Atlantic Command requirements—
the overriding demands to the Pacific" had lowere d
the combat readiness to the point where "we cannot
field a formidable, fighting, expeditionary force." B y
an all-out effort, only a small unit could be deploye d
"for any time of sustained combat operations . " He
had ample reason to "view our present posture with
concern ." 4 5

The key to solving the problem was to relieve the
operating squadrons from the post-graduate trainin g
requirements, and provide them only with pilots wh o
were completely combat capable . In this way, the
tactical units—even if they were short of Marines—
at least would have all their personnel ready for war .
Even more important, if the post-graduate flight train-
ing could be conducted in specialized units specificall y
designed and staffed for the purpose, the quality of th e
training—which had suffered under the demands o f
operational commitment in the tactical squadrons—
could be greatly improved . The idea, like many in the
development of helicopters in the Marine Corps, wa s
not a new one.

The Training Group s

Until 1958, the Marine Corps had been author-
ized post-graduate flight training groups with squad-
rons for fighters (VMFT), attack aircraft (VMAT) ,
and specialized instrument instruction (VMIT) . With
cutbacks in the Marine Corps, the groups had to be
disbanded and by 1965 the individual squadrons ha d
been whittled down until just two remained, one o n
each coast. In 1966, General McCutcheon reported that
"for some years now, we have been trying to reinstate
the training groups ." "For the last two years," he con-
tinued, "our objective consisted of utilizing the tw o
existing VMTs to form a fighter and an attack train-
ing squadron within the authorized force levels." Any
progress in getting OSD to agree to an increase in

squadrons in the Marine Corps was obviously goin g
to be slow and often doomed to disappointment . Sud-
denly, in November of 1965, "The Secretary of De-
fense recognized the requirement for the Marine Corp s
to have a permanent training capability comparable t o
those of the Navy and Air Force . " Two groups were
to be formed for fixed-wing aircraft . Entitled, Marine
Combat Crew Readiness Training Groups (MCCRTGs) ,
" the east coast" unit, he said, " is scheduled to acti-
vate this [1966] December . The west coast grou p
forms in January 1969," at MCAS Yuma, Arizona . 4 G

Not only did OSD agree to the fixed-wing organi-
zations, but General McCutcheon convinced Secretary
McNamara to accept two helicopter post-graduate fligh t
training groups though, " in contrast to the fixed wing ,
they are only approved on a temporary basis and their
number is not adequate ." He continued to press for
"authority and means to expand, modernize, and retain
permanently two helicopter training groups . " The pur-
pose of these units, he explained, " is to accomplish all
transition and familiarization training and provid e
aircrew qualifications in the primary weapon system
of the assigned aircraft. " By doing this, "replacement
inputs to the tactical squadrons will be combat-capabl e
aircrews . " With the shortage of experienced pilots
for the United States-based squadrons, and the flow o f
new aviators from the Training Command, General
McCutcheon pointed out, "Presently, the typical squad-
ron has only about 25 percent of its pilots Phase II I
combat capable at any one time . " He predicted that
"after the readiness training groups are operating ,
the squadrons will be filled with combat-capable pilots ,
will be relieved of much of the training load, and will
be combat deployable at all times . " 4 7

At Santa Ana, on 20 January 1966, the first of the
Marine helicopter training groups (MHTG—30) wa s
commissioned . Colonel Russell R . Riley, the fifth
Marine to be designated a helicopter pilot, was com-
manding officer . The same day, H&MS—30 was acti-
vated and Captain Peter N. Samaras began to assemble
the team of Marines who not only would support the
training squadrons, but also assist in training the tech-
niicians who were destined to maintain the aircraft i n
the tactical squadrons . The dual ceremony, though a
major landmark in the development of helicopters i n
the Marine Corps, went almost unnoticed, for at the
time of commissioning, the total personnel of the grou p
consisted of six officers and four enlisted men . Initially,
the buildup was slow, but by 1 April, the group wa s
ready to inaugurate post-graduate flight training, an d
Marine Medium Helicopter Training (HMMT) Squad-
ron 301 was commissioned under the command of
Lieutenant Colonel William R . Duncan . It had bee n
hoped that the unit could be equipped with CH—46s,
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but the buildup in Vietnam had priority and there
were no aircraft available .

Once again the ever faithful H-34 series cam e
to the rescue . The demands put on this versatil e
aircraft by the Marine Corps, however, were so heav y
that sufficient UH-34s could not be spared to full y
equip the squadron. Over half of the helicopters wer e
a Navy anti-submarine warfare version, the SH-34J .
They had been transferred to the Marines earlier to
help alleviate the shortage created by combat losses
and the expansion of units . The training syllabus fo r
the helicopter pilot newly graduated from Ellyso n
provided for about 75 hours of flight time . This in-
cluded initial familiarization, formation flying—whic h
was not taught at Pensacola—flight with the aircraft
at or near maximum weight, and additional instrumen t
training . The post-graduate instruction required a
minimum of 90 days . 48 The first of the students bega n
on 13 April, and by the end of June, 12 had complete d
the course and were rated as combat-capable co-pilots .

During the same period, on 11 May, a subunit o f
H&MS-30 which conducted post-graduate flight train-
ing in the UH-IE at Camp Pendleton ,was added to
the group. A second training squadron, HMMT-302 ,
was activated on 1 November under the command of
Lieutenant Colonel Elvyn E. ( "Happy") Hagedorn .
Sufficient CH-46s were made available to equip thi s
unit.

A month and a half later, on 15 December, th e
H&MS-30 subunit at Camp Pendleton was redesig-
nated VMO-5 and became a full-fledged training squad-
ron as part of MHTG-30. By the end of 1966, the
training group could offer post-graduate flight trainin g
in the UH-34 series, the CH-46, and the UH-1E .
Equally vital, it offered courses of instruction to
mechanics, crew chiefs, and technicians in the main-
tenance and repair of all three different models o f
helicopters . It appeared that the Marine Corps ha d
regained a major device to improve combat readiness .

As so often before, what had been planned and
hoped for, was not what happened . The "requirement s
exceed resources—there is no shortage" disagreement
was in full bloom and in July 1967, General Mc -
Cutcheon had to state, "because of aircraft and pilot
shortages, we were able to form only two helicopte r
training squadrons and slipped the activation of th e
four [two helicopter, two fixed wing] Marine combat
crew readiness training groups to Fiscal 1968 ." 49 Even
that projection proved optimistic .

It was not until 30 June 1969, the last day of F Y
69, that MHTG-40 was commissioned at New River
under the command of Lieutenant Colonel Morris G.
Robbins, who served in that billet until 23 July the
next year when he was succeeded by Colonel Robert B .

( "Big E") Engesser. At the same time, all three o f
its squadrons were also activated . H&MS-40 was com-
manded by Major James T . Gordon and HMMT-40 2
was under Lieutenant Colonel Donald R . Carpenter .
The "heavy" squadron, HMHT-401, was commissioned ,
but neither aircraft nor Marines were available to b e
assigned so it was held at "zero" strength until 12
January 1970 . The first commanding officer later was
Major Chester L . Whipple . The number of mechanics
and technicians to be trained created the need fo r
another organization . Officially a subunit of H&MS-40 ,
and initially under the direction of Captain John W .
Shoaff, the subunit controlled and monitored all of th e
training of the crew members.

Unlike its sister training group at Santa Ana, whic h
had been located in old buildings, MHTG-40 move d
into a brand new, $10 million complex, specifically
designed for post-graduate training . There was a class -
room building, new hangars, and administrative spaces ,
warehouses, and shops . The group even had its ow n
barracks and dining hall . Flight operations began 21
August with the arrival of a CH-46D which was as -
signed to HMMT-402 . i0 This aircraft was followed o n
29 January 1970, with the acceptance of a CH-53 by
HMHT-401 .51 By the end of June, 20 CH-46D, and
four CH-53s were on hand. At the same time, HMMT-
301 at Santa Ana, was redesignated as a "heavy"
training squadron and replaced its UH-34s with
CH--53s .

In addition to the post-graduate flight and mainten-
ance training, the groups conducted several specialized
schools . Courses of instruction on instrument fligh t
were offered. Jet pilots who had been ordered into
helicopters completed the transition in the trainin g
groups. Likewise, helicopter pilots who had not re-
cently—or who had never—flown the UH-1E, CH-46 ,
or CH-53 received refresher training.

Another school trained' crew chiefs and mechanics
on the operation of the machine guns firing from th e
aircraft . If the gunner was not careful, it was possibl e
to shoot the helicopter 's own rotor blades . Thus the
initial airborne live firing could be dangerous . The
pilots in the operating squadrons, being no differen t
than Marine aviators of any time or type, felt that all
officers on the group headquarters staffs were the ban e
of their lives and had nothing better to do than shuffl e
papers and interfere with the "real" work in the units .
Thus, a custom quickly grew up in which squadron
aviators seldom flew the gunners on their first firin g
flight. That exciting task was always reserved for pilot s
on the headquarters staff. Any loss would just reduce
the number of reports that had to be submitted, s o
went the logic .
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HMMT—402 conducted one school which was unique .
The AV—8 "Harrier" jet attack aircraft procured by
the Marine Corps was fully capable of taking off an d
landing vertically, and actually hovering in flight. Je t
pilots assigned to the unusual aircraft seldom were
familiar with the techniques of such maneuvers . With
a slight adjustment of the stability system in the CH —
46, the helicopter could be made to handle very simi-
larly on takeoff and landing to the AV—8 . Thus, prior
to flying the new attack aircraft, the jet pilots were
given a special course of instruction in the helicopter
to develop the coordination and techniques for VTO L
flight . The mutual understanding generated betwee n
the helicopter and AV—8 pilots, though not as wide -
spread as that which resulted from the forced transi-
tion program in the early 1960s, was a definite an d
additional benefit to the Marine Corps .

From the time MHTG—30 was first commissioned in
1966, for the next six years, these two training groups

repeatedly would validate General McCutcheon's hopes
for them. In 1967 he had spelled out what was to b e
their service to the Marine Corps.

Even in a stable peacetime situation at least 25 per -
cent of the squadrons are not combat-ready because o f
aircrew training requirements . In war time there is the
difficult choice of holding back a Wing as a trainiing
base or of deploying everything and shutting off th e
rotations . Now [July 19671, for example, we are 5 0
percent deployed and have been heavily committed fo r
two years, and we cannot muster one combat read y
squadron in the United States . The main reason fo r
this condition is the crew train :0g requirement .

With the readiness training groups doing the Phase
I and II training, the fleet squadrons can be staffed with
Phase III crews and be combat deployable all th e
time .5 2

The officers and men of MHTG—30 and -40 pro-
vided the combat capable Marines, just as had bee n
expected of them .



CHAPTER THIRTEEN

TWINS AND MIXES

Continue the March

On the first day of January 1968 at exactly on e
minute after midnight, Washington time, a messag e
from HQMC was flashed to all the Marines in the
world. It read :

FROM: CMC
TO: ALL MARINES
1. I HAVE THIS DATE ASSUMED DUTIES AS COM-

MANDANT OF THE MARINE CORPS.
2. MY PREDECESSOR HAS SET THE DIRECTIO N

AND THE PACE .
3. CONTINUE THE MARCH .
CHAPMAN SENDS . '

General Greene, after serving four years as Com-
mandant and guiding the Marine Corps through one
of its most turbulent periods, retired. He chose a smal l
estate in a Virginia suburb of Washington, D .C. In
over 37 years of duty, it was the first time he and
his wife ever owned a home of their own . He still
keeps an active interest in Marine Corps matters, bu t
now has time for other pursuits . His impact on the
development of helicopters in the Marine Corps i s

USMC Photo A19030 9
General Leonard F. Chapman Jr ., 24th Commandan t
of the Marine Corps, greets South Korean Marin e
officers at Chu Lai during a tour of Vietnam in Janu-
ary 1968 . Chapman presided over the redeployment o f
Marines from Vietnam .

difficult to measure, not because his influence was i n
any way nebulous, but because he had such a direc t
role in so many facets . Seldom before had a Com-
mandant played such an intimate part in the develop-
ment of vertical amphibious assault .

His successor, General Leonard F. Chapman, Jr. ,
was born on 3 November 1913 in Key West, Florida. '
A graduate of the University of Florida at Gainesville ,
Chapman, like McCutcheon, had been a member of th e
Army ROTC and in 1935 was commissioned a secon d
lieutenant in the Field Artillery Reserve. The Marine
Corps at that time offered a certain number of com-
missions annually to honor ROTC graduates at eac h
university . Chapman applied for the one opening
given to the University of Florida and of all the ap-
plicants was determined to be the best qualified . He
resigned from the Army and was commissioned i n
the Marine Corps on 8 July 1935. Basic School at
Philadelphia, duty at Quantico, and Field Artiller y
School at Fort Sill, Oklahoma, followed .

Chapman participated in the early action in the
Pacific in World War II as commanding officer of th e
Marine detachment on the heavy cruiser USS Astoria .
He served in this ship in the battles of Coral Sea
and Midway but left her for another assignment in
June 1942, just two months before she was sun k
by the Japanese in the Battle of Savo Island . After a
tour as an artillery instructor in the United States ,
Chapman returned to the Pacific in June 1944. In
command of an artillery battalion, he took part in th e
assaults on Peleliu and Okinawa . Korea saw him held
in a series of assignments in the United States, but i n
1953 he went to Japan to command the 12th Marines ,
another artillery unit . Then came tours as commander
of the Marine Barracks, Washington, D. C., and of
Force Troops, Atlantic, at Camp Lejeune .

In September 1961, Chapman reported to HQMC as
Assistant Chief of Staff (G-4), and three years later ,
as General Greene assumed the post of Commandant ,
Chapman, promoted to lieutenant general, becam e
chief of staff . On 1 July 1967, he was designated a s
the Assistant Commandant . Six months later, he was
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listening to his first New Year's Day concert as Com-
mandant of the Marine Corps .

In the development of helicopters in the Marin e
Corps, the last two years of General Shoup's com-
mandancy could be characterized as being a period o f
struggle to define new missions, develop new air -
craft, and overcome the chronic shortage of funds .
General Greene had been faced with the explosiv e
growth of Marine helicopter forces, the actual intro-
duction into combat of the new designs, and the dif-
ficulties of conducting a major war for a nation that
remained essentially on a peacetime basis .

For General Chapman, the years 1968 to 197 2
would bring a period of retrenchment in the military, a
further refinement of the helicopters already in opera-
tion, and the laying of the groundwork for yet anothe r
generation of vertical amphibious assault aircraf t
and techniques . As he assumed the duties of Com-
mandant, the CH–46 had been modified and was bac k
in the battle . The CH–53s were deployed in strength .
The UH–1E had proved itself invaluable in a variety
of missions . The role of the armed helicopter, if no t
unanimously agreed on, at least was no longer a
burning issue .

Further Improvements of the CH-4 6

On 24 July 1968, still another version of the CH–46
was accepted at the Vertol plant in Morton . Bureau
number 154845 looked exactly like the "D" on the
outside .' Even on the inside, most observers coul d
see little difference . The new aircraft had the sam e
performance and could lift the same amount as th e
"D" and for all practical purposes, was in fact th e
same—with one major exception .

The CH–46F, as it was designated, had provisions
for the installation of the long-awaited Integrated
Helicopter Avionics System (IHAS) which hel d
promise of giving helicopters a true all-weather, low -
level, formation flight capability. To an experience d
CH–46 crew member, the most obvious difference in
the new model was that the avionics compartment s
had space provided for the electronic components of th e
IHAS. In the cockpit, the radio control console be-
tween the pilots had been rearranged to leave roo m
for the IHAS display .

Once the contract for the instrument system had been
awarded to Teledyne and the initial designs completed ,
a schedule was prepared in 1966 which called for th e
"navigation system of IHAS" to be installed "in the
360th aircraft delivered from the production line." I t
was anticipated that the first aircraft to be equippe d
should be ready in December 1967. Bureau number

154845 was that helicopter . Once the "F" models were
coming off the production line, NavAirSysCom con -
firmed to the Marine Corps that "earliest retrofit i s
planned to get this navigation capability in all air -
craft . " ' Before the first CH–46F could be delivered ,
however, the IHAS program was in trouble and Tele-
dyne was recommending that only the Self Containe d
Navigation System (SCNS) portion of the system be
installed. Continued delays in production of the elec-
tronics and constant increase in the cost of even the
SCNS made the future of the CH–46F navigatio n
system doubtful . The end came when the SCN S
blanked out all radio transmission from the helicopter .
Five months of testing at Vertol in the first half o f
1969 could not solve the problem . The CH–46F neve r
went into operation with the IHAS or SCNS that were
the sole reason for its new designation .

In spite of the disappointing results of the IHAS ,
Vertol engineers continued trying to improve th e
CH–46 series . In late 1966 and early 1967, they con -
ducted a series of experiments with an H–46 which
had been converted into a compound helicopter simila r
to that which had created so much interest prior to the
design of the CH–53. Short "stub wings" were mounted
directly behind the cockpit and also on the rear tai l
pylon as part of the company ' s "effort to improve
speed and payload." The concept, as in all compoun d
helicopters, was that in forward flight the wings woul d
provide some of the lift necessary, allowing the roto r
blades to move faster and give the aircraft a highe r
speed. Also "The aircraft ' s rear rotor pylon has bee n
moved aft and the forward one streamlined, " the com-
pany announced .' Provisions were made for fuel tank s
carried on the outside of the aircraft, and the entire
fuel system was adaptable for inflight refueling. The
helicopter was also used as a "flying guinea pig . . . to
try out new ideas ." G After a number of successful
flights, the aircraft crashed and was destroyed, but
Vertol continued to experiment with ways to improve
the CH–46 series .

On 2 July 1969, the CH–46 passed a milestone . At
ceremonies at the plant in Morton, Pennsylvania, the
500th such helicopter was delivered. Accepting the air -
craft for the Marine Corps was Brigadier Genera l
Homer S . (Dan) Hill, General McCutcheon's assistan t
and eventual successor . It was appropriate that Gen-
eral Hill was on hand for the event for he was an ex-
perienced helicopter pilot. He had been first commis-
sioned in June 1942 and had flown combat mission s
throughout World War II . In Korea he had com-
manded VMF–314. He reported to Ellyson in 195 7
to complete the transition to helicopters, and ha d
served as air officer on the Princeton after her conver-
sion to an LPH .
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At the time General Hill traveled to Vertol to ac-
cept the 500th aircraft, the CH—46 in Vietnam ha d
already flown more than 625,000 sorties while carryin g
1,330,000 passengers. In addition it had lifted nearl y
100,000 tons of cargo, and most important, had
evacuated "more than 120,000 wounded or injured
personnel to safety . " '

Almost two years later, General Hill, who was now
the DC/S (Air), as General McCutcheon had returned
to Vietnam, visited the Vertol plant again . At 1100,
2 February 1971, the final production model of th e
CH—46F rolled out of the plant .8 Since 30 April 1962
when the first CH—46 had made its debut, a total o f
624 A, D, and F models had been delivered . 9 The
CH—46 had become, and remains, a versatile, hard
working member of the vertical amphibious assault
team .

The "Huey" Changes Its Skin

The determination of the U .S . Army to develop a n
airborne attack capability was understandable an d
natural . In the aftermath of the bitter fights followin g
World War II over the unification of the arme d
forces, each had been allowed—and restricted—to very
specific missions. Fixed-wing attack was the domain o f
the Air Force. There was no question that it was ex-
tremely competenj in providing close air support fo r
the Army ; but the many demands on the aircraft an d
pilots, conflicting priorities, and lack of mutual train-
ing often could lead to misunderstandings . The co-
ordination required, no matter how good, just was n o
substitute for direct control. It was only in the Marin e
Corps that the air and ground elements were cemente d
together by a common uniform, a common training, a
common doctrine— and most important—a commo n
commander .

The Army had tried to expand its air capability an d
had built up a modest fleet of small- and medium-size d
fixed-wing transports, but shortly after the war i n
Vietnam began, it had to relinquish most of this t o
the Air Force. Thus, if the Army was going to have an y
aircraft of its own, particularly those for attac k
missions, they would have to be helicopters . The manu-
facturers capable of developing such an aircraft ,
specifically designed for the Army's needs, were aware
of the requirement and a number of them propose d
attack helicopters .

Most of these manufacturers proposed entirely new
helicopter models . The design, testing, and productio n
of these, particularly of the critical drive system—
engines, transmissions, connecting shafts, and rotors —
would take much time . Thus, even under an accelerated
schedule, any new aircraft proposed could not be ready

for the operating units for several years, too late to
meet the Army's requirements .

One company, Bell helicopters, had an easy solutio n
to the Army's problem . A proven drive system from
the long-since-tested and -operated UH—1 series coul d
serve as the basis of a helicopter specifically designe d
for the airborne attack role. A different fuselage woul d
be needed, but compared to designing or building a n
entirely new aircraft, the problem was minor, an d
such an aircraft could be put into production in a
relatively short time. Bell decided to gamble, though
not without some assurance of success, and built an
attack aircraft without any firm orders for it. The
first model was unveiled in September 1965 . It was
officially designated the UH—1H, but was more com-
monly called the Huey Cobra, or just simply "The
Cobra ."

On 11 March 1966, Bell announced that "after its
development as a company project [The Cobra] ha s
since been flown extensively by both company an d
military pilots in rigorous test and evaluation pro -
grams, " and that "The U.S . Army . . . would order
the high speed Bell UH—1H Huey Cobra, the world' s
first helicopter developed as an aerial weapons plat -
form." The aircraft, "featuring functional streamlining ,
record-breaking speed and tremendous fire-power capa-
bilities, was developed by Bell as a modified versio n
of the Army's UH—1B Iroquois, which is now bein g
used extensively throughout Vietnam," the company
added . The new machine had demonstrated sustained
speeds of 200 miles per hour in level flight durin g
company tests . "The speed attainments have been
hailed by Bell engineers as a performance break -
through for aircraft of pure helicopter design and ar e
considerably better than the world's speed record fo r
helicopters of the Huey-Cobra 's weight class," Bell
boasted. The speed record at the time for light heli-
copters was 180 .1 miles per hour set by the UH—1D in
1964.

Bell's Vice President for Military Contracts, Han s
Weichsel, said that the Cobra "is not a new product,
but a modified version of the UH—1B, which can be
readily deployed directly from production to fiel d
units now equipped with the UH—1 series helicopters . "1 9
Not only could testing be shortened, but "transition
for pilots and mechanics will be simplified due to the
similarity of dynamic systems and flying character-
istics between the UH—1H and UH—1B ." The new
aircraft "retains the UH—1B dynamic components, in-
cluding the Lycoming T—53—L—13 gas turbine engine .
Utilizing proven components currently in the suppl y
system," it was stated, "results in a highly reliable
machine that can be easily maintained with maximu m
use of on-site parts ." "
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USMC Photo A419219
This Marine AH—1G Cobra, parked at Hunter Army Airfield in 1969, has automatic grenade launchers in it s
chin turret and rocket pods mounted on its stub wings . The first five Cobras received by the Marine Corps were
loaned to the Army for use in training Marine pilots .

It was • difficult for an observer to believe that wha t
they saw as a Cobra had anything but the most distan t
relationship to the UH—1 series. 12 The new attac k
aircraft was a streamlined, extremely thin helicopter .
Viewed from the front, the fuselage was only thre e
feet-six inches wide as compared to over eight feet
on the standard UH—1 . The narrow profile, however ,
was effective in presenting any enemy with an exceed-
ingly small target . To accommodate the crew in such a n
aircraft, the cockpit was arranged so that the pilot
sat directly behind and slightly above the front seat .
From there, he could have sufficient visibility t o
maneuver the aircraft in almost any situation . The
front seat, which had a slightly better view of the
ground immediately to the front of the aircraft, was

occupied by the gunner . He had a few of the contro l
mechanisms available to the pilot, but was not a co -
pilot in any conventional respect .

A careful observer would find similarities betwee n
the Cobra and its ancestors . At extreme length, the
Cobra was less than one half inch shorter than the
UH—1 . There was also the familiar 44-foot diamete r
main rotor, and a tail rotor which was but one inch
larger than that of the previous models . Typical of
the design, the new aircraft had no wheels and use d
skids instead .

Even though the fuselage was much smaller than th e
UH—1 series, the Cobra weighed more when empty
-5,517 pounds as compared to 4,734 . Likewise, th e
maximum weight was also more—8,620 to 8,500. The
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difference was mostly due to the armament, and ther e
was no doubt that the Cobra was armed as an attack
helicopter. Two short wings, slightly less than two
feet long, protruded from the aircraft . On each of them
there were two positions for installing gun and rocke t
pods and other armament. In addition, the aircraft
could be fitted with several models of remote con -
trolled turrets mounted in the "chin" of the fuselage.
Depending on the particular model of turret, they
could fire 7 .62mm machine guns, 40mm grenades, o r
a combination of both. The pilot, gunner, and the
vital parts of the aircraft were protected by armor .

The Army was delighted with the aircraft, an d
ordered it into full-scale production . On 29 Augus t
1967, the first Cobras arrived in Vietnam. One wee k
later the aircraft logged its first combat kill—an enem y
sampan and crew. Within a year, Bell had delivered
more than 350 Cobras to the Army . 1 3

Since the Cobra and the "Huey" were designed fo r
such different roles, and—at least externally—appeare d
to be different aircraft, the designation UH–1H wa s
confusing. It was subsequently changed to AH–1 G
(Attack Helicopter–1G )

The Marine Corps watched the development of the
Cobra with interest. It requested that sufficient attack
helicopters be procured to provide a squadron of 24
in each of the three active wings. In 1967, Brigadie r
General Earl E. Anderson reported on the results . At
the time he was the Deputy Chief of Staff for Re-
search and Development . General Anderson had flown
helicopters in Korea with VMO–6 and had been th e
commanding officer of MAC–36 at Santa Ana durin g
the Cuban missile crisis . He was the youngest activ e
duty Marine ever promoted to general and, later, be -
came the first Marine aviator to hold the rank of full
general while on active duty when he was assigne d
as Assistant Commandant 1 April 1972 . *

In July 1967, he said "funding and production o f
the AH–1G for the Marine Corps have been approve d
by the Secretary of the Navy. We are now awaiting
approval from OSD ." 14 General Anderson was destined
to be disappointed for only 38 aircraft were approve d
for FY 69. They were "designed to support 24 oper-
ating in South East Asia in FY 70 (2 VMOs with
12 AH–1 each) ." This program," a report concluded,
"is not in keeping with the `Force in Readiness' con-
cept." 1 5

Two weeks after General Chapman had become
Commandant, on 15 January 1968, General Mc-
Cutcheon submitted the latest information on th e
Cobra program :

* General McCutcheon was placed on the retired list th e
same day as his promotion .

Experience in Vietnam has clearly shown that arme d
helicopters are an essential member of the fire suppor t
team. Due to continued circumstances of weather and
terrain the armed helicopter has proven to be a n
absolute necessity in the delivery of close-in fire sup-
pression support during vertical assault operations .

Existing UH—lEs were modified to fulfill this re-
quirement . However, in so doing, the availability of the
UH—lE for performing the missions for which the air -
craft was procured was degraded . While the modifie d
UH—lEs are now doing a creditable job, the AH—1 wil l
provide greater speed and firepower and more flexibility
in the performance of the armed helo mission . The
AH—1 will also free the UH—ls for light helicopter
utility mission, many of which are now neglected" '

He concluded by assuring the Commandant tha t
efforts would continue to have sufficient AH–ls ap-
proved, but for the present, the number of AH–lG s
remained at just 38. In February 1969, the first one s
were delivered to the Marines at the Bell plant in For t
Worth, Texas." Since the total number of Cobras
was so small, no postgraduate flight training program
was established . Instead, the first five aircraft wer e
loaned to the Army "as training vehicles for instruc-
ting Marine pilots ." 18 Three months later, the first
Marine Cobra pilots graduated from Hunter Army
Airfield . They were Majors Jimmie A . Creech, Jame s
W. Rider, Ronald J . Thrasher, and John L. "Jack"
Pipa . Out of a class of 39 pilots, the four Marine s
graduated in class standing as one, two, three, and four
respectively . 1 9

By the end of June, 17 AH–lGs had been received. In
addition to the five on loan'to the Army, two had bee n
sent into a research and development program to stud y
further the potential of such an attack helicopter . The
rest had been sent directly to Vietnam, 20 the first
shipment of four aircraft arriving 10 April . They wer e
assigned to Lieutenant Colonel Clark S. Morris's
VMO–2. At the time, the squadron had a complement
of 8 UH–lEs and 23 OV–10s, in addition to the ne w
Cobras . After a week of test and orientation flights ,
"the first Marine Corps AH–1G in Vietnam went
operational 18 April 1969" by flying escort for a
medical evacuation flight . 21 The pilot was Majo r
Donald E. P. Miller with First Lieutenant Tommy L.
James as the gunner in the front seat .

In the next few months the Cobras brought som e
surprises to the enemy who were more acquainte d
with the UH–1E gunship or the machine guns of the
CH–46 and CH–53. One incident was related b y
Colonel Kenneth S. Foley. He wrote :

With [Cobras] covering, a Marine rifle company wa s
moving out cautiously. Shots came from around the ben d
and the [Cobras] covered the area with fire. When the
Marines got there, five Viet Cong were horizontal ; four
dead and one wounded . The wounded VC was shouting
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and banging his fists into the dust . One company com-
mander asked the interpreter what all the shouting wa s
about.

"He's apparently the squad leader," the interpreter
replied. "He ' s yelling, `If I told them once I told them a
thousand times—don ' t shoot at that kind of heli-
copter! " '22

On 11 July a report was submitted evaluating th e
AH—1G in its first months of combat. The conclusion s
were very favorable. When compared with the armed
UH—1E the new attack aircraft was called "a fa r
superior weapons platform precluding the need to fl y
rocket and gun runs below 1000 feet for the re-
quired accuracy . " The aircraft "has a much improve d
armament system that provides greater firepower an d
flexibility . . . and permits steeper dive angles . . . pro-
viding greater accuracy ." The cruise speed was such
that it was "compatible with that of transport heli-
copters, allowing the AH—1G the capacity to lea d
troop transport helos into the objective area and b e
able to loiter overhead for an entire lift ." 23 The big-
gest problem was that most of the spare parts that
were not the same as those for the UH—1E had to b e
ordered from the Army, and delays had been encoun-
tered.

By December, VMO—2, now commanded by Lieu -
tenant Colonel Stanley A. Challgren, had its full au-
thorization of 24 Cobras . Then, on 16 December, in a
reorganization which affected all units in Vietna m
equipped with the AH–1G, UH–1E, and OV—lOAs ,
the aircraft were transferred to HML—367 . The com-
manding officer was Lieutenant Colonel Warren G.
Cretney who later would serve as liaison officer wit h
the Army during the time it was training Marine
Corps helicopter pilots . 24

The "Sea Cobra "
Slow delivery of parts, however, was not the onl y

difficulty with the AH—1G. It was an aircraft designed
for the Army . Like the UH—1B/D which had led to th e
Marine UH—1E, the Cobra had no rotor brake and thu s
was only marginally suitable for use on board ships .
It also had Army avionics which, though satisfactory ,
created additional supply problems . The Marine Corp s
preferred a different chin turret . It wanted one which
had heavier 20 millimeter guns rather than the 7 .62m m
installed in the Army version. Most important, the
Marine Corps felt that the helicopter should have
two engines . From the very start of the program i t
had been pushing for such a twin-engined Cobra . Gen-
eral Anderson had said that such a version "which th e
Marine Corps desires, offers a substantial increase i n
relative combat power and reliability over the presen t
[AH—1G]. Its gun platform, stability, cruise, dive, and

maximum allowable speeds are marked improvements .
Moreover," he continued, "it can deliver twice the
ammunition and operate in the objective area twice
as long ." 2 5

Colonel, later Lieutenant General, Thomas H . Miller
was the Head, Air Weapons Systems Branch, DC/ S
(Air) during the time the Marine Corps was attempting
to win approval for the "twin" Cobra . A highly deco -
rated combat pilot, he had won 18 medals i n
World War II and Korea, and four Distinguishe d
Flying Crosses, one of which was for setting the world's
speed record of 1,216 .78 miles per hour in an F4B
"Phantom" on 5 September 1959. He summed up
the arguments . "Justification for the twin-engine power
plant is based on four major factors : improved cre w
safety, increased reliability in mission performance ,
increased payload, and growth potential." He went on
to point out the "Records of the Naval Aviation Safety
Center indicate that during 1956—1967, 17 USN/
USMC UH—1 [type] helicopters were lost or damage d
in combat or operational mishaps directly attribute d
to the failure or malfunction of its single engine." The
result, he emphasized, was eight fatalities and four
major and 20 minor injuries." 2 6

Another factor, which the Army did not have to
face, was that the Marine Corps mission was based on
amphibious landings . At sea, in an aircraft with onl y
one engine, a malfunction almost invariably led to the
loss of the helicopter and often some of the crew .
Recent experience with the twin-powered CH—53 an d
CH—46 had proved that with two engines, if one mal-
functioned, not only could the crew be saved, bu t
often the aircraft, too . Even the mighty "Deuce" had
made safe landings on board a ship with one engin e
not operating, though the event was usually the high -
light of excitement for any amphibious force . Over
land, it was pointed out, "while it is true that a singl e
engine helicopter can auto-rotate a power-off, con -
trolled descent to a landing in the event of power
failure, aircraft losses still occur when the terrain i s
unfavorable to a landing." Not only that, "in som e
cases missions can and have been completed on the re-
maining engine when a single power loss has oc-
curred ." 2 7

There were other reasons, but they all added up
to the fact that the Marine Corps required Cobra s
with two engines and not the Army single-engine d
version. The Marine Corps model was to be designate d
the AH—1J . Approval turned out to be more lengthy
and difficult than anyone had anticipated . The Marine
Corps found itself having to thread its way through a
thicket of opposition to the "twin" Cobra . By early
1968 it was apparent that, even if approval could b e
gained, the additional engineering, design, and testing
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of the improved model would delay its introductio n
into combat. Thus General McCutcheon agreed to
accept the single-engine Army version and gained OSD
approval "but only until the end of the war ." He
added, that "simultaneously with our fight to get
Cobras, we have been fighting to get them with two
engines . . . . This has been quite a battle in itself both
with SecNav, OSD, and the Congress ." Part of the
problem, he continued, was that OSD "requested tha t
we offer both equal effectiveness as well as equal cos t
trade offs of fixed-wing aircraft in order to retain th e
armed helos ." The staff of OSD remained unconvince d
that, in the Marine Corps, armed helicopters and
fixed-wing attack aircraft complemented, not competed
with each other. General McCutcheon concluded that
"We are challenging the validity of the equal effective-
ness concept, but we are examining ways to get an
equal cost trade off ." 28 The old dictum that for every
additional helicopter, a fixed-wing aircraft had to be
deleted, was still very much in effect .

The FY 69 Defense Budget proposed the procure-
ment of 38 AH–lJs . These aircraft were not exactl y
what the Marine Corps had hoped for . They did have
the rotor brake, Navy avionics, and the desired chin
turret, but they did not have two engines . Though
such a "power pack" was available, the cost of buyin g
enough for such a limited number of aircraft prove d
to be too high . The AH–lJs requested would stil l
be equipped with a single Lycoming T–53 engine .

In the early spring of 1968, the Marine Corps re-
ceived a boost in its efforts to obtain twin Cobras fro m
an unexpected—though not necessarily appreciated —
source : the North Vietnamese Army. During the
annual holidays of "Tet," it launched an all-out at -
tack on the allied forces . In the resulting battles, the
UH–lE armed helicopters played a large role in de-
feating the enemy and inflicting heavy casualties o n
him. The aircraft had ample opportunity to demon-
strate their effectiveness . It was not without cost, how -
ever . A number had been hit by enemy fire and either
severely damaged or destroyed .

The Marine Corps was quick to point out the nee d
not only for replacements of the aircraft lost, but for
more Cobras to be readied for the war . It also em-
phasized that as long as additional aircraft were re-
quired, they should be twin engined. Such a "power
pack" was now available at a suitable cost from Pratt
and Whitney of Canada.

The Secretary of Defense, in April, asked Congres s
for permission to take funds from less urgent pro-
grams and divert them to the "Twin" Cobra, whic h
was now also known as the Sea Cobra . Not only was
the Marine Corps finally to have its Cobra with two

engines, the Secretary of Defense increased the num-
ber to 49.

During hearings on the new program before th e
Senate and House Armed Services and Appropriations
Committees, a new controversy broke out . It centered
around the use of the Canadian-built, twin-engine pack .
On 9 April 1968, the Chairman of the House Armed
Services Committee, L. Mendel Rivers, wrote Secretar y
McNamara voicing his concern over not buying a n
American-built engine . Congressman Rivers was as-
sured that there would be a competition prior t o
selecting the engines for the AH–1J . The Naval Ai r
Systems Command sent out requests for proposal s
on 3 July to all eligible manufacturers, including thos e
in Canada. A month later, at the deadline, only two
had answered . They were United Aircraft of Canada ,
which was the parent company of Pratt and Whitney
who had made the original offer, and Continenta l
Aviation and Engineering Corporation, an American
concern. Both engines were suitable, but United Air -
craft's entry already was in production and had bee n
thoroughly tested. The Continental engine would not
be available until sometime in the future . The United
Aircraft "power pack" was selected and the contrac t
awarded .

On 14 October 1969, Bell Helicopter unveiled the
first AH–1J twin-engined Sea Cobra. The ceremony ,
and a conference on details of delivery and design ,
was attended by a group of Marine officers includin g
Brigadier General Victor A . Armstrong. He had been
designated a helicopter pilot 25 August 1949 and was
the 28th Marine to be officially qualified in rotary win g
aircraft . He had commanded HMR–161 in Korea an d
had participated in some of the earliest helicopte r
combat operations . He had also served as commandin g
officer of HMX—1 in 1960 and MAG–36 in Vietnam i n
1966 . In World War II, Korea, and Vietnam he had
been awarded a Silver Star, seven Distinguished Fly-
ing Crosses, and 12 Air Medals, among numerous other
decorations . At the Bell plant, General Armstrong wa s
accompanied by Colonel Edwin H. Finlayson, Head,
Weapons Group, at HQMC, and Colonel Henry
( "Hank") Hart, program manager for assault heli-
copters at Naval Air Systems Command.

The helicopter they saw was almost exactly the on e
the Marine Corps had wanted . The chin turret was an
XM–197 model equipped with a three-barrel 20 milli -
meter gun firing up to 750 rounds per minute. Also
available for mounting on the stub wings were a n
XM–18 self-contained 7 .62 millimeter "minigun" pod
and seven-tube XM–157 and 19-tube XM–159 aerial
rocket pods . The aircraft had a rotor brake for ship -
board operations, standard Navy avionics, and mos t
important, twin engines .29
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USMC Photo A41908 9
The first AH—IJ "Sea Cobra " to be delivered to the Marine Corps stands ready for inspection at the Bell plan t
in Forth Worth, Texas in November 1969. These aircraft had increased firepower and greater reliability wit h
their two engines .

When the Marine Corps had purchased the Army
version of the Cobra, no testing had been required
prior to introducing the aircraft into combat . The mod-
ifications necessary to create the AH-1J, however, wer e
sufficiently extensive that the first four aircraft were
delivered to Patuxent River for Board of Inspectio n
and Survey (BIS) trials in July 1970. The next seve n
arrived in September at New River "to start crew an d
maintenance training ." 30 The aircraft were assigne d
to Lieutenant Colonel Robert D . Myer's VMO—1 . There
had not been time to install all the parts of the new
armament system in the first 11 aircraft, so eventuall y
all were returned to Bell for further modifications .

As soon as pilots and crews could be trained, and al l
the required changes installed on aircraft at the plant ,
four Sea Cobras were to be shipped to Vietnam fo r
an evaluation in combat . This test was to be conducted
under the supervision of Colonel Paul W. ("Tiny" )
Niesen . On 12 February 1971 he, eight other officers ,
and 23 enlisted Marines departed the United States fo r
Marble Mountain . The same day, the four AH—lJs left

in Air Force turboprop C—133 cargo aircraft. 31 The
crews arrived 16 February and the aircraft two days
later . The evaluation unit was assigned to Lieutenan t
Colonel Clifford E . Reese ' s HML—367. The first combat
test of the new twin-engined Cobra came four days
after the aircraft had been unloaded. Colonel Niesen
and Lieutenant Colonel Reese joined the Army-versio n
aircraft while supporting transport helicopters aroun d
a hostile landing zone. 3 2

For the next two months, the small detachment kep t
its four aircraft busy . By 28 April, when the evaluatio n
was completed and the aircraft shipped from Vietnam ,
they had flown a total of 614 hours, shot 14,950 rounds
of 7 .62mm ammunition, 72,945 of 20mm, and 2,842
rockets in addition to several other items of ordnance .
The Commandant received a report which summarize d
that "the combat evaluation determined that the AH—
1J provides a significantly greater effectiveness in fire-
power over the AH—1G." 3 3

There were two basic ways to load the AH—1J, de -
pending on the type of targets which could be expected
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and the amount of fuel required for the mission . A
"light" load of 1,475 pounds consisted of a full amoun t
of 20 millimeter ammunition, 14 2 .75-inch rockets, and
either forward firing gun pods or other light ordnance .
For the "heavy" version, 2,400 pounds of armamen t
were included . A total of 76 rockets and 300 rounds o f
of 20 millimeter ammunition shells for the chin turre t
made up this load . 3 ' The Sea Cobra was capable of
speeds up to 155 knots in level flight and could div e
at 190 knots. Even with one engine malfunctioning a t
the maximum weight of the aircraft, it could maintai n
flight at 2,000 feet .

Coincidentally, on the same day that Colonel Niese n
and Lieutenant Colonel Reese began combat operation s
with the Sea Cobra in Vietnam, at New River the first
helicopter attack squadron (HMA) began to form . An
"activation cadre" with Lieutenant Colonel Lloyd W.
Smith, Jr ., as officer-in-charge became a part of MAG–
26. Initially, while waiting for its aircraft, the uni t
was assigned UH–lEs. On 7 April, five AH–lJs arrived
from the Bell factory . By the end of June the "cadre"
had received 23 more Cobras . 3 5

At ceremonies on 1 July, the "cadre" was disbande d
and HMA–269 became the first of three helicopter at -
tack squadrons in the active forces and one in the re-
serves . Armed helicopters had come a long way sinc e
the first efforts to give weapons to the crew members o f
the SHUFLY squadrons in early 1962 .

The Twin "Huey"
Simultaneously and in conjunction with the effort s

to have approved a twin-engined Cobra, the Marin e
Corps set out to procure a twin-engined version of the
UH–1E. The reason was identical to that for the attack
helicopter : safety during amphibious operations and
improved performance particularly in high altitude o r
heat. If the Marine Corps had encountered difficulty i n
obtaining the twin-engine "power pack" built in Can-
ada . for the Cobra, it was nothing compared to the dif-
ficulties in procuring one for the UH-1E . In February
1968, the Canadian Department of Industry had sen t
representatives to Washington to sound out the militar y
services on the possibilities of using a twin engine o n
the UH–1 series . It was reported that the Canadian
armed services were planning to purchase "about 100
twin UH–ls" and the "U.S. Air Force has a buy o f
125 UH–lDs scheduled during FY 70 and they ma y
buy the twin pack also in lieu of the Lycomin g
T–53 ." "

At the same time, the Army had "completed a series
of studies into the cost and technical aspects of install-
ing a twin engine power plant in the UH–1D helicop-
ter." The conclusions reached were "that the benefits
to be gained do not appear to justify the expense of

increased development, production and operations . "
Thus, the Army did "not intend to further pursue the
development of a twin engine power plant for the UH– 1
Helicopter." 3' Part of the reason for the reluctance o f
the Army to join in the program was that, at the time ,
it was heavily committed to several new helicopters in-
cluding a large, super-sophisticated armed one, th e
Lockheed-built AH–56A "Cheyenne . " Any major pro -
gram with the UH–1 series might affect the new air -
craft .

The Marine Corps, Navy, and Air Force remaine d
enthusiastic about the possibility of a twin-engined
UH–1 . 38 It was to be designated the UH–1N. By shift-
ing funds from other projects in FY 68, the Air Forc e
was able to gain approval for five of the aircraft, an d
with FY 69 money, 74 more . For the following year,
the Navy requested 40 UH–lNs and the Marine Corps ,
22. They were all to be equipped with the United Air -
craft of Canada PT–6T (T400–CP–400) twin "powe r
pack." OSD agreed that the program was a good one
and forwarded the request to Congress but during testi-
mony of 15 July 1969, the Chairman of the Hous e
Armed Services Committee, L. Mendel Rivers, unex-
pectedly and strongly opposed the Navy and Marin e
Corps' request .

Several factors influenced the committee 's stand.
There was always the question of "gold flow " which oc-
curred when purchases were made from foreign na-
tions . Also, at the time, the government of Canada wa s
publicly expressing its displeasure over the United
States commitment to Vietnam—no small item to th e
Congressmen . A further complicating feature was that
Lycoming Corporation, which built the engines for the
single-engined UH–1 series, had just developed a new
model, which was almost as powerful as the "twi n
power pack" offered by the Canadian company . Lycom-
ing recently had built a new plant near Charleston ,
South Carolina, to produce these engines .

Almost simultaneously, the Army's AH–56 "Che-
yenne" armed helicopter had become bogged down i n
cost and development problems. Other than a few heli-
copters for test purposes, the program was canceled .
Now the Army was faced with having no armed heli-
copter other than the single-engined UH–1B/D an d
AH–1G series . It immediately began to show interest
in the Marine Corps Sea Cobra and the UH–1N twin-
engined model. If the Army, which needed many mor e
helicopters than the rest of the services combined ,
joined in the program, the resulting contract for en-
gines would be a very large one. The economic and
political impact of buying the engine in Canada woul d
be greatly increased .

On 7 August 1969, Colonel Miller and General Lewis
W. Walt, Assistant Commandant, met with Chairman
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Rivers . "General Walt outlined the Marine Corps '
critical UH–1N requirements, and emphasized th e
points in justification for the twin engine configura-
tion," Colonel Miller reported . "He further stressed the
importance of these aircraft in support of our forces in
South East Asia . After approximately 55 minutes th e
Chairman indicated that he would support this year 's
limited procurement of the twin engine UH–1N ." While
the argument as to the increased safety of a twin-engin e
helicopter had saved the FY 70 program, Congressma n
Rivers "clearly indicated that his committee would not
stand for any follow-on procurement of this engine un-
less the engine could be built in the United States ." 3 9

United Aircraft chairman of the board, W. P. Gwinn ,
lost no time in reassuring both the military and th e
congressmen that the company "is prepared to estab-
lish a U.S . source for this powerplant and we have no w
set in motion the necessary planning ." 40 The Navy ,
which was responsible for procuring the engines for
all services, quickly agreed to cooperate and informe d
the congressmen of the impending developments . The
UH–1N program was back on track .

On 7 April 1971, the first of the twin "Hueys" was
delivered to the Marine Corps at New River . It had
been flown there from the plant at Fort Worth, Texas ,
by Colonel Glenn R . Hunter, commanding officer o f
MAG–26 . Accompanying him on the same flight wa s
Lieutenant Colonel Smith, officer-in-charge of th e
HMA–269 "activation cadre." He and other crews
simultaneously delivered the first four twin Cobras .

As there were neither sufficient aircraft nor traine d
crews to operate two squadrons at the time, both th e
UH--1N and AH–lJs were assigned to Lieutenan t
Colonel Smith's unit . 41 The similarities between the two
aircraft, particularly in the propulsion train, aided
both training and maintenance .

Four months later, on 10 June, HML–167 was offi-
cially transferred from Vietnam to New River . Some
members had arrived earlier and it would be a fe w
more weeks before the commanding officer, Lieutenan t
Colonel Richard J . Blanc, would have his whole uni t
reassembled . By 28 June, however, enough had checke d
in that he could begin accepting the UH–lNs that ha d
been kept in HMA–269 . Three days later, Lieutenan t
Colonel Blanc turned over command of the squadron to
Lieutenant Colonel Horace S. ("Hoss") Lowrey, Jr .
HML–167 was the first of the planned "light" helicop-
ter squadrons to be equipped with the new "twin
Huey."

The Marine Corps now had at least one unit operat-
ing with a new and improved version of all the original
turbine-powered helicopters . There was the CH–46F ,
the CH–53D, the AH–1J, and now the UH–1N . Though
the older models continued to serve, the acceptance o f
aircraft by HML–167 marked the beginning of a new
era in helicopter development in the Marine Corps .

Change in the Mix

The difficulty in winning approval for the improve d
models of helicopters was just one of the problems

USMC Photo A33187 4
The twin-engine UH–IN offered greater safety in amphibious operations and had more power than the UH–
1E, yet required no more fuel to operate than did the single-engine Huey .



TWINS AND MIXES

	

15 9

facing the Marine Corps . How many of each type wer e
required, and how they would be organized was a
serious issue .

Given a specific and reasonable mission to be per -
formed, any designer can produce an aircraft whic h
will be suitable. Such an approach, however, often re-
sults in an aircraft which can perform well only th e
mission for which it was built . There is no way to pre-
dict accurately just what missions will be necessary i n
a war, and equally important, how much of the tota l
effort will be needed for the specific task. As an ex-
ample, the UH—34, designed as a utility helicopter ,
proved to be a poor observation aircraft simply due t o
the cockpit and cabin arrangements . Likewise, on emer-
gency medical evacuation flights, it was vulnerable t o
enemy fire because of the height of the cockpit and
transmission . Attempts to use the UH—34 as an armed
gunship also were unsuccessful . If specialized missions ,
like observation and helicopter escort, were to be per -
formed, aircraft had to be designed specifically fo r
these tasks . Once that was accomplished, the next prob-
lem was how many observation or armed helicopter s
were needed within the Marine Corps limit on total
aircraft . It was not an easy job . Nowhere did the rela-
tive mix of types of aircraft receive more deep and con-
stant attention than in the assault transports .

The Marine Corps Operations Analysis Group
(MCOAG), a part of the Center for Naval Analyses ,
was created to study such problems as the relative mi x
of different types of aircraft . In 1966 MCOAG wa s
directed by the Headquarters Marine Corps Transport
Helicopter Study Advisory Committee "to examine the
possibility of including the smaller and less expensiv e
UH—1D aircraft in the over-all mix," and requeste d
"an analysis of the cost and effectiveness of the [CH —
53, CH—46, and UH—1D] aircraft in a search for th e
mix that would provide the Marine Corps with the
most effective initial assault lift capability . " 4 2

The basic assumption was that the Marine Corps ha d
to have a vertical assault capability of " 11,000 troops ,
850 tons of equipment and supplies . . . to landing
zones up to 50 miles from the launching area withi n
60 to 90 minutes ." The study was detailed and com-
prehensive . Factors such as the cost of training the
crews, their pay, and the necessary bases were included
as well as the actual cost of the aircraft and the fue l
and parts to operate them. Various combinations wer e
tried, including the inclusion of what was then the
promising IHAS instrument navigation system. As-
saults from the different types of LPHs were scrutin-
ized . It was quickly apparent that the Army versio n
UH—1D, even though it was single engined and had
no safety margin for amphibious operations, was by
far the least expensive to buy, maintain, and op -

erate per aircraft . Next was the CH—46. The CH—53,
which was just coming into production, was estimate d
at both a "high" and "low" cost depending on ho w
many aircraft were eventually procured .

Average Costs per Operating Aircraf t
(millions of dollars )

Aircraft 5 year cost 10 year cost

CH—46 $2 .2 $3. 0
CH–53 Low 3.7 4. 8
CH–53 High 4.0 5 . 1
UH–1D 1 .1 1 .6

When each of the aircraft was compared as to its lift
capability, and its operation from an LPH, the result s
were reversed . The study concluded :

The least-cost alternative for meeting the Marin e
Corps ' initial vertical assault requirement is procure-
ment of the CH–53 helicopters only, from now on . Thi s
conclusion [which remains valid with] changes in as-
sumed aircraft [procurement amounts] and operatin g
variations, is supported by considerations of ship utili-
zation and command and control, and is not contra-
dicted by analyses of the vulnerability of the aircraft ''

The report went on that though "helicopter require-
ments for post assault operations have not been ex-
amined in this study . . . some general comments o n
the subject come out of the analysis of the ship t o
shore assault phase ." Once the Marines had landed,
"resupply and replenishment of assault forces requir e
essentially the same capability as the initial assault :
delivery of a given payload in a certain time ." It could
be assumed that " if the CH—53 is the least-cost way t o
provide the initial assault, then it is probably the best
way of providing resupply." In addition, "the same
reasoning for expecting the CH—53 to be the best re -
supply alternative also holds for the general ship off -
loading, if there is a need to do this as quickly
as possible ." The CH—53 "Superbird" could not d o
everything, however, and the study said that "medical
evacuation and utility missions, such as rescue and
liaison requirements are another important category ."
In these missions, "there may be a need to have flexibil-
ity, in terms of numbers of aircraft rather than tons o f
payload, because of the possible numbers and diversity
of tasks to be taken care of simultaneously ." " Thus,
in addition to the CH—53, a number of small, relatively
inexpensive aircraft would be needed to make up th e
vertical assault force .

MCOAG was not the only organization studyin g
the problem of the proper mix of helicopters . Even be -
fore the report was released, Boeing Vertol had com-
pleted one which, naturally enough, concluded that th e
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CH–46 could perform almost all of the missions re-
quired. In the Vertol study "The CH—53 and CH –
46 were considered as equally suitable aircraft
for retrieval, Air Search and Rescue, helicopter control,
and a pathfinder transport on a 1 for 1 basis ." 45 Such
an assumption, it was later pointed out, "overlooks the
payload and speed advantage of the CH—53, which
might enable it to perform these missions with a
smaller force than the CH—46 . " The conflicting analyse s
prompted further investigations . In September 1966,
MCOAG released a new report which traced the devel-
opment of the mix and summarized the progress and
problems in resolving the question .

In first establishing a helicopter force which could
conduct the required initial assault, the Marine Corp s
had determined that 360 CH—46s and 72 CH—53s woul d
be needed in the operating forces . Subsequent to thi s
decision, the cost of the CH—46 had risen considerably.
The increase in price upset the "cost/effectiveness "
calculations and "was cause for a reevaluation of th e
helicopter program mix ." 46 It was this study which
had resulted in the recommendation to buy only CH —
53s. "Because a force with more CH—53s and fewe r
CH—46s would have a smaller total number of heli-
copters, there was some concern about flexibility t o
perform follow-on missions," MCOAG stated. There -
fore :

. . . the War Games Division of the Marine Corp s
Landing Force Development Center [at Quanticol wa s
asked to examine the overall helicopter mission, as-
sault and follow-on, to determine whether mixes capa-
ble of transporting assault elements were also capabl e
of supporting subsequent operations .

There was one major difficulty with a study of thi s
type. As MCOAG had to admit, "First of all, there i s
no established doctrine to be satisfied in providing heli-
copter support of post-assault operations . " Up until the
war in Vietnam, the Marine Corps had concentrate d
the development of its doctrine, tactics, equipment ,
and even organization almost exclusively on the initia l
vertical amphibious landings . Little attention was given
to any operations after the beachhead had been secured .
At first glance, this appears to be an oversight . It was
not.

In 1973, Major General Henry R. Paige recalled
the events 20 years earlier that led up to the neglect of
a post-assault doctrine . General Paige had served as th e
first president of the Tactics and Techniques Board a t
the Marine Corps Development Center from Septembe r
1950 until July 1953 . He was also the officer who ha d
made such a strong case for enlisted Marines as heli-
copter pilots . He wrote :

To understand this, you must go back to the 1945 —
1950 era when the Marine Corps was literally fighting

for its life . The roles and missions of the various serv-
ices were finally spelled out and the Marine Corp s
ended up with a task of "Developing Tactics, Tech-
niques and Equipment for Landing Force Operations ."

This led to the organization of the Marine Corp s
Landing Force Development Center in the fall of 1950 .
The Navy was assigned "Amphibious Operations" so yo u
can see the Marine Corps was limited to only th e
Landing Force phase. The Army had the responsibility
for land operations, and we were guided by thei r
manuals.

So to avoid conflict, we devoted our efforts principally
on how to get Marines and equipment and supplie s
ashore . The roles and missions were put to a test i n
Korea . You may recall that the Army controlled land
operations, and the Air Force air operations, while the
Navy looked after the sea (and amphibious operation s
in conjunction with the Marine Corps) . That, in essence,
is why . . . we did not pursue postlanding operation s
at that time ."

It was difficult to determine the proper mix of trans -
port helicopters for a type of war for which there was
no Marine doctrine . By the summer of 1966 it was be -
coming increasingly apparent that the majority of the
Marine combat operations which had been ordered in
Vietnam would not require amphibious landings, bu t
would be post-assault warfare .

The Marine Corps intensified its efforts to develop
an appropriate doctrine . In the meantime, MCOA G
could conclude only that "requirements for helicopte r
lift in post-assault operations may well be a function
of the tactical situation, the terrain, and the number o f
helicopters available." 48 Thus, "rather than a require-
ment for a minimum number of helicopters, whateve r
helicopters are available might be used . Their effective-
ness may not be determined easily . " As this study wa s
being written, the shortage of helicopter pilots was
beginning to be felt acutely and the crews in Vietna m
were on duty up to 15 hours a day for months on
end. There was no question in their minds that "what -
ever helicopters were available " were being used.

The attempt to establish a proper mix, not only fo r
the amphibious landings but in post-assault combat ,
continued . The war game analysis conducted by MC-
LF'DC at Quantico in 1966, "originally used a 5 : 1
(CH—46 :CH—53) helicopter mix." MCOAG pointe d
out that "to use the follow-on missions generated in
this case as a basis for comparing various mixes as-
sumes that these are the only such missions which coul d
be performed, and which are of any value . " The fact
was that, "other mixes might perform other kinds of
missions, with more or less tactical value ." Not only
that, it was pointed out : "The use of Vietnam experi-
ence, based on UH—34 operations, can also bias the
results . The UH—34 missions were naturally geared t o
the payload, speed, and number of these helicopter s
available . To assume that the same kind of missions
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may be performed if other helicopters are available,"
could make a small helicopter more efficient and effec-
tive than it, in fact, was, the report concluded . The only
recommendation MCOAG could give was :

The implications of the assumptions made in th e
Vertol and MCLFDC studies clearly point out the
need for a much broader study of Marine Corps mission s
and transportation. An analysis of the trade offs betwee n
forms of transportation, surface, and air, in support o f
overall tactical and strategic goals, is necessary before
any long-run program decisions can be made .90

The Marine Corps was not the only one wrestling
with the problem . OSD was also taking a hard look
at the cost/effectiveness of the transport helicopte r
mix. In July 1968, General McCutcheon reported that
OSD "proposed that the mix of medium to heavy
helicopter squadrons in our wings be changed fro m
5 :1 to 4 :2 and that the number of helicopters in eac h
medium squadron be reduced from 24 to 21 ." Reluc-
tantly, the Marine Corps had to accept the decision.
At the same time SecDef "indicates his belief that we
do not need the number of medium and heavy helo s
in each wing that we requested and which he had
previously authorized . It is now proposed, " General
McCutcheon continued, "that 1/4 of the currently au-
thorized total active helo assets be placed" in the
reserve squadrons . If such a plan was forced on th e
Marine Corps, it "would end up with two 18-plane
heavy and three 21-plane medium squadrons in eac h
of the four wings ." The Marine Corps was "fighting
this plan, of course, but it is too early to know how
successful we are going to be . "

The new 2 :1 mix was agreed to by the Marine
Corps "on the condition that our light helicopter struc-
ture would be increased, " for, he said, "Vietnam has
proven that we do not have enough small helicopter s
for all the tasks that Marine ingenuity can devise ." 50

During the next year, the switch to the new mix go t
underway. There were to be 12 squadrons equipped
with 252 CH-46s and six with 144 CH-53s . It was
not the only change in the organization of helicopters
taking place . As planning started for the FY 68 pro -
gram, "the Marine Corps stated a requirement fo r
armed and light helicopters in the base line [per-
manent peacetime] force ." 5 ' The need for these
squadrons had been amply demonstrated in Vietnam .
"This requirement was recognized by OSD, but onl y
if the Marine Corps would identify an equal cost forc e
trade . " It was the same old problem : any increase i n
the number of helicopter units had to be compensated
by a reduction in fixed-wing aircraft . By October 1970
the Marine Corps was ready to recommend where th e
cuts would be made. One F—4 Phantom jet fighter/
attack squadron was to be deactivated . In addition,

one fixed-wing group headquarters with all the asso-
ciated elements was to be abolished . Since the flow o f
students from the training command was beginning t o
taper off, the need for postgraduate flight training
would be reduced in the future and additional deac-
tivations were planned .

Marine Helicopters around the World

The first Marines began their withdrawal from South
Vietnam in August 1969 . In the next year and a half ,
one by one, the helicopter squadrons departed an d
were reassigned to other bases . On 26 May 1971, th e
last unit, HML—167, ceased combat operations an d
redeployed to New River where it was to receive the
new twin-engined UH—1N. Two UH—lEs remaine d
behind "for last minute administrative support ." 5 2

Three weeks later, on 15 June, the two aircraft flew
on board ship for transfer to Okinawa . They were the
last Marine helicopters stationed in Vietnam. It
seemed that the Marine commitment was over . I t
was not.

With the Americans gone, the North Vietnames e
sensed that, finally, they had an opportunity to con-
quer the south. On 30 March 1972 they launched a
massive invasion . The northern areas were quickl y
overrun. The two special landing forces sailed bac k
to Vietnam and arrived off the coast the first wee k
of April . On board the USS Tripoli (LPH 10) was
Lieutenant Colonel Paul L. Moreau 's HMM—165 an d
on board the USS Okinawa was HMM—164 under th e
command of Lieutenant Colonel Edward C . Hertberg .
In addition to their normal complement of CH-46s ,
the squadrons were reinforced with detachments o f
CH-53s, UH—lEs, and Cobras. Meanwhile, Marine
fixed-wing units returned to combat. Eventually th e
aircraft were stationed at Nam Phong in Thailand . A
detachment of CH—46s from H&MS—36 under th e
leadership of Major John G . McCabe supported th e
jet operations . The squdarons were not withdraw n
until 21 September when they returned to their hom e
bases .

Off the coast of Vietnam the two SLFs assisted in
recapturing the territory conquered by the enemy .
U.S . ground forces were not used, but the helicopter s
made repeated assaults with the Vietnamese Marin e
Corps . It was some of the most bitter fighting of the
war . By the end of the year, the invasion had been
repulsed. Though the Marine helicopters would con-
tinue to patrol in the area—and later were used t o
clear mines from the waters of North Vietnam—they
were not actively engaged in combat .

December 1972 found Marine helicopters, once
again, around the world . Many of the places were
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USMC Photo A422853
These Marine CH–46s of HMM–161, partially dismantled and rigged for shipment, have been loaded onto an
amphibious ship at Da Nang for redeployment out of Vietnam in August 1970 .

familiar, Futema, Kaneohe, Santa Ana, Camp Pen-
dleton, Quantico, New River, and the LPHs in th e
Caribbean, Mediterranean, and Pacific. It seemed just
like 1962. But there was a difference. All aircraft now
had turbine engines, and it would not be long until al l
had two engines . The observation squadrons, while
still a part of the helicopter groups, had no heli-
copters assigned. All aircraft were the fixed-wing
OV–10s. There were now light HML squadrons, i n
addition to the HMMs and HMHs . There were attack
helicopter units equipped with Cobras . There were
other changes . The much sought for postgraduate
training groups had been reduced to a single com-
posite squadron on each coast offering instruction i n
the CH–46 and CH–53 . The biggest difference, how-
ever, was in the pilots and crews . Many of those from
1962 were gone. Some permanently . For those who

remained, there was no question of them being second -
class citizens . The events of the decade had proved
beyond any doubt that they were among the finest i n
all. of the Marine Corps .

The "Father of Helicopters" Leaves the
Ranks

Missing from the ranks of Marine aviators in De-
cember 1972 was the man who had contributed as
much as any other individual to the development o f
helicopters in the Marine Corps—General McCutcheon .
On 5 February 1970, McCutcheon's nomination fo r
promotion to lieutenant general had been approved by
President Nixon . The Senate confirmed it less than
three weeks later, and soon after General McCutcheo n
left the post of DCS (Air) for a new assignment .
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USMC Photo A42287 0

CH—53Ds of HMM—463 make their last flight over Marble Mountain Air Facility before redeployment on 1 8

May 1971 . With its wooden huts and protective arches for aircraft, Marble Mountain in 1971 contrasts sharply

with the improvised facility established almost six years before .

USMC Photo A800677

Marine helicopters return to war . Aircraft of HMM—164 land near Hue to embark South Vietnamese Marines fo r

a counterattack against invading North Vietnamese forces in June 1972.
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He returned to Vietnam as Commanding General ,
III Marine Amphibious Force (III MAF) . In this post
he helped to direct the redeployment of III MAF from
Vietnam. Eight months after going to Vietnam, h e
was selected for promotion to the rank of full general
and in January 1971 returned to Washington and a n
assignment as the Assistant Commandant of the Ma-
rine Corps. This time, however, he could not keep t o
the dictum he had laid down for himself 34 years
before, that "anything I have been made responsibl e
for, or anything I have undertaken, I have always en-
deavored to complete ." 5 3

McCutcheon was seriously ill and was not respond-
ing to medical treatments . Sadly he had to notify the
Commandant that he would be unable to assume hi s
new position for reasons of ill health. His failing
strength forced him prematurely into retirement, but
in recognition of his 34 years of distinguished serv-
ice, Congress passed special legislation placing Mc -
Cutcheon on the retired list in the grade of genera l
effective 1 July 1971 . 54 Just 13 days later, the genera l
died of cancer at the National Naval Medical Center,
Bethesda, Maryland . He was only 55 .

A year later at a dual ceremony, the airfield a t
New River was named in honor of him, and the chapel
renamed "Memorial Chanel" for all those who ha d
served with the Marine Corps' first active duty four -
star aviator . 55 '

"

At the dedication, the Assistant Commandant, a n
aviator, General Earl E . Anderson reflected :

He was one of the finest and most distinguished
Marine Officers [whose career] reads like a history o f
Marine aviation . He was a pioneer whose great deter-
mination, aggressive, innovative spirit produced so man y
long lasting programs. ue

General Anderson went on to add : "All the Marine
Corps shares with great pride in this recognition o f
the unparalleled accomplishments," of General Mc -

The first to be promoted while on active duty, though h e
was placed on the retired list the same day.

MCAS(H) New River Photo 0978 5 7 2
Mrs. McCutcheon attends the ceremony at New Rive r
naming airfield in honor of the late General McCut-
cheon in 1972. Pointing out the ceremony site to Mrs .
McCutcheon is General Earl E . Anderson, Assistan t
Commandant of the Marine Corps .

Cutcheon . Undersecretary of the Navy Frank P .
Sanders said :

America was built on the lives of those who hav e
gone before. Faith, in God, in country, in desire has
made this great country what it is today . Genera l
McCutcheon, throughout his career and his long illness ,
displayed this faith . He was a great Marine, a grea t
American . "

General McCutcheon is often best remembered i n
connection with Marine Corps helicopters . But he
had an equally significant impact on close air sup-
port command and control techniques, guided missil e
weapons systems, combat air operations doctrine, an d
the introduction of the true VTOL attack aircraft —
the AV—8 "Harrier. "

McCutcheon has been called "The Father of Heli-
copters," a title which ignores both his other aviatio n
achievements and the contributions of many othe r
Marines to helicopter development . If Marine Corp s
helicopters had a father, however, it undoubtedly
would have been General Keith Barr McCutcheon .
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LOOKING TO THE FUTURE

The LHA

As 1972 came to a close, there were two major de-
velopments under way. Neither one would be com-
pleted until some years later . One was at Pascagoula,
Mississippi, where a new type of ship was takin g
form). Termed a Landing Helicopter Assault shi p
(LHA), it bore little resemblance to the original LPH ,
the "Teddybear," USS Thetis Bay.

At the time the true LPHs of the Iwo Jima clas s
were being designed, the Marine Corps still had hope s
of being able to conduct an "all helicopter" amphibi-
ous assault. Helicopter manufacturers continued to b e
optimistic that they could design and build a heli-
copter which could lift all the equipment needed for
the attack . If this were to be the case, there would
be no need for conventional landing craft and am-
phibious vehicles . Helicopters would carry everything .
Thus the LPHs were designed with no provision fo r
any landing boats, and the Landing Ship Dock (LSD) ,
Landing Platform Dock (LPD), and Landing Shi p
Tank (LST) were built for surface attack .

The LSD and LPD were constructed with a "well
deck ." This ingenious arrangement allowed the ship s
to carry smaller landing craft inside them. When such
a vessel reached its objective area, a large gate at it s
stern would be opened and, by taking on ballast, th e
ship would partially submerge, allowing the well deck
to flood . The landing craft then could swim out an d
conduct the assault . On their return they could reenter
the ship, the gate would be closed, ballast pumped out ,
and the well deck would once again be dry. It was
an excellent system for surface assaults .

In the mid and late 1950s, the concept of an all-
helicopter landing began to be questioned . The dif-
ficulties in producing the "Deuce" were a clear indica-
tion of the problems which would be encountered in
any large helicopter . Attempts to reduce the weight o f
combat equipment to fit current aircraft were not al l
successful . There just seemed to be no lightweigh t
substitute for some items, particularly tanks and heav y
artillery . Thus the "all-helicopter" amphibious assault

was set aside in favor of a balanced air and surfac e
landing, which if not ideal, was obtainable . By now ,
the LPHs had been built and the lack of any facilities
for landing craft was a matter of serious concern . In
large-scale attacks, assault Marines often had to b e
transferred from the LPHs to the LSDs and LPD s
to board landing craft . This posed constant problem s
for commanders and reduced the inherent flexibility o f
a balanced amphibious attack.

These problems and the testing of solutions to them
pointed to a need for a ship which had facilities for
both helicopters and landing craft . The answer was th e
LHA .

On 28 May 1968, the Secretary of Defense an-
nounced the award of a contract to build the new ships
to the Ingalls Shipbuilding Division of Litton Indus -
tries . They would combine a helicopter flight deck an d
hangar space with a well deck for landing craft . They
were to be very different from the first conversion int o
an LPH. Where the "Teddybear" at a full load dis-
placed 10,000 tons, the new models are four times as
large, displacing 39,000 tons . The LHAs are larger
even than the Boxer-class conversions . The flight decks
are 820 feet long. Their beam of only 106 feet permits
passage through the Panama Canal with a scant three
feet to spare . Their tallest masts reach 221 feet abov e
the keel, and are designed to fold so that the ships ca n
pass under the Brooklyn Bridge, if it ever were neces-
sary to do so.

If the "keel-up" LPHs were three ships stacked o n
top of each other, the LHA is at least five differen t
ones . Large holds are included to handle essentia l
cargo. There are living facilities for a total of 262
officers and 2,542 enlisted personnel, including 1,672
combat marines . The well deck can accommodate a n
assortment of landing craft and amphibian tractors.
And, of course, there are spaces for the helicopter s
and the necessary spare parts and machinery .

Originally, the Marine Corps requested nine o f
these ships. Tentative approval had been given, but o n
20 January 1971 the number was reduced to five. I t
was a blow to the Marine Corps, but at least produc -
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USMC Photo A70236 2
General Robert E. Cushman, Jr., 25th Commandant o f
the Marine Corps, .presided over the christening of the
Navy 's first LHA, USS Tarawa, in December 1973 .

tion began on the ones approved . Litton Industries ha d
long been a manufacturer of aerospace equipment an d
had only recently entered the field of shipbuilding . I t
had constructed a new shipyard at Pascagoula and at -

tempted to apply the techniques of the aerospace busi-
ness to the new venture . There were, understandably ,
problems. By the end of 1971, most had been corrected
and the first LHA was back almost on schedule .

The date of 1 December 1973 was to be an importan t
one for the Marine Corps . On that day, the Comman-
dant, General Robert E. Cushman, Jr., arrived in Pas-
cagoula . He had succeeded General Chapman as CMC
on 1 January 1972 . General Cushman, winner of the
Navy Cross for heroism in the recapture of Guam in
1914, had come to Mississippi to attend the launching
of the first LHA . It was to be named the USS Tarawa
(LHA 1) .

In his speech at the launching he said he felt a sense
of exhilaration "at the impending arrival of a versatile
amphibious assault ship designed from the keel up with
the requirements of its landing forces in mind . In th e
current vernacular, this one really `gets it all to-
gether.' " 2 He went on to predict that "The LHA will
be the backbone of our amphibious forces for the res t
of this century ." At the conclusion of the speech h e
turned and said : "It is with great personal pride that I
present to you the sponsor of Tarawa . . . my own per-
sonal wife ." 3 A few minutes later she broke the tra-
ditional bottle of champagne on the bow of th e
Tarawa—a major development had arrived .

The CH-53E

On the opposite end of the nation from Pascagoula ,
in Stratford, Connecticut, the other major development
at the end of 1972 was underway . Sikorsky was build-
ing a true "flying crane" for the Marine Corps . The
idea that a helicopter could have a lift capabilit y
greater than its own weight always had been tantaliz-
ing, but the design and construction of such a machin e

USN Photo 1166266
The USS Tarawa (LHA I) here steaming in the Gulf of Mexico during her sea trials in 1976, is the first o f
a new class of amphibious assault ships which can accommodate both helicopters and landing craft .
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had eluded all manufacturers . In spite of the tremen-
dously impressive record of the CH–53 "Superbirds"
as retrievers in Vietnam, if one of them was forced t o
land in enemy territory, the aircraft still had to be dis-
mantled partially before another CH–53 could pick u p
the various components and take them back to th e
home airfield . In addition, there remained items of
equipment which the assault Marines needed in any
amphibious landing which still were beyond the lift
capability of the CH–53D . The idea of attaching
several helicopters to a single piece of equipment n o
longer was seriously considered . What was needed was
a helicopter which, in an emergency, could lift anothe r
one just like it, as well as the heavy equipment of a n
amphibious landing.

On 24 October 1967, a specific operational require-
ment (SOR–14–20) was approved by the CNO . It
called for a helicopter with an 18-ton lift capability to
be used by both the Navy and the Marine Corps . 4 The
document specified that the new helicopter had to be
able to be operated, not only from the LHA, but als o
from the older Iwo Jima class LPHs. As this proposal
was being studied, the Army, recognizing a simila r
need, requested a much larger and more powerful heli-
copter for its shore-based operations . OSD directed tha t
the three services continue to study the problem to se e
if a single model could not be acceptable . What fol-
lowed was, by now, a familiar story .

Even though the last of the CH–53Ds would not be

delivered to the Marine Corps until January 1972 ,
Sikorsky had begun efforts to improve the lift capabil-
ity of the CH–53 much earlier. By 1968 it had deter -
mined that it was feasible to install a third engine i n
the aircraft. Such a development promised a significant
increase in power with relatively little increase in the
empty weight of the helicopter. Even more attractive ,
it would not require extensive redesign of the aircraf t
with usual delays and expenses .

On 8 November 1968, General McCutcheon met wit h
representatives from the Navy "to determine the direc-
tion the Navy should take in satisfying the well recog-
nized heavy lift helo requirement ." 5 At stake was the
necessary funds for Sikorsky to build a test bed t o
evaluate the idea . This test bed would consist of nothin g
but the propulsion train, and could be used to confir m
the engineering and design of the third engine installa-
tion. At the meeting it was concluded that the three-
engined CH–53 "was an acceptable method to satisfy
the Crane heavy lift requirement for the Navy and Ma-
rine Corps ." 6 Approval was recommended, and limite d
funding approved.

OSD, believing that the requirements of the Army
and the Marine Corps were similar, directed that both
proposals be reviewed . Early in 1970 it became ap-
parent that the needs were different and two aircraft
should be developed. Secretary of Defense Melvin R .
Laird disagreed. On 21 September he announced that
he favored the Army version and designated it to pro -

Photo courtesy of Sikorsky Aircraft Division, United Aircraft Corporatio n

Two CH–53Es, one with Navy and the other with Marine markings, fly in formation . The three-engine CH–53 E
can lift its own weight .
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ceed with the development of a single heavy-lift heli-
copter for all services . The Navy and the Marine Corp s
protested vigorously . OSD partially relented and de-
cided that, though the Army would continue the joint
development, the Navy could support the Sikorsky test-
bed program—if it could find the money from fund s
already budgeted for other items . In December, th e
Navy had scraped up $1.97 million, and OSD approved
the continuing effort . '

Meanwhile, the Army went ahead and asked manu-
facturers to submit their proposals . They were receive d
on 11 February 1971, and turned over to a Sourc e
Selection Advisory Council for evaluation . This coun-
cil was made up of senior officers from the Army, Nav y
and Marine Corps. Five companies submitted propose d
designs : Sikorsky, Boeing/Vertol, Hughes, Gyrodyne ,
and Kamman. After studying the designs, the members
of the council unanimously agreed on 2 April 1971 tha t
all the proposals "leave no doubt that " any aircraft
meeting the Army's requirements "will be minimally
suitable for LHA use, and not suitable at all for" the
Iwo Jima class LPHs.

There were two problems . First, the Army wante d
an aircraft which could lift 22 .5 tons, while the Marin e
Corps would now be satisfied with 16. This meant that
if the Army type was adopted, it would be an aircraf t
which empty would probably weigh as much as 60,00 0
pounds, and fully loaded "in excess of 108,000
pounds." 8 The elevators and flight decks of the Iw o
Jima class LPHs simply could not handle aircraft o f
that weight, and if they were ever to be used on such
ships, major—and very expensive—modifications

would have to be made . The second problem revolved
around the blade fold capability. The Army did not
need it ; the Marine Corps had to have it . Just as i n
the conversion of the YH-1C into the CH-46, the addi-
tion of blade folding calls for major changes in th e
entire aircraft and greatly complicates the design and
production. Finally, though not a factor in the coun-
cil ' s decision, the Navy and Marine Corps were war y
of a brand-new design which called for a helicopter s o
much larger than those flying. The memory of the
"Deuce" lingered on. Also, the Army had just re-
covered from the cancellation of its AH-56A "Chey-
enne" super-sophisticated attack helicopter, and th e
Marine Corps was anxious to avoid being tied to an y
program that could end the same way .

This time OSD agreed that no one aircraft coul d
meet both sets of requirements . In May, it authorize d
the Army to continue to work on its helicopter, and th e
Navy to proceed with the development of a three-
engined CH-53 . On 1 November, OSD approved th e
program and a month later Congress gave its blessing .
Only two aircraft were to be built until the design was
proven acceptable and reliable . Then additional pro-
duction could be begun . The aircraft would be the CH-
53E, "Super Stallion."

The third engine was mounted to the rear an d
slightly above the one on the left side of the aircraft .
To accept the power developed by these three Genera l
Electric T-64-415 engines, a new transmission, capa-
ble of accepting up to 11,340 horsepower, was installed .
Likewise, the main lifting rotor was enlarged to 79 fee t
in diameter and to seven blades . The tail rotor was als o

USMC Photo 'A35582 2
An AH-1G Cobra of HMA-169 sits on the pad at an auxiliary Marine landing field near Camp Pendleton i n
January 1972. Attack squadrons (HMAs) equipped with Cobras now were part of the permanent Marine heli-
copter force .
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Photo courtesy of LtCol William R. Fails, USMC (Ret. )
On board the USS Iwo Jima (LPH 2), the helicopters currently in the Marine inventory are ready for a n
amphibious assault. CH–46Ds are spotted along the starboard side, CH–53Ds at bow and stern, AH–lJs nea r
the elevators, and UH–1 Ns beside the island .

made larger, and in an unusual design, canted to th e
left . In this position, in addition to providing anti -
torque control, the rotor produced some lift and al -
lowed greater flexibility in loading cargo near th e
center of gravity of the aircraft . Earlier, specialize d
versions of the CH–53 had provisions for inflight re -
fueling and for carrying additional fuel on the outsid e
of the aircraft. These were adapted to the "Super Stal-
lion . "

Like all the CH–53 series, the new one could trace it s
ancestry directly to the "Deuce." When the first CH–
53E made its maiden flight on 1 March 1974, it prove d
that it was a worthy descendant of the helicopter which
had taken the first step toward fulfilling the dreams o f
the early Marine Corps planners of developing th e
capability for true vertical amphibious assaults .

The First Concert
New Year's Day 1973 dawned cloudy in Washington ,

D .C., with a light drizzle falling . Shortly after day-
break, the sky cleared and the temperature would soar
to 63 degrees . As most of the residents of the Nation' s
Capital slept away the revelry of the night before, i n
the same full block of staid but substantial brick build-
ings located in the southeast section of the city, there
was a flurry of activity .

Drum Major Dennis Carroll and Master Gunner y
Sergeant Charles P . Erwin were readying the Unite d
States Marine Band for yet another New Year's Da y
concert . All were in position in front of the Comman-
dant's house at 1020 . Lieutenant Colonel Dale L. Harp-
ham, director of the band, who had been a Marin e
since July 1935, took his post . As the band began to
play for the well-rehearsed "impromptu" concert, Gen-
eral Robert E. Cushman, Jr., Commandant of the
Marine Corps, appeared at the door of his house
"looking suitably surprised . "

The contrast between spring-like weather and bitterl y
cold snow-laden skies was not the only difference be -

tween the New Year's Day concert of 1973 and the on e
11 years before. Great changes had occurred through-
out the Marine Corps between the two holidays, an d
nowhere had the changes been greater than in Marine
helicopters . In 1962, as General Shoup had listened t o
the band, Marine helicopters consisted of a few rapidl y
aging "Deuces"—the remnant of the original dream
of massive vertical amphibious assaults—the ubiqui-
tous but interim UH–34s, and a collection of the un-
usual OH–43s with their excellent visibility but
notorious low speed . Helicopter carriers, then, were all
makeshift conversions including the tiny Thetis Bay .
The entire concept of a helicopter-supported air /
ground team remained untested except in small-scal e
maneuvers and exercises . Combat experience in heli-
copters was confined to a handful of Korean Wa r
veterans. Helicopter pilots and crews were firmly en-
trenched at the bottom of the heirarchy of aviatio n
prestige, regarded as second-class citizens by thei r
high-flying fixed-wing brethren .

As General Cushman listened to the concert, he kne w
that all Marine helicopters were jet powered an d
shortly would be joined by the 16-ton lift capability o f
the CH–53E. Helicopter carriers were all keel-u p
LPHs, and the vastly improved LHA soon would b e
in service . Amphibious vertical assault doctrine and
tactics had been tested and proven repeatedly in full-
scale maneuvers, international crises, and shooting
war. The Marine Corps had a wealth of pilots an d
crews hardened by combat experience in Vietnam,
where the "second-class syndrome" had been explode d
once and for all .

For all Marines, and indeed for all Americans, ther e
was a final and even more important difference be-
tween the two days : This was the first New Year's Da y
Concert since 1962 when Marines, including helicopter s
and their crews, were not actively fighting a war . For
Marines and their helicopters, it had been a Iong 1 1
years .
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17 Jan CG FMFPac, LtGen Alan Shapley, recom-
mended to CMC that, instead of sending Ma-
rine pilots to augment Army helicopte r
squadrons in Vietnam, as suggested by th e
U .S. Military Assistance Advisory Group, Viet-
nam, an entire Marine Corps helicopter squa-
dron be sent to the area.

5 Feb Capt L. Kenneth Keck, USMC, set a new
world's speed record for helicopters of 210 . 6
mph while flying . a HSS–2.

1 Mar The Secretary of the Navy approved adoptio n
of the Bell Helicopter Company 's UH–1B (Ma-
rine designation UH–1E) as the new Marin e
light reconnaissance and utility helicopter .

19 Mar The Joint Chiefs of Staff approved dispatch o f
a Marine Corps helicopter squadron to Vietnam
in place of an additional Army helicopter com-
pany, to be in position in Vietnam on or about
15 April 1962.

22 Mar 1st Marine Aircraft Wing was ordered to pre -
pare to deploy a squadron to Vietnam . Plan-
ning began for what would become Operation
SHUFLY.

15 Apr The first SHUFLY helicopter squadron, HMM–
362, under LtCol Archie J . Clapp, began op-
erations from Soc Trang airfield, Republic o f
Vietnam .

23 Apr

	

The first SHUFLY helicopter received combat
damage in Vietnam but was able to land safely .

30 Apr

	

The first Boeing/Vertol CH–46 was accepted
by the Navy for testing.

25 Jul Gen David M. Shoup, CMC, asked the Chief
of Naval Operations to furnish the Marine
Corps six T–28 aircraft for use in target-mark-
ing, escort and protection of helicopters, an d
limited close air support in lightly defende d
areas .

26 Jul The Navy Bureau of Weapons (BuWeps) an-
nounced its selection of the Sikorsky S–64
(CH–53) as the new heavy helicopter for the
Marine Corps.

30 Aug CNO, at recommendation of HQMC, issue d
order that about 500 Marine fixed-wing avia-
tors were to be transferred into helicopters in
order to relieve .a severe helicopter pilot short-
age in the Marine Corps.

16 Sep

	

The SHUFLY squadron began movement fro m
Soc Trang in the Mekong Delta to Da Nang .

18 Sep The Navy revised its directive establishing
pilot criteria so that single-engine helicopter s
could be flown under certain conditions by onl y
one pilot instead of the previously required
two.

24 Sep The Department of Defense announced tha t
Sikorsky, with its S–64, had . won the competi-
tion to design the HHX, the new heavy Marine
Corps helicopter transport, which now woul d
be known as the CH–53A.

Oct–Nov HMMs–261, -263, -264, and -361 participated i n
operations in the Caribbean during the Cuba n
Missile Crisis and quarantine ." '
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16 Feb The Joint Chiefs of Staff temporarily permitte d

helicopter crews in Vietnam to " engage clearly
defined VC elements considered to be a threa t
to the safety of the helicopters and their pas-
sengers" without waiting for the VC to shoot
first .

23 Feb The Joint Chiefs of Staff again restricted heli-
copter crews in Vietnam to returning enem y
fire "for defensive purposes only . "

13 Mar The SHUFLY squadron announced that three
armed UH–34s for the first time had provide d
close air support from helicopters .

29 Mar Gen Shoup, CMC, proposed that armed T–28 s
be sent to Vietnam to provide escort for the
SHUFLY squadron .

13 Apr Six Army UH–1B gunships from the Utility
Tactical Company based at Da Nang bega n
escorting the Marine UH–34s of the SHUFLY
squadron on all troop-carrying missions an d
missions into Viet Cong-infested areas .

1964

	

1 Jan

	

Gen Wallace M . Greene, Jr . became 23d Com-
mandant of the Marine Corps .

15 Jan The last Marine crew members, "Soldier -
Mechanics of the Sea," were removed from th e
U.S.S . Boxer (LPH–4) .

	

22 Jan

	

The Joint Chiefs of Staff approved extensio n
of the SHUFLY operation in Vietnam until 30
June 1964 .

31 Jan The last Marine crew members, "Soldier-
Mechanics of the Sea, " were removed from th e
U .S.S . Princeton (LPH–5) .

21 Feb At Fort Worth, Texas, Bell Helicopter Com-
pany delivered the first UH–lE to a Marin e
tactical squadron, VMO–1 .

17 Mar CNO published Specific Operational Require-
ments No. W–14–09 for an all-weather naviga-
tion system for helicopters called the
integrated helicopter avionics system (IHAS) .

20 May The Joint Chiefs of Staff announced that heli-
copters were to use their on-board weapon s
only for protection of the aircraft passenger s
and that armed helicopters were not to be use d
as "substitutes for Close Air Support. "
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28 May The first CH-53A to roll off the production lin e
was accepted by the Sikorsky Flight Test Divi-
sion .

	

10 Jun

	

The Joint Chiefs of Staff ordered that Opera-
tion SHUFLY continue indefinitely .

30 Jun The first three CH-46As were delivered t o
LtCol Eldon C . Stanton's HMM-265 at Ne w
River, the first squadron to receive the turbine -
powered medium helicopter.

1 Jul The second CH-46 squadron in the Marin e
Corps, HMM-164 under LtCol Herbert J .
Blaha, was commissioned at MCAS Santa An a
but did not receive its aircraft until 21 Dec 64 .

4 Aug North Vietnamese patrol boats attacked tw o
U .S. destroyers on patrol in the Gulf of Tonkin ,
and the U .S . launched retaliatory air strikes a t
targets in North Vietnam .

17 Aug Gen Greene, CMC, directed MCLFDC an d
HMX-1 to begin work on an armament kit fo r
the UH-34.

13 Oct CMC directed HMX-1 at Quantico to begin a
high-priority project to "develop, evaluate, an d
service test a readily installable weapons kit
for the UH-1E helicopter to provide arme d
helicopter support for transport helicopters . "

	

14 Oct

	

The first test flight of a CH-53A was made b y
the Sikorsky Aircraft Company .

26-31 Oct Marine Aircraft Group 26, under Col Stanle y
V . Titterud, with six helicopter squadron s
and 105 aircraft, participated in Operatio n
STEEL PIKE I, on the Mediterranean coas t
of Spain, the largest .amphibious assault eve r
made using helicopters.

16-23 Nov HMM-162 joined the SHUFLY squadron ,
HMM-365, in rescuing thousands of Viet-
namese in the Da Nang area who were en-
dangered by floods caused by Typhoon Kate .

	

mid-

	

TK-1 machine gun and rocket pod kits wer e

	

December

	

installed on UH-34s of HMM-365, the SHU-
FLY squadron .
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15 Jan

	

The first TK-2 armament kits were shippe d
to Camp Pendleton for installation in UH-lE s
of- VMO-6.

	

6-7 Mar

	

The Joint Chiefs of Staff ordered the landin g
of the 9th MEB at Da Nang.

8 Mar The headquarters of MAG-16 moved from
Futema to Da Nang, and Col John H. King ,
Jr., commander of SHUFLY at the time, as-
sumed command of the helicopter group .

9 Mar HMMs -365 and -162 switched equipment an d
aircraft at Da Nang, HMM-365 delivering it s
aircraft to Da Nang, where officers and me n
from HMM-162 flew from Futema to tak e
them over . The personnel from HMM-365 then
embarked on the U.S .S . Princeton and sailed
to Futema to take over the helicopters o f
HMM-162.

25 Apr In response to reports of rioting and an at -
tempted coup in the Dominican Republic, U .S .
naval forces, including the U.S.S . Boxer
(LPH-4) with HMM-264 embarked, were or-
dered into Dominican waters .

27 Apr HMM-264, under Lt Col Frederick M . Klepp-
sattel, evacuated 558 civilians from the civil
war-torn Dominican Republic .

	

27 Apr-

	

HMMs-263 and -264 and elements of VMO-1
31 May and HMH-461 participated in Marine peace -

keeping operations in the Dominican Republic ,
lifting troops, evacuees, and supplies, and per -
forming reconnaissance missions .

3 May Six armed UH-lEs of LtCol George Bauman ' s
VMO-2 arrived at Da Nang, the Marines' first
gunship helicopter escorts in Vietnam.

6 May Capt Thomas P. McBrien, flying a UH-1E
attached to HMM-263 over Santo Doming o
City during peacekeeping operations there, '
was wounded by ground fire but safely lande d
his aircraft, becoming one of the few Marin e
aviators to become a combat casualty in th e
Western Hemisphere .

8 Jun HMM-361 arrived at Futema from Santa Ana ,
under LtCol Lloyd F . Childers, bringing t o
five the number of Marine transport helicopter
squadrons in the western Pacific .

	

12 Jun

	

HMM-161 (LtCol Gene W . Morrison) arrived
at Phu Bai, South Vietnam, from Kaneohe .

21 Jun HMM-261, under LtCol Mervin B . Porter, ar-
rived at Da Nang from New River as part o f
the Marine helicopter buildup in Vietnam .

1Jul Aircraft, Fleet Marine Force, Pacific (Air -
FMFPac) was consolidated into Fleet Marine
Force, Pacific (FMFPac), under LtGen Victo r
H . Krulak, with aviation MGen Avery R . Kie r
becoming Deputy Commander, FMFPac .

28 Jul President Lyndon B. Johnson announced that
U .S . forces in Vietnam would be increased t o
125,000 men and that additional reinforcement s
would be sent if required .

11-30 Aug MAG-36 under Col William G. Johnson de-
ployed from Santa Ana to Vietnam with three
UH-34 squadrons, one squadron of UH-lEs ,
and a detachment of six HR2Ss .

	

26 Aug

	

MAG-16 moved from Da Nang Airhase to
Marble Mountain Air Facility.

	

2 Sep

	

MAG-36 began construction of a helicopte r
facility on the Ky Ha Peninsula near Chu Lai .

12 Sep A HR2S of MAG-16 performed what wa s
called "the first helo lift of a downed aircraf t
under tactical considerations " by retrieving a
downed helicopter in Vietnam about 15 mile s
from Chu Lai and carrying it externally hack
to the airfield .

	

15 Sep

	

HMH-461 (Maj Richard L . Hawley) deployed
as the aviation component of the Caribbea n
Ready Force with 12 HR2Ss, the only squa-
dron-size force of these helicopters ever opera-
tionally deployed .

22 Sep The Department of Defense notified Vertol t o
accelerate production of the CH-46 by 100 per -
cent over the previously planned productio n
rate, to meet the need for more helicopters i n
Vietnam.

27 Oct Viet Gong sappers attacked Marble Mountai n
Air Facility, destroying 19 helicopters o f
MAG-16 and heavily damaging 11 more .



CHRONOLOGY

	

18 7

1966

20 Jan Marine Helicopter Training Group (MHTG )
30 was commissioned at Santa Ana . This wa s
the first of two temporary helicopter post-grad-
uate flight training groups authorized by Sec-
retary of Defense McNamara to meet Vietna m
war pilot requirements .

8 Mar The first CH-46 squadron to enter the Vietna m
war, HMM-164 under LtCol Warren C . Wat-
son, arrived at Marble Mountain with 27 o f
the new jet-powered medium transports .

15 Jun MGen Keith B . McCutcheon, long associated
with aviation and helicopter development, be-
came Deputy Chief of Staff (Air) at HQMC .

9 Sep MGen Keith B . McCutcheon, DC/S (Air), ac-
cepted delivery of the first operational CH-53A
for the Marine Corps .

20 Sep The first CH-53A was delivered to an opera-
tional Marine squadron, HMH-463 at Sant a
Ana.

	

19 Dec

	

HMM-161 received the first "D" model CH-
46s at New River MCAS .

196 7

	

8 Jan

	

The first four CH-53As of HMH-463 arrived
at Marble Mountain Air Facility, where a de-
tachment of the squadron was waiting to pu t
them into operation as helicopter retrievers .

25 Jan A CH-53A from LtCol William R. Beeler's
HMH-463 performed the first helicopter re-
trieval accomplished in Vietnam by this air -
craft, lifting a disabled UH-34 off the landin g
platform of a Navy hospital ship .

14 May A HR2S made the last operational flight of a
HR2S in Vietnam, carrying 20 troops and 3,000
pounds of cargo .

22 May The main body of HMH-463, with 22 CH-53s ,
arrived at Marble Mountain, completing th e
deployment of the new heavy helicopters t o
Vietnam.

Jul The Secretary of the Navy approved fundin g
and production of the Bell AH-1G Huey Cobr a
gunship for the Marine Corps .

30 Jul Naval Air Systems Command directed that al l
stored HR2Ss be stricken from the records
and disposed of at the least expense to th e
government . This action marked the end o f
the association of this first true heavy-lift heli-
copter with the Marine Corps .

31 Aug MGen Norman J . Anderson, CG, 1st MAW ,
ordered all CH-46s grounded, except for mis-
sions to meet " emergency combat requirements
which could not be met by other aircraft, "
after a series of fatal crashes caused by dis-
integration of the CH-46s' tail pylons.

24 Oct The Chief of Naval Operations approved Op-
erational Requirement SOR-14-20, whic h
called for a helicopter with an 18-ton lift
capability, to be used by both the Navy an d
Marine Corps, operable from both Iwo Jima
class LPHs and the new LHAs .

9 Nov Secretary of Defense Robert S . McNamar a
directed the U .S . Army to prepare plans for
training helicopter pilots for the Marine Corps
at Army facilities . This measure was intende d
to help remedy the Marines' wartime shortag e
of helicopter pilots .

29 Nov The first 32 "D" model CH-46s arrived at Ph u
Bai, to equip LtCol Louis A . Gulling' s HMM-
364. Personnel of the squadron had deploye d
to Vietnam earlier and had flown UH-34s t o
help relieve the lift shortage caused by th e
grounding of the CH-46.

20 Dec The CH-46 structural modification program a t
Futema, Okinawa, instituted to correct th e
problems which had caused the crashes an d
grounding of the CH-46 during the summer,
was officially completed . During it, 80 CH-46s
had been completed and returned to operatio n
in Vietnam .

196 8

	

1 Jan

	

Gen Leonard F. Chapman, Jr ., became the 24th
Commandant of the Marine Corps.

22 Mar 2d Lt Larry D . Mullins was commissioned on
this date and was the last Marine aviator to
be commissioned from the MarCad program,
which now came to an end .

28 May The Secretary of Defense announced the award
of a contract to build a new type of amphibi-
ous assault ship for the Navy . This was th e
LHA (Landing Helicopter Assault Ship) .

24 Jul The first CH-46F was accepted by the Marin e
Corps at the Vertol Plant in Morton, Pennsyl-
vania . This model was designed to carry th e
long-awaited integrated helicopter avionics
system (IHAS), which, however, quickl y
proved a failure in tests and was never in -
stalled .

8 Nov MGen McCutcheon, DC/S (Air), and Navy
representatives recommended funding of test s
of Sikorsky ' s proposed three-engine CH-53 E
as a heavy lift helicopter for the Navy and
Marines .

1969

18 Apr The first Marine AH-1G Huey Cobra gunship
flew its first operational mission in Vietnam ,
assigned to VMO-2 .

30 Jun Marine Helicopter Training Group (MHTG) -
40 was commissioned at New River, with th e
mission of providing post-graduate helicopter
flight training to Marine pilots .

2 Jul The 500th CH-46 was delivered to the Marin e
Corps in a ceremony at the Vertol factory a t
Morton, Pennsylvania. Accepting the aircraft
for the Marine Corps was BGen Homer S .
" Dan " Hill, General McCutcheon ' s assistan t
and eventual successor as DC/S (Air) .

18 Aug Ceremonies were held by HMM-362 at Ph u
Bai to mark the end of combat operations in
Vietnam for the UH-34. The last six of thes e
aircraft were flown to Da Nang for shipmen t
to the U .S . two days later.



188

	

MARINES AND HELICOPTERS, 1962-197 3

14 Oct The first Bell AH—1J twin-engine Sea Cobra
was unveiled at the Bell factory before a boar d
of Marine officers headed by BGen Victor A .
Armstrong.

27 Oct The last Marine squadron equipped with
UH–34s, HMM—561 at Santa Ana, a temporary
wartime augmentation squadron, was decom-
missioned.

16 Dec All AH–1G Cobra gunships in Vietnam wer e
transferred to HML–367, under LtCol Warre n
G. Cretney.

197 0

29 Jan HMHT—401, the heavy helicopter training
squadron of MHTG–40 at New River, ac-
cepted its first CH—53 .

9 Mar Lieutenant General McCutcheon, who had just
left the post of DC/S (Air), took comman d
of the III Marine Amphibious Force in Viet-
nam.

July The first four AH—1J Sea Cobra gunship s
were delivered to the Naval Air Test Center
at Patuxent River for Board of Inspection an d
Survey trials .

197 1

	

20 Jan

	

The number of LHAs to be built was reduce d
from nine to five .

2 Feb BGen Homer S . "Dan" Hill, DC/S (Air), ac-
cepted the final production model of the CH —
46F for the Marine Corps at the Vertol plan t
in Morton, Pennsylvania . This was the last of
624 A, D, and F models of the CH—46 to b e
delivered to the Marine Corps .

18 Feb Four AH—1J Sea Cobras arrived in Vietnam
for combat evaluation and were assigned t o
HML—367 .

	

7 Apr

	

The first Bell UH—1N twin-engine Huey was
delivered to HMA—269 at New River MCAS .

28 Apr Combat evaluation of the AH—1J in Vietnam
was completed, with the twin-engine gunshi p
having proved its ability to deliver "signifi-
cantly greater effectiveness in firepower" tha n
the AH—1G.

26 May The last Marine helicopter unit in Vietnam t o
cease combat operations, HML–167, stood dow n
for redeployment to New River, leaving tw o
UH–lEs behind for last-minute administrative
support of the 3d Marine Amphibious Brigade .

15 June The last two UH—lEs of HML—167 flew o n
board ship for transfer to Okinawa. These
were the only Marine helicopters then remain-
ing in Vietnam.

21–28 Jun HML–167, just returned from Vietnam, was re -
equipped at New River with the twin-engin e
Bell UH–1N Huey, becoming the first Marin e
light helicopter squadron to be so equipped .

1 Jul HMA–269, the first of three helicopter attack
squadrons in . the active Marine forces, wa s
formally commissioned at New River MCAS .

1 Nov OSD approved continued development by th e
Navy of a three-engine CH–53 and separat e
development by the Army of a flying cran e
helicopter.

197 2

	

1 Jan

	

Gen Robert E. Cushman, Jr ., became 25t h
Commandant of the Marine Corps.

Apr The two special landing forces of the Seventh
Fleet returned to the coast of South Vietna m
to support Allied forces against the 30 Marc h
North Vietnamese invasion. The SLFs included
HMM—164 and HMM—165.

197 3

	

1 Dec

	

Gen Cushman, CMC, attended the launchin g
of the U .S .S . Tarawa (LHA–1) at Pascagoula,
Mississippi .

1974

	

1 Mar

	

The first three-engine CH—53E made its initial
flight .
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Schrider, Colonel Peter P., 64
Schriefer, First Sergeant Robert A ., 3 1
Scott, Colonel Kenneth M ., 12 7
Seabees, 93
Secretary of the Army, 110
Secretary of Defense, 60, 109—110, 113, 134, 146, 155, 161, 16 5
Secretary of the Navy, 45, 55, 60, 69, 111, 131—132, 134, 139 ,

142, 153, 155
Self-Contained Navigation System (SCNS), 77–78, 15 0
Senate Appropriations Committee, 155
Senate Committee on Armed Services, 133, 15 5
Shapley, Lieutenant General Alan, 28, 3 4
Sharp, Admiral Ulysses S . G ., 80
Shaw, Brigadier General Samuel R ., 12, 68–69
Shelton, Major James L ., 11 7
Shepherd, General Lemuel C., Jr., 5—6, 12—13, 64, 71, 12 5
Sherman, Admiral Forrest, 12
Shinn, Vice Admiral Allen M ., 115, 122
Ships, U . S . Navy :

USS Block Island (LPH 1) , 21—22, 24 n
USS Boxer (LPH 4), 22—23, 24n, 35—38, 41, 99 ; illus ., 39
USS Croatan (TAKV 43), 11 7
USS Donner (LSD 20), 3 7
USS Guadalcanal (LPH 7), 36—38, 46n, 47, 97 ; illus ., 25 ,

36, 12 2
USS Hancock (CVA 19), 32
USS Iwo Jima (LPH 2), 24—26, 35, 92, 165 ; illus ., 16 9
USS Lake Champlain (CVS 39), 23, 6 1
USS Okinawa (LPH 3), 34-36, 39, 41, 99, 161

USS Princeton (LPH 5), 2, 22—23, 23n, 24, 24n, 29, 31—32 ,
35, 80—81, 92—93, 96, 99—100, 119, 150 ; illus ., 2 2

USS Raleigh (LPD 1), 3 8
USS Shadwell (LSD 25) 3 4
USS Tarawa (LHA 1), 166 ; illus ., 166
USS Thetis Bay (VHA 1) (LPH 6), 9, 21—24, 24n, 35, 165 ,

169 ; illus ., 2 1
USS Tripoli (LPH 10), 118, 161 ; illus ., 6
USS Valley Forge (LPH 8), 22—23, 24n, 35, 99, 124 ; illus. ,

38
USS Yorktown (CV 5), 10 6

Shoaff, Captain John W., 147
Shook, Lieutenant Colonel Frank A., Jr ., 3 4
Shoup, General David M., 1—2, 9, 16, 33—34, 44, 50, 54, 69 ,

83—84, 92, 109, 121, 130, 150, 169 ; illus ., 1
Sienko, Lieutenant Colonel Walter, 12 5
Sikorsky Aircraft Division, United Aircraft Corporation, 5—7 ,

9, 12, 14-16, 16n, 17, 20, 45n, 47, 49—51, 55, 58—59, 61-62 ,
70, 73, 80 103, 116—117, 125-126, 166—168

Sikorsky, Igor, 3, 7n, 12—13, 20, 11 4
Sikorsky Flight Test Division, 6 1
Sixth Fleet, 139
Slaton Lieutenant Colonel Clyde H., Jr., 3 5
Smith, Lieutenant Colonel Lloyd W ., Jr., 157—158
Smith, Lieutenant General Oliver P ., 13–1 4
Snedeker, Lieutenant General Edward W ., 44, 50, 109
Soc Trang, Vietnam, 31—34, 79, 81, 84, 126, 137 ; illus ., 31–32 ;

map, 30
"Soldier Mechanics of the Sea," 22–23
Somerville, Major Daniel A., 16–1 7
Soper, First Lieutenant Donald W ., 3 7
South, Colonel Hamilton D ., 21 n
South, Captain Thomas W., II, USN, 21, 21 n
South Vietnam, 28, 70 ; map, 30, 9 4
Southeast Asia Treaty Organization (SEATO) , 29
Spain, 36
Special Landing Force (SLF), 29, 32, 34—35, 80, 92, 121, 123 —

124, 138, 16 1
"Spray-Lat," illus., 124
Spurlock, Captain David A ., 46
Spurr, Major Thomas L., 3 9
Stanton, Lieutenant Colonel Eldon C., 37, 5 5
State Department, 3 2
Station Operations and Engineering Squadron (SOES), 8 8
Steele, Lieutenant Colonel Fred A., 9, 29, 34
Stennis, Senator John, 133, 135–13 7
Stolz, Gunnery Sergeant Donald D ., 120
Stoner 63, 90
Stout, Rear Admiral Richard F., 1 1
Strieby, Robert A ., 70
Stroop, Rear Admiral Paul D ., 20, 4145, 50—52, 55, 58
Sturtevant, Joseph E., Jr., 143
Subic Bay, Philippines, 92, 99
Sullivan, Master Sergeant Jerome P ., 74

Tactical Air Controller (Airborne) (TACA), 11 3
Tactics and Techniques Board, 160
TAT—101 turret, 90 ; illus., 9 0
Taylor, General Maxwell D ., USA, 2 8
Taylor, Stanley W., 143
Teledyne System Company, 77–78, 150
Texas Instruments, 7 7
Thailand, 29, 3 4
Tharrington, Robert W., 12 3
Thrasher, Ronald J ., 15 3
Timmes, Major General Charles J ., USA, 28
Titterud, Colonel Stanley V., 36—37
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TK—1 (Temporary Kit—1), 87—90, 128 ; illus ., 88
TK—2, 89—90, 97 ; illus ., 89
Tooker, Lieutenant Colonel Donald K., 11 1
Tompkins, Brigadier General Rathvon McC ., 35
Tourane River, Vietnam, 93 n
Townsend, Major Kyle W ., 11 1
Townsend, Rear Admiral Robert L ., 62, 11 5
33d Transportation Light Helicopter Company, USA, 28—2 9
93d Transportation Light Helicopter Company, USA, 2 9
Translational lift, 4—5, 98
Trinidad, 36
" the twenty-one knot thump," 26
Twining, Colonel Merrill B ., 1 2
Typhoon "Kate", 80, 88

Udorn, 29
United Aircraft, 158
United Aircraft of Canada, 155, 15 7
U .S. Army, Pacific, 29
United States European Command, 107
United States Marine Band, 1, 169
U.S. Military Assistance Advisory Group, Vietnam

(MAAGV), 28
U .S. Military Assistance Command, Vietnam (USMACV), 13 2
U:S . Naval Academy, Annapolis, Maryland, 106
Upschulte, Lieutenant Colonel Phillip P ., 11 3

Valente, Sergeant Martin F ., 75
Vernon, Lieutenant Colonel Thomas E., 96
Vertical takeoff and landing (VTOL) aircraft, 56, 5 8
Vertol Division, the Boeing Company, 43, 49—52, 49n, 50n, 54 —

55, 59, 78, 103, 114, 121—124, 123n, 150—151, 159, 161, 168 ;
illus ., 51, 103

Vieques Island, Puerto Rico, 35—36, 3 8
Viet Cong, 81, 84—88, 95—98, 114, 117
Vietnam, 29, 31—34, 56, 79—82, 84—88, 91—93, 95—104, 107—119 ,

121—134, 136—140, 143—145, 147, 151, 153—158, 160—161, 16 7
Viner, Dimitry D ., 70

Walt, General Lewis W., 157—15 8
Walters, 1st Lieutenant Francis M ., Jr ., 32
Warrant Officer, Helicopter Only (WOHELIO), 68—69
Watson, Edward L ., 143
Watson, Major Royce W ., 39
Watson, Lieutenant Colonel Warren C ., 99—202, 12 1
Wede, Major General Richard G ., 132, 139—140
Weichsel, Hans, 15 1
Westmoreland, General William C ., USA, - 143
Whelan, B . L ., 1 3
Whipple, Major Chester L., 147
"White Tops", 19 ; illus ., 1 9
Williford, Lieutenant Commander James R., USN, 56
Wilson, Roy L., 102
Wooley, Master Sergeant Samuel R ., 7 1
Wright, Joseph F., 142
Wright R—1820—84, 7

.XM—18 "minigun," 15 5
:XM—157, 15 5
XM—159, 155
XM—197, 15 5

Yeager, Technical Sergeant Robert V., 7 3

Zitnik, Lieutenant Colonel Robert J ., 92
ZUNI, 8 5
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The device reproduced on the back cover is the oldes t
military insignia in continuous use in the United
States . It first appeared, as shown here, on Marine
Corps buttons adopted in 1804. With the stars changed
to five points, this device has continued on Marine

Corps buttons to the present day .
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