


# Building for the Future



# UCR Today



# Project Status

## ■ Pre-Design Phase

- Engineering Building Unit 3

## ■ Design Development Phase

- Geology Building Renovations, Phase 2
- Child Development Center
- Boyce and Webber Halls Renovation
- East Campus Infrastructure Improvements, Phase 2
- EH&S
- Bachelor Hall Bldg Systems Renewal

## ■ Bid/Award Phase

- Materials Sciences and Engineering Building
- Barbara and Art Culver Center for the Arts

## ■ Construction Phase

- Commons Expansion and Commons, Phase 2
- Glen Mor Student Housing
- College of Humanities, Arts and Social Sciences
- Psychology Building
- Geology and Physics Renovations
- Genomics Building
- Student Academic Support Services (SASS)

## ■ Occupancy Phase

- Alumni and Visitors Center – Occupancy expected August, 2007

# **New Facilities**

# Commons Expansion



# Commons Expansion: August 2007



# Glen Mor Housing



# Glen Mor Housing: August 2007





# Alumni and Visitors Center



# Alumni and Visitors Center: August 2007



# College of Humanities, Arts & Social Sciences



# CHASS: August 2007



# Psychology Building



# Psychology Building: August 2007



# Genomics



# Genomics: August 2007





# Student Academic Support Services



# Student Academic Support Services: August 2007



# Materials, Sciences & Engineering



# MS&E Site: To be awarded soon



# Culver Center for the Arts



# Culver Center for the Arts: To be awarded soon



Historical Photograph

UC RIVERSIDE

CULVER ARTS CENTER



in association with

CHU + GOODING ARCHITECTS

# Child Development Center



# Child Development Center: North Elevation (as seen from Blaine Street)





# New Facilities

